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1  INTRODUCTION  

1.1 About the Manual 
With reference to the Regulations on the implementation of the EEA Financial Mechanism and of the 
Norwegian Financial Mechanism 2009-2014 (“the Regulations”), this Manual defines how to 
implement results-based management (hereinafter called RBM) in the planning, implementation and 
completion of Programmes under these funding mechanisms.  

The objective of this Manual is firstly to ensure that the Programme Operators have a practical guide 
to complement the Regulations, and to assist them in preparing a Programme proposal and report 
from the Programme with particular focus on results. Secondly, the Manual shall make it clear what 
the information requirements are in all phases of the Programme cycle.  

The main target users of the Manual are the Programme Operators.  

This Manual is complementary to the Regulations. In case of conflict between this Manual and the 
Regulations, the provisions in the Regulations shall prevail.  

1.2 Results Based Management 
The Manual is based on the methodology of results based management (RBM). This methodology is 
internationally recognised and used widely in programme cycle management. The essence is to focus 
on achievement of goals rather than on activities and processes. 

The core concepts in RBM are:  

 the importance of setting clear objectives (goals); 

 the idea that outcomes represent the most important result level in results management. 
Stay focused on what ultimately matters: the effects of the intervention on people and 
systems; 

 the significance of developing a limited number of sound indicators with targets and 
baselines, as these are the keys to knowing when the Programme is making measurable 
progress towards desired results; 

 the fact that risk management is an important and integrated part of results management. 
What are the major risks? How should they be handled or monitored, by whom and when? 
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2 OBJECTIVES 

2.1 The overall objective and priority sectors of the EEA Financial 
Mechanism 2009-2014 

The overall objectives of the EEA Financial Mechanism 2009-2014 are to contribute to the reduction 
of economic and social disparities in the European Economic Area and to strengthen bilateral 
relations between the Donor State(s) and the Beneficiary State through financial contributions in the 
priority sectors listed below.  

The financial contributions are available in the following priority sectors: 

(a) Environmental protection and management; 

(b) Climate change and renewable energy; 

(c) Civil society; 

(d) Human and social development; 

(e) Protection of cultural heritage. 

Academic research may be eligible for funding in so far as it is targeted at one or more of the priority 
sectors.  

The priority sectors and Programme areas that are to receive assistance through the EEA Financial 
Mechanism 2009-2014 are negotiated between the Beneficiary States and the Donor State(s), and 
are set out in the Memorandum of Understanding (MoU). 

2.2 The overall objective and priority sectors of the Norwegian Financial 
Mechanism 2009-2014 

The overall objectives of the Norwegian Financial Mechanism 2009-2014 are to contribute to the 
reduction of economic and social disparities in the European Economic Area and to strengthen 
bilateral relations between the Kingdom of Norway and the Beneficiary States through financial 
contributions in the priority sectors listed below.  

The financial contributions are available in the following priority sectors: 

(a) Carbon Capture and Storage; 

(b) Green Industry Innovation; 

(c) Research and Scholarship; 

(d) Human and Social Development; 

(e) Justice and Home Affairs; 

(f) Promotion of Decent Work and Tripartite Dialogue. 

The priority sectors and Programme areas that are to receive assistance through the Norwegian 
Financial Mechanism 2009-2014 are negotiated between the Beneficiary States and the Kingdom of 
Norway, and are set out in the Memorandum of Understanding (MoU). 

2.3 Programme areas 

For each Priority sector, Programme areas (ref. Table 1 and 2) are identified. Each Programme area 
shall contribute to the two overall objectives of each of the financial mechanisms. In the Regulations 
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the Programme area is defined as a thematic field within a priority sector, with a specific objective 
and specific measurable outcomes. 

For each Programme area, one objective and several expected outcomes (ref. Table 1 and 2) are 
defined. These definitions of objectives are intended to increase the impact and focus of the financial 
mechanisms as well as facilitating the measurement and aggregation of results both within and 
across sectors and Beneficiary States. 

Each Programme must therefore be in accordance with these objectives and expected outcomes. The 
Programme Operator will define the outputs (ref. Figure 1).  

2.4 Objectives of the Programmes 
For the purpose of the financial mechanisms 2009-2014, ‘objective’ is defined as the long-term 
impact to which the Programme contributes. This means that the objective will not necessarily be 
achieved as a result of the Programme, but that the situation after the Programme has been 
implemented is closer to the objective than before it started. The Programme proposal (ref. chapter 
3 of this Manual) shall address one of the defined objectives given in Table 1 and 2.  

EXAMPLE 

Objective: Prevent injury and adverse environmental effects caused by chemicals and hazardous 
waste 

It is not likely that one Programme alone can prevent injury and adverse effects caused by 
chemicals and hazardous waste. However, if the Programme strengthens the national authorities’ 
capacity to enforce and implement EU legislation on chemicals and hazardous waste, it is likely 
that this will contribute to reduced injury and adverse effects. 

 

2.5 Expected outcomes of the Programmes 
For the purpose of the financial mechanisms 2009-2014, ‘expected outcome’ is defined as the likely 
short-term and medium-term effects of the Programme. They are formulated to describe the 
positive situation that is expected to occur when the Programme ends. For this reason, when all the 
outputs that have been planned for a Programme have been delivered, it is likely that the expected 
outcome also will have been achieved. However, the Programme Operator will not be able to 
guarantee that the expected outcome will be achieved.  

The Programme proposal must make use of at least one of the defined expected outcomes given in 
Table 1, and selected projects shall all contribute towards this/these expected outcome(s). It is not 
possible to reformulate or add new outcomes.  

EXAMPLE 

Expected outcome: Strengthened capacity to enforce and implement EU chemicals and 
hazardous waste legislation  

If a Programme delivers training on relevant EU legislation, helps setting up / improving REACH 
help-desks and develops a national strategy for hazardous waste, it is likely that the capacity to 
enforce and implement EU chemicals and hazardous waste legislation is strengthened. 

 

2.6 Outputs of the Programmes 
For the purpose of the financial mechanisms 2009-2014, the outputs are defined as the deliverables 
(products, goods and services) which result from a Programme, i.e. the tangible results.  

The Programme Operator defines the outputs of the Programme in the Programme proposal. The 
outputs should be guaranteed by the Programme Operator, and they will most likely result in the 
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fulfilment of the expected outcome as described above. The Programme Operator should involve 
relevant stakeholders in the development of the outputs. The Programme proposal will normally 
include several outputs.  

EXAMPLE 

Output 1: Training on EU legislation provided 

Output 2: A national help-desk on REACH established 

Output 3: A national hazardous waste strategy developed and presented for adoption 

The Programme Operator should be able to guarantee that all these outputs are delivered. Thus 
the expected outcome is also likely to be delivered. The reason why it is not possible to guarantee 
that the expected outcome is fulfilled, is that it has to be assumed that the individuals exposed to 
the training actually learns something, that the national help desk is used and that the strategy is 
adopted and implemented. 
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Figure 1 : The GOAL HIERARCHY  
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Table 1 - Eligible programme areas for EEA Financial Mechanism 2009-2014 

Please note that in the column for objective, the Programme areas are shown in bold letters, while 
the objectives are given directly below these.  

Priority Sector Programme area / Objective Expected outcomes 

Environmental 
Protection and 
Management 

Programme area: Integrated Marine 
and Inland Water Management 

Objective: Good environmental status 
in European marine and inland waters 
 

 More integrated management of marine and inland water 
resources 

 Established environmental targets and management 
plans for marine and inland waters  

 Improved water management infrastructure 

 Improved monitoring of marine waters 

 Increased capacity for assessing and predicting 
environmental status in marine and inland waters 

 Increased awareness of and education in integrated 
marine and inland water management 

 

Programme area: Biodiversity and 
Ecosystem Services 

Objective: Halt loss of biodiversity  
 

 Increased capacity to manage and monitor Natura 2000 
sites effectively 

 Avoided fragmentation of ecosystems  

 Increased protection of Natura 2000 sites against external 
disruptive influences through the establishment of buffer 
zones 

 Increased protection of native ecosystems against 
invasive alien species 

 Increased awareness of and education in biodiversity and 
ecosystem services, including awareness of and education 
in the linkage between biodiversity and climate change, 
and economic valuation of ecosystems 

 Improved integration of biodiversity considerations in 
sectoral policies and legislation 

 Increased capacity within environmental NGOs promoting 
biodiversity 

 

Programme area: Environmental 
Monitoring and Integrated Planning 
and Control 

Objective: Improved compliance with 
environmental legislation  
 

 Strengthened capacity of environmental authorities in 
relation to integrated planning and control 

 Improved environmental information on impact, status 
and trends 

 Increased exchange of information on environmental 
impact, status and trends between Beneficiary States and 
other EU Member States 

 Increased awareness of and education in environmental 
monitoring and integrated planning and control 

 

Programme area: Reduction of 
Hazardous Substances 
Objective: Prevent injury and adverse 
environmental effects caused by 
chemicals and hazardous waste 
 

 Strengthened capacity to enforce and implement EU 
chemicals and hazardous waste legislation  

 Increased industry compliance with EU chemicals and 
hazardous waste legislation 

 Developed strategies for authorities’ management of 
hazardous waste 

 Improved monitoring of hazardous substances in the 
environment 

 Hazardous waste managed in an environmentally sound 
manner 

 Increased awareness of and education in hazardous 
substances 
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Priority Sector Programme area / Objective Expected outcomes 

Climate Change and 
Renewable Energy 

Programme area: Energy Efficiency 

Objective: Reduced emissions of 
greenhouse gases and air pollutants 

 

 Improved energy efficiency in buildings 

 Increased energy efficiency in industry and the transport 
sector  

 Increased utilisation of excess heat 

 Improved capacity at national, regional and local level to 
undertake energy-efficiency measures 

 Increased awareness of and education in energy 
efficiency 

Programme area: Renewable Energy 

Objective: Increased share of 
renewable energy in energy use 

 

 A less carbon-dependent economy  

 Increased renewable energy production  

 Increased use of renewable energy in the transport sector 

 Increased feed-in of renewable energy to existing energy 
infrastructures 

 Developed strategies to improve the use of green 
investment schemes  

 Improved capacity at national, regional and local level on 
renewable energy solutions 

 Increased awareness of and education in renewable 
energy solutions 

 

Programme area: Adaptation to 
Climate Change 

Objective: Reduced human and 
ecosystem vulnerability to climate 
change 
 

 Developed systems for information exchange on climate 
change adaptation  

 Developed strategies and measures for adapting to a 
changing climate  

 Increased capacity to assess vulnerability to climate 
change 

 Increased awareness of and education in climate change 
adaptation 

 

Programme area: Maritime Sector 

Objective: Reduced emissions of 
greenhouse gases and air pollutants 
from the maritime sector 

 

 Measures taken to reduce greenhouse gas emissions in 
the shipping sector 

 Strengthened capacity of relevant authorities to 
implement climate change-related policy elements 

 Increased awareness of and education in how to reduce 
emissions from ships 

 

Climate Change and 
Renewable Energy 

Programme area: Environmental and 
Climate Change-related Research and 
Technology 

Objective: Strengthened knowledge 
base on the environment and climate 
change and increased application of 
environmental technology 

 Increased national and international knowledge base of 
the EEA programme areas on environment and climate 
change 

 Increased development and application of technology 
that benefits the environment 
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Priority Sector Programme area / Objective Expected outcomes 

Civil Society Programme area: Funds for Non-
Governmental Organisations 

Objective: Strengthened civil society 
development and enhanced 
contribution to social justice, 
democracy and sustainable 
development  

 Active citizenship fostered 

 Increased involvement of NGOs in policy and decision-
making processes with local, regional and national 
governments 

 Cross-sectoral partnerships developed, particularly with 
government organisations at local, regional and / or 
national level 

 Democratic values, including human rights, promoted 

 Advocacy and watchdog role developed 

 Developed networks and coalitions of NGOs working in 
partnership 

 Strengthened capacity of NGOs and an enabling 
environment for the sector promoted 

 Increased contribution to sustainable development 
achieved 

 Provision of welfare and basic services to defined target 
groups increased 

  Empowerment of vulnerable groups 
 

Human and Social 
Development 

Programme area: Children and Youth 
at Risk 

Objective: Improved well-being of 
children and young people at risk  

 

 

 Laws, policies and measures in the field of children’s and 
youth rights, as enshrined in relevant international 
instruments effectively implemented 

 Quality of child welfare systems and protection measures 
effectively improved, relaying the views of relevant 
stakeholders and society at large through high quality and 
participatory debate  

 Effective and efficient measures addressing vulnerable 
groups of children and youth facing particular risks 
implemented 

 Instances of violence, abuse and exploitation against 
children and youth prevented and tackled through high- 
impact implemented measures 

 Policies and standards of intervention in the field of 
juvenile justice developed and implemented in view to 
ensuring protection and securing full rights during 
detention and a wide range of opportunities for young 
offenders to re-integrate society created 

 Health and social care services provided to ensure equal 
access for children and youth 

 

Programme area: Local and Regional 
Initiatives to Reduce National 
Inequalities and to Promote Social 
Inclusion 

Objective: Strengthened social and 
economic cohesion at national, 
regional and local levels 

 Regions and urban areas are cooperating in the fields of 
public and private services, business development and 
innovation, to stimulate social and economic 
development 

 Regions are experiencing improvements particularly with 
respect to job creation and/or improvement of access to 
public services 

 Local and regional authorities, as well as private and civil 
society actors, are developing initiatives to strengthen 
anti-discriminatory measures for groups vulnerable to 
social and economic exclusion 

 Local and regional authorities are cooperating with 
private and civil society actors to strengthen participation 
in decision-making processes 

 Local and regional authorities are developing and 
modernising the public sector 

 

Programme area: Public Health  Reduced inequalities between user groups  

 Developed resources for all levels of health care  
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Priority Sector Programme area / Objective Expected outcomes 

Initiatives 

Objective: Improved public health and 
reduced health inequalities 

 

 

 Improved governance in health care  

 Strengthened financing systems  

 National health registries and health information systems, 
data management and use improved 

 Improved access to and quality of health services 
including reproductive and preventive child health care 

 Improved access to and quality of health services for 
elderly people 

 Life-style related diseases prevented or reduced 

 Improved prevention and treatment of communicable 
diseases (including HIV/AIDS and TB)  

 Improved mental health services  

 Improved food safety and increased access to information 
about food safety and health for consumers, public 
authorities and industry 

 

Programme area: Mainstreaming 
Gender Equality and Promoting Work-
Life Balance 

Objective: Gender equality and work-
life balance promoted 

 

 Gender issues across policies and practices mainstreamed 

 Awareness raised and research on gender issues 
promoted 

 Successful national policies and best practices on gender 
equality exchanged 

 Balance between work, private and family life improved 

 Gender balance on company boards improved 

 Gender pay gap reduced 

 Gender equality ombudspersons / authorities established 

 Capacity of gender equality organisations and networks 
strengthened 

 

Programme area: Institutional 
Framework in the Asylum and 
Migration Sector 

Objective: Ensure the existence of a 
functioning national migration 
management system, that safeguards 
the right to seek asylum and gives 
special attention to the situation for 
unaccompanied asylum seeking 
children (UASC) 

 Strengthened institutional framework to ensure legal 
protection and care for the most vulnerable group of 
migrants, namely unaccompanied children 

 Well-functioning asylum system in place, enabling 
asylum-seekers to bring forward their claim for 
international protection, have their claim processed in 
due time and be offered accommodation during the 
processing of their case, or to return voluntary to their 
country of origin 

Programme area: Scholarships 

Objective: Enhanced human capital 
and knowledge base in the Beneficiary 
States 
 

 Increased higher education student and staff mobility 
between Beneficiary and EEA EFTA States 

 Increased and strengthened institutional cooperation at 
all levels of the education sector (school education, 
higher education, vocational training/education and adult 
education) between Beneficiary and EEA EFTA States 

 Increased mobility of education sector staff at all levels of 
education between Beneficiary and EEA EFTA States 

 

Protecting Cultural 
Heritage 

Programme area: Conservation and 
Revitalisation of Cultural and Natural 
Heritage 

Objective: Cultural and natural 
heritage for future generations safe-
guarded and conserved and made 
publicly accessible 
 

 Cultural heritage restored, renovated and protected 

 Cultural history documented  

 Local communities further developed and economically 
sustainable livelihoods established through the 
revitalisation of cultural and natural heritage  

 Cultural heritage made accessible to the public 

Programme area: Promotion of 
Diversity in Culture and Arts within 

 Contemporary art and culture presented and reaching a 
broader audience 

 Awareness of cultural diversity raised and intercultural 
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Priority Sector Programme area / Objective Expected outcomes 

European Cultural Heritage 
Objective: Cultural dialogue increased 
and European identity fostered 
through understanding of cultural 
diversity  
 

dialogue strengthened  

 Individual citizens’ cultural identity strengthened 

 Cultural history documented  
 

 

 

  

Applicable to all 
priority sectors 

Programme area / Objective Expected outcomes 

Academic Research  
Programme area: Research within 
Priority Sectors 
Objective: Enhanced research-based 
knowledge development in the 
Beneficiary States 

 Increased research cooperation between the EEA EFTA 
and Beneficiary States 

 Strengthened research capacity in the Beneficiary States 

 Strengthened research allocations in the Beneficiary 
States 

 Increased application of research results 
 

 

Table 2 - Eligible programme areas for Norwegian Financial Mechanism 2009-2014 

Priority Sector Programme area / Objective Expected outcomes 

Carbon Capture and 
Storage 

Programme area: Carbon Capture and 
Storage (CCS) 

Objective: Mitigate Climate Change  

 

 CO2 captured and safely stored 

 Increased knowledge and transnational cooperation on 
CCS 

 

Green Industry 
Innovation 

Programme area: Green Industry 
Innovation  

Objective: Increased competitiveness 
of green enterprises, including 
greening of existing industries, green 
innovation and green 
entrepreneurship 

 

 Realisation of the business opportunities of greening of 
the European economy 

 Reduced production of waste and reduced emissions to 
air, water and ground 

 More use of environmentally friendly technologies 

 Increased green job creation and entrepreneurship 
  

Promotion of 
Decent Work and 
Tripartite Dialogue 

Programme area: Global Fund for 
Decent Work and Tripartite Dialogue 

Objective: Decent work promoted and 
tripartite cooperation improved 
between employers’ organisations, 
trade unions and public authorities in 
supporting equitable and sustainable 
economic and social development  

 

 Improved social dialogue and tripartite dialogue 
structures and practices 

 Enhanced understanding of the benefits of decent work  

 Enhanced access to employment and participation in the 
labour market 

 Enhanced focus on the social dimension of workforce 
mobility 

 Advancement of gender equality and non-discrimination 
in the workplace 

 Improvement of work, family and private life balance  

 Worker adaptability and lifelong learning opportunities 
improved 

 



Regulation on the implementation of the EEA and Norwegian Financial Mechanisms 2009-14 
Annex 9 – Programme Operators’ Manual 

14 
 

Research and 
Scholarship 

Programme area: Bilateral Research 
Cooperation 

Objective: Enhanced research-based 
knowledge development in the 
Beneficiary States through enhanced 
research cooperation between Norway 
and the Beneficiary States 

 

 Increased research cooperation between Norway and the 
Beneficiary States 

 Strengthened research capacity in the Beneficiary States 
and increased application of research results through 
research cooperation between Norway and the 
Beneficiary States 

 

Programme area: Bilateral Scholarship 
Programme 

Objective: Enhanced human capital 
and knowledge base in the Beneficiary 
States 

 

 Increased higher education student and staff mobility 
between Beneficiary States and Norway 

 Increased and strengthened institutional cooperation 
within the higher education sector between the 
Beneficiary States and Norway 

 

Human and Social 
Development 

Programme area: Capacity-building 
and Institutional Cooperation 
between Beneficiary State and 
Norwegian Public Institutions, Local 
and Regional Authorities 

Objective: Strengthened institutional 
capacity and human resource 
development in public institutions, 
local and regional authorities in the 
Beneficiary States within the agreed 
priority sectors through cooperation 
and transfer of knowledge with similar 
institutions and authorities in Norway 

 

 Increased and strengthened cooperation between public 
institutions, local and regional authorities in the 
Beneficiary States and similar institutions and authorities 
in Norway 

 Enhanced institutional capacity and human resources 
development in public institutions, local and regional 
authorities in the Beneficiary States 

 Enhanced capacity and quality of the services provided by 
public institutions, local and regional authorities through 
enhanced institutional capacity and human resources 
development 

 

Programme area: Cross-border 
Cooperation 

 Objective: Strengthened cross-border 
cooperation between regions on both 
sides of the EU external border  

 

 Closer contact and cooperation between local and 
regional institutions and NGOs on both sides of the EU 
external border  

 Local and regional institutions and NGOs are enhancing 
knowledge and skills for developing cross-border 
cooperation 

 Mitigation of existing barriers to cross-border 
cooperation 

 Greater understanding of common cross-border 
challenges and opportunities 

 New and innovative forms of cross-border cooperation 
developed 
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Programme Area: Public Health 
Initiatives 

Objective: Improved public health and 
reduced health inequalities 

 

 Reduced inequalities between user groups  

 Developed resources for all levels of health care  

 Improved governance in health care  

 Strengthened financing systems  

 National health registries and health information systems, 
data management and use improved 

 Improved access to and quality of health services 
including reproductive and preventive child health care  

 Improved access to and quality of health services for 
elderly people 

 Life-style related diseases prevented or reduced 

 Improved prevention and treatment of communicable 
diseases (including HIV/AIDS and TB)  

 Improved mental health services  

 Improved food safety and increased access to information 
about food safety and health for consumers, public 
authorities and industry 

 

Programme area: Mainstreaming 
Gender Equality and Promoting Work-
Life Balance 

Objective: Gender equality and work-
life balance promoted  
 

 Gender issues across policies and practices mainstreamed 

 Awareness raised and research on gender issues 
promoted 

 Successful national policies and best practices on gender 
equality exchanged 

 Balance between work, private and family life improved 

 Gender balance on company boards improved 

 Gender pay gap reduced 

 Gender equality ombudspersons/authorities established 

 Capacity of gender equality organisations and networks 
strengthened 

 

Justice and Home 
Affairs 

Programme area: Domestic and 
Gender-based violence 

Objective: Gender-based violence 
prevented and tackled  

 

 Gender-based violence reduced 

 Domestic violence reduced 

 Victims of trafficking supported 
 

Programme area: Schengen 
Cooperation and Combating Cross-
border and Organised Crime, 
including Trafficking and Itinerant 
Criminal Groups 

Objective: Increase citizen’s security 
through improvement of the efficiency 
of cooperation between law 
enforcement authorities in the 
Schengen Member States in fighting 
organised crime, including trafficking in 
human beings 

 

 Development and improvement of structures, systems 
and technical equipment in order to improve the 
implementation of the Schengen acquis 

 Strengthening of the cooperation between the police in 
the Schengen Member States 

 Improved capacity to prevent and combat cross-border 
and organized crime, including trafficking in human 
beings and itinerant criminal groups 

 Improved cooperation between the authorities and 
relevant stakeholders, including non-governmental 
organisations, in assisting victims of trafficking 

 

Programme area: Judicial Capacity-
building and Cooperation 

Objective: A fairer and more efficient 
judicial system 

 

 Improved access to justice, including for vulnerable 
persons (e.g. victims, minors, minorities)  

 Alternative dispute resolutions developed (restorative 
justice) 

 Improved efficiency of the court systems, including the 
development of systems for case handling 

 Increased competence of actors within the judiciary  
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Programme area: Correctional 
Services, including Non-custodial 
Sanctions 

Objective: Improved correctional 
services system in compliance with 
relevant international human rights 
instruments  
 

 Overcome challenges connected to growing prison 
populations and prison overcrowding 

 Increased application of alternatives to prison 

 Increased focus on vulnerable groups in prison   

 Improved competences of both inmates and prison staff  
 

 

2.7 Cross-cutting issues 
There are three cross-cutting issues under the financial mechanisms: good governance, sustainable 
development and gender equality (ref Protocol 38 B and Article 1.6 of the Regulations).  

The planning phase is crucial for the integration of the cross-cutting issues in the Programme design.  
By undertaking assessments of cross-cutting issues during the planning phase, it is possible to 
identify challenges and obstacles that can undermine sustainability and counteract the overall 
objectives of the financial mechanisms.  

The following sections gives guidance on how to integrate the cross-cutting issues into the 
Programme design.  

2.7.1 Good governance 
Good governance has 6 main principles; it is participatory and inclusive, accountable, transparent, 
responsive, effective and efficient, and follows the rule of law. Implicit in this is a zero tolerance 
towards corruption, that the views of minorities are taken into account, and that the voices of the 
most vulnerable in society are heard in decision-making. 

The above-mentioned principles have the following characteristics: 

 Participation and inclusiveness – participation of all relevant stakeholders, which includes 
both men and women, directly or through institutions (public and private). 

 Accountability – in general organisations and institutions should be accountable to those 
who will be affected by decisions or actions. 

 Transparency – decisions and enforcement are done in a manner that follows rules and 
regulations; information is freely available and directly accessible. 

 Effectiveness and efficiency – institutions and processes produce results that meet the needs 
of society while making the best use of resources at their disposal. 

 Rule of law – a fair legal framework that is enforced impartially, including respect of human 
rights, and without corruption. 

Good governance is fundamental to the economic and social development process of all countries, 
and hence is inherently linked to the objectives of the financial mechanisms. Of the elements that 
threaten good governance, corruption is seen by the Donor State(s) as among the most destructive. 
Corruption and mismanagement cripple economic growth and development.  

The principles of good governance shall complement the requirements of the Regulations, including 
on irregularities, as well as selection and monitoring procedures, and apply equally to the 
Programme and the project level. The implementation of the mechanisms shall be characterised by 
transparency and of openness at all phases of the programme and project cycles and there is an 
absolute requirement that no projects are in any way contradictory to the principles of good 
governance. The Donor State(s) adhere to a strict zero-tolerance policy on corruption.   
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Programme level: The Programme Operator shall ensure that the principles of good governance are 
followed by defining a management set-up that includes establishing and maintaining procedures for 
preventing, identifying, and managing cases of corruption and mismanagement, and that responds 
quickly and professionally to indications of irregularities, mismanagement and corruption.  

Project level: The Programme Operator shall define procedures for ensuring that the principles of 
good governance are followed at the project level.  

2.7.2 Sustainable development  
Sustainable development is a framework for a long-term vision of sustainability in which economic 
growth, social cohesion and environmental protection go hand in hand and are mutually supporting. 

The term “sustainable development” is defined as “…development that meets the needs of the 
present without compromising the ability of future generations to meet their needs.”  

Sustainable development aims to provide a long-term vision for society. Activities to meet present 
needs may still have short-term horizons, but they must in addition always include a long-term 
perspective. Sustainable development is an integrated concept involving all human actions down to 
the local level, and:  

 aims to improve the quality of life of both current and future generations, while safeguarding 
the earth’s capacity to support life in all its diversity; 

 is based on democracy, the rule of law and respect for fundamental rights including freedom, 
equal opportunities and cultural diversity; 

 promotes high levels of employment in an economy whose strength is based on education, 
innovation, social and territorial cohesion and the protection of human health and the 
environment. 

Environmental  

All Programmes must reflect environmental considerations, not only those Programmes that are 
specifically aimed at environmental improvements. Examples may include infrastructure projects, 
building activities or economic activities in different sectors. The key issue is to assess systematically 
the environmental impact of Programmes, to quantify them and to integrate measures to limit any 
negative environmental impacts resulting from the Programme. 

The planning phase is crucial when it comes to environmental considerations, as key decisions 
relating to the Programme design might be difficult to adjust in later phases. By undertaking 
environmental considerations during the planning phase, it is possible to identify and avoid any 
harmful direct and indirect environmental impacts and to enhance environmental conditions. 

The following key questions should as a minimum be considered when undertaking the 
environmental considerations. Will the Programme: 

 use natural resources in ways that will pre-empt the use or potential future use of those 
resources for any other purpose? 

 generate waste and hazardous waste, is this prevented and is the waste recycled/reused? 

 be located in, and potentially, affect any environmentally sensitive areas such as National 
Parks and other protected areas, important archaeological and cultural sites, vulnerable 
ecosystems that provide important ecosystem services or with species threatened by 
extinction? 

 cause soil, water or air pollution, including climate change, and are the potential direct and 
indirect impacts likely to be of minor or of major significance, and not easily mitigated?  

 result in policy initiatives which may affect the environment such as changes in agricultural, 
water, energy and transport policies? 
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 involve the risk of accidents with potential environmental impacts (oil spills, chemical spills 
etc)? How is the risk reduced? 

 lead to occupational health and safety risks?  

Public and private projects that are likely to have a significant effect on the environment shall 
undertake an Environmental Impact Assessment (EIA) in accordance with the EIA Directive (Directive 
85/337/EEC as amended by Directive 97/11/EC and 2003/35/EC). The Programme Operator must 
describe how the requirements of the EIA will be complied with. 

The Programme Operator shall describe what will be done in order to reduce / minimise the 
environmental impact and risks, in particular energy consumption (e.g. in relation to transportation, 
energy use in buildings, etc) and waste generation (including wastewater). Baseline figures and 
target values shall be given whenever possible. 

Project level: The Programme Operator shall define procedures for ensuring environmental 
sustainability at the project level.  

Economic 

All Programmes must address economic sustainable development considerations. Programmes 
should be assessed systematically at planning phase against the positive sustainable economic 
impact they will have and integrate measures to limit any negative impacts resulting from the 
Programme in implementation. 
  
The following areas should be considered when assessing such impact at Programme level: 

 effects in terms of economic development at national / regional / local levels; 

 effects in terms of job creation; 

 impact on entrepreneurship; 

 capacity to create a favourable environment to the development and provision of key 
services; 

 the cost-benefit of the Programme; 

 why the required inputs are justifiable in terms of the outputs (cost-efficiency), including an 
assessment of costs in relation to alternative approaches; and 

 if applicable, the extent to which the government at the relevant level (or other financing 
bodies), is prepared to continue financing the outputs of the Programme after the support 
from the financial mechanisms has ended. 
 

Project level:  The Programme Operator shall define procedures for ensuring that the principles of 
sustainable development from an economic perspective are applied at the project level. 
 
Social 

All Programmes must address social sustainable development considerations. Social dimensions of 
Programmes should be assessed systematically at planning phase against the social sustainable 
development impact they will have and integrate measures to limit any negative impacts resulting 
from the Programme during implementation. 

An assessment of sustainable development – social should reflect upon the Programme’s impact in 
terms of: 

 building social capital; 

 ensuring that priorities and needs of various groups , in terms of gender, disability, ethnicity, 
age, sexual orientation, and religious affiliation are respected, promoting equality and anti-
discrimination; 

 contributing to the fight against poverty and social exclusion, including of children; 

 limiting major threats to public health; 
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 facilitating access to employment, housing, mobility, and health care; and 

 facilitating access to education and skills training. 
 

Project level: The Programme Operator shall define procedures for ensuring that the principles of 
sustainable development from a social perspective are applied at the project level. 

2.7.3 Gender equality 
Men and women must have equal rights and opportunities in all areas of society and the economy if 
sustainable development is to be achieved.  

A gender impact assessment should be undertaken for all Programmes under the financial 
mechanisms. A gender impact assessment involves looking for gender relevance at every step of 
policy and activities, with the aim of avoiding reproducing discrimination on the grounds of gender 
and to promote equality between women and men.    

While some Programmes can appear gender neutral in their content, in practice they may have a 
very differential impact on women and men, and thereby result in reinforcing existing inequalities. It 
is therefore important not to make general assumptions when designing Programmes, e.g. that 
women will automatically benefit from the planned activities under a Programme, or that the 
planned activities will benefit men and women equally. In a bid to overcome such challenges, 
Programmes under all priority areas should report on gender relevance. 

EXAMPLE 
Programmes that aim to prevent or reduce life-style related diseases might appear to be gender 
neutral. A gender impact assessment will however reveal that men and women have a different 
set of vulnerabilities when it comes to certain life-style related diseases. As an example, greater 
biological susceptibility increases women’s vulnerability to HIV transmission compared to men. 
Gender norms can also result in differences when it comes to access to health information and 
services. In the area of research, to take another example, a gender assessment will reveal the 
under-representation of women in science and technology and the need to promote women’s 
participation in the planned research activities. 
 

 

Addressing the following questions can help identify some of the specific needs of women and men 
targeted by each Programme:  

Representation and participation: Is there a different share of women and men in the Programme 
target group? What are their characteristics? 

Access to resources: How are resources divided between men and women in your target group 
(time, information, money and economic power, education and training, work and career, IT and 
communication, social services, mobility)? 

Rights, norms and values: Are there assumptions about what men and women do in the area you are 
targeting? How do these influence gender roles and the gendered division of labour? 

After identifying these specific needs, the following methodology should then be addressed in order 
to ensure that gender equality is taken into consideration in all the phases of development of the 
Programme: 

 How does the Programme take into account the identified gender-specific needs and address 
gender-specific conditions? 

 How is the Programme in line with national policies and priorities related to gender equality? 

 How does the Programme provide sex-disaggregated baseline data and indicators?  

 Does the Programme include explicit budget allocations and resources towards activities 
targeting women / men or gender equality issues?  
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 How does the Programme promote equal participation within its management? 
 
Project level: The programme operator shall define procedures to ensure that the principles of equal 
rights and opportunities for men and women are applied at the project level. 

2.8 INDICATORS 
Indicators are used as a tool to verify whether or not the Programme is achieving its expected 
outcome and outputs. Specifying indicators helps forming the basis of the Programme’s monitoring 
and reporting system.  

Indicators are formulated in response to the question “How do we know whether or not what was 
planned is actually happening or has happened? How do we verify success?”  

Indicators must be objectively verifiable, i.e. when different persons using the same measuring 
process independently of one another obtain the same measurements. This is more easily done for 
quantitative measures than for those that aim at measuring qualitative change.  

Indicators shall be defined during the development of the Programme proposal. The Donor State(s) 
may find it necessary to ask the Programme Operator to include additional indicators after the total 
Programme portfolio has been established. The Programme Operator must then follow the 
procedures for alterations in the Article 5.8 of the Regulations. 

Indicators shall be independent of each other, each one relating only to either the expected outcome 
or to the Programme outputs. For example, indicators at the output level shall not be a summary of 
the activities undertaken under an output, but should describe the measurable consequence of 
activity implementation. The guiding principle should be to collect the minimum amount of 
information needed by Programme Operators to determine whether outcome and outputs are being 
/ have been achieved. Note that indicators are just one tool of many that the Programme Operator 
should use in order to monitor and verify success. Assessing reports and performing reviews may be 
other such means (ref. chapter 7 of this Manual on Monitoring). 

2.8.1 Qualitative and quantitative indicators 
The standardised list of indicators [link] consists of quantitative indicators. However, to get a full 
picture of the outcome or output, it may be necessary to add some more qualitative indicators.  

By nature, much qualitative data are more subjective than quantitative data. While quantitative 
surveys can be administrated to more people in a shorter time (breadth), qualitative interviews 
probe for more information from fewer individuals (depth). Quantitative data gathering is often 
simpler and thus less costly than the qualitative. However, it is not always possible to gather 
quantifiable information and a qualitative approach must be taken. 

2.8.2 Baseline values and targets 
Baseline data refer to the initial value against which an indicator is subsequently measured. The 
purpose of a baseline is to measure the situation prior to the development intervention, against 
which progress can be assessed or comparisons made.  

Normally the initial step in setting targets is to identify the baseline value. Progress cannot be 
measured if baseline values are not in place.  

2.8.3 Source of Verification  
Indicators should be measurable in a consistent manner and at an acceptable cost. The source of 
verification should be considered and specified at the same time as the formulation of indicators. 
This will help to test whether or not the indicators can be realistically measured in respect of time, 
money and effort.  
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 How the information should be collected (e.g. from administrative records, special studies, 
sample surveys, observation, etc) and/or the available documented source (e.g. progress 
reports, project accounts, official statistics, etc)? 

 Who should collect / provide the information (e.g. field extension workers, contracted survey 
teams, the district health office, a project’s management team)?  

  When and how regularly it should be provided (e.g. monthly, quarterly, annually, etc.)? 

In order to support institutional strengthening objectives, avoid the creation of parallel information 
systems, and minimize additional costs. The required information should normally be collected 
through existing systems, or at least through supporting improvements to existing systems. The main 
point is to build on existing systems and sources (where possible and appropriate) before 
establishing new ones. 
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3 COMPLETION OF THE PROGRAMME PROPOSAL 
This chapter is a guide for Programme Operators when completing the Programme proposal for the 
financial mechanisms 2009-14.  

The Programmes shall comply with the Programme areas that have been agreed in each MoU.  

See chapter 2 for an overview of all Programme areas.  

The Programme proposal should not exceed 30 pages, excluding Annexes. 

The Financial Mechanism Office may be consulted for advice during the preparation of the 
Programme proposal. The purpose of this is to avoid development of Programmes in a direction that 
makes it necessary to significantly adjust or reject the proposal. 

It is possible to use an external consultant for language vetting of the Programme proposal or the 
verification of the written language (English) by an external consultant, and to have these expenses 
reimbursed (ref. Article 7.9 of the Regulations). 

3.1 Executive summary 
This section shall provide a summary of the Programme proposal. 

3.2 Basic information 
Provide basic Programme details to identify the Programme: 

 name of the Programme, 

 name of Programme area addressed (refer to the MoU) 

 name of the Programme Operator, 

 name and country of origin of Programme partner(s) (if applicable) 

An id-number will be assigned to each proposal after the Programme proposal has been received by 
the Financial Mechanism Office. This is the main identifier of a Programme for the Donor State(s) and 
shall be used in all communication and reporting with FMC on Programme level following the 
submission of the proposal. 

3.3 Relevance of the Programme 
Describe how the planned Programme fits into the overall objectives of the financial mechanisms, 
the objective of the relevant Programme area, as well as legislation and national priorities.  

The Programme must be in line with both the overall objectives of the financial mechanisms stated in 
the Article 1.2 of the Regulations and the objective of the Programme areas identified in the MoU. 

3.4 Programme motivation and justification 

3.4.1 Challenges and needs analysis 
Provide an analysis of the challenges and needs in the Beneficiary State in relation to the 
Programme area.  

Note that the information provided here shall be directly relevant for the Programme and not consist 
of general descriptions of the situation in the Beneficiary State or the sector in general. In most cases 
this information should be descriptive, though maps and charts can be included as annexes to the 
Programme proposal.  

Define and describe the challenges and needs that the Programme will address. Clearly state the 
direct target group / target institution(s) addressed by the Programme.  
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Document the descriptive analysis with reference to objective sources, for example statistical 
analysis, comparative studies, analysis of past changes, investments in the Programme area, 
adaptation of the sector to EU requirements, etc.    

Note that this analysis shall provide a description of the baseline situation, i.e. the status before the 
Programme is implemented. The Programme is expected to result in improvements in the described 
situation.  

Funding gaps, complementarities and previous experiences with other sources of funding to the 
Programme area, including EU-funded Programmes, shall be described in this section. 

3.4.2 Public and private structures relevant to the Programme area 
Describe the different parts of the Beneficiary State’s public administration and/or regional and 
local authorities and/or private sector and/or non-governmental sector in relation to this 
Programme.  

For example: In the environmental sector a description of the relevant public and private structure 
would include: the regulatory bodies at national, regional and local level, relevant legislation, private 
environmental institutions, NGOs and interest groups, etc.  

3.4.3 Legislation relevant to the Programme area 
List EU and national legislation relevant to the Programme area and the measures that will be 
taken to ensure the Programme will comply with the specific requirements of the listed legislation. 

3.4.4 State aid and public procurement 
Describe how questions regarding state aid and public procurement are relevant for the 
Programme and how such issues are solved.  

The applicable rules on state aid and public procurement shall be complied with. Describe how public 
procurement regulations affect the Programme and how relevant issues are solved. Describe how 
state aid issues are solved for instance through state aid schemes (including timelines and 
references), and notifications, block exemptions, use of the de minimis rules, European Commission 
Guidelines, etc. 

3.4.5 Justification for the Programme strategy 
Describe the strategy of the Programme for addressing the challenges and needs described above. 

With reference to the analysis in 3.4.1 – 3.4.4 above, provide the justification for the Programme 
strategy. Describe the strategy that forms the basis for the Programme, as well as describing why it 
has been chosen and how it is expected to deliver the expected results. The justification shall include 
information on how the Programme area specificities [link] will be addressed. 

3.5 Programme objectives and indicators 
Please refer to the Article 1.5 of the Regulations for definitions of a Programme and projects. 

Refer to chapter 2 of this Manual for definitions of the objective, expected outcome and outputs. 

The objective, expected outcome(s) and outputs are key elements in identifying the priorities of a 
Programme. For this reason, when a call is held (ref. section 3.14.3 of this Manual) the identified 
objective, outcome(s) and outputs will be a decisive factor in the Programme Operator’s selection of 
project proposals. 

3.5.1 Objective of Programme (expected impact) 
Select the Programme area covered by the proposal from the drop down list. The objective is 
defined by the choice of the Programme area. 

The objective is defined as the long-term impact to which the Programme contributes (ref. Chapter 2 
and Figure 1 above).  
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EXAMPLE 

“Prevent injury and environmentally adverse effects caused by chemicals and hazardous waste.” 

 

Indicators are not required at the objective level.  

3.5.2 Programme expected outcome 
Select the expected outcome(s) of the Programme from the checklist (ref. Chapter 2 and Figure 1 
above).   

EXAMPLE 

“Strengthened capacity to enforce and implement EU chemicals and hazardous waste 
legislation.” 

 

The Programme’s expected outcome represents the most important result level in RBM. The 
expected outcome are the likely or achieved short-term and medium-term effects of the Programme 
(ref. Figure 1 above). It is formulated to describe the positive situation that is expected to occur at 
the completion of the Programme. The expected outcome remains fixed over the Programme period.  

Programmes may have one or more expected outcomes.    

3.5.3 Programme outputs 
Define at least 2 Programme outputs for each expected outcome. 

Outputs are defined as the Programme deliverables (ref. Figure 1 above) that can be guaranteed by 
the Programme.  They are the products or services that are expected to be in place following the 
completed implementation of the Programme and which contribute to the achievement of the 
expected outcome(s). The objective, expected outcome(s) and outputs are key elements in 
identifying the priorities of a Programme.  

EXAMPLE 

“Control systems for handling of hazardous waste developed covering area X and Y”.    

 

3.5.4 Indicators, verification and baselines 
When selecting indicators to verify the success of the Programme, it is important to select indicators 
that the Programme is likely to influence. For more information on indicators see Chapter 2 above.  

A list of standardised indicators has been developed [Link] and the Programme Operators are asked 
to select relevant indicators from this list. If the standardised indicators are not suitable for 
measuring the achievements of the Programme, the Programme Operator must identify other 
suitable indicators and justify these in the Programme proposal.  

The more focused the selection of projects within a Programme is, the easier it is to identify 
indicators that can be aggregated across projects and highlight the results of the Programme. 
Similarly, the more diverse a Programme’s project portfolio is, the more difficult it is to aggregate the 
results. 

Indicators for Programme expected outcomes  
Define the necessary number of indicators, including baseline and target values and the source(s) 
of verification per outcome that objectively measure when and whether the Programme is making 
progress towards the outcome. Describe why and how each indicator was chosen for the 
Programme. 
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Indicators for Programme outputs  
Define the necessary number of indicators, including baseline and target values and the source(s) 
of verification per output that objectively measure when and whether the Programme is making 
progress towards the output. Describe why and how each indicator was chosen for the output. 

3.6 Target groups of the Programme 
Identify target groups (primary and secondary) for each outcome. Describe also how the target 
groups are being consulted during planning and implementation. 

Who is the primary target group i.e. who is the first in line to be affected by this Programme? And 
who is meant to benefit in the longer run (secondary target group)?  

A target group may be defined by population, sex, age, ethnicity, geographical location etc. 

A target group may also be an institution or an institutional level, a local authority, the private sector 
or other. 

EXAMPLE 

Primary target group: The leadership and technical staff in the Pollution and waste authority in 
Beneficiary State X. 

Secondary target group: Government officials in the Department of environment in Beneficiary 
State X as well as the Waste divisions in the 4 Regional Councils.   

 

 

3.7 Risk and uncertainty 
Identify and assess the relevant risk factors that may affect the achievement of the Programme 
expected outcome(s). The Programme proposal shall include a risk mitigation plan. 

Risk factors shall be identified and analysed for each outcome and in terms of their likelihood and 
impact on the successful implementation of the Programme. Focus on the risk factors that are likely 
to happen. Risks that are not likely to occur and that do not have negative impacts on the 
Programme do not need to be described. Risks that are likely to occur and that have a seriously 
negative impact on the Programme should be avoided by redesigning the Programme. 

The risk assessment should include: 

1. identification of risk factors; 
2. a risk analysis where the probability of the risk factors’ occurrence and the consequences 

they are likely to have are assessed; and 
3. a risk mitigation plan that describes how the identified risks will be addressed. 
 

3.8 Bilateral relations 
Describe how bilateral relations between the Beneficiary State and the Donor State(s) will be 
facilitated and encouraged. 

Strengthening bilateral relations is an overall objective of the financial mechanisms. 

Where possible, the Programmes shall be designed and carried out in partnership with one or more 
public entities from the Donor State(s). Such Programmes are defined as Donor Partnership 
Programmes. Partnerships may also take place at the project level between Project Promoters and 
donor project partners, responding to the calls. 

The purpose of the Donor Partnership Programmes is to facilitate networking, exchange, sharing and 
transfer of knowledge, technology, experience and good practise between public entities in the 
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Donor State(s) and the Beneficiary State in order to contribute to the overall objective of the 
financial mechanisms. 

The MoU defines some Programmes as having a specific status in supporting bilateral relations, and 
in some instances also require partnerships at the project level.  

3.8.1 Donor programme partner(s) 
Programmes may be prepared and implemented in cooperation between one or more legal entities 
in the Beneficiary State and one or more legal entities in the Donor State(s).  

Information about the Donor programme partner (name, contact details, core competences) and its 
relevance to the Programme must be provided. The partner’s involvement in the development of the 
Programme proposal must also be described. If the Programme Operator has previously cooperated 
with the Donor programme partner, this must be stated. 

The role of the Donor programme partner as well as the scale and content of the cooperation in the 
Programme must be described. 

3.8.2 Donor partnership projects 
Projects may be prepared and implemented in cooperation between one or more legal entities in the 
Beneficiary State and one or more legal entities in the Donor State(s). The Programme Operator shall 
encourage and facilitate the establishment of such partnerships. 

Donor project partnerships need to be based on an agreement in line with the requirements set out 
in Article 6.8 of the Regulations. Information on how the identification of potential partners is 
envisaged, as well as their potential role and relevance to the projects in this Programme area must 
be provided. In addition, the Operator shall describe the advice that will be provided on public 
procurement rules.  

The Programme Operator shall within each Programme set aside not less than 1.5 % of the eligible 
expenditure of the Programme for:  

a) search for project partners from the Donors State(s) prior to or during the preparation of a 
project application, the development of such partnerships, and the preparation of an 
application for a Donor partnership project; and/or  

b) networking, exchange, sharing and transfer of knowledge, technology, experience and best 
practices between Project Promoters and entities in the Donor State(s). 

The Programme Operator shall in this section state which of the measures (a) and (b) above it 
intends to make use of. If the Programme Operator intends to use both measures, it shall state and 
justify the split between the two measures. The structure that will be established in order to make 
use of the funds for this shall also be described, i.e. selection procedures and criteria for awarding 
support, the grant rate and the maximum grant amount, and measures in place to provide advice on 
and check compliance with public procurement rules. 

3.9 Pre-defined projects 
Identify and justify any planned pre-defined projects and describe how they will contribute to the 
relevant Outcome.  

Pre-defined projects do not need to be selected through calls for proposals. If any pre-defined 
projects are proposed, they shall be listed under the relevant outcome as a separate output. Pre-
defined projects may have been identified in the MoU, and additional pre-defined projects can also 
be included in the Programme proposal. 

The following information on the pre-defined projects shall be provided as an Annex to the 
Programme proposal:  



Regulation on the implementation of the EEA and Norwegian Financial Mechanisms 2009-14 
Annex 9 – Programme Operators’ Manual 

27 
 

(a) background and justification for the project including reference to relevant public plans and  
priorities;  

(b) objective and expected outcome(s) of the project;  

(c) information on the Project Promoter; 

(d) the results of feasibility studies when applicable; 

(e) a timetable for implementing the project; and 

(f) the financing plan showing the total planned financial resources and the planned contribution 
from the financial mechanisms. 

3.10  Small grant schemes  
Identify and justify any planned small grant scheme(s) (ref. Article 5.6 of the Regulations) and 
describe how they will contribute to the relevant outcome as a separate output. 

Describe the purpose of the small grant scheme(s) and the target group(s). Describe how the small 
grant scheme will complement other measures envisaged under the Programme.  

Provide technical details in respect of the small grant scheme(s) (e.g. amount of funding, plan for 
call(s) for proposals, selection procedures, grant rate, advance payment including information on any 
restrictions, maximum grant amount, procedures and the set-up for verification of payment claims, 
information work, advice in respect of public procurement and state aid etc). 

If the management of the small grant scheme(s) is to be sub-contracted, describe the Programme 
Operator’s requirements vis-à-vis the small grant scheme’s operator(s) and how the division of tasks 
between the Programme Operator and the small grant scheme operator(s) is envisaged. If the sub-
contractor(s) has/have not been identified, then describe how this will be done. If the sub-
contractor(s) has/have already been indentified, then describe the sub-contractor(s) as well as how 
and on what basis this / these sub-contractor(s) has / have been identified.  

3.11 Cross-cutting issues 
Describe the specific measures that have been put in place to ensure that the principles of good 
governance are integrated in the planning and implementation of the Programme, as well as 
projects.   

Assess how the projects positively or negatively will affect the environment.  Describe the specific 
measures that have been / will be put in place to ensure that the environment is not harmed, and 
how this will be verified.   

Describe how the economic sustainability of the projects will be ensured. 

Describe how the social sustainability of the projects will be ensured. 

Describe the specific measures that have been put in place to ensure gender equality is integrated 
into the planning, implementation and monitoring of the Programme and projects.  

For more information on what is required in order to assess challenges and obstacles related to the 
cross-cutting issues, see section 2.7 of this Manual. 

3.12 Project monitoring by the Programme Operator 
Justify the methodology for monitoring of projects under a Programme as set out in subparagraph 
(f) of Article 4.7.1 of the Regulations and the principles described in Chapter 5 of this Manual. 

A monitoring plan shall be provided for each year as an Annex to the Annual Programme Report. The 
content of the monitoring plan is described in Chapter 7.2 of this Manual. 
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3.13 Information and publicity 
Include a Communication Plan, in accordance with the Article 4.7.2 of the Regulations, and 
the Information and Publicity Requirements. 

With the aim of highlighting the role of the financial mechanisms and to ensure that assistance from 
the mechanism is transparent, the Communication Plan shall describe measures that aim at creating 
awareness of the existence, the objectives, the possibilities for and actual bilateral cooperation with 
Donor State entities, the implementation of the Programme, and the overall impact of support from 
the financial mechanisms to the key stakeholders and the general public.  

In line with the RBM approach, emphasis in communication shall be placed on expected and actual 
benefits and changes, results and achievements, due to the Programme and the financial 
mechanisms support. Aims, target groups, activities, communication tools and timeframe shall all be 
described in the Communication Plan.  

For more details on the obligations of the Programme Operator, refer to Article 4.7.2 of the 
Regulations and the Information and Publicity Requirements in Annex 4 to the Regulation.  

3.14 Management  
In this section, Programme Operators shall describe the entire management structure and planned 
implementation of the Programme. The following information must be provided: 

3.14.1 Management structure 
Programme Operators are responsible for preparing and implementing a Programme. This includes 
announcing a call, receiving and selecting projects, financial controls, monitoring and reporting. For 
the tasks of the Programme Operator see Article 4.7 of the Regulations. 

Programme Operators shall provide information on how the Programme will be managed, 
specifically listing the responsibilities, roles, rights and obligations of all engaged institutions and 
entities within the Programme Operator’s organisation. This should be based on the appropriate 
provisions of the Regulations. Authors shall use charts showing the management structure.  

Programme Operators shall provide a list of key personnel including information on which tasks they 
are dedicated to undertake, and their qualifications in respect of these tasks. Provide current CVs as 
an annex to the proposal. This shall apply for personnel responsible for legal, financial and technical 
issues related to the Programme area. Administrative departments or bodies responsible for 
implementation of the information and publicity measures, including a contact person shall be 
identified.  

Information about Programme partners (name, contact details, core competences) and their 
relevance to the Programme must be provided. The partner’s involvement in the development of the 
Programme proposal must also be described. If the Programme Operator has previously cooperated 
with the Programme partner, this must be stated. 

The Programme Operator of a Donor partnership programme shall establish a Cooperation 
Committee. The composition of the committee is described in Article 3.3 of the Regulations. The 
purpose of the Cooperation Committee is to establish a formal meeting place for the Programme 
partner when preparing and implementing the Programme. If a Cooperation Committee is to be 
established for the Programme, the operator shall describe the foreseen establishment and 
functioning of this within the Programme.  

3.14.2 Timeline 
A timeline shall be provided showing all major steps in the implementation, including the launch of 
the Programme, preparation of call(s), launch of the call(s), completion of the selection of projects, 
reporting cycles, information activities, involvement of entities in the Donor State(s), etc. Authors 
shall use text and charts to present this information. 
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3.14.3 Calls 
This information must include the number of calls and their detailed planned timing, as well as the 
indicative amount being made available in each call. Any differences between calls in terms of 
objectives, eligible applicants, etc, shall be highlighted. The Programme Operator shall also explain 
the methods of publicity planned for the calls. The calls shall be widely publicised with a view to 
reach all potential applicants. Any limitation on the publication shall be justified. 

The minimum and maximum grant amounts for projects within the Programme shall be defined, as 
shall the grant rates at the project level. Eligible applicants shall also be defined. Any restrictions 
placed on eligibility of applicants and/or project partners shall be justified. If civil society or small and 
medium-sized enterprises (SMEs) are encouraged to apply, this should be stated. Refer to Article 6.3 
of the Regulations for more details on calls for proposals. Calls that are open to applications for 
cross-border projects, and/or international organisations should specifically state so. 

3.14.4 Project selection  
The Programme Operator shall provide a step-by-step description of the selection processes and 
procedures (ref. Chapter 6 of the Regulations for further details), and which shall as a minimum 
contain the following information: 

a) Selection Committee – the composition of the committee (ref. Article 6.4 of the 
Regulations); 

b) selection criteria – these should be defined up front, clearly defining what aspects will be 
scored and weighted in the evaluation of applications, and including how they contribute 
to achieving the Programme's expected outcome(s) and Programme outputs; 

c) administrative and eligibility compliance – including the requirements and the processes 
for ensuring requirements are met; 

d) appraisal – information on the planned system for the appraisal of projects, including 
who appraise the applications from a quality control perspective in respect of relevance, 
planning, project design, feasibility, financial forecasting, risks, and sustainability, 
verification of whether the information provided is sufficient and reliable, to identify any 
additional information needed, and to define any necessary modifications that will 
contribute to an improved project;  

e) communication with applicants – this should be defined throughout the selection 
process and whether, and in what cases, applicants may submit missing information 
after the closure of the call; and 

f) appeal processes – including steps, timelines and reviewing bodies. 

The Programme Operator shall provide information on the methods, both general and specific, of 
how conflict of interest situations with persons involved in the selection, verification and monitoring 
processes will be avoided. 

3.14.5 Financial management 
The Programme Operator shall be responsible for the financial management of the Programme in 
accordance with the Regulations and the relevant country-specific MoU.  

This section shall, as a minimum, include:  

 an assessment on whether projects within the Programme are likely to generate economic 
benefits, e.g. cost savings or increased profit; 

 establishment and maintenance of a separate interest-bearing bank account dedicated to the 
funds intended for regranting; 

 when applicable, rules on the eligibility of in-kind contribution and the unit prices for voluntary 
work (ref. Articles 5.4.4 and 5.4.5 of the Regulations); 
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 arrangements for payments from the Programme Operator to the Project Promoters, including 
the percentage and off-set mechanism of advance payments and any restrictions applying to 
them, frequency and calculation of interim payments, and conditions and timing of final 
payments; and 

 procedures and the set-up for verification of payment claims from Project Promoters. 

3.14.6 Modification of projects 
Explain the procedures envisaged to handle project modifications, including: 

 procedures for dealing with amendment requests by Project Promoters; 

 procedures for initiating amendments in projects by the Programme Operator; 

 any limitations to modifications; and 

 deadlines. 

3.15 Budget  
A budget for the Programme shall be provided by the Programme Operator. All amounts set out in 
the budget shall be shown in euro. The amounts shall be rounded to the nearest euro. 

Overall figures shall be provided per budget heading, broken down to eligible expenditure and non-
eligible expenditure. Eligible expenditure is further broken down per source of contribution whether 
the financial mechanisms or national co-financing according to the grant rate requested. 

The distribution of the financial mechanism’s contribution per calendar year shall be provided. 

3.15.1 Budget headings 
Management costs incurred by the Programme Operator are eligible in accordance with Article 7.10 
of the Regulations. The management costs cannot exceed the ceiling provided in the Regulations. 
The Programme Operator shall include a detailed budget in a standard format annexed to the 
Programme proposal, and shall provide calculations and explanations on unit costs, hourly rates, 
quantities used, etc. 

The contribution for re-granting towards projects shall be broken down per expected outcome(s) of 
the Programme as defined in section 3.5.2 of the Programme proposal. The proposed budget shall be 
consistent with the timing of the planned calls described in section 3.14.3 of the Programme 
proposal. 

Expenditure on funds for bilateral relations is eligible in accordance with Article 7.7 of the 
Regulations. Various types of activities falling under the scope of bilateral relations are foreseen in 
Article 3.6 of the Regulations. The allocation to the funds for bilateral relations shall not be less than 
1,5 % of the eligible expenditure of the Programme. A description of the planned activities with a 
detailed justification shall be provided in section 3.8 of the Programme proposal. 

Expenditure for complementary action is eligible in accordance with Article 7.11 of the Regulations. 
Costs of complementary action may not exceed 20% of the management cost for the Programme, 
except in the case of funds for NGOs where the ceiling shall be 30%, subject to the maximum ceiling 
in paragraph 4 of Article 7.10 of the Regulation. A description of the planned activities with a detailed 
justification shall be provided by the Programme Operator. 

Expenditure related to the preparation of a Programme proposal is eligible in accordance with Article 
7.9 of the Regulations. The maximum amount of eligible costs for the preparation of a Programme 
proposal shall not exceed 0.5% of the total eligible expenditure of the Programme or 100,000 euro, 
whichever is lower. Expenditures can be claimed with the first Interim Financial Report. 

A reserve related to the mitigation of exchange rate losses suffered by Programme Operators and 
Project Promoters may be suggested in the Programme proposal (ref. Article 8.6.5 of the 
Regulations). A justification including a clear and transparent method of calculating exchange rate 
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losses and their settlement shall be provided by the Programme Operator. The amount of the 
reserve shall not exceed 1% of the total eligible expense of the Programme. 

3.15.2 Advance payment 
The Programme Operator may receive an advance payment in accordance with Article 8.2 of the 
Regulations. The amount of the advance shall be calculated as the financial mechanism’s share of 
justified estimated Programme expenditure for up to two full reporting periods, i.e. for up to 
between 4 and 8 months from the first date of eligibility of the Programme. The advance payment 
requested shall be broken down per budget heading and a justification shall be provided. 

3.16 Overview of annexes required to the Programme proposal 
I. List of abbreviations 

II. Information on pre-defined projects (if applicable) 
III. Monitoring plan 
IV. Communication Plan 
V. Chart(s) showing the management structure 

VI. CVs of key personnel 
VII. Maps and figures 
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4 FINANCIAL REPORTING 
Payments to Programmes shall take form of advance payment, interim payments, and payment of 
the final balance. A request for advance payment shall be part of the Programme proposal, for more 
details see chapter 3.15.2 of this Manual. Interim payments and payment of the final balance shall be 
made in accordance with Articles 8.3 and 8.4 of the Regulations. The underlying principle of the 
financial flow is payment of advance instalments to Programme Operators during the 
implementation period in order to cover estimated future expenditure, and at the same time 
reporting on the use of previously received funds to cover actually incurred expenditure by 
Programme Operators. 

4.1 Interim payments 
Interim payments shall be paid based on Interim Financial Reports submitted by the Programme 
Operator, certified by the Certifying Authority, and approved by the FMC. A standard format of the 
report is provided in Annex 11 to the Regulations. Each report will be customised to the specific 
Programme, i.e. the report will contain Programme specific data, such as contact details of the 
Programme Operator, financial information from previously submitted reports, applicable exchange 
rate, etc.  

A web-based interface will allow Programme Operators to submit Interim Financial Reports, as well 
as Certifying Authorities to certify the reports. The interface shall provide all necessary explanations 
and guide to Programme Operators through all steps of completing and submitting the report. 

Reports shall be submitted with a pre-defined frequency, covering three reporting periods in each 
calendar year: 

(a) 1 January – 30 April, with a deadline for submission to the FMO on 15 July; 

(b) 1 May – 31 August, with a deadline for submission to the FMO on 15 November; and 

(c) 1 September – 31 December, with a deadline for submission to the FMO on 15 March the 
following year. 

The purpose of the Interim Financial Report is twofold. Firstly, the Programme Operator shall provide 
a statement of actual expenditure incurred for the reporting period preceding the submission date of 
the report (i.e. if the submission deadline is 15 July, reporting shall cover the period 1 January – 30 
April). The Programme Operator shall report separately on eligible and non-eligible expenditure 
incurred. All amounts in this section shall be denominated in local currency, and will be automatically 
converted to euro with the applicable exchange rate. 

Secondly, the Programme Operator shall provide a statement for proposed eligible expenditure for 
the reporting period immediately following the submission date of the report (i.e. if the submission 
deadline is 15 July, the proposed expenditure shall cover the period 1 September – 31 December). All 
amounts in this section shall be denominated in euro. The FMC will disburse the grant part of the 
proposed expenditure, unless expenditure proposed by the Programme Operator is considered 
unjustified. Also the amount of any previously disbursed, but unused funds will be taken into 
consideration when approving the claim. In order for a payment to be approved, any conditions set 
out in the Regulations and the Programme Agreement must be fulfilled. 

Reporting on incurred expenditure as well as on proposed expenditure shall be broken down per 
budget heading as set out in the Programme proposal and approved for the Programme. Appropriate 
budget headings for each Programme will be provided in the Interim Financial Report template. For 
more information on budget headings see chapter 3.15.1 of this Manual. 
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The Programme Operator will be able to claim the cost incurred in relation to preparation of 
Programmes in the first Interim Financial Report. 

4.2 Final balance 
The final balance shall be paid based on the calculation of the final balance in the Financial annex of 
the Final Programme Report, which is certified by the Certifying Authority and approved by the FMC. 
A standard format of the report is provided in attachment 2 of this Manual. Similarly to the Interim 
Financial Report, this report will also be customised to the specific Programme, and the report will be 
submitted by the Programme Operator and certified by the Certifying Authority through the web-
based interface. 

The calculation of the final balance will take into consideration on the one hand all eligible 
expenditure reported by the Programme Operator, on the other hand all previous payments made 
towards the Programme and any possible deductions, such as interest earned but not yet 
reimbursed, or any funds reimbursed from Project Promoters not yet reimbursed by the Programme 
Operator to the FMC. 

In most cases the final balance will be an amount payable from the FMC to the Programme Operator, 
however in exceptional cases it can be an amount payable from the Programme Operator to the 
FMC. 

A statement of actual expenditure incurred for the last reporting period will also be included in the 
Financial annex of the Final Programme Report. This section will follow the standard format of the 
same section of the Interim Financial Report. 
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5 ANNUAL PROGRAMME REPORT ON 
IMPLEMENTATION AND FINAL REPORT  

The Annual Programme Report is prepared by the Programme Operator and shall give an overview 
of the implementation of the Programme with direct reference to the information provided in the 
Programme proposal and the requirements of the Programme Agreement. The information provided 
in the report shall be limited to the reporting period (the previous 12 months), without repeating 
what has previously been reported on.  

The reports shall be submitted as set out in the MoU and the Regulations (ref. Article 5.10). 

The Final Report shall focus on achievement of the Programme objectives, expected outcome(s) and 
outputs. Only the main elements of the implementation of the Programme shall be included. The 
reporting period is in the case of the Final Report the same as the entire Programme period (ref. 
Article 5.11 of the Regulations). 

The main body of the report should not exceed 20 pages, excluding any attachments. The report shall 
consist of the sections set out below. 

5.1 Executive summary 
This section shall provide a short summary of the principal findings and points of the report. 

5.2 Programme area specific developments 
With reference to the information provided in the Programme proposal (in particular chapter 3.3), 
describe important developments in the Programme area, also in respect of policy, financial or 
administrative changes.  

5.3 Reporting on outputs 
Give a summary and analysis of how the selected projects have contributed or are contributing to 
each of the Programme outputs set out in the Programme proposal. Analyse progress towards the 
defined outputs, and explain any deviation from the plan.  

Use the indicators that have been set to verify progress. If any reviews of projects have been 
undertaken, these shall also be used to verify progress. Use examples to illustrate and show 
progress. Focus on the most important results at output level. 

Give a summary of the implementation of each pre-defined project.  When projects have been 
completed give a summary of their actual contributions to the output targets.  

Give a summary of the implementation of small grant schemes. If this is a Final Report, provide a 
summary of their actual contributions to the Programme output.  

5.4 Reporting on Programme outcome 
Analyse how the projects’ and Programme’s outputs contribute to the expected outcome defined in 
the Programme proposal. Use the indicators that have been set to verify progress. If the Programme 
has been subject to a review, this shall also be used to verify progress. Focus on the most important 
results at the outcome level. 

If this is a Final Report, then report on the outcome compared to the expected outcome. Use the 
indicators that have been set to verify.  
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5.5 Project selection 
With reference to the Programme proposal list the calls carried out during the reporting period. 
Include a summary of the call(s) and describe the level of interest. 

If this is a Final Report, then provide a summary of all the calls in the whole Programme period. 

5.6 Progress of bilateral relations 
Give a summary of how partnerships between the Beneficiary States and the Donor State(s) have 
been facilitated during the reporting period. In cases of donor partnership programmes, the 
cooperation between the Program Operator and the donor programme partner shall be assessed. 
State the number of donor partnership projects, and describe what has been done to encourage the 
establishment of such partnership. Give a brief overview of the use of the Funds for bilateral 
relations at Programme level. 

5.7 Monitoring 
With reference to the monitoring plan for the current reporting period, describe the monitoring 
activities that have been carried out and give a summary of the findings. 

Provide a monitoring plan for the next reporting period, following the format given in Chapter 7.23 of 
this Manual. 

5.8 Need for adjustments 
All planning is to a certain extent based on assumptions, and the assumptions made when designing 
a Programme plan might change over time. This might again imply a need to adjust the plan. If the 
Programme Operator has made use of a possibility to modify the Programme in line with Article 5.8 
of the Regulations and the Programme Agreement during the reporting period, the modifications 
shall be described in this section. 

5.9 Risk management 
With reference to the risks identified in the Programme proposal, give an analysis of the situation 
and any mitigating actions carried out or planned. If any new risks have been identified, then they 
shall also be discussed in this section. 

5.10 Information and publicity 
With reference to the Communication Plan provided in the Programme proposal (ref. Chapter 3.13 
above) give a summary of the activities carried out during the reporting period. 

5.11 Cross-cutting issues 
Describe how the Programme has performed (positively or negatively) in relation to the three cross-
cutting issues (ref. Chapter 3.11 in this Manual), and which measures, if any, that have been put in 
place to improve performance. 

5.12 Reporting on sustainability  
If this is a Final Report, provide an assessment of the extent to which the positive effects of the 
Programme will continue after the funding period. 

5.13 Attachment to the Annual Programme Report  
Monitoring Plan, see section 7.3 in this Manual 

5.14 Attachment to the Final Programme Report 
Financial annex, see attachment 2 of this Manual. 
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6 PROJECT LEVEL INFORMATION 

6.1 Requirements for standardised information 
Standardised information allowing for aggregation of data is needed at project level. Programme 
Operators are responsible for submitting information related to each approved project. Updates and 
changes to this information during the projects’ life cycles are also the responsibility of the 
Programme Operators.  

Programme Operators should be aware that additional information may be requested ad hoc by the 
FMO for purposes such as surveys, reviews and evaluations, and to comply with information requests 
from the Donor State(s). 

According to subparagraph (p) of Article 4.7 of the Regulations, Programme Operators are 
responsible for ensuring entry of project-specific information to maintain the information database. 
Disbursement of funds from the financial mechanisms is subject to the fulfilment of this requirement 
according to Article 12.1 of the Regulations.  

6.2 Submission of information 
A web-based interface [link] will allow Programme Operators to submit and update statistical 
information to the FMO. The interface shall provide all necessary explanations and templates, and 
guide Programme Operators through all steps of submitting and updating the information. A preview 
of all required statistical information at Programme and project level will also be available on the 
website. All information shall be submitted in English. 

6.3 Project Information 
For each approved project, the Programme Operator shall be responsible for providing the 
information listed in 6.3.1 – 6.3.7 below. The Programme Operator shall use the web-based reporting 
system to submit specific project information:  

 no later than 15 days after the conclusion of the project contract;  

 no later than 15 days after amendments in projects or revision of project information; 

6.3.1 Basic information 
Provide basic project details 

 project ID-number (Programme Operators’ own); 

 name of the project;  

 name of Project Promoter and contact information; and 

 expected start/end date of the project 
In addition an ID-number specific for the financial mechanisms will be provided by the web-based 
interface. This is the main identifier of a project and shall be used in all communication. 

6.3.2 Project partners 
For other project partners, the following information shall be provided: 

 name of project partners and contact information; 

 country of origin; and 

 information about the content of the partnership and how it will contribute to the 
achievement of the project’s objectives. 

6.3.3 Project summary 
A short project summary (between 700 and 1000 characters) shall be provided for each project, 
including the project’s expected outcome and main activities. The summaries will be made available 
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on the online project database for the EEA and Norwegian Financial Mechanisms (see: 
www.eeagrants.org and www.norwaygrants.org) and shall be made available on Programme 
Operator’s web pages, in accordance with the requirements set out in Annex 4 to the Regulations. A 
template for and examples of project summaries is available in the information and reporting 
system. 

6.3.4 Programme area specific information  
The Programme Operator shall provide information specific to the Programme area the project falls 
under and/or the activities undertaken by the project. The categories for each Programme area will 
be available with explanations in the web-based interface.  

6.3.5 Coding 
Coding is used as a classification of the sector, the target groups and the geographical scope. 

The classification of sector information breaks down the grants by sector specific thematic areas, and 
therefore makes possible to compare the amount spent with other international thematic codes as 
the DAC CODE used by OECD, and the FOI (Field of Intervention) used by the European Commission 
for the period 2007-2013.  

The Programme Operator shall identify the main target group(s) which benefit from the project. A 
number of pre-defined target groups are listed, but Project Promoters shall identify other target 
groups when necessary. 

The identification of the geographical dimension of projects is important to understand where and 
how the funding is distributed within the Beneficiary State. The financial mechanisms apply the NUTS 
coding standard system to classify geographical information. Projects may either have a local, 
regional or national focus, depending on the target and impact of the project activities. The lowest 
possible level of NUTS coding shall be applied. The web-based interface provides for a complete list 
of NUTS codes and respective geographical identification. Please refer to the web-based interface for 
the complete list with definitions, explanations and examples. 

6.3.6 Financial information 
For all projects, information on the grant amount and the project grant rate shall be provided. All 
amounts shall be denominated in euro. 

6.3.7 Information on completed projects 
The Programme operator shall provide supplementary information for completed projects no later 
than 15 days after the project completion date. This shall include: 

 the final project cost; 

 amount disbursed; 

 summary of project results and impacts; and 

file:///C:/Documents%20and%20Settings/rvistad/Local%20Settings/rvistad/Local%20Settings/Temporary%20Internet%20Files/OLKA/www.eeagrants.org
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7 MONITORING AND REVIEWS 
The overall responsibility for the Programmes lies with the National Focal Point. Monitoring in 
Programmes is best carried out with the Beneficiary State’s own systems. However, this guide 
provides a general view on what tools a monitoring system may include. The day-to-day monitoring 
functions are however carried out by the Programme Operator.   

7.1 The main tools of monitoring 
A monitoring system focusing on results will offer an evidence-based foundation for decision making. 
Once a results framework with indicators, baselines and targets has been established, it should be 
linked to a plan and a system that supplies managers and other stakeholders with reliable 
information about what works and what doesn’t. This means putting required monitoring and 
reporting systems in place for measuring performance at appropriate institutional or organisational 
levels, ensuring availability of required data sources, agreeing on frequency of monitoring, and 
having competent personnel to collect information and assess whether desired results are being 
achieved according to plan and budget. 

Over the course of any project, changes are likely to occur. Change is a typical and expected part of 
the implementation process. Changes can be the result of necessary project design modifications, 
differing site conditions, materials and labour availability, contractor-requested changes, and 
external influences. In addition to executing the approved changes to the project, the change needs 
to be documented.   

When changes are introduced to a project, the viability and sustainability of the project has to be 
reassessed. The initial goals and targets of a project must be retained. After a project has been 
amended, the project should be monitored by paying close attention to the reports received from 
Project Promoters.  

The Programme Operator should plan and budget for project site visits. On-site monitoring visits are 
an important monitoring tool. They may be pre-determined or randomly selected depending on the 
requirements of and outcomes expected from the monitoring. The selection of projects to be visited 
on-site can be determined by the level of complexity, risk or political significance of the projects. 
Project site visits can be performed by internal or external representatives. 

7.2 Reviews 
Reviews are a tool that the Programme Operator should use to assess whether the projects under 
the Programme, parts of a Programme or the Programme as a whole are proceeding according to 
plan. Reviews focus on operational aspects of a Programme or a project, and its progress and results 
compared to the plan. 

Reviews shall normally examine the Programme’s efficiency and the extent to which the Programme 
develops according to plan in relation to the Programme outcome (effectiveness). It may also define 
potential areas of improvements. When necessary, reviews may also examine relevance, 
sustainability and lessons learned.  

Decisions regarding the selection of projects to be reviewed can be decided by the level of 
complexity, risk or political significance of the projects.  

The scope of reviews  and whether the persons carrying out the review shall be external, internal or a 
joint team, are taken by the Programme Operator 
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7.3 Format for a monitoring plan 
The monitoring of projects will normally be carried out in accordance with a monitoring plan 
prepared annually by the Programme Operator. The plan will be presented in the Programme 
proposal and thereafter revised annually in an annex to the Annual Programme Report. 

A monitoring plan may contain some or all of the following elements: 

a) a plan for collection and measurement of indicators; 
b) any reviews planned for the period; and 
c) the number of planned on-site monitoring visits. 

Attachments 
1. Template for the Programme proposal 
2. Template for the financial annex to the Final Programme Report 
3. Template for the Final Programme Report 

 

 


