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1 SUMMARY 

In 2016, efforts were continued to maximize spending of funds in projects and programmes. Savings 
were re-allocated both between projects and between budget categories. The substantive scopeof the 
projects implemented under the procedure outlined in Article 6.9 of the Regulation was extended, new 
bilateral undertakings were identified and implemented. These activities were accompanied by on-going 
monitoring and inspections. 

The eligibility time limit for expenses under competition projects lapsed in April for PL09 and in 
September for PL10. Operators of these programmes may incur costs related to bilateral cooperation 
and management until April 2017. 

Out of 576 competition projects, for the implementation of which Poland is responsible, 258 havenot 
yet been concluded – which is possible thanks to the extensions from 2015. In turn, out of the 50 pre-
defined projects, 31 have been completed. This is reflected in the progress of achieving indicators: 80% 
in terms of outcomes and 70% in terms of results. Bilateral indicators have been achieved in majority.  

The majority of operators assesses the cooperation with the partner as very good. Study visits, seminars, 
and reports are prepared together, joint ideas for the programme are worked out together, and the 
transfer of experiences and best practice contributes to improve the implementation of the programme 
and the programme’s efficiency. In 2016, the number of open calls for proposals for co-financing under 
the Bilateral Fund went up. These calls concern the exchange of knowledge and best practice among 
Polish beneficiaries and their foreign partners and they will bring benefits also for the next edition of the 
funds. 

By the end of 2016, Poland received advance payments (grants) of approx. EUR 399.6 million from the 
Financial Mechanism Office, which is 84% of the allocation granted to PL. Out of the said amount, funds 
(grants) amounting to almost EUR 358 million have been spent by the end of 2016, which is approx. 75% 
of the allocation. Intense monitoring and reporting activities have been undertaken as part of the 
implemented programmes and projects.  

 

2 ASSESSMENT OF OUTCOMES ON THE NATIONAL SCALE 

2.1 Cohesion 

While analysing cohesion indicators, it is necessary to draw attention to several aspects. First of all, 
attention should be paid to differentiate the starting positions that were established as at 2005. 
Secondly, attention should be paid to the gap that arises out of the starting position, which significantly 
affects the pace of convergence, which should be the primary measure of the achievements in this area. 
Thirdly, attention should also be paid not only to the pace, but also to the nature of adjustments. 
Significant variability, and – in some cases – long-term divergence, indicates that the effects of 
operation of policies, including funds, can be problematic. From this viewpoint, it should be recognized 
that slower, though sustainable and stable (resistant to disruptions) pace of convergence should be 
deemed as proper. These three dimensions will allow us to properly assess the economic processes in 
terms of cohesion.  

 
Human Development Index 

 
2005 2008 2011 2014 

HDI 
rank in 
2014 

Bulgaria 0.75 0.77 0.77 0.78 59 

Croatia 0.78 0.80 0.81 0.82 47 

Cyprus 0.83 0.84 0.85 0.85 32 

Czech 0.84 0.86 0.86 0.87 28 

 

HDI, being a synthetic measure, makes it 

possible to compare changes in multiple areas 

and is one of the main tools used to assess 

policies in the area of cohesion.  

It must be noted that both the difference 

between the indications for individual countries 
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Republic 

Estonia 0.82 0.83 0.84 0.86 30 

Greece 0.85 0.86 0.85 0.87 29 

Hungary 0.81 0.81 0.82 0.83 44 

Latvia 0.79 0.81 0.80 0.82 46 

Lithuania 0.81 0.83 0.83 0.84 37 

Malta 0.80 0.81 0.82 0.84 37 

Poland 0.80 0.82 0.83 0.84 36 

Portugal 0.79 0.81 0.82 0.83 43 

Romania 0.75 0.78 0.78 0.79 52 

Slovakia 0.80 0.82 0.83 0.84 35 

Slovenia 0.85 0.87 0.87 0.88 25 

Spain 0.84 0.86 0.87 0.88 26 

Norway 0.94 0.94 0.94 0.94 1 

Iceland 0.89 0.89 0.89 0.90 16 
Source: http://hdr.undp.org/ 

and the gap between the indicator for Poland 

compared to the value of the indicator for 

Norway decreased. Therefore, the primary 

objective of the cohesion policy is being carried 

out. The scale of improvement largely depends 

on the starting condition. However, the pace is 

not so uniform; Poland stands out in a positive 

way here, which systematically and gradually 

decreases the gap between the indications for 

our country and the indications for Norway, who 

– as a leader of the global ranking – may be 

treated as a reference point (benchmark) for 

assessing progress in implementing sustainable 

development strategies. As in the case of 

Poland, Romania improves, yet Romania started 

out from a much lower level. The pace of 

improvement is similar e. g. in Slovakia and 

Estonia.  

 

Cohesion in the economic sphere is conditioned mostly by the pace of economic growth. Significant 
variety is visible in the group of analysed countries. Several countries stand out, including Poland, 
exhibiting significant progress. The scale is due to their starting condition, among other things. Several 
countries, despite a lower level of development, not only fail to experience convergence, but observe a 
relative decrease in the affluence level. These processes are also not stable; many countries experience 
significant variations in the pace of economic growth, and as a result – its level. Here, the situation of 
Poland looks particularly favourable. The cumulated growth since 2005 is the highest, Poland belongs to 
the countries that are the fastest to decrease the distance to the main reference points (benchmark), 
i.e. EU-28 and one of the global leaders, namely Norway.  

 

GDP growth dynamics in the years 2005-2015. 

 
2005 2008 2011 2014 2015 

2015 
(index 
2005= 
100) 

EA-171 2.1 0.4 1.7 1.6 2.2 110.1 

EU-28 1.7 0.4 1.5 1.2 2.0 107.9 

Bulgaria 7.1 6.0 1.9 1.3 3.6 128.3 

Croatia 4.2 2.1 -0.3 -0.5 1.6 99.9 

Cyprus 3.7 3.9 0.3 -1.5 1.7 103.6 

Czech 6.4 2.7 2.0 2.7 4.5 121.9 

GDP per capita according to purchasing power 

standard (EU-28=100) 

 
2005 2008 2011 2014 2015 

EU-28 100 100 100 100 100 

EA-192 110 109 108 107 106 

Bulgaria 37 43 45 46 47 

Croatia 56 63 60 59 58 

Cyprus 101 106 96 81 82 

Czech 
Republic 79 84 83 86 87 

                                                           
1
 EA17: Euro Area 17 (17 EU countries that adopted euro before 31st December 2013: Austria, Belgium, Finland, 

France, Germany, Ireland, Italy, Luxembourg, Netherlands , Portugal , Spain,  Greece,  Slovenia,  Cyprus, Malta, 
Slovakia,  Estonia). 
2
 EA17: Euro Area 19 (19 EU countries that adopted euro before 1

st
 January 2015: Austria, Belgium, Finland, 

France, Germany, Ireland, Italy, Luxembourg, Netherlands , Portugal , Spain,  Greece,  Slovenia,  Cyprus, Malta, 
Slovakia,  Estonia, Latvia, Lithuania.) 
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Republic 

Estonia 9.4 -5.4 7.6 2.8 1.4 116.3 

Greece 0.6 -0.3 -9.1 0.4 -0.2 80.3 

Hungary 4.4 0.9 1.7 4.0 3.1 108.6 

Latvia 10.7 -3.6 6.2 2.1 2.7 116.5 

Lithuania 7.7 2.6 6.0 3.5 1.8 127.3 

Malta 3.8 3.3 1.4 8.4 7.4 140.2 

Poland 3.5 4.2 5.0 3.3 3.9 146.6 

Portugal 0.8 0.2 -1.8 0.9 1.6 98.5 

Romania 4.2 8.5 1.1 3.1 3.9 130.2 

Slovakia 6.8 5.6 2.8 2.6 3.8 142.5 

Slovenia 4.0 3.3 0.6 3.1 2.3 111.3 

Spain 3.7 1.1 -1.0 1.4 3.2 104.2 

Iceland 6.7 1.5 2.0 1.9 4.2 119.7 

Norway 2.6 0.4 1.0 1.9 1.6 113.6 

Source: Eurostat 

Estonia 60 69 71 76 75 

Greece 93 93 75 70 68 

Hungary 62 62 66 68 68 

Latvia 50 59 57 64 64 

Lithuania 53 63 66 75 75 

Malta 81 79 83 86 88 

Poland 50 55 65 68 69 

Portugal 82 81 77 77 77 

Romania 35 49 52 55 57 

Slovakia 60 71 75 77 77 

Slovenia 87 90 83 83 83 

Spain 100 101 93 90 90 

Iceland 134 129 114 118 123 

Norway 173 187 179 175 160 

Source: Eurostat. 

 

Percentage of the population at risk of social 

exclusion or poverty.  

 
2005 2008 2011 2014 2015 

Bulgaria : 44.8 49.1 40.1 41.3 

Croatia : : 32.6 29.3 29.1 

Cyprus 25.3 23.3 24.6 27.4 28.9 

Czech 
Republic 19.6 15.3 15.3 14.8 14 

Estonia 25.9 21.8 23.1 26 24.2 

Greece 29.4 28.1 31 36 35.7 

Hungary 32.1 28.2 31.5 31.8 28.2 

Latvia 46.3 34.2 40.1 32.7 30.9 

Lithuania 41 28.3 33.1 27.3 29.3 

Malta 20.5 20.1 22.1 23.8 22.4 

Poland 45.3 30.5 27.2 24.7 23.4 

Portugal 26.1 26 24.4 27.5 26.6 

Romania : 44.2 40.9 40.3 37.4 

Slovakia 32 20.6 20.6 18.4 18.4 

Slovenia 18.5 18.5 19.3 20.4 19.2 

Spain 24.3 23.8 26.7 29.2 28.6 

Iceland 13.3 11.8 13.7 11.2 13 

Norway 16.2 15 14.5 13.5 15 

Source: Eurostat 

Gini coefficient 

GEO/TIME 2005 2008 2011 2014 2015 

EU-28 : : 30.8 30.9 31.0 

EA-19 29.4 30.5 30.6 31.0 30.8 

Bulgaria : 35.9 35.0 35.4 37.0 

Croatia : : 31.2 30.2 30.6 

Cyprus 28.7 29.0 29.2 34.8 33.6 

Czech 
Republic 26.0 24.7 25.2 25.1 25.0 

Estonia 34.1 30.9 31.9 35.6 34.8 

Greece 33.2 33.4 33.5 34.5 34.2 

Hungary 27.6 25.2 26.9 28.6 28.2 

Latvia 36.2 37.5 35.1 35.5 35.4 

Lithuania 36.3 34.5 33.0 35.0 37.9 

Malta 27.0 28.1 27.2 27.7 28.1 

Poland 35.6 32.0 31.1 30.8 30.6 

Portugal 38.1 35.8 34.2 34.5 34.0 

Romania : 35.9 33.5 35.0 37.4 

Slovakia 26.2 23.7 25.7 26.1 23.7 

Slovenia 23.8 23.4 23.8 25.0 24.5 

Spain 32.2 32.4 34.0 34.7 34.6 

Iceland 25.1 27.3 23.6 22.7 23.6 

Norway 28.2 25.1 22.9 23.5 23.9 

Source: Eurostat 

 

 

While analysing the risk of poverty and social exclusion, it is necessary to emphasize the problems of 
significant variation of this problem and also divergent processes. In this context, Poland, which 
observes systematic improvements, stands out in a positive way. Variations are not avoided even by 
leaders, such as Norway. Poland has reduced this risk almost twice, progressing from the group of 
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countries with the highest risk of poverty and exclusion to the leaders of analysed countries. The scale 
of income stratification also differs from country to country; in many countries the inequalities are on 
the rise; stabilisation of this phenomenon took place in EU-28 and in the Eurozone, which serve as a 
reference point for analyses. The scale of improvements of the inequality problem was the highest in 
Poland out of the analysed countries; however, the starting point made our country stand out as one of 
the countries with the highest income stratification.  Currently, the income stratification level is close to 
the EU average.  

 

Total unemployment rate in the years 2005-2015 

GEO/TIME 2005 2008 2011 2014 2015 
Difference   

2005-
2015 (pp) 

EA-17 9.0 7.5 10.0 11.6 10.9 1.9 

EU-28 8.9 7.0 9.6 10.2 9.4 0.5 

Bulgaria 10.1 5.6 11.3 11.4 9.2 -0.9 

Croatia 12.7 8.6 13.7 17.3 16.3 3.6 

Cyprus 5.3 3.7 7.9 16.1 15.0 9.7 

Czech 
Republic 7.9 4.4 6.7 6.1 5.1 -2.8 

Estonia 8.0 5.5 12.3 7.4 6.2 -1.8 

Greece 10.0 7.8 17.9 26.5 24.9 14.9 

Hungary 7.2 7.8 11.0 7.7 6.8 -0.4 

Latvia 10.0 7.7 16.2 10.8 9.9 -0.1 

Lithuania 8.3 5.8 15.4 10.7 9.1 0.8 

Malta 6.9 6.0 6.4 5.8 5.4 -1.5 

Poland 17.8 7.1 9.7 9.0 7.5 -10.3 

Portugal 7.7 7.7 12.9 14.1 12.6 4.9 

Romania 7.2 5.8 7.2 6.8 6.8 -0.4 

Slovakia 16.3 9.5 13.6 13.2 11.5 -4.8 

Slovenia 6.5 4.4 8.2 9.7 9.0 2.5 

Spain 9.2 11.3 21.4 24.5 22.1 12.9 

Average BS 11.1 8.1 14.0 14.9 13.4 2.3 

Iceland 2.5 2.9 7.0 4.9 4.0 1.5 

Norway 4.4 2.5 3.2 3.5 4.3 -0.1 

Source: Eurostat. 

 

Significant differences are observed in 

the situation on the labour market.  

Many countries register a significant 

increase of the unemployment rate, 

with doubling of the rate in some of 

them. In 2005, Poland had the highest 

unemployment rate in the entire group 

of countries; however, our country 

observed the highest improvement of 

this indicator. This improvement 

resulted in that this indicator dropped 

below the EU and Eurozone average 

levels. The gap between the indications 

for Poland and the indications for 

Norway (which can serve as the 

reference point, having the lowest 

unemployment rate of all countries in 

the group) decreased significantly.  

Attention should also be drawn to the 

growing unemployment rate in the 

group of States-Beneficiaries, which is 

also in stark contract with the Poland’s 

result.  

 

Unemployment rate among men in the years 2005-2015 

GEO/TIME 2005 2008 2011 2014 2015 
Difference   

2005-
2015 (pp) 

EA-17 8.1 6.8 10.0 11.5 10.7 2.6 

EU-28 8.3 6.6 9.5 10.1 9.3 1.0 

Bulgaria 10.3 5.5 12.3 12.3 9.8 -0.5 

 

The situation of men on the labour 

market is slightly worse than the 

situation of the general population. This 

applies to practically all countries in the 

group, except Estonia, Slovakia, and 
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Croatia 11.6 7.1 13.7 16.5 15.7 4.1 

Cyprus 4.4 3.2 8.1 17.1 15.1 10.7 

Czech 
Republic 6.5 3.5 5.8 5.1 4.2 -2.3 

Estonia 9.2 5.8 13.1 7.9 6.2 -3.0 

Greece 6.2 5.1 15.2 23.7 21.8 15.6 

Hungary 7.0 7.7 11.1 7.6 6.6 -0.4 

Latvia 10.1 8.4 18.6 11.8 11.1 1.0 

Lithuania 8.1 6.0 17.9 12.2 10.1 2.0 

Malta 6.3 5.6 6.0 6.1 5.5 -0.8 

Poland 16.6 6.4 9.0 8.5 7.3 -9.3 

Portugal 6.8 6.6 12.6 13.7 12.4 5.6 

Romania 7.8 6.7 7.7 7.3 7.5 -0.3 

Slovakia 15.5 8.4 13.6 12.8 10.3 -5.2 

Slovenia 6.1 4.0 8.2 9.0 8.1 2.0 

Spain 7.1 10.1 21.1 23.6 20.8 13.7 

Average 
BS 9.9 7.5 13.7 14.3 12.7 2.8 

Iceland 2.6 3.2 7.8 5.0 3.9 1.3 

Norway 4.5 2.7 3.4 3.7 4.6 0.1 
 

Slovenia. Among the Beneficiary-States, 

the difference between the average 

unemployment rate for these countries 

and the indications for EU, Eurozone, and 

Norway, which are the reference points, 

grows. Norway also observes a negative 

result, yet the change is only slight. It is 

important to mention that the 

unemployment rate in all countries is 

subject to significant fluctuations. In the 

case of Poland – a leader in reducing the 

unemployment rate among men, it is 

important to note that this level is still 

higher than observed before the financial 

crisis. However, the downward trend is 

permanent and should allow us to reach 

the pre-crisis levels in the nearest 

perspective.  

Unemployment rate among women in the years 2005-2015 

GEO/TIME 2005 2008 2011 2014 2015 
Difference   

2005-
2015 (pp) 

EA-17 10.0 8.2 10.4 11.8 11.0 1.0 

EU-28 9.7 7.5 9.7 10.3 9.5 -0.2 

Bulgaria 9.8 5.8 10.1 10.4 8.4 -1.4 

Croatia 13.9 10.4 13.8 18.3 17.0 3.1 

Cyprus 6.5 4.3 7.7 15.1 14.8 8.3 

Czech 
Republic 9.8 5.6 7.9 7.4 6.1 -3.7 

Estonia 6.9 5.1 11.6 6.8 6.1 -0.8 

Greece 15.4 11.5 21.5 30.2 28.9 13.5 

Hungary 7.4 8.0 11.0 7.9 7.0 -0.4 

Latvia 10.0 7.1 13.8 9.8 8.6 -1.4 

Lithuania 8.5 5.6 12.9 9.2 8.2 -0.3 

Malta 8.4 6.8 7.1 5.3 5.2 -3.2 

Poland 19.2 8.0 10.4 9.6 7.7 -11.5 

Portugal 8.8 8.9 13.2 14.5 12.8 4.0 

Romania 6.4 4.7 6.5 6.1 5.8 -0.6 

Slovakia 17.2 10.9 13.6 13.6 12.9 -4.3 

Slovenia 7.1 4.8 8.2 10.6 10.1 3.0 

Spain 12.0 12.8 21.8 25.4 23.6 11.6 

Average BS 12.5 8.9 14.4 15.6 14.1 1.6 

Iceland 2.5 2.6 6.2 4.8 4.1 1.6 

Norway 4.2 2.4 3.0 3.2 4.0 -0.2 

Source: Eurostat. 

 

In the case of women, despite the similar 

variation of the situation on the labour 

market, the scale of differences between 

the unemployment rate is lower. Here, 

too, the scale of improvements is the 

highest in the case of Poland, and like 

among men, the unemployment rate 

went down from the highest level in the 

group to the lowest level in the entire EU 

and in the Eurozone. Moreover, it is 

currently lower than in 2008, and the 

pace of decrease is visible in the 

reduction of the gap between the leader, 

namely Norway, and the historic 

minimum.  The unemployment rate 

among women in Norway has not 

returned to its pre-crisis level; moreover, 

this country exhibits an upward trend in 

unemployment among women.  

It must be noted that there is a positive 

tendency of reducing the differences 

between the unemployment rates 

among men and women in Poland, which 

are both decreasing. 
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Unemployment rate among youth (persons below 25 years 

of lage) 

GEO/TIME 2005 2008 2011 2014 2015 

Difference   
2005-

2015 (pp) 

EA-19 18.5 16.1 21.3 23.8 22.4 3.9 

EU-28 19.0 15.9 21.7 22.2 20.3 1.3 

Bulgaria 21.0 11.9 25.0 23.8 21.6 0.6 

Croatia 31.9 23.7 36.7 45.5 43.0 11.1 

Cyprus 13.9 9.0 22.4 36.0 32.8 18.9 

Czech 
Republic 19.3 9.9 18.1 15.9 12.6 -6.7 

Estonia 15.1 12.0 22.4 15.0 13.1 -2.0 

Greece 25.8 21.9 44.7 52.4 49.8 24.0 

Hungary 19.4 19.5 26.0 20.4 17.3 -2.1 

Latvia 15.1 13.6 31.0 19.6 16.3 1.2 

Lithuania 15.8 13.3 32.6 19.3 16.3 0.5 

Malta 16.1 11.7 13.3 11.7 11.8 -4.3 

Poland 36.9 17.2 25.8 23.9 20.8 -16.1 

Portugal 20.8 21.6 30.2 34.7 32.0 11.2 

Romania 19.1 17.6 23.9 24.0 21.7 2.6 

Slovakia 30.4 19.3 33.7 29.7 26.5 -3.9 

Slovenia 15.9 10.4 15.7 20.2 16.3 0.4 

Spain 19.6 24.5 46.2 53.2 48.3 28.7 

Average BS 24.4 19.3 32.6 33.6 30.1 5.7 

Iceland 7.2 8.2 14.6 10.0 8.8 1.6 

Norway 11.4 7.3 8.7 7.9 9.9 -1.5 

Source: Eurostat. 

 

Specific situation of young employees on 

the labour market indicates that the 

processes in this labour market segment 

are different. Poland is a leader in 

reducing the unemployment rate, though 

in 2005 Poland also was a leader in the 

group of countries, with the highest 

unemployment rate among youth. 

Despite this record decrease, the rate is 

still higher than the EU average; 

however, the relevant reference points, 

like the levels for EU countries, Eurozone, 

and the average for the Beneficiary-

States increased significantly.  It must be 

noted that, compared with the pre-crisis 

situation, the current situation is 

negative in the case of almost all 

countries. The only positive example is 

Hungary; however, the starting point of 

that country was also favourable, and the 

changes are slim.  

 

Unemployment rate among young men 

GEO/TIME 2005 2008 2011 2014 2015 

Difference   
2005-

2015 (pp) 

EA-19 17.8 15.9 21.6 24.2 23.0 5.2 

EU-28 18.9 16.0 22.3 22.8 21.0 2.1 

Bulgaria 22.0 12.8 26.0 23.8 21.2 -0.8 

Croatia 29.6 20.6 37.0 44.9 41.9 12.3 

Cyprus 13.2 8.7 23.3 37.4 34.7 21.5 

Czech 
Republic 19.4 9.8 18.2 15.0 11.3 -8.1 

Estonia 16.1 12.6 23.8 19.3 13.8 -2.3 

Greece 18.9 16.9 38.8 47.4 45.2 26.3 

Hungary 19.6 18.9 27.0 20.0 18.3 -1.3 

Latvia 12.8 14.0 31.3 19.4 18.0 5.2 

Lithuania 16.0 13.0 34.9 19.6 16.0 0.0 

Malta 16.2 13.1 13.7 13.7 13.9 -2.3 

 

The situation of men on the labour 

market was similar to the situation of the 

general population. However, the 

worsening of the situation in the case of 

EU countries and Eurozone, treated as a 

reference point, was more prevalent. In 

this case, too, the situation of Poland is 

very favourable, as the country observed 

the best improvement. It is partly due to 

the starting point, yet the unemployment 

rate among young men in Poland is 

currently lower than in the EU and in the 

Eurozone, and it is also lower than in the 

Beneficiary-States on average. Poland, as 

one of the few countries, closed the gap 
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Poland 35.8 15.2 23.6 22.7 20.7 -15.1 

Portugal 18.7 19.0 29.0 33.9 29.7 11.0 

Romania 19.9 17.7 24.0 23.6 20.6 0.7 

Slovakia 31.2 18.6 33.3 29.5 25.8 -5.4 

Slovenia 14.5 9.9 15.0 19.4 17.7 3.2 

Spain 16.7 23.6 48.2 53.4 48.6 31.9 

Average BS 22.9 18.1 31.9 32.3 29.1 6.2 

Iceland 8.5 9.0 18.4 13.1 10.8 2.3 

Norway 12.0 7.8 9.5 9.1 11.1 -0.9 

Source: Eurostat. 

between the indications for Norway, 

which may serve as a reference point in 

connection with the lowest 

unemployment rate among young men.  

 

Unemployment rate among young women 

GEO/TIME 2005 2008 2011 2014 2015 

Difference   
2005-

2015 (pp) 

EA-17 19.3 16.4 21.0 23.2 21.7 2.4 

EU-28 19.2 15.9 21.0 21.4 19.5 0.3 

Bulgaria 19.7 10.5 23.6 23.7 22.3 2.6 

Croatia 35.0 28.3 36.1 46.4 44.5 9.5 

Cyprus 14.7 9.4 21.5 34.6 31.1 16.4 

Czech 
Republic 19.1 9.9 18.0 17.1 14.4 -4.7 

Estonia 13.8 11.3 20.7 10.0 12.2 -1.6 

Greece 34.2 28.3 51.6 58.1 55.0 20.8 

Hungary 19.1 20.4 24.7 20.9 16.0 -3.1 

Latvia 18.4 13.1 30.6 20.0 14.2 -4.2 

Lithuania 15.5 13.9 29.4 18.7 16.6 1.1 

Malta 16.0 10.0 12.9 9.6 9.4 -6.6 

Poland 38.4 19.7 28.8 25.5 20.9 -17.5 

Portugal 23.5 24.6 31.5 35.5 34.4 10.9 

Romania 17.8 17.3 23.7 24.7 23.4 5.6 

Slovakia 29.4 20.3 34.3 30.1 27.5 -1.9 

Slovenia 17.8 11.3 16.8 21.3 14.6 -3.2 

Spain 23.4 25.5 44.0 52.9 48.0 24.6 

Average BS 26.5 20.9 33.4 35.2 31.5 5.0 

Iceland 5.9 7.5 10.7 6.9 6.7 0.8 

Norway 10.9 6.8 7.9 6.7 8.7 -2.2 

Source: Eurostat. 

 

The scale of improvements of the 

situation of young women on the labour 

market is the highest in Poland, like for 

the general population; however, this 

indicator is still higher than it is average 

for the EU. Nevertheless, it dropped 

below the average for the Eurozone, and 

also below the average for the 

Beneficiary-States. It is important to 

note that the gap for Poland, using 

Norway as the reference point, 

continues to be higher for women than it 

is for men.  In the case of women, 

despite the sustainable and quick 

improvement, the unemployment rate 

among youth is still higher than before 

the crisis; it is also higher than in the 

other countries of the region except 

Romania and Slovakia.  

 
Gender inequality index 

 
2005 2011 2012 2013 2014 

Bulgaria 0.233 0.245 0.219 0.207 0.212 

Croatia 0.194 : 0.179 0.172 0.149 

Cyprus 0.145 0.141 0.134 0.136 0.124 

Czech 0.153 0.136 0.122 0.087 0.091 

 

The synthetic measure of inequalities 

related to gender, which includes the 

situation on the labour market, 

reproductive health, and skills in different 

areas, shows a permanent improvement 
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Republic 

Estonia 0.242 0.194 0.158 0.154 0.164 

Greece 0.180 0.162 0.136 0.146 0.146 

Hungary 0.226 0.237 0.256 0.247 0.209 

Latvia 0.211 0.216 0.216 0.222 0.167 

Lithuania 0.197 0.192 0.157 0.116 0.125 

Malta 0.270 0.272 0.236 0.220 0.227 

Poland 0.160 0.164 0.140 0.139 0.138 

Portugal 0.170 0.140 0.114 0.116 0.111 

Romania 0.345 0.333 0.327 0.320 0.333 

Slovakia 0.195 0.194 0.171 0.164 0.164 

Slovenia 0.203 0.175 0.080 0.021 0.016 

Spain 0.118 0.117 0.103 0.100 0.095 

Iceland 0.121 0.099 0.089 0.088 0.087 

Norway 0.083 0.075 0.065 0.068 0.067 
Source: UNDP. 

of the situation in Poland. The difference 

between the indications for Norway, a 

leader in this respect, also is decreased. 

This process is therefore constant, even 

though the difference remains significant. 

These countries exhibit significant 

divergence, the indications for Poland can 

be recognized as average.  

 
 

Transparency International's Corruption Perception Index 

 
2004 2008 2012 2016 

Rank Value Rank Value Rank Value Rank Value 

Bulgaria 54 4.1 72 3.6 75 41.0 75 41.0 

Croatia 67 3.5 62 4.4 62 46.0 55 49.0 

Cyprus 36 5.4 31 6.4 29 66.0 47 55.0 

Czech 
Republic 

51 4.2 45 5.2 54 49.0 47 55.0 

Estonia 31 6.0 27 6.6 32 64.0 22 70.0 

Greece 49 4.3 57 4.7 94 36.0 69 44.0 

Hungary 42 4.8 47 5.1 46 55.0 57 51.0 

Latvia 57 4.0 52 5.0 54 49.0 44 57.0 

Lithuania 44 4.6 58 4.6 48 54.0 38 59.0 

Malta 25 6.8 36 5.8 43 57.0 47 55.0 

Poland 67 3.5 58 5.6 41 58.0 29 62.0 

Portugal 27 6.3 32 6.1 33 63.0 29 62.0 

Romania 87 2.9 70 3.8 66 44.0 57 48.0 

Slovakia 57 4.0 52 5.0 62 46.0 54 51.0 

Slovenia 31 6.0 26 6.7 37 61.0 31 61.0 

Spain 22 7.1 28 6.5 30 65.0 41 58.0 

Iceland 3 9.5 7 8.9 11 82.0 14 78.0 

Norway 8 8.9 14 7.9 7 85.0 6 86.0 

Source: www. Transparency.org 

 

The Corruption Perception 

Index, which is one of the 

measures of the quality of 

institutions, indicates the 

growing position of Poland, 

which continues to improve 

its results in this 

international review. In 

2005, Poland occupied 67th 

position in the world, 

preceding only Romania and 

Croatia out of the analysed 

countries. To date, Poland 

improved its position so 

much that it took over the 

majority of the analysed 

countries. At the moment, 

only Estonia holds a higher 

position in the ranking out of 

the Beneficiary-States.  
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2.2 Bilateral relations  

Strengthening the bilateral relations between Donor-States and Poland is one of the main objectives of 
the 2009-2014 Financial Mechanisms, specified in Article 1.2 of the Regulations. The following are 
primarily used to implement it:  

 The Bilateral Fund at national level and the Bilateral Funds at programme level ; 

 partnership programmes (Donor Partnership Programmes) and partnership projects – 
predefined projects and projects selected in open calls for proposals.   

 

Bilateral activities at national level 

In line with the Work Plan for the Bilateral Fund at national level approved by the Donors, based on the 
Agreements on the scope and manner of cooperation under the use of financial resources from the EEA 
FM 2009-2014 and the NFM 2009-2014, there were 7 bilateral projects implemented in total in 2016. 
These initiatives contributed to establishing new and/or deepening existing contacts, sharing 
knowledge, experiences and good practices, as well as strengthening the institutional cooperation 
between partners. 

 

Implementation of the Work Plan for 2016 

1. The Ministry of Culture and National Heritage, in cooperation with a partner  – the Municipality of 
Wrocław, implemented – as part of the 2016 European Capital of Culture – a project entitled 
“Norwegian-Polish Solidarity”. The objective of this project was, on one hand, to show the modern 
relations between the Polish and Norwegian societies, and on the other hand – reminding the 
history and activity of the organisation Solidaritet Norge-Polen (SNP), who assisted the Polish anti-
communist opposition in the years 1981-1990. The project included among others: a historic 
exhibition entitled “Norwegian-Polish Solidarity” and a scientific conference under the same title, 
which was attended by Polish and Norwegian experts, including the heroes of SNP. These events 
were accompanied by a festival of Polish and Norwegian culture, with the programme composed of 
several concerts and a theatrical performance, in which artists and young people from both 
countries were involved.  

2. The Ministry of Environment, like in the previous years, organised an information stand promoting 
EEA and Norway Grants in the area of environment during the International Trade Fair of 
Environmental Protection POL-ECO-SYSTEM in Poznań. The presence of the Beneficiary at the POL-
ECO fair was the opportunity to meet and share experiences and information, also with entities 
from Donor-States, about the current trends and innovative solutions in the area of environment, as 
well as about the effects of projects implemented with the help of the EEA Grants and Norway 
Grants for 2009-2014 and the capacity for providing support under any similar programmes in the 
future. 

3. The Central Board of Prison Service published a modular handbook for the Norwegian programme 
of working with detained prisoners entitled “Motivator” in Polish, adjusted to the Polish conditions 
and provisions of law. The handbook was prepared based on the teaching materials created by the 
authors as well as on the experiences gained by the representatives of Polish penitentiary services 
during an internship at the Ila Prison in Norway (a project under the Bilateral Fund at national level 
carried out in 2015). The handbook will be used by the employees of Polish penitentiary services to 
run therapeutic workshops with prisoners, as part of implementing the “Motivator” programme in 
correctional facilities in Poland. Moreover, the Beneficiary – as part of supplemental activities – 
purchased educational books, which are intended to bring the innovative concept of working with 
convicts from the viewpoint of modern scientific research, discussed in the handbook, closer to the 
persons implementing the programme.  
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4. The Ministry of Family, Labour and Social Policy organised a study visit to Norway (Bergen), which 
focused on combating domestic violence and gender-based violence. The participants of the study 
visit attended meetings with the representatives of institutions responsible for consulting, advising, 
and caring for domestic violence victims and sexual violence victims (e.g. Children’s House – Statens 
Barnehus and Crisis Intervention Centre – Krisesenteret), as well as an organisation that conducts 
activities addressed to the perpetrators of violence (Alternative to Violence – Alternative til Vold). 
The visit was intended to exchange experiences and to bring closer the cooperation in the area of 
counteracting the subject phenomena. 

Moreover, the Beneficiary organised a conference on the issue of preventing domestic and gender-
based violence. The event aimed at sharing experiences and good practices in the subject area 
among the entities from Poland and from the Donor-States and at discussing the results of the 
projects implemented within the PL14 Programme managed by the Ministry of Family, Labour and 
Social Policy.  

5. The Ministry of Interior and Administration organised a study visit to Norway dedicated to policy 
towards national and ethnic minorities, mostly with respect to Norwegian minorities of Sami and 
Kven people. The meetings at the Ministry of Local Government and Modernisation and at the 
Language Council of Norway in Oslo, as well as conversations with the representatives of the 
minorities during a visit to the north of the country – to the Sami Parliament in Karasjok, to the 
editorial team of the Kven newspaper “Ruijan Kaiku” in Alta, and in the Kven Culture Centre in 
Storslett – made it possible for both parties to share knowledge and experiences in terms of 
solutions and good practices to support the development of national and ethnic minorities, 
including how to organise teaching the minority languages in Norway and in Poland.   

6. The Chancellery of the Prime Minister, based on the knowledge and experience gained during study 
visits to Norway and Iceland (projects implemented under the Bilateral Fund at national level in 
2014 and 2015), held a Poland-wide online-radio campaign on the problems related to the notion of 
sexual violence towards women. The campaign was to contribute to initiate a social debate on the 
issue of sexual violence, in order to, among others, eliminate mental patterns that sustain the 
consent of sexual violence. Information spots for the radio were prepared and broadcast and 
promotional materials were published online as part of the campaign. The course and the effects of 
the implemented actions were consulted with the representatives of the institutions from Donor-
States. 

7. The Police Headquarters, in cooperation with the representatives of the Norwegian National Police 
Directorate,  organised a study visit for the representatives of Police Headquarters and voivodship 
police stations to Norway, in order to share experiences and good practices with respect to 
improving safety in road traffic. Based on the acquired knowledge, an informational campaign was 
carried out in January 2017 in selected regions of Poland to promote Norwegian solutions in this 
respect, during the second stage of the project. As part of the aforementioned activities, the 
Beneficiary implemented, among others, a pilot project entitled “Day of reflectors”, which refers to 
the preventive measures and awareness campaigns conducted in Norway, which emphasize the 
necessity to wear reflecting materials by road users. Representatives of the Norwegian National 
Mobile Police Service, responsible for road traffic safety, were invited to participate in the 
campaign. Information concerning the outcomes of the project were discussed in the police 
magazines in Poland. Moreover, the effects of the implemented measures will be presented during 
the upcoming session of the European Traffic Police Network – TISPOL, as an example of sharing 
experiences and good practices in the area of improving safety in road traffic. The implementation 
period of this project was extended until the end of March 2017.  

In line with Article 2.4(4) of the Agreement for the financing of Technical Assistance and the Fund for 
Bilateral Relations at National Level, the funds of the Norwegian Financial Mechanism within the 
Bilateral Fund were provided to the Perpetual Fund of the Auschwitz-Birkenau Foundation. The grant 



 

13 

 

amount of EUR 250,000.00, in line with the provisions of the aforementioned Agreement, was 
transferred into the bank account of the Foundation directly by the Financial Mechanism Office. 

As a result of the initiatives implemented in 2016, the Work Plan 2016 was executed in the amount 
close to EUR 790,000, therefore the level of use of the Bilateral Fund at national level exceeded EUR 
1,813,000, which is approx. 67% of the entire allocation. 

 

Bilateral activities at the level of programmes and projects 

Activities related to the cooperation of Poland with the Donor-States at the level of programmes and 
projects focus mostly on sharing knowledge, experiences, and good practices, mainly through the 
Bilateral Fund and supplementary activities, as well as part of the budget lines dedicated to results and 
management. The assumed objectives, i.e. strengthening bilateral relations and sharing knowledge, are 
achieved primarily through: 

- partnership programmes and projects (in some programmes the assessment procedure 
favoured applicants who declared that the project would be implemented together with a 
partner); 

- seminars, workshops, thematic conferences (including international ones), and study visits 
organized both in Poland and in the Donor-States; 

- mobility component in the PL10 programme; 

- meetings of operators implementing activities in the same thematic area in different 
Beneficiary-States; 

- calls for proposals to the Bilateral Fund and implementing projects that received a positive 
assessment result; 

- sessions of the Cooperation Committees; 

- websites of programmes updated in Polish and in English, along with a database of entities from 
Poland and from the Donor-States that enables establishing partnerships, telephone hotlines. 

The majority of operators assesses the cooperation with the partner as very good. Intensive cooperation 
strengthens bilateral relations, contributing to continuous expansion of the scope of cooperation, the 
status of knowledge and mutual understanding. Also, with the help of study visits, seminars, and reports 
prepared together, joint ideas for the programme are worked out together, and the transfer of 
experiences and best practice contributes to improve the implementation of the programme and the 
programme’s efficiency. The competences of persons involved in the partnerships also grow, the 
communication among the entities improves. A tool of systematic joint action takes the form of the 
sessions of the Cooperation Committees; which in many cases, take place several times a year. It allows 
for remaining in touch and for responding immediately to the upcoming challenges, in particular in the 
final stages of programme implementation. Discussions concern current issues related to programme 
implementation, summaries of the actions to date are made, progress is verified. Together, partners 
monitor the achievement of the assumed indicators and work on any remedial measures, if risks or 
threats for the objectives appear. More and more often, the Committee also discusses the perspectives 
of future cooperation, also as regards the new edition of the financial mechanism for the given thematic 
area. 

It is important to emphasize the efficiency of the bilateral cooperation and its permanent nature. 
Through the measure Mobility Projects in Higher EducationPL10, mobility among Poland and Donor-
States increased. The transfer of good practices in the organisational and teaching areas was effected, 
the internationalisation of universities increased. The upward trend is also visible: in the first academic 
year of the fund’s implementation, i.e. 2013/2014, 343 mobilities took place, while in the academic year 
2014/2015 – 371 exchanges, and in 2015/2016 – as many as 481 exchanges. In total, there have been 
1195 exchanges to Norway, Iceland, and Liechtenstein, which exceeds the planned indicator for this 
result.  
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The scientific cooperation between Poland and Norway is active and exhibits an upward trend. In line 
with the statistical data of the National Focal Point for the Horizon 2020 Programme, there have been 
976 project applications submitted within the FP7 programme with participation of at least one partner 
from Poland and Norway, and 269 projects have been actually implemented. As regards the Horizon 
2020 Programme, 435 applications have been submitted to date with participation of Polish and 
Norwegian partners, out of which 122 projects received financing and are currently being implemented. 
This is an added value of the bilateral cooperation in the projects implemented in PL12. 

Below you will find a table containing a review of the types of actions implemented in the framework of 
bilateral cooperation. The results frequently include recommendations for the specific area, handbooks 
containing good practices, or new joint initiatives. 

 

 

 

BILATERAL/INTERNATIONAL CONFERENCES 

 
Date and 

place of the 
event 

Theme Partners 
Number of 
participants 

Specific recommendations / 
conclusions / products 

PL02 
21-22 June 
Białowieża 

PL 

proceeding with 
invasive alien species 

in Poland and in 
Norway; strategies, 

regulations, standards 
of proceeding, good 

practices, management 
and pilot programmes 

Norwegian 
Environment 

Agency, 
Norwegian 

Nature 
Inspectorate 

100: 
representatives of 

public 
administration, 
state forests, 

national parks, 
NGOs, 

universities, 
scientific 

institutes, 
Norwegian 

Environment 
Agency, 

Norwegian 
Nature 

Inspectorate 

sharing knowledge and 
experiences on the methods 
of removing and monitoring 

invasive alien species in 
Norway and Poland 

PL02 

22-23 
November 

Jurata 
PL 

protecting marine 
resources in Poland 
and Norway: legal 

framework in terms of 
outlining and 

functioning of the 
network of marine 

protected areas Natura 
2000, experiences 

related to monitoring 
fauna in marine 

protected areas, rules 
of management and 

plans of protections in 
marine areas, 

supporting the 
protection of 

endangered habitats 
and species of the 

Norwegian 
Environment 

Agency, 
Institute of 

Marine 
Research in 

Norway  

100: 
representatives of 

the Norwegian 
Environment 

Agency and the 
Institute of 

Marine Research 
in Norway, the 

Ministry of 
Environment of 

Lithuania, 
Ministry of 

Environment 
Protection and 

Regional 
Development of 

Latvia, Ministry of 
Environment of 
Romania, and 

the necessity to harmonise 
the methodology of 

monitoring the condition of 
the marine coast and coastal 

waters zone in the actions 
undertaken at the moment 
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Baltic Sea representatives of 
the Ministry of 

Environment and 
Environment 

Protection 
Agency of 

Estonia, and a 
representative of 

the Aegean 
University, 

Greece. 

PL04 
29-31 March 

Kraków 
PL 

energy efficiency in 
Poland and in Norway:  

policy, strategies, 
regulations in 

construction and 
industry 

Norwegian 
Water 

Resources 
and Energy 
Directorate 

(NVE) 

100 

sharing knowledge and 
experiences on energy 

efficiency in Poland and 
Norway 

PL06 

12 
September 
Wrocław 

PL 

DiverCITY2 conference: 
how to support 
stakeholders in 
initiating and 
coordinating 

revitalisation processes 

Norwegian 
Association 
of Local and 

Regional 
Authorities 
(KS), City of 

Wrocław 

130 

presentation and sharing of 
experiences of Norwegian and 
Icelandic cities in the context 

of Polish conditions 

PL08 

8-10 June 
Warsaw 

PL 
 

international 
conference on 

protecting Jewish 
heritage 

HL-Senteret 
(Center for 
Studies of 
Holocaust 

and 
Religious 

Minorities), 
representati

ves of 17 
organisation

s dealing 
with Jewish 

heritage 
from 

different 
countries of 

Europe 

150 

opportunity to establish 
contact and cooperation 

among local activists, 
animators, and educators; 

sharing good practices  

PL10 

19 -20 
September 

Bergen 
NO 

implementing stipend 
programmes in 

individual Beneficiary-
States: sharing 

experiences in good 
practices, summarising 

the results of 
programmes achieved 

to date 

Norwegian 
Centre for 

International 
Cooperation 
in Education 

(SIU), 
Icelandic 

Centre for 
Research 
(RANNIS), 
National 

Agency for 
International 

Affairs 
(AIBA) in 

representatives of 
partner 

institutions (SIU, 
RANNIS, AIBA), a 
representative of 

FMO, 
representatives of 

programme 
operators from 

Beneficiary-States 

guidelines for educational 
programmes, 

recommendations for the 
substantive assumptions and 

for simplification of 
settlements 
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Liechtenstei
n 

PL10 
25 

November 
Warsaw 

a conference 
summarizing the II 

edition of the 
Scholarship and 
Training Fund 

Norwegian 
Centre for 

International 
Cooperation 
in Education 

(SIU), 
Icelandic 

Centre for 
Research 
(RANNIS) 

160 

presentation of good 
practices 

http://www.fss.org.pl/promocja/spot
kania/konferencja-zamykajaca-ii-

edycje-funduszu-stypendialnego-i-
szkoleniowego 

 

PL12 

8-9 
December 

Kraków 
PL 

international 
conference entitled 

Together for 
innovation in health – 

Polish-Norwegian 
Research Programme: 

biomedical 
engineering, new drugs 

and drug delivery 
systems, analysing the 

pathogenesis of 
selected diseases, 

diseases of affluence 

 

Research 
Council of 
Norway 

102 participants 
from Poland, 
Norway, and 

other countries, 
including many 

Polish and 
Norwegian health 

experts 

sharing views and experiences 
regarding medical research 

and healthcare, as well as an 
opportunity to tighten 

scientific contacts 

PL16 

13-14 
December 
Warsaw 

PL 
 

Standards and good 
practices in the area of 

e-services in public 
administration 

Norwegian 
Courts 

Administrati
on 

National 
Courts 

Administrati
on of the 

Republic of 
Lithuania 

Ministry of 
Justice of 
Romania 

150 

debates and sharing 
experiences in IT for the 
justice system, preparing 
workshops for a group of 
interested specialists, e.g.   

on e-protocol 

PL17 
5 October 

Olain 
LT 

opening Reintegration 
Centre for Addicts: 
sharing experiences 
and presenting the 

outcomes of the 
programme activities 

Norwegian 
Correctional 

Service 

international 
community, 

including  
representatives of 

PO 

transfer of technical and 
organisational solutions of a 

therapeutic division 

STUDY VISITS 

 
Date and 

place of the 
event 

Theme 
Partners and 
participants 

Number of 
participants 

Specific recommendations / 
conclusions 

PL03 
26-29 April      

Oslo, 
Lillehammer  

municipal waste 
management in 

Norway, including 

Norwegian 
Environment 

Agency, 
10 from Poland 

sharing knowledge and 
experiences on municipal 

waste management 

http://www.fss.org.pl/promocja/spotkania/konferencja-zamykajaca-ii-edycje-funduszu-stypendialnego-i-szkoleniowego
http://www.fss.org.pl/promocja/spotkania/konferencja-zamykajaca-ii-edycje-funduszu-stypendialnego-i-szkoleniowego
http://www.fss.org.pl/promocja/spotkania/konferencja-zamykajaca-ii-edycje-funduszu-stypendialnego-i-szkoleniowego
http://www.fss.org.pl/promocja/spotkania/konferencja-zamykajaca-ii-edycje-funduszu-stypendialnego-i-szkoleniowego
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NO 
 

policies, legal issues, 
scopes of liability, 

investments, managing 
inspections and 

supervision of activities 
that pollute the 

environment, paying 
particular attention to 

the issue of waste 

Other 
participants: 
authorities 
of the Oslo 

and 
Akershus 
district, 

representati
ves of 

Norwegian 
companies 

dealing with 
waste 

managemen
t 

PL04 
7-10 June 

Oslo 
NO 

renewable energy 
sources: different 

solutions in the area of 
RES and demostrating 

them in acction 

Norwegian 
Water 

Resources 
and Energy 
Directorate 

(NVE) 

15 from Poland 

sharing knowledge and 
experiences on energy 

efficiency in Poland and 
Norway 

PL07, 
PL13 

14-17 June 
PL 

a study visit of 
Norwegian institution 

to Poland: visiting 
projects implemented 
under PL07 and PL13 

Norwegian 
Directorate 
of Health, 
Norwegian 
Institute of 

Public 
Health 

21 from Norway 
and Poland 

initiating contact between the 
representatives of Norway 

with the Polish local 
government authorities, 

medical staff  
and managerial personnel 

PL13 
29-30 June 

Oslo 
NO 

e-health 

Norwegian 
Directorate 
of Health, 
Norwegian 
Directorate 
of e-Health 

10 from Poland 

presenting the experiences 
and practices of the 
Norwegian system: 
implementing pilot 

programmes in e-health, e-
prescriptions, and an 

information website about 
health. These areas are of 
interest in the context of 

future cooperation between 
the PL13 programme partners 

PL16 

30 
November -
1 December 
Strasbourg 

F 
 

a study visit of 
Norwegian judges and 

presidents of Polish 
courts to the European 
Court of Human Rights 

in Strasbourg and to 
the Council of Europe 

Norwegian 
Courts 

Administrati
on 

27 

the first such visit of Polish 
judges; sharing experiences 
related to the application of 
the European Convention on 

Human Rights with the judges 
from Norway 

 

WORKSHOPS AND BILATERAL SEMINARS 

 
Date and 

place of the 
event 

Theme 
Partners and 
participants 

Number of 
participants 

Specific recommendations / 
conclusions 

PL06 11 
September 

financing revitalisation 
activities by private 

representati
ves of Polish 

15 
good practices handbook 

http://www.eog.gov.pl/media/26886
/e-book_PL.pdf 

http://www.eog.gov.pl/media/26886/e-book_PL.pdf
http://www.eog.gov.pl/media/26886/e-book_PL.pdf
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Wrocław 
PL 

entities and improving 
the quality of 

environment in the 
revitalized areas 

cities 
(Wrocław, 
Łódź) and 

Norwegian 
cities 

(Fredrikstad, 
Vesturbgdd), 
Icelandic city 
of Reykjavík 
and experts 

http://www.eog.gov.pl/media/26888
/e-book_EN.pdf 

PL08 

6-9 March 
Trondheim, 

Oslo 
NO 

a seminar-workshop 
session entitled 

“Teaching and learning 
Jewish heritage”: 

teaching history as an 
element of teaching 
about human rights 

European 
Wergeland 

Center, 
experts from 

Poland, 
Norway, and 

Germany 

22  
sharing good practices in the 
area of teaching history and 

promoting human rights 

PL08 
10 March  

Oslo 
NO 

public debate entitled 
“Responsibility and 

heritage. Accounts on 
Jewish History in 

Poland and Norway” 
on retaining Jewish 

heritage in Poland and 
Norway 

HL-Senteret 
(Center for 
Studies of 
Holocaust 

and 
Religious 

Minorities), 
Jewish 

Museum in 
Oslo 

60  

Polish viewpoint: 
presentation of the activities 

of the Museum and of the 
project “Jewish Cultural 

Heritage” 

PL17 

30 
November – 
1 December 

Gdańsk 
PL 

A series of 3 seminars 
on performing service 
duties by correctional 
facilities in Poland and 
in Norway as regards 

using violence and 
coercive measures in 
penitentiary facilities, 
running re-adaptation 

programmes by the 
Correctional Service, 

and actions 
undertaken towards 
the prisoners who 

serve long-term 
imprisonment 

sentences. 

Norwegian 
Correctional 

Service 

26 
representatives 
from Poland and 

13 
representatives 
from Norway, 
guests from 

Latvia, Lithuania, 
Romania, Czech 

Republic, and 
representatives of 

the Embassy of 
the Kingdom of 

Norway in Poland 

preparation for continued 
cooperation in the area of 

protecting penitentiary 
facilities and penitentiary 

influences 

 

OTHER BILATERAL UNDERTAKINGS 

 Theme 
Partners and 
participants 

Number of participants 
Specific recommendations / 

conclusions 

PL08 

DOM – Dziedzictwo Obok 
Mnie (Heritage Next to 
Me). Cultural Heritage 

Values for Local 
Communities: improving 
the system of managing 

the resources of local 

National Institute 
of Heritage, 
Norwegian 

Directorate for 
Cultural Heritage 
(Riksantikvaren) 

 

disseminating the results, and  
good practices handbook for 

municipalities: 
Dziedzictwo-obok-Mnie--inspiracje-

do-dzialan-lokalnych.pdf 
Dziedzictwo-obok-Mnie--inspiracje-

do-dzialan-lokalnych---wersja-
angielska.pdf 

http://www.eog.gov.pl/media/26888/e-book_EN.pdf
http://www.eog.gov.pl/media/26888/e-book_EN.pdf
http://dom.nid.pl/download/file?hash=Dziedzictwo-obok-Mnie--inspiracje-do-dzialan-lokalnych.pdf
http://dom.nid.pl/download/file?hash=Dziedzictwo-obok-Mnie--inspiracje-do-dzialan-lokalnych.pdf
http://dom.nid.pl/download/file?hash=Dziedzictwo-obok-Mnie--inspiracje-do-dzialan-lokalnych---wersja-angielska.pdf
http://dom.nid.pl/download/file?hash=Dziedzictwo-obok-Mnie--inspiracje-do-dzialan-lokalnych---wersja-angielska.pdf
http://dom.nid.pl/download/file?hash=Dziedzictwo-obok-Mnie--inspiracje-do-dzialan-lokalnych---wersja-angielska.pdf
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heritage in the 
participating 

municipalities in Poland 
and in Norway 

PL17 

Job shadowing: 8 study 
visits of the 

representatives of the 
Norwegian Correctional 
Service to Poland and 8 

study visits of the 
representatives of the 
Polish Prison Service to 
Norway. 4 Norwegian 
prisons and 4 Polish 

penitentiary facilities 
have been selected for 

the purposes of 
cooperation: sharing 

experiences, good 
practices, comparing both 

penitentiary systems, 
legal solutions applied in 
both countries, the way 

of realising on-going 
service duties 

 
each time, 7 officers 

took part 

improving the professional 
competences: of officers and 

employees of the Prison 
Service, direct cooperation 

between organisational units 
of both systems 

 

As part of the open calls for proposals, the prepared selection procedure of projects in PL15 also 
favoured initiatives that engaged Norwegian institutions as partners. However, it sometimes happened 
that, despite the lack of a formal partnership, beneficiaries contacted their Norwegian counterparts and, 
for example, invited their representatives to participate in various events (opening/closing conferences, 
international training sessions, etc.). The events organised under formal partnerships include study visits 
and internships as well as thematic publications.  

The table below presents a review of partnership projects co-financed as part of open calls for proposals 
and partnership pre-defined projects: 

 
Number of 

bilateral 
projects 

Comments/explanations 

PL02 4 
1 project from the open call for proposals, 3 projects implemented as part of the Small 

Grants Scheme. 

PL03 5 all (4) pre-defined projects and 1 competition project. 

PL06 1 
a pre-defined project of the Association of Polish Cities implemented in the partnership 

with the Norwegian Association of Local and Regional Authorities 

PL07 1 

project on introducing an innovative method of working with demented patients Marte 
Meo in Poland of the John Paul II Independent Public Healthcare Complex “Sanatorium” 

in Górno, implemented within the partnership with NKS Olaviken alderspsykiatriske 
sykehus AS 

PL08 16 

14 investment projects selected for co-financing, carried out with participation of 
partnership institutions from Donor-States, as well as two non-investment partnership 

projects: a pre-defined project of the Museum of the History of Polish Jews implemented 
in cooperation with HL-Senteret and four Norwegian cooperating institutions, and a 

partnership project of the National Institute of Heritage and the Norwegian Directorate 



 

20 

 

of Cultural Heritage (Riksantikvaren) 

PL09 62 
all competition projects were carried out in partnerships (partnership was a formal 

requirement) 

PL10 
457 bilateral 

cooperation 
agreements 

91 projects under the measure Mobility Projects in Higher Education(partnership was a 
formal requirement), 305 study visits and preparatory visits, 24 projects being a part of 

the  Institutional Cooperation(partnership was a formal requirement), 56 projects as part 
of the measure Development of PolishHEIs: partnership was a formal requirement for 

projects intended to develop joint study programmes 

PL12 75 
all projects of the main competition (CORE - 68) and the competition Capturing and 

storing carbon dioxide (CSS - 7) were carried out within partnerships (partnership was a 
formal requirement) 

PL13 1 
a pre-defined project of the Ministry of Health implemented in partnership with the 

Norwegian Directorate of Health 

PL14 2 
a pre-defined project of the Ministry of Family, Labour and Social Policy implemented in a 

partnership with the Council of Europe 

PL15 4 

a pre-defined project of the Ministry of Internal Affairs implemented in a partnership 
with the Council of Europe and 3 competition projects implemented by: Department of 

the Customs Service at the Ministry of Finance in a partnership with the Norwegian 
Directorate of Customs and Excise, Border Guard Headquarters in a partnership with the 

Norwegian Directorate of Immigration (UDI) and the Warsaw Police Headquarters in a 
partnership with the Norwegian National Criminal Investigation Service (KRIPOS) 

PL16 3 
3 pre-defined projects of the Ministry of Justice implemented in a partnership with the 

Norwegian National Courts Administration 

PL17 1 
pre-defined project of the Department of Human Resources and Training at the Central 
Board of Prison Service implemented in a partnership with the Norwegian Correctional 

Service 

 

Among the projects within the PL10 MobilityProjects in Higher Education, the majority of partnerships 
continued the work of previous academic years. Establishing new partnerships with universities from 
Donor-States is difficult, mainly because there is no potential for subsequent exchanges (low interest 
among the students from the Donor-States in coming to Poland and in mobility as a part of their 
studies), and there is no willingness to formalise a partnership in an agreement. During the reporting 
period, some Polish universities found partnership institutions outside the higher education sector in 
order to hold student practice; thus the cooperation between Poland and the Donor-States began to 
expand beyond the education sector. In 2016, 6 students completed student practice in institutions that 
are not higher education institutions. 

In 2016, open calls for proposals for co-financing under the Bilateral Fund have been announced. These 
calls were intended to co-finance additional partnership activities undertaken by the beneficiaries 
realising projects within individual programmes or all institutions eligible in the open call for proposals. 
They concern the exchange of knowledge and good practices among the Polish beneficiaries and their 
foreign partners; they include organisation of study visits, seminars, workshops, or conferences. The 
most important result of the established partnerships is the initiation of contact and commencement of 
the cooperation in itself – in the majority of cases, the partners did not know each other and did not 
cooperate before the commencement of the project. Another important result is the sharing of 
knowledge and experiences among the partners, but also consulting specific issues directly related to 
the implemented investments, or cases of organising specific cultural events by the foreign partner 
(exhibitions, concerts, etc.), like in PL08. 
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Calls for proposals under the Bilateral Fund in 2016 and resolving competitions: 

 date 

available 
amount 

(EUR) 

number of applications 

amount spent 

(EUR) 

of 
announ

cing 

the calls 
for 

proposa
ls 

of 
concluding 

the calls 
for 

proposals 

submitt
ed 

under 
assessmen

t 

assessed 
positively/co-

financed 

PL02 

18.01  21.03 150,207 6 0 6 95,968 

13.12 31.03 
2017* 

73,245 
4 4 0 0 

PL04 21.07. 
2015 

30.09.2015 735,295 
9 0 4 1,323,530 

PL07 
15.01 30.06 180,000 8 0 5 121,378 

16.09 30.12 230,000 6 6 no data no data 

PL08 6.2014 30.09 
2017* 

766,445 
7 0 7 289,000 

PL09 6.07 31.03.2017
* 

268,854 
70 0 64 268,854 

PL10 4.04 6.06 300,000 171  119 300,000 

PL13 
15.01 30.06 170,000 6 0 3 59,633 

16.09 30.12 200,000 2 2 no data no data 

              *or until the funds are depleted 

In the above cases, the catalogue of beneficiaries was equivalent to the catalogue of institutions eligible 
in the open call for proposals. Operators of programmes: PL04, PL07, PL12, PL13 and PL15 plan to 
announce calls for proposals in 2017, yet it is conditional on the consent of the donors to re-allocate 
savings into BF category (resulting in increasing the allocation available). For example, operator of PL12 
will announce a call for proposals in Q1 2017 concerning the organisation of workshops and Polish-
Norwegian study visits to tighten research and development cooperation. The pool of funds allocated 
for co-financing undertakings is EUR 400,000. If savings are determined in the programme and if consent 
to re-allocate them to BF, the allocation will be increased accordingly. Moreover, the operators made it 
possible for beneficiaries of their projects to implement undertakings of bilateral nature, for example as 
part of PL02, PL04, PL08 or PL17, and such internal calls for proposals will be continued. For example, as 
part of the predefined project PL17 on the probation and non-custodial penalties, an exchange of 
experiences in this respect was undertaken with the Directorate for Probation Services and the 
Probation Office Akershus, and as part of PL16, two (January, November/December) study visits of 
Norwegian judges and presidents of Polish courts to the European Court of Human Rights in Strasbourg 
and to the Council of Europe took place. 

Due to the eligibility period for bilateral measures (by 31 December 2017), programme operators do not 
determine any threat to the implementation of bilateral undertakings. The practice shows that the calls 
for proposals are popular, therefore, if free funds are identified, operators are willing to announce calls 
for proposals again or increase the available funds for already announced calls for proposals. This 
measure turned out to be effective and will be brought to fruition in the next edition of Norway Grants. 
 

Plans 

The operators are already planning bilateral activities for the next year of implementation. Many 
initiatives are currently being discussed with a partner. Increased cooperation is financed from already 
identified or expected (e.g. after the completion of competition projects and pre-defined projects) 
savings in programmes.  
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Bilateral cooperation will pertain to different areas: electric mobility, low-temperature geothermal 
energy, mental health, public health, or e-health. In 2017, the implementation of the project entitled 
Development of comprehensive monitoring method of organic and inorganic compounds in 
environmental samples carried out by the Adam Mickiewicz University in Poznań in cooperation with the 
Norwegian Institute for Air Research (NILU). The project will include the following tasks: holding an 
international conference in Poznań on modern methods of collecting and preparing environmental 
samples, data analysis from monitoring research, modelling and presentation of results, holding a study 
visit to Norway in order to share experiences and to fully learn the research potential of NILU, holding 
industry international conferences in European countries (Italy or Germany), during which the objectives 
and results of the cooperation within the Bilateral Fund will be presented.  

Partnership activities selected in competitions will be implemented. Some initiatives are already at an 
advanced preparation level and are planned in time, for example: 

 date, place event 
partnership 
institutions 

number of 
participants 

PL06 
September/October                           

Wrocław / PL 
DiverCITY3 conference 

KS (Norway), 
City of 

Wrocław 
300 

PL12 
20-21 November                          

Warsaw / PL 
conference 

Research 
Council of 
Norway 

150 

PL 07, 13 
autumn  

PL 
conference on new trends in 
healthcare and public health 

Norwegian 
Directorate of 

Health 
200 

PL17 

8 - 13 May                    
Zakopane / PL 

2 thematic conferences combined 
with a seminar and a meeting of 

directors general  

Norwegian 
Correctional 

Service  
 no data 

11 September                                     
NO 

closing conference of the 
Programme to take place in 

September 2017 in Norway, which 
will be combined with a summary 

of bilateral cooperation  

Norwegian 
Correctional 

Service 
 no data 

 

It can be assumed that both the catalogue itself and the number of measures will increase. It is also the 
last opportunity to implement substantive partnership activities, also in the context of opening the new 
perspective of FM. 



Cooperation with the Council of Europe and the International Organisation for Migration  

Cooperation with the International Organisation for Migration and the Council of Europe allows us to 
take advantage of the extensive experience of those organisations and of the best international practice 
of partnership institutions. 

Under the PL15 programme, a pre-defined project was implemented, entitled “Improving Poland's 
capacity to prevent trafficking in human beings” together with the Council of Europe. In 2016 the 
following undertakings were implemented: 

– organising a seminar at the Ministry of Interior and Administration concerning the involvement of 
business in preventing trafficking in human beings, held by the experts of the Ministry and the Council 
of Europe; 

– holding seminars by the experts representing the Council of Europe, the National School of Public 
Administration at 3 universities: University of Warsaw, National School of Public Administration, and 
Łazarski University; 

– commencement of the works of the Council of Europe and the University of Warsaw on the research 
study in the area of the project, comprising a collection of good practices of different countries and 
international institutions; 

– creating a comic book on trafficking in human beings, based on the good practices of the Council of 
Europe, (no. of copies:  100,000), distributed gradually in schools all over the country. 

In the course of the project implemented by the International Organisation for Migration, a series of 
training courses was planned and held in the area of prevention and combating trafficking in human 
beings, addressed mostly to Border Guard officers. The current system of assistance to the victims, in 
particular regarding assisting in voluntary return and reintegration in the national context and 
cooperation with the countries of origin of the victims, was analysed. The conclusions served to 
strengthen the cooperation among the involved entities, and modern knowledge-sharing methods 
(including a dedicated Online Training App) allow for holding further cascade training courses for an 
even larger group of students after the project implementation ends. The project was extended until 
2017. 

The Ministry of Family, Labour and Social Policy, operator of PL14, implemented a pre-defined project 
no. 1 “Polish family – free of violence” in a partnership with the Council of Europe.  The following 
undertakings were carried out as part of the project: 

– training for interdisciplinary teams and working groups in order to improve the efficiency of assisting 
persons experiencing domestic violence and to strengthen cooperation among the representatives of 
the involved institutions. The training was implemented until March 2016, the project will be completed 
in April 2017. In the course of the reporting period, there were 28 training sessions held for 1,319 
persons. In total, there were 92 training sessions held, in which 4,395 specialists took part.  

– desk study research programmes for the experts of the Council of Europe, in cooperation with Polish 
specialists in the area of preventing gender-based violence. The research report contained 
recommendations for Poland. This report is available at the programme’s website 
(przeciwprzemocy.mpips.gov.pl).  
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3 REPORTING ON PROGRAMMES  

3.1 Review of programmes’ status 

There are 17 programmes, the Technical Assistance Fund, and the Bilateral Fund at the national level are 
being implemented within the Financial Mechanism of the European Economic Area and the Norwegian 
Financial Mechanism 2009-2014. 

The most important challenges related to the management of environmental programmes in 2016 
focused on reallocation of funds to expanding the material scope of the carried out projects as part of 
the procedure specified in Article 6.9 of the Regulation on implementing the Financial Mechanism of the 
European Economic Area 2009-2014 (hereinafter referred to as: Regulations), extending the 
implementation period of projects, and bilateral measures. Due to the final stage of implementation, 
attention is drawn to the status of achievement of the indicators. 

In 2016, agreements were signed for 17 projects selected during the last call for proposals under the 
mechanism (PL10 programme). In total, using the allocation awarded to Poland, 12413 competition 
projects were co-financed and implemented. Out of the projects, for the implementation of which PL is 
responsible (i.e. 655 in total), the implementation of 258 of them has not yet concluded – it is possible 
thanks to the fact that in 2015, the implementation of 256 projects under the programmes: PL02, PL03, 
PL04, PL06, PL07, PL08, PL13, PL14, PL15, PL16, PL17 has been extended. In line with the donors’ 
decision, under Article 7.10 of the Regulation, the extension of eligibility of expenses until 30 April 2017 
of at least one project within the programme resulted in extending the eligibility of management costs 
of eleven programmes until 31 December 2017 r. The donors also confirmed that such an extension also 
applies to all costs managed directly by the programme operator, i.e. the Bilateral Fund at the 
programme level, the category of complementary actions, and a reserve to cover the losses arising from 
FX differences. To remind you, it must be added that earlier (in 2013), the eligibility period of projects in 
the research programme (PL12) was extended on the initiative of the donors, industrial open calls 
projects in PL04 were extended, and the final deadline  for eligibility of expenses in the projects under 
the programme of PL18 incorporated into the original agreement was April 2017. 

In 2016, efforts were continued to maximize spending of funds in projects and programmes. Thanks to 
the extension of the eligibility period for expenses in the projects under Article 8.14.4 of the Regulation, 
and as a consequence – extension of the spending period under the Bilateral Fund both at the 
programme level and at the national level (until 30 April 2018), savings were re-allocated both between 
projects and between budget categories. The substantive scopes of the projects implemented under the 
procedure outlined in Article 6.9 of the Regulation was extended, new bilateral undertakings were 
identified and carried out. 

Schedule of implementing programmes/projects 

The eligibility period for expenses under competition projects lapsed in April for PL09 and in September 
for PL10. Operators of these programmes may incur costs related to bilateral cooperation and 
management until April 2017. In order to fully and effectively use the allocation and  achieve assumed 
or increased outcomes of the Financial Mechanisms, the remaining programmes supervised by Poland 
have been extended. Therefore, the eligibility deadline of extended projects will lapse in April, and the 
management costs, provisions for FX differences, programmes of the BF and complementary actions – 
on 31 December 2017. The eligibility period was also extended for the Bilateral Fund at the national 
level (until 30 April 2018) and the Technical Assistance Fund (until 31 August 2018). 

                                                           
3
 PL05: 548 projects, PL18: 27 projects, PA22: 11 projects implemented directly by the operators indicated by the 

donors. 
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Implementation schedule of programmes 

 

Programme implementation 

576 projects received co-financing in open calls for proposals under the financial mechanisms. 344 have 
been completed, which means that in the first three months of 2017, 40% projects will still be 
implemented. The Beneficiaries are taking advantage of their potential due to the extension of the 
project implementation period and increase the intensity, scope, and/or outreach of their projects; 
many of them received additional support under the procedure provided for in Article 6.9 of the 
Regulation, discussed below. In the case of the Small Grants Scheme, this indicator is slightly lower and 
amounts to 30%: out of 79 projects, 55 have been completed by the end of 2016.  

Figure no. 1: Information on completed and implemented competition projects 

•428 completed 
projects,  
including 31 pre-
defined projects 

until 31 
December 2016 

•eligibility of 
expenses 256 
projects in 11 
programmes + 
PL12 and 
industrial 
programmes 
PL04 

until 30 April 
2017 

•eligibility of costs 
managed directly 
by operators of 
those 11 
programmes 

until 31 
December 2017 

•eligibility of BF at the 
national level 

until 30 April 
2018 
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In line with the information included in previous strategic reports, the level of contracting funds under 
the EEA Financial Mechanism and the Norwegian Financial Mechanism was EUR 534,742,500, i.e. 100% 
of the programme allocation. During the final stage of implementation, proper allocation of identified 
savings is a challenge. Most frequently, the operators selected a transfer of funds to the Bilateral Fund, 
where expenses are eligible until the end of the programme (until 31 December 2017 in the case of 
extended programmes), while amendments to Article 7.7 of the Regulation introduced on 10 June 2015 
made it possible to open the catalogue of eligible costs, and thus, to increase the capacity to use the 
available funds. 

Reallocation of funds for implemented projects under Article 6.9 of the Regulation, i.e. financing 
additional activities, was another helpful tool. The additional support was made available to 
beneficiaries of projects with extended eligibility period. The condition for obtaining support was 
announcing, at least one month before the decision to award the funds, transparent and objective 
selection criteria for undertakings, subjecting the assessed proposals to the discussions of the 
Committee for Project Selection, and obtaining, thanks to these additional measures, an increase of 
measurable effect in the form of additional indicators or increased value of indicators. In 2016, 5 
operators took advantage of this form (programmes: PL02, PL03, PL04, PL07, PL08, PL13, PL14, PL15). 
Additional support was granted to 54 projects, and in Q1 2017 – procedures in health-related 
programmes will be resolved. 
In total, over EUR 22.5 million was allocated to this procedure, with the highest amount being allocated 
in investment projects (PL04, PL08 and PL07). 

 

 

 
PL02 
 
PL03 
 
PL04 
 
PL06 
 
PL07 
 
PL08 
 
PL09 
 
PL10 
 
PL12 
 
PL13 
 
PL14 
 
PL15 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Small Grants 

12.2016 

Small Grants 

Small Grants 

1 33 

5 

7 94 

3 14 

25 12 

16 6 

62 

173 

36 39 

15 11 

3 21 

7 19 

Completed projects Implemented projects 

29 5 

19 
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Calls for proposals to extend the substantive scope, in line with the mode indicated in Article 6.9 of the Regulation: 

 date 

available 
amount 

(EUR) 

number of applications 

amount spent 
(EUR) 

of 
announcin

g 
the calls 

for 
proposals 

of 
concluding 

the calls 
for 

proposals 

submitted 
under 

assessmen
t 

assessed 
positively/co-

financed 

PL02 29/02/2016 continuous 128,389 9 2 4 54,925 

PL03 
29/12/2015 continuous 255,699 5 0 4 255,699 
17/11/2016 continuous 42,720 2 2 no data no data 

PL04 
19/10/2015 continuous 17,312,087 46 7 39 10,788,021 
08/09/2016 continuous 91,986 1 0 1 91,986 

PL07 02/12/2016 continuous 1,064,667 no data no data no data no data 

PL08 28/07/2016 continuous 2,200,000 5 0 5 2,200,000 

PL13 03/11/2016 continuous 736,835 5 0 5 604,240 

PL14 23/03/2016 continuous 8,643 2 0 2 8,643 

PL15 10/08/2016 31/08/2016 930,878 4 0 1 20,731 

 
The majority of calls (except PL15) has been announced on a continuous basis, until available funds 
spending; all operators took into consideration the potential beneficiary’s capacity to increase allocation 
if new savings were identified. The allocation available for the call will be fully used in programmes: 
PL02, PL03, PL08. There are available funds left in PL13, PL14 and PL15, they are expected in PL04 and 
PL07, which shows the scale of challenges that the operators of those programmes will have to face. 
 
Pre-defined projects 

50 pre-defined projects are being implemented under Norway Grants and EEA Grants, with 31 being 
already completed. It means that close to 40% pre-defined projects will still be implemented in the first 
three months of 2017, and considering the settlement of projects that ended in 2016, the operators will 
have to settle almost 65% of all implemented pre-defined projects. 
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Figure no. 2: Information on completed and implemented pre-defined projects 

  
 
Changes to the programmes 

We have observed an increased number of changes to the programmes since 2014. Due to their scale, 
we used 4 main categories – reasons for amending the agreements: correction (C), indicators (I), 
reallocation4 (R), extension (E). Numbers refer to the number of the subsequent change in the 
programme, while the total shows the total number of changes in the given category in each year of 
implementation. 

 

  2012 2013 2014 2015 2016 

  C I R E C I R E C I R E C I R E C I R E 

PL02             1     2 3       4 5     6   

PL03                 1           2 3         

PL04             1   2   3, 4       5 6     7   

PL06                     1, 2       3 4     5   

PL07           1                 2 3     4   

PL08                     1         2         

PL09         1           2, 3       4       5   

PL10             1, 2                       5, 6, 7*   

PL12 1           2     3 4     5         6   

PL13             1   2           3 4     5   

PL14         1, 2, 3         4 5       6 7 8       

                                                           
4
 also applies to additional allocation to the programme 
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12.2016 

1 

Completed projects Implemented projects 

1 3 

15 9 
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1 2 
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2 4 

1 6 
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PL15                 1           2 3         

PL16                             1 2     3   

PL17                 1           2 3 4       

total 
1        4 1 6   5 3 10     1 11 11 2   11   

1 11 18 23 13 

* adopted numbering of annexes, applies to annex three, four, and five of PL10 

Managing savings is the main reason for changes, and the number of reallocations in the reporting year 
repeated the 2015 result. In total, there have been 13 addenda signed to programme agreements. Most 
of them was a consequence of reallocations between budget categories in programmes (PL02, PL04, 
PL06, PL07, PL09, PL12, PL13, PL16). These included movements between results (PL02, PL03, PL07), 
creating new results (PL04), strengthening management (PL07, PL12, PL13) and BF (PL04, PL12, PL13). 
Introducing other changes in Annex II to agreements for PL13 (tasks in the area of bilateral cooperation 
in health were added), PL14 and PL17. It must be noted that in the last year, modification of several 
programmes is expected due to the need to manage any project savings (to be identified at the turn of 
April and May) and to use them in the categories, whose eligibility period lasts until the end of 2017, 
including in particular the Bilateral Fund (PL04, PL08, PL12, PL13, PL15, PL17), and also measures 
intended to assure dissemination of outcomes, e.g. a social campaign, or publications. 

Results of programme/project implementation – reporting on indicators 

As the majority of copen call projects and pre-defined projects has concluded, we also observed 
progress in terms of indicators.  Analysing data in this respect, provided within the DoRIS system under 
annual reporting scheme, shows that the progress in attaining the outcome and output indicators is 
proportional to the financial progress of the programmes and is 80% and 70%, respectively. In PL09 and 
PL10 programmes, which ended the implementation of projects, as well as in programmes PL06, PL08 
and PL15, all declared indicators have been attained. It clearly shows that the implementation of the 
programmes progressed as assumed and contributed to achieving the planned outcomes.  

The figures presented below show the achievement of indicators both at the level of outputs and 
outcomes, within programmes supervised directly by Poland. We assume that, in line with the schedules 
of the projects being still implemented within environmental programmes PL02, PL03, health 
programmes PL07, PL13, and PL12 and PL14 – all indicators will be attained in 2017.  

Figure no. 2: Progress of contracted indicators at the outputs level (%)  
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Figure no. 3: Progress of contracted indicators at the outcomes level (%) 

 
 
The situation is promising also in case of bilateral indicators – see the table below. The majority of 
programmes was successful in attaining the defined indicators related to bilateral cooperation. Only 
with respect to the programmes implemented by the Ministry of Environment, Ministry of Justice, and 
the Prison Service the year 2017 will be the key year, during which intensive activities will be carried 
out.  

  PL02 PL03 PL04 PL06 PL07 PL08 PL09 PL10 PL12 PL13 PL14 PL15 PL16 PL17 
Number of project partnership 

agreements  
in beneficiary civil society                             

Number of project partnership 
agreements  

in the beneficiary private sector                             
Number of project partnership 

agreements  
in the beneficiary public sector                             
Number of women involved in 

exchange visits between beneficiary 
and donor states                             

Number of men involved  
in exchange visits between 

beneficiary and donor states                             
Number of joint initiatives  

in the European  
or international arena  

or multilateral organisations                             
Number of professional networks 

between institutions in beneficiary 
and donor states established and 

operational                             
Number of new technologies/new 

practises, including IT-systems, 
adopted in a beneficiary state, as a 
result of transfer of knowledge from 

a donor state partner                             
Number of articles published in one 

country about the other partner 
country                             

key: 
  

 
achieved 

          
 

not achieved 
          

 
not applicable 
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Funds expenditure 

In the course of the reporting year, as the majority of projects entered an advanced implementation 
stage, continued progress in spending the funds by all institutions involved in implementing Financial 
Mechanisms 2009-2014 in Poland was visible; this amount reached over EUR 108 million. However, the 
dynamics of expenses in the entire programme went down compared with 2015, due to the fact that 
the majority of projects concluded by the end of 2016. 

Figure No. 4. Payments for programme operators (grant) provided by Poland (EUR million) – in 
subsequent years and incrementally since the beginning of implementation of Norway and EEA Grants 
2009-2014 

 

The intensity of the measures undertaken by the operators in 2016 in order to maximise expenditure of 
funds was also visible in the amount of advance payments donated by the donors to Poland, as this 
amount was approx. EUR 399.6 million, which is 84% of the allocation awarded to Poland.  The value of 
advance payments paid to Poland is lower than in 2015, yet it is due to the fact that the highest 
payments were made during the initial stage of implementation of projects and programmes, which fell 
in 2014-2015, i.e. at the time the agreements with beneficiaries were concluded.  
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Figure No. 5. Ratio of the funds from the Financial Mechanisms (grant) spent under the Programmes 
by the end of 2016 to the amount of funds transferred as advance payment to programme operators 
and allocation (in EUR million) 

 
* the amounts do not apply to the programmes implemented directly by the donors 

 
Moreover, by the end of this reporting period, the amount spent by the Operators reach close to EUR 
358 million5, which constitutes approx. 90% of the advance payments transferred and over 75% of the 
amount allocated to the programmes implemented by Poland. High spending of funds compared with 
the value of advance payments transferred means that the planning of spending was reasonably 
performed by the operators and that the spending is monitored on a current basis; the same applies to 
forecasting savings, which, if identified early enough, contribute to the absorption of funds.  

Closing conferences 

The final stage of implementation of programmes commenced, therefore we have the first experiences 
from the closing conferences behind us. These events are an opportunity to present programme and 
project outputs, they make it possible to share experiences, and they disseminate good practices in 
individual areas. 

On 27 September, a closing conference for the culture area programmes (PL08, PL09) was held, which 
was accompanied by a summary meeting for the operators of this priority area (PA17). The objective of 
this meeting was to discuss and reflect on the implementation of the cultural cooperation programmes 
in the priority area 17, and therefore, to summarize the achievements to date, to present the outputs of 
the programmes in selected countries, to share experiences and good practices. Additionally, 
discussions within two workshops groups were held during the meeting. The meeting was attended by 
the representatives of all 10 countries that implement analogous cultural cooperation programmes, i.e. 
Poland, Bulgaria, Czech Republic, Hungary, Lithuania, Latvia, Portugal, Spain, Romania, and Slovakia, and 
the representatives of the Arts Council Norway (programme partner), Norwegian Ministry of Culture, 
Icelandic Centre of Research (RANNIS), Financial Mechanism Office, Embassy of the Kingdom of Norway 
in Poland, Norwegian Directorate of Cultural Heritage. 

                                                           
5
 The amount of expenses is subject to change due to the fact that as at the date of drafting this report, the 

verification process of the Interim Financial Reports listing expenses for the period September-December 2016 is 
currently pending.  

474,6 

399,6 

357,99 

0

50

100

150

200

250

300

350

400

450

500

Allocation Transferred advance payments Disbursement



 

33 

 

On 25 November, the implementation of the second edition of the Scholarship and Training Fund  (PL10) 
ended officially with the conference entitled “EEA and Norway Grants for international mobility, 
cooperation and development in education”. Five universities received Mobility Oscars for conducting 
the highest number of exchanges in the categories: outgoing students, incoming students, outgoing 
employees, incoming employees, and gaining the highest number of partnership institutions from 
Donor-States for cooperation. The conference was attended by the representatives of the Embassy of 
the Kingdom of Norway, of partnership institutions, i.e. the Norwegian Centre for International 
Cooperation in Education (SIU) and RANNIS, and representatives of educational institutions from Poland 
and from Donor-States involved in the implementation of the projects. 

On 13-14 December, the Ministry of Family, Labour and Social Policy organised a conference to 
summarize the implementation of PL14 programme, attended by experts from Poland, Norway, and 
Iceland implementing tasks in the area of counteracting domestic violence. The conference was 
attended by experts from Poland, Norway and Iceland, including representatives of entities involved in 
implementing the programme and the projects, and representatives of services that implement tasks in 
the area of counteracting domestic violence.  

Plans include an official summary of the outputs of another ten programmes, including the research 
programme and the Prison Service programme (both in September). 

Horizontal issues 

We have reported on the horizontal issues extensively in the previous reporting period. Now we would 
like to discuss selected examples of implementing them in the programmes and projects implemented 
with the assistance of Norway and EEA Grants.  

Horizontal issues are considered since the undertakings for co-financing are selected. These issues have 
been discussed in detail in the competition documentation and have been considered during the 
substantive-technical assessment. They are also the subject of verification as part of the flow of 
reporting documents; they are discussed in direct working contact with the beneficiaries. Bilateral 
cooperation projects contribute to lowering economic differences and to strengthening bilateral 
relations. They increase the social awareness and cohesion and help to develop dialogue between 
Poland and the Donor-States. For beneficiaries, the cultural aspect and the expansion of experiences is 
also of significance.  

 

 

 

We make sure that the economic growth is not effected at the cost of the natural environment. In each 
project or undertaking, the implementers and the beneficiaries consider the environmental aspect of 
sustainable development. They should manage their resources in an efficient and reasonable manner, 
and use new, environmentally-friendly technologies, if possible.  During the calls for proposals, the 
operators favour e.g. innovative nature of the solutions used in the project and cost efficiency. 
Environment protection is a direct objective of projects PL02, PL03 and PL04. 

The outputs of student and personnel exchanges in the mobility component of 
PL10 or study visits realised as part of other programmes take the form of 
improving the chances of the beneficiaries on the labour market and of 
improving the entrepreneurship. 
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However, this may also be achieved indirectly (e.g. using training materials in electronic form instead of 
the traditional hard copy form, electronic version of handbooks, guides, etc.), which – through 
improving access to knowledge and information, has a positive influence on sustainable social 
development. The latter is visible e.g. by engaging stakeholders in the process of social consultations for 
the programme, during meetings or workshops, including bilateral ones, as well as by using social 
clauses in the tender procedures held in the course of PL16 programme. 

 

Moreover, a research programme contributes to restoring the work-life balance, and the health 
projects’ component support social development. 

 

Economic aspect of the sustainable development principle is visible primarily in verifying the ratio of 
costs to benefits, both at the programme level and the projects level, including application of guidelines 
in the area of awarding public procurements, enquiries, applying the competitiveness principle, 
requirement of own contribution of beneficiaries as a rule. 

 

The undertakings co-financed from Norway and EEA Grants should also conform with the equal 
opportunities policy in access to education, labour market, work-life balance, also in the territorial 
aspect. The support is rendered evenly throughout the entire territory of the country, it did not focus 
solely on better developed or major centres. 

 

The implementers of undertakings financed from the Norway and EEA Grants make sure that, at each 
stage of implementation of the given project, men and women are treated equally, that there is no 
discrimination due to factors other than gender, e.g. age, views, background, religion, or physical 
capabilities. Therefore, at all stages of implementation of programmes and projects, we pay particular 
attention to prohibiting the use of discriminative criteria. The gender equality principle is complied with 
at each stage of recruitment, implementation, and settlement of the project. Neither gender is favoured 
or discriminated against at any stage of implementation of the project. During the recruitment process, 
only objective criteria are considered. Despite that, there are still visible disproportions between the 

Social and educational campaigns, reducing gas emissions, improving energy 
efficiency, or increasing the use of renewable energy sources, halting the loss 
of biodiversity and educating in this area, improving environmental monitoring 
and providing information to the society about it, improving energy efficiency, 
reducing/avoiding carbon dioxide emission and other pollution to the 
atmosphere, increased production of energy from renewable sources, 
education in this respect. 

 

Including non-governmental organisations, entrepreneurs and other entities of 
major significance from the local/regional point of view into partnerships in 
PL06 regional programme projects. 

 

Under PL16, a pre-defined project no. 1 is implemented in the Wrocław and 
Białystok circuits – the so-called Eastern Wall, and the beneficiaries of the 
“School education...” project were school communities in small towns and 
villages. Also, the support for crime victims – legal and psychological assistance 
in project no. 4 – was provided in smaller places, frequently in the seats of 
municipal/communal social welfare centres. 

 



 

35 

 

share of men and women in certain institutions, e.g. enforcement authorities, or in certain areas, e.g. in 
scientific research. 

 

The co-financed undertakings are also related to other fundamental values, such as promoting 
tolerance, understanding between cultures, respecting the rights of minorities, supporting the 
vulnerable or the excluded persons. 

 

 

Good governance promotes equal opportunities. The implementation of programmes and projects is 
widely publicised, the selection process of undertakings to co-finance is transparent. The management 
structure of NFP and operators includes mechanisms for detecting and preventing irregularities. Proven 
tools are applied: on-going monitoring, audits of adherence to provisions and guidelines (e.g. as regards 
awarding public procurements within the financial mechanisms) both by the operator and by the 
beneficiaries, on-site inspections at the place of implementation of projects, drafting, if reasonable, 
post-inspection recommendations. It is necessary to mention about informing the beneficiaries about 
the binding documents and guidelines. Making decisions and implementing them takes place in line with 
the rules and the provisions of law. In line with the zero-tolerance to corruption rule, members of the 
Project Assessment Team and the Committee for Project Selection sign an impartiality and 
independence declaration, or, in the event of a conflict of interest, they excuse themselves. Programme 
Operators cooperate tightly with the National Focal Point and (if applicable) with the Programme 
Partner.  

One of the objectives of PL12 is to increase the participation of female 
scientists in research projects, in particular in technical sciences, in which the 
number of women is the lowest. With the help of the Small Grants Scheme, 34 
projects received co-financing, and the total budget exceeded EUR 3.3 million. 
Moreover, the operator controls the number of women – mangers – in the 
projects supported within the Programme. Number of women – project 
managers – is: 28 out of 68 projects in the main call, 1 out of 7 CCS projects, 
and all Small Grants Scheme projects. Partnerships and Polish-Norwegian 
consortia contribute to complying with this principle.  

 

The project entitled Building Józef Czapski Pavilion at the National Museum in 
Kraków helped to expand the offer of workshops for persons with disabilities 
and other persons with special needs or persons at risk of marginalisation. The 
project implemented for the Łazienki Królewskie Museum involves installing 
systems assisting persons with sight and hearing impairments, both for 
communication and for exhibition purposes. Also, the cultural infrastructure of 
the Museum of paper-making in Duszniki-Zdrój will be adapted to the needs of 
persons with disabilities; activation of the elderly is also planned.  

 

upporting the penitentiary system under PL17 by reducing the inconvenience 
of being imprisoned will allow us to retain compliance with human rights 
towards convicts. 
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3.2 Progress in implementation of individual programmes  

a) PL02 Protection of biological diversity and ecosystems 

By the end of 2016, 9 final reports on the implementation of projects have been approved. 7 out of 9 
indicators at the programme outcomes level were achieved while implementing all 61 projects, 
including the pre-defined project. As regards the indicators that have not been achieved in full, the 
beneficiaries have already commenced the planned monitoring, inventorying, or protective measures. 
As regards the programme outputs, 3 out of 5 indicators have been achieved. Taking into consideration 
the agreements made with the beneficiaries and the planned actions, the risk in this respect can be 
deemed minimal. 

As part of the procedure arising out of Article 6.9 of the Regulation, 9 applications have been filed, with 
4 of them being assessed positively; assessment of 2 applications will be effected in the next reporting 
period. Two applicants resigned from implementing additional actions, and one application was 
rejected.  

PL06 regional programme contributes to implementing the good governance 
policy, in particular in the case of partnerships; the local governments not only 
cooperate consciously and efficiently, but they can also plan their development 
within the functional areas.  

 

 

The share of NGOs in the implementation of PL16 programme:  
in the project: “School education against legal exclusion” , where substantive 
elements were consulted with NGOs, in the project: “Strengthening the 
position of crime victims...”, a large part of substantive tasks is implemented by 
NGOs. 

17 institutions implementing projects as part of the measure Mobility of 
Students and University Employees PL10 indicated that good governance is one 
of the implemented issues during the project. Good governance principles 
have been complied with mainly through applying transparent rules of 
participation in the project, assuring equal access to all interested persons, and 
complying with procedures. The institutions paid attention to assuring high 
quality of the exchanges. The projects were implemented in line with the 
principles of mutual responsibility, equality, transparency, and full participation 
of project partners. Increased activity of female employees of universities was 
observed, compared with previous years.  

 

PL14 projects responded to the needs of the particularly vulnerable groups and 
persons at risk, like women and children being violence victims, trying to help 
them rejoin social life. 
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In order to manage savings, transfers between programme outputs have been made. Changes have 
been considered in the addendum. 

Figure No. 6. Number of projects co-financed, divided according to programme outputs, including the 
pre-defined project and the Small Grants Scheme PL02 

 
 

Under the Bilateral Fund at programme level, 9 projects were selected for co-financing in the first 
call for proposals in 2016. Moreover, in the second call for proposals, which have been held last year, 
6 projects have been selected for co-financing. At the end of 2016, the third call for proposals has 
been announced within the Bilateral Fund. Furthermore, as part of the bilateral cooperation, two 
large thematic conferences were held: on proceeding with invasive alien species and on protecting 
marine resources. 

 

Output 1 (Managing Natura 2000 areas)

Output 2 (Eliminating alien invasive species)

Output 3 (Increasing social awareness)

Output 4 (Increasing the potential of NGOs)

9 projects (15%) 

3 projects (5%) 

15 projects (24%) 

34 projects (56%) 

Climate versus forest 

In 2016, the project entitled “Forest-wood-man” ended, which was 
implemented by the Regional Directorate of State Forests in Gdańsk 
partnership with the Forestry Extension Institute from Norway. The 
objective, which is improving the social awareness of biodiversity in 
connection with climate change and economic value of ecosystems, is 
supported e.g. by the publication worked out and disseminated as part 
of the project, entitled: “Education for sustainable development” 
http://www.gdansk.lasy.gov.pl/documents/688351/28056366/Edukacja
+dla+zr%C3%B3wnowa%C5%BConego+rozwoju.pdf/24c88627-f6cf-
4012-8a84-d19ae90dae34. 
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A bilateral conference is planned to take place in 2017 in Poland, in cooperation with the Norwegian 
Environment Agency, which would concern the protection of wetlands; a conference summarizing the 
implementation of three environmental programmes is also planned. In connection with the final stage 
of implementation of projects, any potential savings will be allocated by the operator for bilateral 
measures. 

Considering the current stage of implementation of the programme, it can be unambiguously stated 
that the implementation of the PL02 programme corresponded to the assumed objectives and will 
contribute to strengthening biodiversity in Poland. The operator's challenge for 2017 is the full spending 
of the allocation, including any savings from the 52 implemented projects. 

 

b)  PL03 Strengthening of environmental monitoring and control activities  

The main activities related to management in 2016 involve transfers (in line with Article 6.9 of the 
Regulations) of funds between outcomes, in order to effectively use any savings and to extend the 
period of implementing projects and bilateral activities.  

The implementation of projects proceeded correctly: 9 projects were implemented, including 4 pre-
defined projects and 5 competition projects. In April, a final report for one of the projects implemented 
by the Chief Inspectorate of Environmental Protection was approved, the others have been extended 
until 30 April 2017. The beneficiaries of pre-defined projects had savings of EUR 255,699, which were 
allocated to co-finance an expanded substantive scope of 4 projects implemented after the open call for 
proposals. Additional co-financing was granted to WIOŚ Olsztyn (Voivodship Environment Protection 
Inspectorate in Olsztyn), Łódź University of Technology, Adam Mickiewicz University in Poznań and 
WIOŚ Poznań (Voivodship Environment Protection Inspectorate in Poznań). In November, further 
savings of EUR 42,720 were identified and the procedure was launched again. 2 applications for co-
financing of complementary activities have been received.  

The king of the forest – the European bison 
Warsaw School of Life Sciences in cooperation with the Białowieża 
National Park and 12 forest districts launched cooperation in order to 
establish a meta-population of the European bison, which is a priority 
species for the EU in the north-eastern Poland (see appendix no. 2 and 4 
to the Habitats Directive). The implementation of the project will result 
in establishing a new herd of European bison in the Żednia forest 
district; training and informational campaigns will be held for the local 
communities, analysis will be performed as to other transfers in the 
Augustów Primeval Forest and in the Romnicka Forest. 
http://projekteog.sggw.pl/goals/ 
 

 

http://projekteog.sggw.pl/goals/
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As part of the bilateral activities conducted by the operator, a study visit to Norway was held, 
accompanied by a session of the Cooperation Committee, attended by the partner – the Norwegian 
Environment Agency. The beneficiaries organised study visits, attended national and international 
seminars, an international scientific conference was prepared. 

As part of the promotional-informational activities, the operator organised and held a training for 
beneficiaries, attended the International Trade Fair of Environmental Protection (POL-ECO-SYSTEM)  and 
the beneficiaries published informational and promotional bulletins. 

The PL03 programme is being implemented in line with its assumptions and at this stage there are no 
threats for its implementation. The key tasks for the last year of implementation include monitoring of 
punctuality in project implementation, effective use of allocation, intensifying the activity in terms of 
bilateral cooperation, both at the programme and at the project level.  

 

c) PL04 Saving energy and promoting renewable energy sources 

Implementation of this programme is in its final stage.  As part of the outcomes of Improving energy 
efficiency in buildings and Increasing the production of energy from renewable energy sources, the 
beneficiaries implemented 99 projects in the reporting year, 7 of which have ended. Five beneficiaries 
resigned from continuing implementation. 

 

The most precious treasure on Earth – water 

As a result of the project implemented by the Faculty of Process and 
Environmental Engineering, Łódź University of Technology, in cooperation 
with NIVA (Norwegian Institute for Water Research, Oslo), water quality 
monitoring in the Sulejowski Reservoir is maintained using multi-
parameter sensors, including such parameters as: chlorophyll 
concentration, ammonium ions contents, dissolved oxygen concentration, 
temperature, pH or algae concentration. The mathematical model of the 
reservoir can become an effective tool to ensure rational management of 
other water resources, too.  

http://www.monsul.wipos.p.lodz.pl/ 

 

 

A gulp of fresh air 
MONIT-AIR, that is an integrated system for monitoring spatial data for 
improving air quality in Kraków, is tasked with providing a response to the 
question: what can be done to assure inflow of fresh air to Kraków, 
despite unfavourable situation. The strategy will also help conduct spatial 
planning in such a way that will result in a better air regeneration and 
circulation in Kraków. Project outputs also include providing a modern 
spatial information database to support the decision-making process, with 
the intention to improve life quality of the city's residents in line with the 
idea of sustainable development.  
http://www.ekocentrum.krakow.pl/244,a,monitoring.htm 
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A significant majority of the indicators is close to the assumed target values. In connection with the 
extension of projects in line with the procedure under Article 6.9 of the Regulations, as regards results 
related to energy efficiency and renewable energy sources, the planned reduction of CO2 has increased 
to over 118 tonnes/year.  

 

 

Reallocating savings to the outcome concerning renewable energy sources depends on the decision of 
the donors – a request for the changes was submitted to the donors in the first half of December.  

The pre-defined project of the result Increased awareness of and education in energy efficiency ended in 
2015. For example, 3 information campaigns and media campaigns have been held. The measures under 
this outcome covered over 7 million people.  

 

 

Let’s reduce emission of harmful gases 

Companies from the industry sector implemented 24 projects within the 
result Reduced production of waste and emission to air, water, and soil. 9 
will be continued in the upcoming year. They contributed to reducing the 
emissions of CO2, SO2, NO, CO and dust. As two beneficiaries withdrew in 
2015, in Q1 the donors agreed to the transfer of the available funds to 
the new outcome concerning energy efficiency (financed under the 
Norwegian Financial Mechanism) and to bilateral cooperation actions.  
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In the course of the bilateral cooperation, calls for proposals were concluded for projects to be 
implemented in the public and private sectors. A training conference on energy efficiency was held. In 
cooperation with the partner, i.e. the Norwegian Water Resources and Energy Directorate (NVE), issues 
related to energy efficiency in construction and industry were raised; the policies and strategies, as well 
as regulations in this respect were discussed. There was also a study visit organized, which was 
dedicated to buildings generating energy, heat and power generation from municipal waste, generating 
energy for heating and cooling, energy-efficient solutions in cities. The partners cooperate with respect 
to the problem of adapting to climate change or power mobility.  

The highest risk is due to difficulties in effective spending. Savings reached over EUR 10 million and can 
still increase, e.g. if any further beneficiaries withdraw. The PO and the NFP actively work to strengthen 
the results of the programme – donors were presented with two requests for change and a few new 
proposals to manage savings in the course of bilateral cooperation. Next ones are expected in 2017. 

 

d)  PL06 Urban development by strengthening the competence of self-government units, social 
dialogue and cooperation with civil society representatives 

In 2016, the implementation of 5 (out of 17) open call projects and the pre-defined project 
implemented by the Association of Polish Cities (ZMP) in cooperation with the Norwegian Association of 
Local and Regional Authorities (KS) ended. All completed projects achieved their assumed 
objectives/results/products.  
 
In 2016, the activities of beneficiaries concerned mainly drawing up of project-cost documentation 
based on the earlier strategic and operational documents. It will be used by the local governments in 
applying for external resources, including EU funds (some of them, using open competitions as part of 
Regional Operational Programmes have already filled applications for funding or is currently preparing 
such applications). An example of the impact of undertakings implemented as part of the EEA FM 
regional programme is the “Zagłębie Linear Park – revitalization of the functional area of the Przemsza 
and Brynica rivers”. It contributed to strengthening the cooperation of the local government units from 
the functional area with the social partners (7 new partners joined the project during its 
implementation) and was included in the Territorial Contract as a key project. Implementation of the 
documentation designed as part of the project will take place under the Regional Operational 
Programme for Śląskie Voivodship 2014-2020. 
 

Coal was yesterday, biomass is today 
 

The construction of a biomass-fuelled furnace in Siekierki combined heat 
and power station was co-financed from Norway Grants. The furnace 
incinerates 300,000 tonnes of biomass per year (twice as much as the 
previous one). This is an element of the new strategy of the company, 
which consists in partial reduction of coal consumption.  
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The project also resulted in recommendations for legislative actions that allowed for improving the 
efficiency of cooperation in the area of rendering public and private services. Representatives of Polish 
local governments had the opportunity to visit and learn the experiences of 21 Norwegian local 
governments, and continuation of the bilateral project DiverCITY resulted in a publication (in Polish and 
in English) that summarized the outcomes of workshops and described good practices. 

It is important to mention the database of good practices maintained within the programme (e.g. as 
regards the cooperation of LGUs, cooperation between LGUs and NGOs, institutional development, 
social services), which currently contains over 400 examples. Knowledge on strategic management and 
cooperation of local government units was disseminated through the Local Government Knowledge 
Portal www.partnerstwa.jst.org.pl and the local government on-line paper www.wartowiedziec.org. 787 
publications on the theme of the programme were uploaded, and websites have been visited by over 
20,000 unique users. 

PL06 Programme is implemented as assumed and contributes to achieving the planned outcomes. As 
part of the BF at programme level, a two-day summary conference is planned to take place in the early 
autumn of 2017. The operator's challenge for 2017 is the full spending of the allocation, including any 
savings from the 12 implemented projects. 

 

 

 

About strategic documents only in a group 

All documents drawn up in the projects being a part of PL06 have been 
prepared in the participatory manner, and close to 2000 entities not 
belonging to partnerships took part in the consultations. The pre-
defined project engaged close to 2000 social and private partners and 
supported 49 partnerships. The majority of the planned indicators have 
been exceeded, which proves the success of the project and its impact 
on the awareness and development of local government partnerships in 
Poland. 

 

Electronic tools to help LGUs 

An online tool was prepared as part of the pre-defined project, which is 
used for self-assessing the status of development of the partnership 
(http://samoocenapartnerstw.jst.org.pl/), which make it possible for 
partnership representatives to assess the progress of cooperation and to 
use management tools on their own. Moreover, an existing Local 
Government Analyses System (SAS) was used to support the 
development of partnerships in the functional areas. Analysing and 
processing the data available in public statistics, SAS for Partnerships 
(http://www.systemanaliz.pl/dla-partnerstw) makes it easier to monitor 
the social-economic situation of the previously pre-defined functional 
area. The system helps to monitor the implementation of strategies for 
the entire functional area, and within it, for individual LGUs. Additionally, 
with the help of the Synthetic Development Indicator, the decision-
makers in partnerships can analyse the measure of internal cohesion of  
a functional area on the current basis.  

 

http://www.partnerstwa.jst.org.pl/
http://www.wartowiedziec.org/
http://samoocenapartnerstw.jst.org.pl/
http://www.systemanaliz.pl/dla-partnerstw
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e) PL07 Development and better adaptation of health care to demographic and epidemiological 
trends 

This year, the operator was tasked with assuring effective and efficient coordination of implementing 
the co-financed projects – 12 out of 37 projects have already concluded their substantive operations;  
4 of them have also been already settled financially. The on-going assessment of the substantive and 
financial progress of projects allowed us to estimate the savings generated in the projects, which were 
used to support additional project activities or to expand the already implemented projects as part of 
the calls for proposals procedure under Article 6.9 of the Regulations. Moreover, new calls for proposals 
for bilateral cooperation have been launched. 

Graph no. 1 Number of projects, divided into support areas within the PL07 programme 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 
Over the course of the last reporting period, it was possible to observe a significant increase in the value 
of indicators that show the results achieved thanks to the projects, e.g. number of patients and elderly 
persons who took advantage of the improved healthcare services increased in 2016 by over 370 
thousand. Many products will be achieved at a level that significantly exceeds the original assumptions. 
It is important to note that in the upcoming year further growth of the value of these indicators is 
expected thanks to the reallocation of funds, which allows us to expand the scope of such activities. 
Importantly, this applies not only outcome indicators, but also the output indicators. Considering the 
progress of the projects, achieving the indicator values that have not yet attained their target values is 
not at risk. 

 

 

PL07 Programme 

Better adaptation of 
healthcare to meeting the 
needs of the fast-growing 
population of chronically-

ill, dependant, and 
elderly persons 

 

22 
projects 

 

52%   
of the 

allocation 

 Improving perinatal care 
– prevention, diagnostics, 

and treatment services 
with a view to increasing 

the number of births 

 

10 
projects 

 

26%   
of the 

allocation 

 Preventing cancer with  
a view to lowering the 

incidence rate and 
mortality rate due to of 

newborns in Poland 

 

5 
projects 

 

22%   
of the 

allocation 
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In connection with extending the process of implementation of the Programme, it was necessary to 
introduce changes in dividing the funds between budgetary lines in order to assure effective and proper 
implementation of the programme. The operator moved for transferring some of the savings generated 
by the projects to management costs, as well as for some transfers between results. An addendum to 
the agreement was concluded.  

During the reporting period, the implementation and settlement of the applications filed with BF were 
continued and approved last year; also, two new calls for proposals have been held, as a result of which 
5 projects already received financing, and six were in the process of assessment at the end of the year. 
At the moment, one project in a Polish-Norwegian partnership is being implemented. Sharing Polish-
Norwegian experiences consists in introducing an innovative method of working with a demented 
patient, “Marte Meo”, into Poland. 

In 2016, a second study visit of the Norwegian delegation to Poland took place, which created an 
opportunity to learn how the health policy is shaped at different local government levels, how to assess 
the scale of inter-sectoral cooperation, how to assess the quality of projects, their progress level, and 
made it possible to initiate contacts with local governments, medical personnel, and managerial 
personnel. 

The operator also took an active part in other significant international events, which are discussed in 
greater detail in the section on bilateral events at the programme and project levels.  

PL07 Programme is implemented as assumed and contributes to achieving the planned outcomes. The 
operator's challenge for 2017 is the full spending of the allocation, in particular, considering the scale of 
the funds, of the Bilateral Fund, including any savings from the implemented projects. 

 

 

 

 

Recovery in good conditions 

Thanks to the co-financing, the Poviat Hospital in Rawicz now has  
a Rehabilitation Centre. A rehabilitation clinic, with over 3 thousand 
medical devices and a teaching-gymnastic hall was established as a result 
of re-developing a gymnastic hall, and to date, extended preventive 
programmes to 263 thousand people.  

 

With heart to seniors 

The implementation of the project in Górno made it possible to create  

a place, which will offer care and treatment to 70 elderly persons with 

diagnosed dementia disorders, including Alzheimer’s. Qualified 

personnel watches over the patients. Joint therapeutic-artistic 

workshops for patients and their families is one of the forms of 

awareness campaigns and educational campaigns regarding problems 

related to old age and to caring for patients suffering from dementia. 
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f)  PL08 Maintenance and revitalisation of cultural heritage 

Implementation of 16 infrastructural projects was concluded. As regards the remaining 6 projects as 
well as the pre-defined project entitled Jewish Cultural Heritage, implemented by the Museum of the 
History of Polish Jews, the implementation period was extended until 2017 (until 30 April 2017 at the 
latest). It made it possible to achieve, or even exceed, the assumed values of indicators on restoring, 
renewing, and expanding cultural facilities, newly-established museums and cultural centres, and 
documenting the history of culture. The number of planned projects grew from 14 to 16; these projects 
contribute to the achievement of the main result of the programme, this being the common 
dissemination of cultural heritage. The data proves the efficiency of the actions undertaken as part of 
the programme and that their scope significantly exceeds the original assumptions.  

 

 

The savings identified within the programme allowed to expand the scope of 5 projects implemented 
under the programme, including the pre-defined project.  

Throughout the entire year, an open call for proposals was held as part of the Bilateral Fund. It allowed 
to co-finance 7 partnership activities undertaken by the beneficiaries that implemented projects within 
the said programme. Their value exceeded EUR 289 thousand, which, together with the applications 
filed in 2014 and 2015, amounts EUR 981.2 thousand in total. It must be noted that, out of the 
investment projects selected for co-financing, 14 were or are implemented with the participation of 
partnership institutions from Donor-States. The pre-defined project of the Museum of the History of 
Polish Jews is also implemented in a partnership (with HL-Senteret and four Norwegian cooperating 
institutions), similarly to the project implemented by the National Institute of Heritage (with the 
Norwegian Directorate of Cultural Heritage). 

The operator's challenge for 2017 is the full spending of the allocation, including any savings from the  
6 implemented projects. In connection with major savings achieved during the implementation of the 
programme, a call for proposals has been announced for additional activities of the beneficiaries of 

Łazienki Królewskie accessible to everyone 

The Łazienki Królewskie Museum in Warsaw received an award from the 
Friends of Integration Association “Warsaw without barriers”. The 
competition jury appreciated the solutions used in the renovated Old 
Orangery, thanks to which persons with special needs may familiarize 
themselves with the exhibits from the Royal Sculpture Gallery and attend 
educational classes in a friendly museum space. The visitors have access 
e.g. to tactile statues from the Royal Sculpture Gallery, cast in gypsum and 
epoxy resin for touching, audiodescriptions of sculptures from the Royal 
Sculpture Gallery and the Gallery of Polish Sculpture, and films in the Polish 
Sign Language.  

 

Former glory restored 

The programme involved a project implemented by the Holy Trinity 
Evangelical-Augsburg Parish in Świdnica, whose purpose was to protect 
and retain the Church of Peace in Świdnica – a UNESCO facility, with the 
accompanying complex. The investment involved restoring and 
conserving the historic organ with a Baroque prospect, and performing 
works in the vicinity of the church: renovating the parish house and the 
cemetery surrounding the Church. The Church of Peace in Świdnica was 
listed among the 16 objects nominated in the contest “7 new wonders 
of Poland”, organised by the National Geographic Traveller monthly.   



 

46 

 

projects which are under implementation, in line with the procedure discussed in Article 6.9 of the 
Regulations. The Operator also filed a request to NFP to transfer the savings achieved in the category 
Programme Management to the category Bilateral Fund and to allocate them to conduct additional 
bilateral activities as part of the pre-defined project of the Museum of the History of Polish Jews. The 
request was forwarded to the donors for approval.   

 

g) PL09 Promotion of Diversity in Culture and Arts within European Cultural Heritage 

In the first three months, the implementation of 25 projects ended. In total, 62 partnership 
undertakings have been implemented in four thematic areas: music and stage arts, visual arts, cultural 
heritage and cultural and artistic education. All outcome and output indicators have been exceeded; as 
assumed, the programme contributed to presenting arts and culture to a wider audience. 

 

 

A call for bilateral study visits (re-allocation formalized in Addendum no. 4 to the Agreement) served to 
manage the funds saved during the settled projects. The objective of the call for proposals was to make 
it possible for Polish institutions to look for partners from the Donor-States to implement partnership 
projects in the area of culture and to develop such partnerships. Establishing a partnership might result 
in performing projects co-financed from EEA and Norway Grants or from other European sources in the 
future. The call for proposals enjoyed a lot of interest, and even though it was planned to last until 
March 2017, it was terminated already in December, as the funds of the allocation have been depleted. 
72 applications were filed, 53 projects received financing by the end of the year.  

Norway getting closer 

A project of the KARTA Centre Foundation ended in 2016 by publishing 
the first book in Poland that presents the most important and the most 
interesting testimonies of witnesses to the history of Norway in the 20th 
century. „Way to the North. Anthology of Norwegian non-fiction 
literature” is not only the history of Norway, but it is also a story of 
culture, traditions and daily lives of Norwegians. The book was written to 
show Polish readers the true, colourful image of Norway, its history, and 
its people with the help of direct statements – journals, memoirs, letters. 
Source texts are accompanied by comments and supplemented by over 
100 photographs (http://norwegia.karta.org.pl/). 

 

Culture for everybody 

The Project entitled “Iceland and Poland against exclusion from culture”, 
implemented by the Culture Centre Wrocław-Zachód, engaged persons 
with sight disabilities and representatives of different public and private 
institutions that work with blind and sight-impaired persons on a day-to-
day basis. They were presented with cultural works with 
audiodescription, which makes it possible to provide an audio 
description of visual contents. Among others, 32 integrative film 
screenings were organised, enriched with audiodescription (e.g. 
“Tomorrow Will Be Better” (“Jutro będzie lepiej”), “In darkness”  
(“W ciemności”), “80 Million” (“80 milionów”), “Ice Age” (“Epoka 
lodowcowa”), “Mamma Mia!”), 12 meetings with authors that 
accompanied the film screenings (e.g. with Dorota Kędzierzawska, Artur 
Reinhard, Agnieszka Holland) and workshops on how to create film 
subtitles for persons with hearing impairments. 

http://norwegia.karta.org.pl/
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A conference was held on 27 September at the Łazienki Królewskie Museum in Warsaw, which 
summarized the implementation of Polish programmes for culture, including for cultural diversity. It was 
accompanied by a meeting of all programme operators from the PA17 priority area. The representatives 
of Bulgaria, Czech Republic, Hungary, Lithuania, Latvia, Portugal, Spain, Romania, Slovakia and Poland 
discussed about their experiences, good practices, achievements, results and perspectives for future 
cooperation. Additionally, the representatives of the Arts Council Norway (programme partner in  
6 Beneficiary-States), Norwegian Ministry of Culture, Icelandic Centre of Research (RANNIS), Financial 
Mechanism Office, Embassy of the Kingdom of Norway in Poland and the Norwegian Directorate of 
Cultural Heritage were invited to attend the meeting. 

In October, the operator also attended the conference: “International Cooperation: Cultural Player’s 
Insights on its benefits and challenges” summarizing the Lithuanian programme, which strengthened the 
contacts and cooperation between the Polish and the Lithuanian operators. 
 
PL09 Programme achieved its original assumptions, and the indicators exceed the expected values. At 
this stage of implementation, no threats to implementation of the projects are identified. 

h) PL10 Scholarship and Training Fund 

The total amount of co-financing for all measures is almost EUR 15 million. As a result of resignations 
and terminating several agreements, 460 projects will be implemented. Through the projects 
implemented under the measure Mobility of Students and University Employees PL10, 1195 exchanges 
between Poland and Donor-States were held. Additionally, 1,418 mobilities in total were co-financed 
under the remaining measures (Institutional Cooperation – 601, Development of Polish Universities – 
333, Preparatory Visits – 172, Study Visits – 312). The Beneficiaries improved the quality of education, 
strengthened the scientific activities, implemented innovations and knowledge transfer, and their 
initiatives contributed to creativeness and competitiveness (54 new study programmes and majors were 
developed, including 33 in Polish and 21 in English), employment growth and entrepreneurship 
development. Outcome and output indicators have been significantly exceeded, save for the NFM 
Institutional Cooperation, where the indicator Number of agreements made – was attained in 69%. 

 

Projects granted within calls for proposals 

Total 

Call for proposals in 2016 

Call for proposals in 2015 

Calls for proposals in 2014 

Calls for proposals in 2013 
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During the reporting period, a competition for applications related to study visits was held.  It allowed 
us to allocate the available funds to financing an additional measure that supports bilateral relations. 
Co-financing was granted to 119 projects, out of which 110 visits were held until the end of 2016.  

In 2016, more emphasis was placed on the actions that disseminated the results of the implemented 
projects, in connection with the upcoming closing date of the second edition of the Programme. On 25 
November, a summary conference took place in Warsaw. It attracted over 160 participants – 
beneficiaries, partners, representatives of the educational sector. Achievements were summarized and 
awards were granted to 5 universities – mobility leaders. The conference was attended by the 
representatives of partnership institutions (SIU – Norwegian Centre for International Cooperation in 
Education and RANNIS – Icelandic Centre for Research), representatives of ministries responsible for 
education and higher education, implementing EEA/Norway Grants, and the Embassy of the Kingdom of 
Norway, who extended honorary patronage to the conference.  

The operator cooperates with partnership institutions primarily at the forum of the Cooperation 
Committee, but also on the opportunity of the meetings organized by SIU and RANNIS. 

 

i) PL12 Polish – Norwegian Research Cooperation Programme 

In the reporting year, based on the agreements concluded, 91 research programmes have been 
implemented: 65 from the main open call (CORE), 19 from the Small Grants Scheme (SGS) competition, 
and 7 within the open call of capturing and storing carbon dioxide (CCS).  

Graph no. 2 Information of PL12 programme projects 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

At the level of implementation of projects, the cooperation between Polish and Norwegian scientists 
was very fruitful and brought multiple benefits for its participants. The current reporting period is the 
first period after the harmonization of all indicators for research projects in 2015, in which it is possible 
to report on the attained values. Considering the fact that the data presented in the annual report have 
been obtained from 40 out of the 109 co-financed projects, it seems certain that the target values will 
be achieved. 
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In November, a transfer of funds between budget categories was formalized, which will make it possible 
to strengthen management and to efficiently use the savings in order to strengthen the influence of the 
programme. 

Apart from the international conference dedicated to health research, referred to in greater detail in the 
section on strengthening bilateral relations, the operator attended workshops for programme operators 
and in the EARMA conference (June, Sweden), and conferences dedicated to implementing the research 
programme in Latvia (October) and in Czech Republic (November). The scientific cooperation between 
Poland and Norway is active and exhibits an upward trend. In line with the statistical data of the 
National Focal Point for the Horizon 2020 Programme, there have been 976 project applications 
submitted within the FP7 programme with participation of at least one partner from Poland and 
Norway, and 269 projects have been actually implemented. As regards the Horizon 2020 Programme, 
435 applications have been submitted to date with participation of Polish and Norwegian partners, out 
of which 122 projects received financing and are currently being implemented. 

PL12 Programme is implemented as assumed. The operator's challenge for 2017 is the full spending of 
the allocation of the Bilateral Fund, including any savings from the 44 implemented projects. 

 

 

 

j) PL13 Reducing social inequalities in health  

By the end of April 2016, the substantive implementation of 11 projects from the open call for proposals 
has ended. The remaining 15 projects from the open call for proposals and the pre-defined project 
received a consent to extend the implementation deadline for tasks up to the end of April 2017. 
Moreover, it must be noted that under the procedure of Article 6.9 of the Regulations, 5 projects gained 
additional funds from savings. The graph below presents the division of projects according to their 
thematic areas. 

 

 

From labs to streets 

The LEO project (Low Emission Optimised tyres and road surfaces for 
electric and hybrid vehicles) received promising opportunities for 
continued development and for implementation of the results in the 
industry – as a consequence of a far-reaching dissemination campaign 
conducted by the project consortium, the Technical University of Gdańsk 
managed to establish cooperation with one of the leading global tyre 
producers.  

 

Restoring the balance 
The Platformex project looked for new substances that exhibit anti-
depressive qualities. A research team from the Institute of 
Pharmacology of the Polish Academy of Sciences prepared and 
submitted two patent applications to the European Patent Office 
concerning a new group of substances that might be used in the future 
to manufacture therapeutic drugs.   
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Graph no. 3 Division of projects according to the results and thematic areas in PL13 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

All outcome indicators of the programme in 26 projects from the open call for proposals were achieved. 
The remaining outcome indicators concerning the preparation of models and reports as well as inter-
sectoral strategies are to be attained upon the completion of the pre-defined project, by the end of 
April 2017. Programme results have been achieved in over 42%, the risk in this respect was established 
as minimal. 

 

 

Prevention matters most 

In the Biała Podlaska poviat (Lubelskie Voivodeship), 2.5 thousand 
people aged 40-60 (close to 30% of the poviat’s population in this age 
range) were subjected to a comprehensive specialist examinations 
focused on early detection of cardiovascular diseases. Dietitians 
educated children and teenagers on health, and school nurses 
conducted tests for obesity in children. 

 

PL13 Programme 

Output 1 
Better management in healthcare 

 

Output 2 
Preventing or reducing incidence of lifestyle-related 

diseases 

1 
Pre-defined 

project 
 

26 
projects from 

the main call for 
proposals 

 

12 projects: Reducing incidence and mortality 
in cardiovascular diseases 

7 projects: preventing tumour 

3 projects: preventing respiratory system 
diseases 

2 projects:  
promoting health in digestive system diseases 

2 projects:  
promoting health in reducing external causes 
of death 
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All bilateral indicators have been attained or exceeded. More and more interest is visible in the 
competitions held within the Bilateral Fund at programme level. In 2016, another two calls for proposals 
have been held and co-financing was granted to 5 projects. Two study visits took place in June. Their 
purpose was to better learn the way the healthcare system operates in Poland and to learn about e-
health. A more extensive cooperation is being planned in this area.  

Moreover, the representatives of the Programme Operator participated in other international events, 
during which the programme was promoted, like in November during the conference organised by the 
European Public Health Association (EUPHA) in Vienna. Two sessions of the Cooperation Committee 
were organised, during which discussions concerned the progress in the implementation of the projects; 
also, changes were approved, including changes related to the scopes of tasks and to increasing the co-
financing levels for competition projects from the Bilateral Fund. The decisions of the Committee have a 
direct impact on the changes assumed for 2017. They will concern the re-allocation of funds to the 
Bilateral Fund, increasing management costs to the level arising out of Article 7.10.2 of the Regulations 
in order to properly settle the projects and to carry out promotional activities and the evaluation of the 
programme. 

PL13 Programme was implemented as assumed. The operator's challenge for 2017 is the full spending 
of the allocation, in particular, considering the scale of the funds, of the Bilateral Fund, including any 
savings from the implemented projects. 

 

 

 

k) PL14Domestic and gender-based violence 

Activities conducted under 3 pre-defined projects and 19 Small Grants Scheme projects contributed to 
achieving all result indicators. Two indicators at the programme level are left, which refer to holding  
a Poland-wide social campaign on domestic violence and gender-based violence. It is planned to attain 
all programme indicators by the end of April 2017, as a result of holding the said Poland-wide social 
campaign and of broadcasting spots on TV under the pre-defined project no. 1. All bilateral indicators at 
the programme level have been achieved. 

 

 

 

 

 

 

Exercise is also a medicine 

The residents of Łódź are offered multiple exercising options: bicycle 
tours, hikes, Nordic Walking classes, dancing classes that end in a 
dancing tournament, exercising with instructors in Łódź’s parks. All this 
is intended to reduce the incidence of chronic diseases of liver related to 
lifestyle, in particular liver cirrhosis and liver steatosis due to obesity and 
alcohol abuse. According to the estimates of the beneficiary, over 60 000 
people will take advantage of this offer. 

 



 

52 

 

Graph no. 4 Information of PL14 programme projects 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 

 

 

It is important to note that all 19 Small Grants Scheme projects have ended in 2016. Two of them have 
performed additional tasks using the funds awarded in the procedure under Article 6.9 of the 
Regulations. Moreover, the operator approved the final report on the implementation of the pre-
defined project no. 3, the savings from which were reallocated to the pre-defined project no. 1. 

 

 

Thanks to the support of the Council of Europe, workshops for interdisciplinary teams were held and a 
research report on gender-based violence in Poland was drawn up. A representative of the Council of 

Workshops giving the new strength 

The “More power – less violence” project contributed to preventing 
gender-based violence in Gdynia, through prevention and therapy of 
persons at risk and persons experiencing violence, and also through 
improving the competences of professionals acting in the area of 
preventing domestic violence. The forms of support included a personal 
development group for women, which combined the support in the area 
of preventing violence with different workshops intended to e.g. develop 
creativity, improve chances on the labour market, and regaining control 
over their own life. 

Asylum for victims 

Individual consultations with specialists for persons experiencing violence, 
group therapy classes for children and teenagers, integration-therapy 
meetings and workshops for families, as well as a social campaign 
addressed to the residents of the city of Bartoszyce – these are examples 
of the actions intended to reduce the domestic violence phenomenon. An 
important project result took the form of improving the institutional 
infrastructure. A centre that offers day-and-night shelter to domestic 
violence victims received additional equipment. 

  
pre-defined projects (3 projects) 

 
Small Grants Scheme (19 projects) 

Project 

no. 3 

19 
projects 

completed completed in implementation 

Project 

no. 1 

Project 

no. 2 

PL14 Programme 
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Europe and experts from Norway and Iceland attended a conference summarizing the implementation 
of the programme, which was held in December in Warsaw.  

Two pre-defined projects, no. 1 and 2, will be implemented by the end of April 2017. Moreover, in order 
to use the full grant amount, plans include transferring funds to the Bilateral Fund at the programme 
level and to complementary actions.  

PL14 programme has been implemented in line with its assumptions and at this stage there are no 
threats related to its implementation. All assumed indicators have been achieved. 

 

l) PL15 Schengen Cooperation and Combating Cross-border and Organised Crime, including Trafficking 
and Itinerant Criminal Groups 

In the reporting year, 23 co-financed projects ended; 16 of them ended in April 2016. The final 
settlement was effected for 13 projects. By April 2017, 3 projects selected in open calls for proposals will 
be still implemented. From April 2016, the operator continues implementation of two pre-defined 
projects using the operator’s own funds. In 2016, the implementation period of one competition project 
was also extended, on the assumption that its completion will be financed using the beneficiary's own 
funds. The indicators have been achieved. Considering the fact that 2016 was the year in which the 
majority of undertakings ended, it was possible to summarize the implementation of the projects during 
closing conferences, and therefore – to disseminate the outcomes achieved.  

 

Initiatives implemented within the programme contributed to tightening both training and operational 
cooperation between the relevant and competent services and institutions, both at the local and central 
level, such as: Police, Border Guard, Customs Service, Prosecution Office, which will surely translate into 
efficiency in action. Experts from the Internal Security Agency (ABW), Central Anticorruption Bureau 
(CBA), Military Police, or Military Counter-intelligence Service. 

 

It's important to know 

School students from Mazowieckie Voivodship and Zachodnio-
Pomorskie Voivodship, in line with the “teaching by playing” principle, 
were engaged in a preventive-educational campaign raising awareness 
of the need to protect endangered plant and animal species and to 
prevent illegal trading of these plants and animals and goods made using 
them. This objective is supported by an educational board game, the co-
authors of which, in terms of content, are the officers of the Customs 
Office in Warsaw.   

The more you know, the faster you react 

As regards combating trafficking in human beings, the cooperation 
involved additionally NGOs and international organisations, i.e. the 
Council of Europe, or the International Organisation for Migration, to 
name a few. These projects involved organising e.g. social campaigns on 
the threats of trafficking in human beings, research and analyses on this 
topic were conducted, including those presenting a diagnosis of the 
situation in each region of Poland regarding the scale and tendencies for 
such type of crime and the scope of the requisite institutional 
adjustment at the voivodship level. Interesting initiatives addressed to 
students and teachers related to safety and responding to critical events 
were also implemented at the local government level.  
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Undertakings that are bilateral in nature, in cooperation with Norwegian institutions, were 
implemented mostly as part of 3 projects, where formal partnerships have been established. The 
initiative that consisted in delegating a counsellor representing the Polish Police to Norway for a period 
of 13 was of particular importance for the intensification of cooperation. The counsellor cooperated 
with the local enforcement authorities in fighting organised crime, trafficking in human beings, and 
looking for and identifying persons. Next year, the operator plans to announce a call for proposals for 
bilateral study visits. 

At its current stage of implementation, the PL15 Programme achieved its original assumptions, and the 
indicators exceed the expected values. The operator's challenge for 2017 is the full spending of the 
allocation, in particular, considering the scale of the funds, of the Bilateral Fund, including any savings 
from the implemented projects. 

 

m) PL16 Judicial capacity-building and cooperation/Improvement of the efficiency of justice 

In 2016, the implementation of 4 out of 6 pre-defined projects ended. Schools and teachers exhibited 
high interest in workshops and teaching aids worked out during the programme dedicated to legal 
education. In the course of the project, which promoted alternative dispute resolution methods, 840 
persons whose professional duties involve dispute resolution were trained; a Poland-wide information 
campaign was also held. With satisfaction, we observed the significant growth in the number of cases in 
mediation. A campaign on the rights of crime victims was also held. 

  

Due to the significant potential, available funds, and the interest of the courts, other projects have been 
extended until April 2017. It will allow for strengthening the results achieved to date. All assumed 
indicators have been achieved. 

 

As part of the bilateral fund, a research entitled “Mapping unmet needs in the area of legal aid among 
Polish male and female migrant workers working on short-term contracts in low-income sectors in Sør-
Trøndelag districts in Norway” was conducted on the commission of the Norwegian Courts 
Administration. On 27-28 October of this year, a meeting was held, intended to among others, exchange 
experiences among the programme operators and beneficiaries, to discuss the assumptions of the 
“Chain Of Justice” concept, and to hold discussions on the future funding perspective. Partners also 

Volumes of files one click away 

A file management system using RFID technology was implemented. It 
uses transponders attached to court files to enable remote reading and 
writing of data using radio waves.  It will ensure automatisation of work 
and effective court file management. The process of marking court files 
was also successful, even though there was a lot of risks involved, due to 
the high number of files. 

 

Let’s save paper 

Over 70 common courts implemented a central cataloguing service, 
central e-mail (AD) and a modern identity management system, which 
makes it possible for quick processing of data without the need to 
collect high amounts of paper documents and distribute them. Due to 
high interest and available savings, the project was extended to include 
other common courts (target number: 374). 
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developed the concept, which was initiated in 2015, of extending the cooperation to include other 
Beneficiary-States of EEA and Norway Grants.  

On 12-13 December, the operator organised a conference that focused on exchanging experiences and 
good practices in the area of e-services in IT projects within the system of justice.  
Invitations to the conference have been extended to persons using IT in the justice system (heads of IT 
departments, project managers, members of project groups, system administrators and institutions of 
the justice system from other countries), judges, representatives of the National Prosecution Office, and 
guests from Romania and Lithuania, who presented the most interesting IT solutions implemented in 
their institutions. 

PL16 Programme does not exhibit any threats to its implementation at the final stage of realisation. 

 

n) PL17 Support for the Prison Service including non-custodial sanctions 

The implementation of the material scope of 6 out of 7 pre-defined projects ended. All assumed 
indicators have been achieved, and some of them even exceeded the assumed levels.  In total, for all six 
projects, the numbers are: 15,490 certificates for prisoners and 39,985 certificates for officers and 
employees of the Prison Service, i.e. 181% and 50% more than originally planned. It must be noted that 
the improvement of the competence of the Prison Service is the most expected result of the 
Programme. The qualifications gained by the officers will lead to improving the quality of re-adaptation 
tasks undertaken towards the prisoners, which in turn has a positive impact on the rehabilitation 
process and on the efficiency of returning of the convicts to the society after they serve their sentence. 
The skills gained by the convicts themselves, confirmed by certificates, multiply the effects of actions of 
the officers. 

 

Several changes have been introduced into the programme during the reporting period. Project no. 5 
was extended until December 2016; reallocation of funds from the provision for FX differences and 
savings in the management costs was effected to the Bilateral Fund. By way of an addendum to the 
agreement, the scope of bilateral actions was extended.  

Among them, there are bilateral undertakings of specialist nature, e.g. 3 international thematic seminars 
on the implementation of official duties by the Polish and Norwegian correctional system, focusing on 
the principles of imposing direct coercive measures, issues related to long-term imprisonment 
sentences, protective solutions or exerting rehabilitation influences. Arrangements on managing the 
savings commenced, including transfers to the Bilateral Fund category. 

Imprisonment is not always the best remedial measure 

Applying solutions that are alternatives to imprisonment more 
frequently will become fact primarily through the implementation of the 
project no. 7. 5,743 persons improved their competences with the help 
of trainings for persons dealing with imposing and enforcing non-
custodial sentences, which is reflected in the number of certificates 
obtained. Also, at the outcomes level, the participation of alternative 
penalties at the level of 55% was observed, i.e. by 12 p.p. more than 
originally assumed. 
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All actions undertaken within the cooperation are shared by programme or project partners. Study 
visits, seminars, or reports are prepared together by both parties, therefore fostering the level of 
knowledge and mutual understanding of the partners. In particular, thanks to allocating at least 50% of 
the BF amount to finance strategic activities, it is assumed that the effects of a wider outreach will be 
achieved, the continuation of which will be possible after the end of the programme as part of the 
primary operations of the partnership services. Based on the resource analysis and the scope of the 
cooperation to date, no risks were identified that could have a negative impact on the achievement of 
results in bilateral relations at the strategic level. 

PL17 Programme does not exhibit any threats to its implementation at the final stage of realisation. 

 

 

 

 

* * * 

Within the allocation granted to Poland, three programmes are implemented, which are managed by 
the Donors. In line with Article 5.13.5 of the Regulation, if a programme is managed by FMO or an entity 
from a Donor-State, the member state is not responsible for its implementation. 

 

PL05 Programme – Fund for Non-Governmental Organisations is implemented by the Financial 
Mechanism Office through the Stefan Batory Foundation.  
 
In 2016, 17 grants have been awarded, for the total amount of PLN 3,673,011  for short-term projects 
focused on preparing for receiving and integrating new groups of refugees (mostly from the Middle 
East).  The projects were implemented until 30 April 2016.  
 
Table no. 1. Number of applications divided into calls under PL05 

 
Call for 

projects: 

Number of applications 

submitted in 
stage I: 

qualified for 
stage II: 

submitted in 
stage II: 

grants 
awarded: 

co-financed: 

thematic (I) 1931 351 338 157 154 

thematic (II) 2076 422 393 197 196 

thematic (III) 2380 362 350 176 172 

systemic 289 39 39 9 9 

“for refugees” 63 63 50 17 17 

 

Under the PL18 Green Industry Innovation project, the implementation of projects selected in the open 
call for proposals continued in 2016.  
One financial agreement was terminated with one project provider due to the fact that the provider 

Sharing experiences is the key for success 

Cooperation as part of the so-called “shadowing job”, which was carried 
out in the form of 16 study visits (8 to Poland, 8 to Norway) and served 
as a comparison of penitentiary systems, legal solutions, and manners of 
conducting current tasks in individual penitentiary facilities specified by 
the programme partners.  
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resigned from the awarded grant. Ultimately, 27 projects are being implemented, for the total co-
financing amount of EUR 16,810,000. 

As there is an available amount of allocation of EUR 1,023,000, the procedure of launching the funds for 
expanding the scopes of the projects already being implemented. As a result of the call, additional 
grants were awarded to 14 undertakings. The implementation of the majority of projects is planned 
until the end of April 2017. 

In March 2016, as part of tightening the bilateral cooperation, workshops for Polish and Norwegian 
companies were organised, which made it possible for the participant to recognize the ability of 
applying jointly under the EU Horizon 2020 programme. The workshops were attended by 16 clusters 
from Poland and Norway, which established cooperation. The programme was present at the POL-ECO 
Innovation Norway fair in autumn. Sharing experiences among companies was also possible thanks to 
the 3-day bilateral seminar held in Oslo, which was accompanied by study visits in selected enterprises, 
within the thematic scopes related to: waste management, clean energy, social entrepreneurship. Over 
100 persons in total from Bulgaria, Estonia, Lithuania, Norway, Poland, and Romania participated in this 
event.  

Poland continued the cooperation with Innovation Norway mostly through the participation of the 
National Focal Point and the observes from other institutions selected by it in the forum of the 
Cooperation Committee. During the seventh session of the Committee, the Operator presented the first 
results of the implemented projects in the form of the attained ecological effect, e.g. consisting in the 
annual reduction of CO2 emissions of 50,000 tonnes. Also, 100 green workplaces have been created.  

In the upcoming reporting year, the second edition of the workshops is planned, combined with study 
visits. This time, the theme will focus on industrial production, research and development, and smart 
societies. Plans also involved the next round of the so-called Travel grant scheme, under which funds 
will be awarded for travelling in order to establish cooperation with Norwegian partners. In spring 2017, 
a conference summarizing and closing the Programme will be held.   

 

The process of submitting the final reports on the implementation of projects co-financed from the 
funds of the programme entitled The Global Fund for Decent Work and Tripartite Dialogue (PA22) 
managed by Innovation Norway ended in 2015. In total, 11 projects have been implemented as part of 
the Programme. The entire allocation for Poland available for projects, i.e. EUR 3,065,320, was 
contracted in two calls for proposals (open call and supplemental call), held in 2011 and in 2012.  

 

4 MANAGEMENT AND IMPLEMENTATION 

4.1 Management and control system 

In 2013-2015, Poland prepared, verified and submitted to the Financial Mechanism Office all 
Descriptions of the management and control systems (Systems) for the Programme Operators.  
In line with Article 4.8.3 of the Regulation, the Systems submitted to FMO were accompanied by an 
opinion and a report of the Audit Authority regarding the compliance audit held, confirming that the 
implementation systems of these Operators comply with the Regulations and the commonly adopted 
accounting standards. 

Moreover, in 2016 Programme Operators updated the Systems in six programmes: 

 PL07 Development and better adaptation of health care to demographic and epidemiological 
trends  

 PL08 Maintenance and revitalisation of cultural heritage 

 PL09 Promotion of Diversity in Culture and Arts within European Cultural Heritage 

 PL13 Reducing social inequalities in health 
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 PL15 Schengen Cooperation and Combating Cross-border and Organised Crime, including 
Trafficking and Itinerant Criminal Groups 

 PL17 Support for the Prison Service including non-custodial sanctions 

The changes introduced by the Programme Operators concerned mostly the organisational structure of 
PO, including the division of tasks and updating the names of organisational units; they also adjusted the 
contents of the documents to the current status of implementation of Programmes. 

 

System audit and operations audit conducted in 2016 by the Auditing Authority 

In line with Article 4.6(1)(b) of the Regulation on the implementation of the Financial Mechanism of the 
European Economic Area (EEA) in 2009-2014 and the Regulation on implementing the Norwegian 
Financial Mechanism 2009-2014, the Audit Authority conducted an audit of the system of management 
and control of the PL15 Programme Operator Schengen Cooperation and Combating Cross-border and 
Organised Crime, including Trafficking and Itinerant Criminal Groups in 2016. The PL15 Programme is 
operated by the Ministry of Internal Affairs and Administration in cooperation with the Centre of 
European Projects of the Ministry of Internal Affairs and Administration (CEP MIAA), which acts as the 
Supporting Institution (SI). 

AA stated that the system is functioning well, but improvements are necessary. A review and updating 
of the data included in the Handbook of the Audit Trail, Financial Management, and Inspection of the 
Norwegian Financial Mechanism 2009-2014 at CEP MIAA” of 02/11/2015 should be conducted. The 
above has been performed.  

AA also determined that actions must be undertaken in order to harmonize the provisions in separate 
documents related to regulating the issue of “discrepancies in applying different tariffs to impose 
financial corrections”. PO complied with the aforementioned recommendation through sending out a 
letter to the Beneficiaries, requesting them to sign relevant annexes on tariffs. Beneficiaries of projects: 
5/NFM, 9/NFM, 12/NFM, 15/NFM, 16/NFM and 45/NFM received 3 copies of annexes, with a request to 
return two signed copies. The documents have been gradually submitted to PO. Next, PO submitted 1 
copy to SI (in July-October 2016). 

Additionally, AA stated that it is necessary to undertake actions intended for PO to comply with the 
obligation to submit reports on irregularities to AA and to the attention of CA, NFP, and the Department 
of the Paying Authority at the Ministry of Finance. Attention was drawn to the fact that the Operator 
should create and keep a register of irregularities that are not to be reported to the Norwegian Ministry 
of Foreign Affairs. The Programme Operator has complied with this recommendation and keeps a 
register of irregularities that considers the category “irregularities that are not to be reported to the 
Norwegian Ministry of Foreign Affairs”. The register was launched in August 2016 after the audit held. 

Assessing the state of progress in implementing recommendations by PO and SI of PL15 will be the 
subject-matter of the follow-up audit. 

Moreover, in 2016 the Audit Authority conducted, based on a relevant sample, an audit of operations in 
order to verify the declared expenses in the projects implemented as part of the following programmes:  

 PL02 Protection of biological diversity and ecosystems 

 PL03 Strengthening of environmental monitoring and control activities 

 PL04 Saving energy and promoting renewable energy sources 

 PL06 Urban development by strengthening the competence of self-government units, social 
dialogue and cooperation with civil society representatives 

 PL07 Development and better adaptation of health care to demographic and epidemiological 
trends 

 PL08 Maintenance and revitalisation of cultural heritage 

 PL10 Scholarship and Training Fund 

 PL12 Polish – Norwegian Research Cooperation Programme 
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 PL13 Reducing social inequalities in health 

 PL14 Domestic and gender-based violence 

 PL15 Schengen Cooperation and Combating Cross-border and Organised Crime, including 
Trafficking and Itinerant Criminal Groups 

 PL17 Support for the Prison Service including non-custodial sanctions 

The audit of operations involved in selecting a sample of 36 competition projects, to which four pre-
defined projects from PL13 (1 project) and PL14 (3 projects) programmes were added. In total, 40 
projects have been inspected. 

As a result of the audit, the following findings have been made for 13 projects, in which non-eligible 
expenses have been determined. However, the determined financial mistakes were not of systemic 
nature.  
Therefore, AA was of the opinion that the management and control system established for the 
aforementioned Programmes was effective in 2016, so that it was possible to assure that the 
declarations of the expenses actually incurred, submitted to the Committee of the Financial 
Mechanisms and the Norwegian Ministry of Foreign Affairs are true and thus, the reasonable assurance 
that the transactions that serve as the basis thereof are punctual and lawful. 

The non-eligible expenses identified through audit are mostly due to the findings in the area of public 
procurements and concern in particular: 

1. infringing the Guidelines of the Minister of Infrastructure and Development on awarding public 
procurements within the EEA Financial Mechanism 2009-2014 and the Norwegian Financial 
Mechanism 2009-2014, to which the Act of 29 January 2004 Public Procurement Law does not 
apply as regards the requirement to repeat the procedure if only one bid is received – applies to 
projects: 045/13/14 implemented by Żyrardów poviat; 

2. introducing significant changes in the tender notice without extending the submission deadline 
for bids, in line with Article 12a(2) of the Act – Public Procurement Law – applies to projects: 
1/2014/PL08/EEA FM implemented by the Łazienki Królewskie Museum in Warsaw 

3. infringing the description of  the subject of the procurement (equivalent solutions not allowed) 
– applies to projects: 10/2014/PL08/EEA FM implemented by the Łańcut Castle Museum, 
16/2014/PL08/EEA FM implemented by Juliusz Słowacki Theatre in Kraków. 

4. discrepancies between tender documentation – applies to project 21/2014/PL08/EEA FM 
implemented by  Silesian Museum in Katowice, PL05-86 implemented by the City of Toruń. 

5. infringing, in terms of the rule on shortening the deadline for submitting bids by the Contracting 
Authority in the procedure by open tender – applies to project no. 4 “Reinforcement of security 
systems and equipment of Prison Service Intervention Groups and Convoy Groups and 
development of professional qualifications of security department officers” implemented as part 
of PL17, no. 5 “Creation and implementation of IT and telecommunication systems improving the 
management of correctional facilities – IT and Communication Office” implemented as part of 
PL17 programme. 

6. infringing the conditions of participation in the procedure (specifying extensive conditions of 
participation in the procedure or selecting a contractor that does not meet the conditions) – 
applies to projects: 10/2014/PL08/EEA FM implemented by the Castle Museum in Łańcut, 
project no. 4 “Reinforcement of security systems and equipment of Prison Service Intervention 
Groups and Convoy Groups and development of professional qualifications of security 
department officers” implemented as part of PL17, PP1 as part of PL14. 

7. lack of proper advertisement of information on the planned public procurement – applies to 
projects: Pol-Nor/196940/22/2013 implemented by the Professor Jerzy Nofer Institute of  
Occupational Medicine. 
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8. failing to include information about the conditions of participation in the tender procedure in 
the announcement submitted to the Official Journal of the European Union – applies to the 
project Pol-Nor/199058/94/2014 implemented by the Warsaw University of Technology. 

The remaining findings on non-eligible expenses other than those arising out of the infringement by the 

beneficiaries of the public procurement procedures extend e.g. to the irregularities in settling official 

delegations, irregularities in calculating indirect costs in the project. 

Irregularities determined in the area of public procurements and eligibility of expenses will be reported 
by individual Programme Operators in 2017.  

The findings made during the subject audit have been included in the Annual report on the audits 
carried out in the course of implementation of the Financial Mechanism of the European Economic Area 
and the Norwegian Financial Mechanism 2009-2014, which, together with an opinion of AA, was 
submitted on 30 December 2016 by the Auditing Authority to the Financial Mechanism Office. 
Implementation of the recommendations included in the said Report will be verified in the follow-up 
audit. 

Audit of the management and control system commissioned by the donors 

In 2016, Poland received the results of the audit of the management and control system in the 
Beneficiary-State as regards the Financial Mechanisms 2009-2014, which was held at the turn of March 
and April 2015 on the commission of the Financial Mechanism Office by an external auditing company. 
The audit extended to the National Focal Point, Certifying Authority, the Auditing Authority, and 
Programme Operators: PL09 Promotion of Diversity in Culture and Arts within European Cultural 
Heritage and PL17 Support for the Prison Service including non-custodial sanctions. According to the 
auditors, the established management and control system functions effectively and in line with all the 
legal requirements. Attention was drawn to a few shortcomings that require improvements, yet they do 
not pose a threat to achieving the objectives of the programme. In July 2016, Poland submitted a report 
on the way of complying with post-inspection recommendations with respect to the recommendations 
drawn up by the auditors. 

At the turn of November and December 2016, an audit took place, which was commissioned by the 
Financial Mechanism Office, and concerned the management and control system of the programmes: 
PL12 Polish-Norwegian Research Cooperation Programme and PL16 “Judicial capacity-building and 
cooperation/Improvement of the efficiency of justice/”. It was conducted by Moore Stephens, a British 
company. The audit concerned the comprehensive inspection of the aforementioned Programmes, in 
particular as regards the compliance with the Regulations on the implementation of the Financial 
Mechanism of the European Economic Area and the Norway Financial Mechanism 2009-2014 and the 
guidelines of FMO. Auditors verified the programme and project documentation in order to verify 
whether the designed system works correctly, e.g. the application of programme procedures was 
verified on a sample of projects. To date, Poland has not received a written summary of the findings 
from the said audit. 

4.2 Compliance with the EU legislation, national legislation, and the Memorandum of 
Understanding 

Irregularities  

In line with chapter 11 of the Regulation, the Beneficiary-State is obliged to report any determined 
irregularities in the course of implementation of the Financial Mechanism of the European Economic 
Area and the Norwegian Financial Mechanism 2009-2014.  

In 2016, Programme Operators submitted 19 reports on new irregularities detected in the projects 
financed under the following programmes: 

 PL01 Technical Assistance Fund and the Bilateral Fund at the national level 
(2 reports) 



 

61 

 

 PL03 Strengthening of environmental monitoring and control activities (1 report) 
 PL04 Saving energy and promoting renewable energy sources (2 reports – including one 

submitted in urgent mode), 
 PL06 Urban development by strengthening the competence of self-government units, social 

dialogue and cooperation with civil society representatives  (1 report)  
 PL07 Development and better adaptation of health care to demographic and epidemiological 

trends (2 reports) 
 PL08 Maintenance and revitalisation of cultural heritage (4 reports),  
 PL10 Scholarship and Training Fund  (3 reports), 
 PL13 Reducing social inequalities in health  (3 reports), 
 PL17 Support for the Prison Service including non-custodial sanctions (1 report). 

In line with the aforementioned Regulations, 18 reports were submitted to the Donors in standard 
reporting mode (Article 11.5) and 1 report was submitted in urgent reporting mode (Article 11.4). These 
irregularities concerned the infringement of the provisions of the Public Procurement Law Act, 
Guidelines of the Ministry of Infrastructure and Development on awarding procurements in the Financial 
Mechanism of the European Economic Area and the Norwegian Financial Mechanism 2009-2014 to 
which the Public Procurement Law Act is not applicable, and Regulation concerning the implementation 
of the Financial Mechanism of the European Economic Area and the Norwegian Financial Mechanism 
2009-2014 on the eligibility of expenses.  

Moreover, in the course of the reporting year Programme Operators submitted 16 reports on the 
progress in the irregularities that had been reported in programmes: PL03, PL04, PL07, PL08, PL09 and 
PL10.  

In line with the data presented in the reports on irregularities submitted to FMO, in 2014-2016, the total 
amount of financial corrections imposed exceeded EUR 753 thousand.  

It must be mentioned that all beneficiaries of the projects, in which irregularities were determined, 
settled or undertook to settle the imposed financial corrections, and the amounts are reported by the 
relevant Programme Operators in the Interim Reports as non-eligible expenses.  

4.3 Audit, monitoring, review, and evaluation 

In 2016, monitoring of implementation of individual programmes took place mostly through interim 
reporting and monitoring visits of the National Focal Point with the Programme Operators and in 
selected projects. Moreover, two sessions of the Monitoring Committee at the national level took place 
in 2016 

Reporting 

By the end of 2016, the Operators have submitted in total: 176 Financial Interim Reports, 43 of which in 
2016. Moreover, Operators submitted in total 46 annual reports, including 14 annual reports for 2015 
being submitted in 2016. 

Inspections of programmes and projects 

In line with the provisions the Description of the management and control system of the Financial 
Mechanism of the European Economic Area and the Norwegian Financial Mechanism 2009-2014, the 
National Focal Point conducts inspections of programmes and projects implemented under the 2009-
2014 Financial Mechanisms every year.  

Upon drawing up the inspection plan for 2016, which were to be held with the Programme Operators, 
the National Focal Point considered the principle included in the System that reads that the Programme 
Operators should be subjected to inspection at least once in two years in terms of whether they 
implement the programme and spend the funds properly. Based on the aforementioned and 
considering the results of the risk analysis, the National Focal Point decided to initially inspect two 
programmes from the entire range of programmes implemented under the 2009-2014 Financial 
Mechanisms in 2016, except for the programme PL06 Urban development by strengthening the 
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competence of self-government units, social dialogue and cooperation with civil society representatives, 
which is controlled by the Department of Certification and Designation at the Ministry of Economic 
Development. However, this plan was expanded to include an inspection of the PL04 Programme, in line 
with the results of the risk analysis prepared by NFP in mid-2016. Additionally, ad-hoc inspections have 
been conducted with the PL17 Programme Operator. 

To sum up, NFP inspected the following programmes in 2016: 

 PL04 Saving energy and promoting renewable energy sources 

 PL14 Domestic and gender-based violence  

 PL15 Schengen Cooperation and Combating Cross-border and Organised Crime, including 
Trafficking and Itinerant Criminal Groups – the inspection commenced in 2016 and ended in 
January 2017 

 PL17 Support for the Prison Service including non-custodial sanctions – an ad-hoc inspection. 
 

As a result of the inspections conducted with the Programme Operators, the National Focal Point did 
not determine any gross shortcomings. Recommendations concerned mainly the actions undertaken by 
the Operators with respect to: 

 using the entire available budget and managing savings (e.g. in Programmes PL04, PL14, PL15);  

 on-going updating of data on projects in the DoRIS online database (e.g. in Programmes PL14, 
PL15); 

 reasonable planning of expenses for upcoming reporting periods, and thus, filing applications 
for new funds (e.g. in Programme PL14); 

 forwarding funds to the Beneficiaries of projects on time (e.g. in Programmes PL04, PL15); 

 continuous monitoring of achieving indicators and spending of funds by the beneficiaries of 
projects (e.g. in Programme PL14); 

 meeting the deadlines e.g. for submitting reporting documents, having them verified by the 
institutions, assessing applications for changes, shortening deadlines for signing annexes to 
agreements (e.g. in Programmes PL04 and PL14, PL15); 

 the necessity to update the Descriptions of the Management and Control Systems and 
Procedure Handbooks on a current basis (e.g. in Programme PL04). 

 
Moreover, in 2016 the National Focal Point included selected projects in individual programmes in the 
plan of inspections. NFP applied the following rules while selecting projects for inspections in 2016: 

 on-going (not completed) project(s) within a given Programme were selected, which were not 
selected for inspection under the risk analysis for the given calendar year; 

 as a rule, projects that were inspected in the preceding year by the Programme Operator or NFP 
were not considered in the inspection plan of the Programme Operators for the current year 
(however, NFP may conduct an ad hoc inspection of such projects during the year, if it deems it 
necessary); 

 risk analysis was performed, which applied to randomly selected projects from Programmes, 
considering additional criteria, e.g. value of co-financing granted to the project, and 1-2 projects 
were chosen out of each selected Programme. 

As a result, in 2016, the National Focal Point inspected sixteen projects implemented within the 
following Programmes: 

 PL03 Strengthening of environmental monitoring and control activities (1 project) 

 PL04 Saving energy and promoting renewable energy sources (2 projects) 

 PL06 Local and regional initiatives to reduce national inequalities and to promote social inclusion 
(1 project) 

 PL07 Development and better adaptation of health care to demographic and epidemiological 
trends (2 projects) 

 PL08 Maintenance and revitalisation of cultural heritage  (1 project) 
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 PL09 Promotion of Diversity in Culture and Arts within European Cultural Heritage (1 project) 

 PL10 EEA Scholarship Programme (2 projects), 

 PL12 Polish-Norwegian Research Cooperation (2 projects), 

 PL13 Reducing social inequalities in health (2 projects), 

 PL16 Judicial capacity-building and cooperation/Improvement of the efficiency of justice (1 
project), 

 PL17 Support for the Prison Service including non-custodial sanctions (1 project). 

Also, as regards the inspection plan of the NFP for 2016, NFP decided not to inspect one of the projects 
implemented as part of the Programme PL02 Protection of biological diversity and ecosystems and 
decided to conduct an additional inspection of the PL04 Programme Operator. 

As a result of the inspections conducted by NFP, no gross shortcomings have been determined. 
Recommendations concerned mainly the actions undertaken by the beneficiaries of projects with 
respect to: 

 on-going monitoring of financial progress of the project in order to fully use the awarded grant 
value (including managing savings); 

 monitoring the incurred risks and undertaking immediate remedial activities, in order to 
eliminate any delays in the financial and material implementation of projects; 

 submitting proper reporting documentation on time to the Programme Operators; 

 strengthening and/or increasing the engagement of the project implementation team; 

 updating the Project Implementation Plans and quickly concluding annexes to the agreements 
on project implementation; 

 achieving the indicators assumed in the project; 

 performing properly the tasks being a part of the informational-promotional measures in 
projects;  

 storing the project documentation properly; 

 assuring the sustainability of projects after they are concluded. 

Additionally, in 2016 three beneficiaries of the Bilateral Fund at the national level have been subjected 
to an inspection: 

 Central Board of the Prison Service, Penitentiary office  

 Ministry of Health, Department of European Funds and E-Health  

 Ministry of Justice, Department of Strategy and EU Funds 

Monitoring Committee 

As part of the monitoring activities at the national level, two sessions of the Monitoring Committee 
were held in 2016. The Committee aims to ensure that the funds are spent in an efficient manner and to 
ensure  monitoring of the implementation of the Financial Mechanism of the European Economic Area 
2009-2014 and the Norwegian Financial Mechanism for 2009-2014. 

The first session in the reporting year took place on 10 March 2016. During the session, up-to-date 
information on the implementation of the Financial Mechanisms were presented. Additionally, during 
the said session and in line with the Committee’s duties, a resolution was passed to issue a positive 
opinion on the Strategic Reports for 2015. 

The Committee met for the second time on 19 October 2016, and this meeting was dedicated to the 
members of the Committee learning about the current status of implementation of the Financial 
Mechanisms. Moreover, the session of the Committee was an opportunity for a beneficiary to present 
one of the projects implemented  within Operational Programme PL03 Strengthening of environmental 
monitoring and control activities. The representative of the Chief Environment Protection Inspectorate 
talked to the participants about the assumptions and results achieved in the course of the undertaking 
entitled Strengthening the air quality assessment system in Poland based on the experiences of Norway.  
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Due to the advanced stage of implementation of Financial Mechanisms in Poland, the sessions of the 
Monitoring Committees were an opportunity to present to the Committee members with e.g. the level 
of achievement of output and outcome indicators, information about the funds spent, and the 
settlement schedule of programmes, activities implemented to strengthen bilateral relations and 
informational-promotional activities. 

External evaluation of EEA and Norway Grants 2009-2014 – commissioned by NFP 

In line with the guidelines concerning the evaluation of EEA and Norway Grants 2009-2014, in December 
2016 the National Focal Point selected a third-party entity in the course of a tender procedure, which 
was entrusted with conducting a comprehensive evaluation of the II edition of the Financial 
Mechanisms. The review aims to assess the achieved and/or expected outcomes of the Programmes 
and projects financed from the funds of the EEA Financial Mechanism 2009-2014 and Norwegian 
Financial Mechanism 2009-2014 as well as to assess the management systems and implementation 
systems used in individual Programmes, along with drawing up recommendations on improvements for 
the current and future similar programmes. The review is also intended to estimate the impact of the 
projects and Programmes on: 

 reducing economic and social differences between the project areas and other areas; 

 strengthening bilateral relations between Poland and the Donor States; 

 improving the situation in the defined priority areas. 

Evaluation will cover all projects and Programmes as well as the Technical Assistance Fund and the 
Bilateral Fund at the national level. In this way, an in-depth assessment of the Programme PL06 Urban 
development by strengthening the competence of self-government units, social dialogue and 
cooperation with civil society representatives will be performed. The review commenced in mid-January 
2017 and will last up to 181 days.  

EEA and Norway Grants 2009-2014 evaluations  

Irrespective of the horizontal evaluation study of  EEA and Norway Grants 2009-2014 commissioned by 
NFP, evaluations have been or will be conducted on the commission of the Programme Operators.  

Evaluations held in 2016 

In 2016, the Programme Operator of PL08 – the Ministry of Culture and National Heritage, 
commissioned conducting an evaluation study entitled: “Assessing the impact of the implemented 
projects on the achievement of the objectives of the Programme ‘Maintenance and revitalisation of 
cultural heritage’ financed from the funds of the EEA Financial Mechanism and the Norwegian Financial 
Mechanism 2009-2014”. The study revealed that the Programme is effective and usable for multiple 
entities operating in the cultural sector (museums, artistic schools, theatres, etc.). Thanks to the 
Programme, many cultural institutions could gain new perspectives for carrying out their own tasks, and 
a wide range of problems that have been growing for years, found a solution. Modernisation, 
renovation, maintenance or construction/expansion of the infrastructure made it possible to open new 
spaces in the cultural facilities, and the quality of the existing ones went up. One of the significant 
requirements of the Programme was the need to write an educational programme and to incorporate 
the investment into the wider social and cultural context. It created an opportunity for the beneficiaries 
to analyse and re-define the function of their institutions, their objectives and social roles.  

In 2016, an evaluation process of the Programme PL10 – Scholarship and Training Fund commenced, 
which is scheduled to end in 2017.  

Evaluations planned for 2017 
 
For 2017, Programme Operators planned evaluation of the following areas:  

 environmental protection (PL03), biodiversity and diversity of ecosystems (PL 02) and renewable 
energy sources (PL 04); 

 Polish-Norwegian Research Cooperation (PL12);  
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 Schengen Cooperation and Combating Cross-Border and Organised Crime (PL15);  

 judicial capacity-building and cooperation/improvement of the efficiency of justice (PL 16); 

 support for the Prison Service including non-custodial sanctions (PL17). 
  
Moreover, Programme Operator of PL07 Development and better adaptation of health care to 
demographic and epidemiological trends and PL13 Reducing social inequalities in health plans to 
conduct evaluations on implementation of competition projects in both Programmes in 2017. Evaluation 
of the PL14 Programme – Preventing domestic violence and gender-based violence is also being 
considered.  
  

4.4 Information and promotion 

In 2016, NFP conducted information and promotional activities with a wide outreach. Their objective 
was to strengthen the awareness of the Norway and EEA Grants in the Polish society and to inform 
about the outcomes of the programmes. This process is lengthy and labour-intensive due to the high 
competition of the EU Funds.  

The main promotional project implemented by NFP in 2016 was the Poland-wide social campaign 
conducted in the media. It was designed to promote the Funds through  mobilizing the Polish society to 
participate in a charity campaign. Participants, who reported facilities such as orphanages, care facilities, 
schools, etc. and indicated the need for material aid, became Social Strongmen, which was the main 
theme of the entire campaign.  

The campaign was based on the strong-weak contrast. The role of a strongman was played by Piotr 
Małachowski (Polish discus thrower, silver medallist from the 2008 Beijing Olympic Games and 2016 Rio 
de Janeiro Olympic Games), and weaker persons were symbolically represented by the characters from 
the TV spot. The idea was that the strongman gives a helping hand to the weak, which was a direct 
reference to the idea of the Norway and EEA Grants, i.e. a mechanism aiming to combat inequalities, a 
mechanism intended to make the opportunities and cooperation equal,  to prevent exclusion and social 
disproportions.  

The effects of operation of the Funds all over Poland were presented. The message allowed the viewers 
to gain knowledge about the variety and the scale of the programme. The media campaign has a wide 
outreach. The TV spot was seen by over 23 million viewers, the advert on the radio was heard by over 
20 million listeners, press advertisements were seen by over 10 million Poles, and online banners were 
viewed by over 240 thousand users.  

NFP engaged in cooperation with the European Capital of Culture – Wrocław 2016, as a result of which a 
concert was held in November, according to the concept of an outstanding Polish composer, Zbigniew 
Preisner, which promoted the Funds as part of this European festival. Its objective was to reach the 
target group with the information about the Funds; the target group exhibiting a high level of sensitivity 
and knowledge about culture and arts, educated, and being opinion-makers. The presence of EEA and 
Norway Grants during such an important cultural event taking place as part of the ECC made it possible 
to reach the defined target group.  

The objective of NFP was to send out a message that emphasized the contribution of the Funds to the 
development of Polish culture. Extending patronage to the concert made it possible to participate in an 
extensive – Poland-wide – promotional campaign, including in the press, on the radio and online. Local – 
Wrocław-based means were taken advantage of, like a regional TV channel, outdoor advertising, or 
bulletins of the European Capital of Culture. 

At the end of November, NFP organised communication workshops for the representatives of the 
Programme Operators. Their objective was to focus the information-promotional activities on building a 
message on the results of the Programmes. The concept of storytelling was discussed, followed by an 
explanation why it is worth to use it. Next, the representatives of PO could do a series of practical 
exercises in order to improve their techniques of sharing information. The training was opened by the 
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representatives of the FMO and of the Norwegian Ministry of Foreign Affairs, who described key issues 
in the area of information-promotional activities with respect to Norway and EEA Grants from the 
viewpoint of Donor-States.  

In December, a tourist guide about Poland was published. The routes included in the guide led the 
tourists to the places where the projects had been implemented. The publication also served as a 
general presentation of the project outcomes. It was written in two languages – in Polish and in English, 
which made it possible to use it abroad. The 2000 copies were distributed among the institutions 
engaged in implementing the Funds – the Operators, or representatives of the Donor-States. NFP also 
decided to donate some of the copies to the Polish Tourism Organisation, or the Museum of History of 
Polish Jews POLIN, with an intention to have it distributed among the visitors and interested persons. 

 In 2016, NFP continued to publish the HUMAN quarterly, which is dedicated to informing about the 
Funds. The publication is issued in 70,000 copies and distributed in all voivodships, in over 4,000 points. 
The magazine has a lifestyle formula, and its main objective is to inform the society about the benefits 
arising out of the implementation of the Norway and EEA Grants in Poland in a friendly way, mentioning 
e.g. social issues.  

Apart from the aforementioned undertakings carried out in 2016, NFP run a website www.eog.gov.pl, 
through which NFP published current news. Moreover, NFP handled a hotline and an e-mail address, to 
which many questions from interested parties were sent. 

As regards Article 4.7(2) of the Regulation, Programme Operators meet the obligations imposed on 
them. All Programme Operators comply with the rules of the Communication Plans adopted for the 
programmes by the Financial Mechanism Office, they also run websites that provide news about the 
programmes. 

4.5 Action plan 

Implementing extended pre-defined projects and competition projects, including those extended under 
the procedure outlined in Article 6.9 of the Regulation, on-going monitoring of progress in achieving 
programme objectives, payment of funds, verifying final reports. In connection with the final eligibility 
deadline for expenses in the extended projects (April 2017), the operators plan training sessions for the 
beneficiaries related to documenting and settling expenses. 

By the end of 2017, the bilateral fund is eligible in the case of 10 programmes; therefore, we predict 
that there will be many initiatives in this area, also such initiatives that will make it possible to spend the 
savings achieved in the last stage of implementation, to the benefit of the entire programme. It will 
require transfers in the programme budget, and thus, changes to the programme agreement. Operators 
of Programmes PL09 and PL10 are obliged to submit a final report on the programme implementation. 
Below you will find a review of the plans of operators for the last year of implementation: 

 completing the calls for proposals in the BF announced in 2016 and within the Bilateral Fund, 
continuing some (PL02, PL08, PL17) and holding new (PL04, PL07, PL12, PL13, PL15, PL16); 

 initiating new bilateral activities in cooperation with the relevant entities from the Donor-States;  

 partnership cooperation, including meetings of the Cooperation Committee; 

 implementing the procedure of applying for additional grants to expand the material scope of 
projects in environmental programmes; 

 organising conferences: 

 PL02 in cooperation with the Norwegian Environment Agency on the protection of 
wetlands. 

 PL03 organisation of study visits on the impact of electrical mobility on air quality and 
on the protection of air quality in urban areas through electrical mobility, in cooperation with 
the Norwegian Environment Agency; 

 PL06 DiverCITY3 (September/October), 

 PL12 summarizing the partnership research programme (Q4) 

http://www.eog.gov.pl/
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 PL17 activities undertaken towards repeat imprisoned offenders and re-adaptation 
programmes 

 PL16 legal education  

 international meetings as part of sharing experiences and good practices with programme 
operators from other countries 

 a seminar on e-protocol (PL16) 

 a Poland-wide campaign intended to increase awareness and to make the society more 
sensitive to the issue of violence (PL14) 

 study visits of Polish and Norwegian judges to the seat of the European Court of Human Rights 
(PL16) and the heads of penitentiary units (PL17) 

 job shadowing (PL17) 

 a handbook for judges prepared as part of the series of seminars on the methodology of 
applying the provisions of the European Convention on Human Rights in the work of judges, in 
particular as regards the statements of reasons for judgements (PL16) 

Moreover, NFP plans to finalise a comprehensive evaluation study of EEA FM 2009-2014 and NFM 2009-
2014.  Information on the evaluation studies planned for 2017 by the Operators was presented in s. 4.3 
of this Report. 
 
Informational and promotional activities will be continued next year on a large scale. The official closure 
of the II edition of the Funds is planned, which will involve both a media campaign and a summary 
event.  
 
In 2017, the programme implementation will be monitored by way of inspections of the National Focal 
Point conducted in the programme operators and in projects. Programme operators will conduct 
inspections of individual projects in 2017, in line with the inspection plans presented in their annual 
reports. Moreover, the Auditing Authority plans to audit selected projects. Two sessions of the 
Monitoring Committee for Financial Mechanisms are also planned. Nevertheless, 2017 will be filled with 
intensive work on closing and settling both projects individually and the programmes in general.  
 

5 SUMMARY OF OPEN ISSUES AND RECOMMENDATIONS 

The analysis of implementation of individual programmes and the results of the bilateral cooperation 
allow us to confirm that the plans for 2016 were implemented.  

At the moment, the biggest challenge takes the form of managing available funds and using them in line 
with the objectives of each programme and strengthening the already achieved effects. The on-going 
monitoring of spending and savings forecasting allow us to get ready and to implement measures that 
will contribute to multiplying the results of actions. Due to the available funds and the near eligibility 
deadline, there is a real risk of not being able to spend the entire allocation. This applies mostly to large 
investment projects like PL04 and PL07, and to pilot projects, like PL13 and PL15. Assuming the 
increased intensity of measures both among the operators and the National Focal Point, we estimate 
that the spending of funds allocated for programmes implemented by Poland will be approx. 98%. At 
the current stage, this value is indicative only, as the full spending of the funds will depend on the using 
of funds by individual beneficiaries and on the final settlement of programmes. 

Launching the procedure under Article 6.9 of the Regulation served to minimize the risk of failing to use 
the entire allocation. This refers mainly to infrastructural projects, where large projects for significant 
grant amounts are being implemented. For example, in the PL04 programme, there have been savings 
after the tender procedures, and some beneficiaries resigned from implementing their projects. 
However, the practice shows that reallocation of funds under Article 6.9 of the Regulation is a lengthy 
procedure which requires engaging the Committee for Selecting Projects/Cooperation Committee, is 
inflexible, and burdensome for potential beneficiaries. Lack of any other ad hoc reallocation 
mechanisms between projects, in particular in the context of the nearing eligibility deadline for funds 
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and tight deadlines, makes it difficult to manage the funds on the current basis. The implementation 
experiences regarding Article 6.9 of the Regulation show that it is highly recommended to change the 
approach in the next financial perspective. 

Based on the provisions of the Regulation, the only available way of using the funds except for the 
aforementioned one is to transfer them to other budget lines, such as management costs, Bilateral 
Fund, and complementary actions, which each time requires a consent of the Donors. Considering the 
strengthening of bilateral relations, which is one of the main two objectives of the EEA and Norway 
Grants, the funds are moved to BF. Considering the length of the procedure of introducing amendments 
in the agreement, it would be desirable to leave the ability to decide about such transfers at the 
national level, in particular during the last stage of programme implementation.  

Irrespective of the aforementioned, it is important to add that in the context of the limited absorption 
options within BF, it is extremely vital for the operators to identify such initiatives that enjoy interest 
among potential beneficiaries. This is a true challenge for all engaged institutions. 

Program Operators and the National Focal Point still indicate that it is necessary to correct data visible in 
the DoRIS system as regards the output indicators of programmes and the bilateral indicators, which are 
not included in the programme agreements or in the database. The proposals to correct them were 
presented e.g. in annual reports on programmes.  

The bilateral indicators, as the latest annual reports show, were mostly attained.  The risk of failure is 
minimal. BF activities and the supplemental activities are eligible in the vast majority of the programmes 
until the end of December 2017. Therefore, it is assumed that the funds for such measures will increase, 
in particular after the projects are ended. Plans include expanding the bilateral activities with additional 
calls for proposals, increasing the allocation amount for such calls, the grant amount under BF, 
undertaking other actions within the partnerships, such as organising bilateral conferences, study visits, 
media campaigns.  

In some areas, e.g. environment, despite high interest among Polish beneficiaries in implementing 
undertakings with partners from the Donor-States, there are a lot of difficulties in finding entities from 
Norway, Iceland, or Liechtenstein that would be interested in cooperation based on the non-profit rule. 
It could be beneficial to promote the benefits and the opportunities brought on by the bilateral 
cooperation in the Donor-States in a more extensive scope.  

In the context of the upcoming launch of another edition of the Norway and EEA Grants, the 
preparatory works of the new programme will overlap with the settlement period of the current 
financial perspective. In the case of some operators, it might lead to some difficulties in terms of 
personnel availability.  

Norway and EEA Grants enjoy a lot of interest. We would like to remind you that the number of 
applications filed as part of open calls exceeded 10,000. Grants were awarded to over 1,200 projects, 
which made it possible to improve the standard of life, to care for the environment, safety, culture, or 
scientific cooperation, among other things. Grants were awarded to local governments, NGOs, cultural 
institutions and enterprises as well as to public administration authorities. The majority of the 
programmes and projects is implemented jointly by Polish entities and by entities from the Donor-
States. 

It is important to emphasize that as of today, it was possible to achieve approx. 75% of the indicators, 
despite the fact that the majority of the programmes have not yet been completed. The programme 
outcomes are visible in multiple areas all over Poland, e.g. in the form of restored monuments, cleaner 
air, modernised hospitals, new research initiatives, and cultural and social undertakings.  

Frequently asked questions submitted by institutions and individuals on the ability to apply for co-
financing in new calls for proposals and the large response in the extension procedure show that there 
is an unwavering need for the support from the EEA and Norway Grants. 
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6 APPENDICES 

The requisite appendices from the DoRIS database and appendices drawn up by NFP have been 
enclosed to the Strategic Report. The National Focal Point identified discrepancies between the its data 
and the data presented in Appendix no. 1 on the DoRIS system. It was reported to the Donors in the 
working mode. Appendices DoRIS no. 4 and 5 referring to the irregularities in the programmes and 
projects contain data, which are encoded as case numbers. The National Focal Point cannot access the 
data assigned to individual cases, and therefore cannot comment on them. 
 

 
NFP appendices: 

1. Technical Assistance; 
2. Financing Personnel; 
3. Plan of monitoring and auditing tasks for 2017; 
4. Risk analysis at the national level: 
5. Risk assessment of the programmes. 

 
Appendices generated in the DoRIS system, as at 21 March 2017: 
 
1. For each Programme, a table showing the breakdown in respect of applications received and 

projects selected / contracted, as well as the types of intervention supported. 
2. For each Programme, a table providing information in respect of donor partnership projects (names 

of Donor State entities, number and proportion of partnership projects). 
3. A summary table on Donor partnership projects on the Beneficiary State level.  
4. A list of irregularities detected at the Beneficiary State level and at Programme level during the 

reporting period and financial corrections made. Provide an update on previously reported 
irregularities. 

5. For each Programme, a list of irregularities detected at project level during the reporting period and 
financial corrections made. Provide an update on previously reported irregularities. 

 
 


