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1 SUMMARY 

 
The  present  report  covers  the  period  from  1  January  2013  to  31  December  2013  and, 
following  its approval by  the Monitoring Committee, will be submitted  to  the Donor States. 
The  report  does  not  cover  programmes  operated  by  the  Financial  Mechanism  Office  (2 
programmes under the Non‐governmental Organisation Fund). 
 
The  EEA  Financial  Mechanism  support  six  programmes  implemented  in  Slovakia.  Three 
programmes  are  operated  by  the  Government  Office  of  the  Slovak  Republic  –  SK02 
Adaptation  to  Climate  Change  –  Flood  and  Drought  Prevention;  SK  04  Local  and  Regional 
Initiatives to Reduce National Inequalities and to Promote Social Inclusion; SK 05 Conservation 
and Revitalisation of Cultural and Natural Heritage & Promotion of Diversity  in Culture and 
Arts within European Cultural Heritage; two programmes for non‐governmental organisations 
are operated by the Financial Mechanism Office, and one programme, SK 06 Scholarship Fund, 
is managed by non‐profit organisation SAIA, n.o. 
 
A progress  in the actual  implementation of all programmes has been made  in the reporting 
period. Under programme SK02 and SK04, the planned calls for proposals were published and 
the  first  project  was  contracted  at  the  end  of  2013  ‐  a  pre‐defined  project  “Innovative 
education  for  teaching  staff  in primary  schools  to  increase  their  intercultural  competence  in 
education  of  Roma  pupils" with a total allocation of EUR 322,000. Projects chosen through a 
selection  process  under  individual  calls  were  undergoing  a  detailed  appraisal  process,  or 
preparations for a Grant Offer Letter, at the end of the reporting period. Contracts for these 
projects are  likely to be concluded, and their  implementation commence,  in the  first half of 
2014, which will also reflect  in  the share of approved and submitted  financial expenditures.  
At 31 December 2013, this  indicator stood at 0,61 %, which, given the short time remaining 
until  the end of  the expenditure eligibility period,  represents a  real  risk of non‐meeting  the 
EEA Financial Mechanism objective. 
 
Delays  in  the  implementation of programmes SK05 and SK06 are profound. With  respect  to 
programme  SK  05  Conservation  and  Revitalisation  of  Cultural  and  Natural  Heritage  & 
Promotion of Diversity in Culture and Arts within European Cultural Heritage, the programme 
agreement  was  signed  at  the  end  of  2013  and  the  call  has  not  been  published  by  the 
Programme Operator  in  the  reporting  period,  due  to  the  lengthy  approval  process  at  the 
Financial Mechanism Office  level. In the case of programme SK 06 Scholarship Fund, the NFP 
sent the programme to the Financial Mechanism Office for approval in January 2013; for the 
next nine months, the programme was evaluated and the Programme Agreement was sent to 
the NFP at the year end. The agreement is expected to be signed at the beginning of 2014.  
 
In 2013, the NFP reinforced its administrative capacities by establishing a strategic operations 
unit as part of its organisational structure. The new unit will contribute to smooth monitoring, 
evaluation and assessment of individual programmes. 
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According  to  the NFP,  the  year  2013 was  a  year when  a majority  of  calls were  published; 
making thus a significant move towards the commencement of  implementation of  individual 
projects whose  implementation will  contribute  to meeting  the EEA FM objectives. The NFP 
expects  that  2014 will  be  a  break‐through  year  as  far  as  contracting  of  available  funds  is 
concerned;  accelerated  drawing  of  funds  is  expected  in  the  second  half  of  the  year,  in 
particular. 
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2 IMPACT ASSESSMENT  

2.1 Cohesion 

 
Cohesion  is one of  the  two main objectives of EEA Grants  in  removing economic and social 
disparities  across  the  European  Economic  Area.  Output‐driven  management  requires 
measurements  based  on  objectively  verifiable  indicators.  Assessing  these  indicators  will 
enable  to  track,  throughout  the  programming  period,  Slovakia’s  convergence  (or  non‐
convergence) towards average values across the EEA.  Even though a number of the indicators 
are not assessed at an international level, an analysis of the data from national sources makes 
it possible to assess whether Slovakia makes any improvements in this respect, or not. Cross‐
sectoral criteria are a special category as, apart from a few exceptions, it is rather complicated 
to  quantify  the  benefits  of  these  grants.  This  and  the  following  chapters  will,  therefore, 
describe at least qualitative changes in some of the parameters. 
 
The report defines indicators to be monitored throughout the programming period. They are 
indicators  relevant  to  individual programmes,  i.e.,  the  report does not cover  indicators  that 
have  no  impact  on  the  programmes  implemented  in  the  Slovak  Republic.  Indicators  that 
cannot  be  verified  against  statistical  data will  not  be monitored  either.  Their  list may  be 
expanded  from  time  to  time.The  objective  of  this  part  of  the  Strategic  Report  is  not  to 
measure how a programme contributes to meeting these indicators. The contribution cannot 
be quantified  in terms of allocation and  impacts of EEA grants. The Report aims at analysing 
society‐wide changes and trends in the programme areas. At the same time, it can reasonably 
be assumed that EEA grants have contributed to brining about positive changes.  
 
Throughout the implementation period, indicators for the following areas will be monitored: 
 

Priority sector  Relevant programmes  Indicators 

Climate change 
and renewable 
energy 

Adaptation to Climate 
Change – Flood and Drought 
Prevention 

Damage caused by floods 

Civil society  Funds for NGOs  Sustainability index for civil society organisations 

Human and social 
development 

Local and regional initiatives 
to promote social inclusion 

Persons at risk of poverty and social exclusion in the EEA 
following social transfers (benefits) 

Conservation and 
revitalisation of 
cultural heritage 

Conservation of cultural 
heritage 

Current conditions of national cultural heritage 

2.1.1 Climate change 

 
A number of new documents and  strategies on  climate  change were adopted  in 2013. The 
Inter‐governmental  Panel  on  Climate  Change  published  its  Fifth  Assessment  Report  in 
September 2013, presenting an overview of  the current  state of play  in  scientific evidence‐
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based  knowledge  in  the  area  of  climate  change.  In  April  2013,  the  European  Commission 
adopted  the  EU  strategy  on  adaptation  to  climate  change  to make  Europe more  climate‐
resilient. Both documents  support  the  information  contained  in  the Draft Programme with 
respect to possible negative impacts of climate change on Slovakia. 
 
At  the  national  level,  the  preparation  of  a  strategy  on  adaptation  to  climate  change 
commenced in 2013. In order to ensure funds necessary for adaptation to climate change, this 
issue was  included among the priorities to be supported from structural funds  in Slovakia  in 
the 2014‐2020 period. 
 
Statistics 
 
The chart below shows damage caused by floods. The 2013 data were only available for the 
period until August  at  the  time of preparation of  this Report.  The  chart  shows  that  floods 
caused  considerable  damage  in  2010  (the Memorandum  of Understanding  on  the  EEA  FM 
implementation was also signed  in that period).  In the following period, damages caused by 
floods were not such prominent as in 2010.  
Slovakia’s  capital  was  considerably  hit  by  floods  in  2013,  the  damage  was,  however, 
considerably  eliminated  thanks  to  effective  flood‐prevention  measures  financed  from 
Structural Funds. 
The  capital  city  of  Bratislava  also  submitted  an  application  “Bratislava  adapting  to  climate 
change  ‐  pilot  application  of measures  to  retain  precipitations  in  urbanised  environment” 
under  call  ACC02  (Healthy  Towns)  which  has  been  forwarded  by  evaluators  for  a  detail 
assessment. The assessment procedure was still pending at the end of the reporting period. 
 
In 2013, local floods also occurred in several municipalities in central Slovakia, including Dolný 
Badín and Očová. In the Trenčín region, local floods occurred in the vicinity of Ilava. However, 
these geographical areas are not covered under programme SK02. 
 
Chart 1: Overview of flood‐caused damage by year1 
 

 

                                                 
1 Source: Prepared on the basis of reports on the course and consequences of the floods in the territory of the 
Slovak Republic, prepared by the Ministry of the Environment of the Slovak Republic on an annual basis 
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2.1.2 NGO Fund 

 
In  the  reporting  period,  the  NFP  decided  to  dissolve  financial  reserves  in  the  EEA  FM. 
Following consultations with the donors, the original allocation of EUR 6,903,000 for the NGO 
Fund was  increased by additional EUR 500,000. The EEA FM  is currently the  largest financial 
donor  to non‐governmental organisations  in Slovakia. The  increased allocation  for  the  fund 
has  further  reinforced  the position of  the EEA FM as  the  largest donor. A USAID  report  for 
2012  (the  2013  data  were  not  available  at  the  time  of  the  preparation  of  this  Report) 
appreciated the establishment of government’s advisory body composed of representatives of 
civil  society  organisations  and  the  preservation  of  the Office  of  the  Plenipotentiary  of  the 
Government  for  Development  of  Civil  Society  that  serves  as  an  advisory  body  for  the 
coordination of civil society development after the 2012 parliamentary election.  
 
The post of the government plenipotentiary for civil society development is currently vacant, 
but the office of the plenipotentiary further carried out its tasks.  
Compared  to  2011,  the  number  of  non‐governmental  organisations  increased  by  1,500, 
approximately, to a total of 38,500 entities.2 
 
Statistics 
 
Chart  2:  Civil  society  organisation  sustainability  index  for  the  period  from  1997  to  2012, 
according to the Social Society Annual Report published by USAID.3 
 

 
 
The chart shows that the overall sustainability index keeps around the level of 2.7 from 2010. 
The index has moved around this level since 2005. 
 

                                                 
2 Source: http://www.usaid.gov/sites/default/files/documents/1863/SVK.pdf 
3 Source: http://www.usaid.gov/europe‐eurasia‐civil‐society  
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The overall sustainability index consists of several partial components, as illustrated below4. 
 

 
 
The worst  score was  recorded  in  2012  under  the  Financial  viability  component.  The  NFP 
assumes the score may have improved in 2013 due to the calls published under both funds for 
NGOs  at  the  beginning  of  2013.  The  actual  launch  of  fund  implementation  for  non‐
governmental organisations through the publication of calls under the EEA FM, coupled with 
project  implementation  and/or  publication  of  the  second  round  of  a  call  under  the  Swiss 
Financial Mechanism (a total allocation for NGO sector represents EUR 2,500,000) provide the 
non‐governmental  organisation  with  real  opportunities  to  obtain  resources  to  fund  their 
operations. 

2.1.3 Local and regional initiatives to promote social inclusion 

 
This  programme,  specifically  targeting  the  Roma minority,  is  a  smaller  of  the  programmes 
supported  in  the  2009‐2014  programming  period.  The  allocation  for  this  programme  also 
largely  affected  decision‐making  on  the  direction  of  the  programme,  which  focused  on 
educational activities. A number of events occurred in Slovakia in 2013 which had both direct 
and indirect impacts on this particular programme area. Most importantly, Act No. 131/2002 
Coll.  on  tertiary  schools  (universities)  was  amended,  therefore  the  Constantine  the 
Philosopher University  in Nitra cannot  implement a pre‐defined project under which a new 
accredited  study  programme  focused  on  the  Roma  language  and  culture,  for  which  EUR 
258,000 were allocated, was supposed to be introduced. The Programme Operator, therefore, 
asked the FMO to re‐allocate the  funds originally earmarked  for this project to an open call 
which  would  permit  to  support  several  projects.  The  Slovak  government  presented  two 
national  projects  aimed  at  providing  pre‐school  education  to  Roma  children.  The  projects 
comply with  Slovakia’s  strategy  for  Roma  inclusion  until  2020,  as well  as with  the  general 
objective of EEA Grants and this programme area. At the same time, the project will have an 

                                                 
4 Source: http://www.usaid.gov/europe‐eurasia‐civil‐society 
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indirect impact on the objectives specified in the draft programme. Increasing the number of 
children  in  pre‐school  (pre‐primary)  education  will  result  in  their  improved  social 
preparedness and cognitive capacities when enrolling for compulsory education.   
 
Statistics 
 
In  terms  of  relevant  indicators  for  which  statistical  data  are  collected,  evaluated  and 
compared across individual EEA countries on an annual basis, the percentage of population at 
risk  of  poverty  seems  to  be  the  only  suitable  indicator.  Between  2004  and  2012,  Slovakia 
ranked 8th of all EEA countries, on average.  However, the indicator does not reflect the data 
on  the  distribution  of  financial  and  non‐financial  resources  at  the  national  level  when 
compared to other countries; hence, it does not reflect the data on the actual wealth of those 
countries.  On  the  other  hand,  it  shows  social  disparities  within  individual  countries.  The 
indicator  cannot  be  interpreted  as  indicating  that  Slovakia  is  the  eighth  wealthiest  EEA 
country, as the indicator does not reflect the actual wealth of a country. The indicator must be 
assessed against the purchasing power parity, i.e., against the size of population below 60% of 
the median equalised disposable income in a given country. The purchasing power parity is an 
important  economic  factor  that  enables  comparing  economic  power  of  a  country  (region) 
against another country (region), or against a group of countries (regions). For comparison’s 
sake, the Czech Republic scored best under this indicator, even though it is not the wealthiest 
of  the  EEA  countries  but  has  the  lowest  percentage  of  people  below  60%  of  the  national 
median equalised disposable income. 
 
Chart 3: Share of people at risk of poverty after social transfer to total population (2004‐2012 
median)5 
 

 
 

                                                 
5 Prepared using Eurostat data 
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2.1.4 Conservation and revitalisation of cultural heritage 

The  setup  of  the  “Conservation  and  Revitalisation  of  Cultural  and  Natural  Heritage  & 
Promotion  of  Diversity  in  Culture  and  Arts within  European  Cultural  Heritage”  programme 
meets the current demand in society for the protection and conservation of cultural heritage, 
while  also  complying with  the  Concept  for  Cultural Heritage  Protection,  a  key  government 
document for the protection of cultural heritage. 
 
The Programme Agreement  for  the Conservation and Revitalisation of Cultural and Natural 
Heritage  &  Promotion  of  Diversity  in  Culture  and  Arts  within  European  Cultural  Heritage 
programme was signed in November 2013.  
 
The programme setup, as presented  in the Programme Agreement, corresponds with one of 
the  basic  objectives  defined  in  Annex  II  (Operational  Rules):  to  facilitate  protection  and 
conservation of Slovakia’s cultural heritage for next generations.  
 
At the same time, it meets the current demands in the area of cultural heritage in Slovakia, as 
protection, restoration and conservation of cultural heritage, tangible and intangible, is one of 
the priorities in this respect.  
 
Under the two programme outputs focused on tangible cultural heritage, 

1. Cultural heritage restored, renovated and protected, and  
2. Cultural heritage made accessible to the public, 

the  programme  covers  a wide  range  of  national  cultural  heritage  structures  (for  output  1 
above) and castles, fortifications and city palaces,  listed among the most  important national 
cultural  heritage  items  under  Government  resolution  No.  813/2001  (for  output  2  above), 
which  also  represent  a  very  attractive  portion  of  cultural  heritage  for  the  public  and  have 
significant prospects for tourism industry development.   
 
Restoration of castles,  fortifications and municipal palace  listed  in an annex  to Government 
resolution No. 813/2001 ‐ Concept for Cultural Heritage Protection (hereinafter referred to as 
the  “Concept”)  also  contributes  to  the  implementation  of  this  government  document  that 
outlines the basic course of action in the area of national heritage protection. 
 
Restoration of castles  (castle ruins)  is also  in  line with ongoing project Unemployed‐assisted 
restoration  of  cultural  heritage,  defined  in  the  Concept,  focused  on  restoration  and 
conservation  of  architectonic  remnants  and  castle  ruins,  in  particular,  and  implemented  in 
cooperation with the Central Office of Labour, Social Affairs and Family. 
  
The Concept is further implemented through pre‐defined project “ProMonumenta”, designed 
to  develop  a  system  of  regular  and  preventive  inspections  of  technical  and  structural 
conditions of national cultural heritage structures by means of  inspections carried out by be 
experts who are also allowed  to perform necessary maintenance  interventions and prepare 
expert  opinions  for  additional  interventions,  if  needed.  In  addition,  the  project  is  also 
supposed  to  deliver  awareness‐raising  activities  to  encourage  owners  of  national  cultural 
heritage structures to carry out preventive maintenance. 
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The  output  under  second  pre‐defined  project  “Rusovce  Servant`s House  and Gardens” will 
contribute  not  only  to  the  restoration  of  parts  of  this  important  national  cultural  heritage 
structure,  the Rusovce manor house  and  adjacent park, but  also make  it  accessible  to  the 
general public through the establishment of a cultural and tourist information centre.  
 
Statistics 
 
Based on the information and statistical data provided by the Monuments Board of the Slovak 
Republic, it can be observed that the negative trend prevailing in the 1990s, when the share of 
monuments  in  good  technical  conditions  had  been  declining,  reversed  between  2011  and 
2013, with the share of monuments in good technical conditions stabilised at 31%. Along with 
the monuments  in  sound  technical  conditions  that accounted  for 38% of all monuments  in 
2013,  the monuments  in  satisfactory  conditions make up nearly 70% of  the  total. The NFP 
expects that the implementation of the SK05 programme will help preserve, or even improve, 
this trend and that the share of monuments in satisfactory conditions will further increase. 
 
Based on  the  information provided by Eurostat, various statistical data covering  the area of 
culture will be made available in 2014. The NFP will assess possible use of those data for the 
purposes of strategic reporting during the preparation of a 2014 strategic report. 
  
Chart 5: Conditions of cultural heritage structures – development from 19936 
 

 
 
 
Conditions in 

% 7 
1993 1996 2004 2007 2010 2011  2013 

                                                 
6 ibid. 
7 http://www.pamiatky.sk/sk/page/vyvoj-stavebno-technickeho-stavu-a-vlastnickej-formy-pamiatok 
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1 – good 34 32.0 30.75 30.5 31.0 31.3 31.2 
2 - sound 33 35.0 38.25 39.7 39.3 38.8 38.5 
3 – damaged 20 20.0 19.75 19.15 18.8 19.7 19.9 
4 – dilapidated 7  5.7 5.50 4.75 4.8 5.6 5.8 
5 – under 
reconstruction 

6  7.3 5.75 5.90 5.1 4.6 4.6

 

2.1.5 Horizontal issues 

 
The EEA and Norwegian Grants include the following horizontal priorities: 
 
1. Democracy, good governance 
2. Human rights, minorities, vulnerable groups, combating poverty and social exclusion 
3. Combating discrimination, racism, xenophobia 
4. Gender equality 
5. Combating hate speech 
 
Democracy and good governance 
 
The  National  Focal  Point  paid  due  attention  to  the  good  governance  principles  across  all 
programme agreements by properly  including  the principles of  transparency,  responsibility, 
efficiency and effectiveness in the wording of individual programme agreements.  
 
The programmes are  implemented  in cooperation not only with relevant ministries, but also 
with  civil  society  representatives  and donor programme partners’ officials,  thus  reinforcing 
the principle of participative democracy.   
 
Another measure contributing to good governance is the obligation to publish contracts in the 
publicly  accessible  Central  Register  of  Contracts  as  a  condition  for  the  effectiveness  of 
contracts concluded between government and public  institutions and third parties.   The NFP 
extended this obligation to also apply to project promoters and their partners, which means 
that  the publishing obligation also applies  to  contracts  concluded with  contractors  selected 
through public procurement carried out under individual projects. 
 
Human rights and minorities, vulnerable groups, combating poverty and social exclusion 
 
From the NFP’s point of view, the issue of human rights and minorities is primarily addressed 
through programme SK04 Local and Regional Initiatives to Reduce National Inequalities and to 
Promote Social Inclusion. The NFP expects that the implementation of this programme, and, in 
particular, of  its pre‐defined project, will enable the Roma minority to gain access to higher 
quality education, which may ultimately bring improvements to their social conditions.  
 
Human  rights, minority  rights  and  combating  poverty  and  social  exclusion  are  covered  by 
programme SK02. Climate change has a negative impact on poverty, especially in low‐income 
communities. Floods, extreme droughts and other changes in climate pose a threat to towns 
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and municipalities with  the  largest  populations  of  low‐income  families.  Roma  settlements, 
lacking the necessary infrastructure, water supply and waste water systems, etc., are at higher 
risk  in this respect.   Through  implementation of concrete projects, the SK02 programme will 
actively  contribute  to  combating  poverty, while  respecting  the  rights  of minorities,  Roma 
communities  in  particular.  Educational  activities  delivered  under  the  “Blues  Schools” 
programme  component  will  promote  tolerance.    Social  exclusion  will  be  addressed  by 
concrete adaptation measures, primarily involving marginalised social groups.  
 
Combating discrimination, racism, xenophobia 
 
According  to  the  NFP,  programme  SK05  Conservation  and  Revitalisation  of  Cultural  and 
Natural  Heritage  &  Promotion  of  Diversity  in  Culture  and  Arts  within  European  Cultural 
Heritage should be particularly helpful to combating discrimination, racism and xenophobia. 
The  published  calls,  CLT01  and  CLT02,  clearly  show  that  these  principles were  reflected  in 
their selection criteria, especially by giving preference to cultural monuments and sights that 
carry a historic content of  interculturalsim, and/or which consider  implementing activities to 
promote the principles of non‐discrimination and tolerance, cultural diversity and intercultural 
dialogue,  encourage  combating  anti‐Semitism  and  promote  cultural  identity  of  minority 
groups. 
 
Gender equality 
 
The potential of EEA Grants to promote the principles of gender equality is not huge, but it is 
not negligible either. While programmes SK02  (climate change) and SK05  (cultural heritage) 
do not objectively have such potential, programmes SK03, SK04 and SK10 cover several areas 
of  support  which  may  contribute  to  reinforcing  the  gender  equality  principle.  Of  these 
programmes, the NFP is only competent to provide its comments on programme SK04 (social 
inclusion). Even  though  the programme does not directly  target gender equality,  social and 
labour market exclusion problems seem to affect Roma women to a larger degree than Roma 
men.    Considering  that  education,  intercultural  education  in  particular,  is  one  of  the most 
relevant  tools  to  combat  social  exclusion  and  exclusion  from  the  labour market,  we  can 
postulate  that  the objectives under  the  SK04 programme have been  selected properly  and 
may, albeit indirectly, help promote gender equality across the Roma minority.  
 
Combating hate speech  
 
The Financial Mechanism Office asked the National Focal Point, as well as all  focal points  in 

recipient  countries,  to  publish,  on  their  websites,  information  about  a  campaign  entitled 

“Combating hate speech online”. The campaign is carried out under the auspices of the youth 

and community programmes department of the Ministry of Education, Science, Research and 

Sport  of  the  Slovak  Republic which,  at  the  initiative  of  the  Council  of  Europe,  established 

national committee “Bez nenávisti na internete“ to coordinate activities carried out as part of 

the CoE’s No Hate Speech Movement campaign in Slovakia.  
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The  campaign  to  combat  hate  speech  online  started  on  22  March  2013  and  continues 

throughout 2014. The EAA and Norwegian Grants entered  into a  strategic partnership with 

the Council of Europe to promote tolerance and fundamental rights. Hate‐combating activities 

are  supported  from  the Non‐governmental Organisations  Fund  under  the  EEA Grants.  The 

information  in  its original wording, along with  its Slovak  translation, has been published on 

the website since 2013. 

 

2.2 Bilateral relations 

 
In  order  to  seek  and  find  project  partners  in  donor  states  and  to  further  develop  such 
partnerships and prepare project applications in cooperation with a donor partner, support is 
provided under programmes’ bilateral  funds. When publishing calls  for project proposals at 
programme websites, the Programme Operators also included information about the opening 
of a programme’s bilateral fund.  
 

Area  Relevant programmes  Indicators 

Trade  Green Industry Innovation  Norway’s FDI in Slovakia8 

Student mobility  EEA Scholarship Programme 
Number of Norwegian full‐
time students in Slovakia 

2.2.1 Trade 

 
According  to  the  National  Focal  Point,  the  relationships  between  Slovakia  and  Norway, 
Liechtenstein and  Iceland can be measured using economic  indicators,  in particular. The size 
of Norway’s foreign direct investment in Slovakia (hereinafter only as “FDI”) seems to be most 
relevant one. According  to  the National Bank of Slovakia, Norway’s FDI  in Slovakia declined 
between 2008 and 2011 (more recent data were not available at the time of preparation of 
this  Report).  Statistical  data  on  Slovakia’s  foreign  direct  investment  in  Norway  were  not 
analysed at all. Consequently, no change could be seen  in this area  in 2011. Engagement of 
donor partners in individual programmes, and their actual implementation could help reverse 
this trend. 
 
Statistics 
 
Chart 6: Development in Norway’s foreign direct investment in the Slovak Republic9 
 

                                                 
8 http://www.nbs.sk/sk/statisticke-udaje/statistika-platobnej-bilancie/priame-zahranicne-investicie  
9 Based on the National Bank of Slovakia data http://www.nbs.sk/sk/statisticke-udaje/statistika-platobnej-
bilancie/priame-zahranicne-investicie  
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2.2.2 Student mobility 

 
The EEA Grants were and are used to fund student mobility both in the previous and current 
programming  period.  Norway’s,  Iceland’s  and  Liechtenstein’s  potential  to  accept  foreign 
students  is  limited.  In  spite  of  this,  these  grants were  extremely  popular  in  the  previous 
period.  Norwegian  and  Icelandic  students  are  especially  interested  in  a  medicine  study 
programme  at  the medical  faculty  in Martin.  In  the  2013/2014  academic  year,  around  40 
students  from  Iceland and 80 students  from Norway started studying at the Martin medical 
faculty. Their preparation  for  studying  in Slovakia  is done  in  cooperation with  the Bjørknes 
College  in Oslo.  The  total number of Norwegian  and  Icelandic  students  in  Slovakia  rose  to 
more than 500 in 2013. The Scholarship Fund is expected to further support this trend.  
 
Statistics 
 
The  number  of  foreign  students  in  Slovakia  has  more  than  tripled  since  the  2003/2014 
academic year. For the sake of comparison, more than 39,000 foreign students studied in the 
neighbouring Czech Republic between 2003 and 201310. According to the  information at our 
disposal,  the  total number of Slovak  students  studying abroad  is not assessed  for statistical 
purposes. 
 
Chart 7: Full‐time foreign students studying at Slovak universities 
 

                                                 
10 Source: http://www.msmt.cz/vzdelavani/skolstvi-v-cr/statistika-skolstvi/data-o-studentech-poprve-zapsanych-a-
absolventech-vysokych  
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2.2.3 Evaluation of bilateral relations 

 
Generally,  the  bilateral  relations  between  the  Slovak  Republic  and  the  donor  states  are 
excellent, friendly and constructive, having strong prospects of their further development and 
of  intensifying mutual understanding and cooperation. Beyond any doubt,  the policy profile 
and  visibility  of  grants  create  a  platform  and  encourage  interest  in  information  about 
Scandinavian  society  (Norwegian  and  Icelandic  in  particular)  and  its  values  on  which 
Norwegian society is built and has long been supportive of.  
 
In general, partnerships with donor programme partners provide a wide range of consultancy 
activities and  room  for application of practical experience of partner  institutions under  the 
relevant programmes.  
 
Donor  programme  partners  have  considerably  contributed  to  the  implementation  of  the 
programmes by providing  inputs  to programme documents,  searching  for potential partner 
entities and facilitating conclusion of project partnerships, ensuring participation of potential 
partner  institutions  at  matchmaking  seminars,  and  creating  lists  of  potential  partner 
institutions  that were published along with calls  for project applications. Of course, entities 
not included in such lists could and can also be selected as project partners. A higher number 
of  applications  for  contributions  from  the  bilateral  fund  under  measure  A  showed  an 
increased  interest  in  creating  project  partnerships.  The  donor  programme  partners  also 
cooperated  with  the  Programme  Operator  in  the  evaluation  process  of  applications  for 
contributions from the bilateral fund. Wider bilateral effects are assumed and expected to be 
brought by the  implementation of programme bilateral  funds under measures B. The donor 
programme partners actively participated  in a majority of events organised under  individual 
programmes.  
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The  NFP  assesses  the  cooperation  between  Programme  Operators  and  individual  donor 
partners as very active and mutually rewarding. 
A  more  detailed  evaluation  of  bilateral  cooperation  is  included  in  individual  annual 
programme  reports. All events organised  in 2013 also  concentrated on  the presentation of 
bilateral  dimensions  in  the  implementation  of  EEA  Grants.  Donor  programme  partners 
participated  in/cooperated on a  large number of the events and were presented, along with 
potential  partner  institutions,  at  all  matchmaking  seminars.  Such  activities  contribute  to 
creating positive effects and reflect successful  forms of cooperation between Slovak entities 
and donors responsible for, and participating in the implementation of the programmes.   
 
As  far  as project partnerships  are  concerned,  the  situation  is  satisfactory  in  general,  as  25 
partners  are  expected  to  be  involved  in  the  implementation  of  projects  submitted  in  the 
reporting period. 
 
Evaluation of bilateral cooperation by four defined types of outcomes 
 

In terms of the actual scope of cooperation, institutions from the Donor States are involved, 
to the maximum extent possible,  in the  implementation of EEA Grants at the programme as 
well  as  project  level.  At  the  project  level,  they  are  engaged  in  the  search  for  possible 
partnerships  under  bilateral  funds.  The  data  on  the  number  of  partnership  agreements 
concluded  in  the  reporting  period  are  not  available,  therefore,  the  exact  number  of 
partnership institutions engaged in implementation cannot be specified at the moment.  
 
In  terms  of  result  sharing,  it  should  be  noted  that  know‐how  transfers  and  sharing  of 
experience  and  knowledge,  strategies,  ideas  and  good  practices  are  integral  part  of  the 
implementation  of  the  programmes.  Support  has  been  launched  from  the  programme 
bilateral  funds under measure A  to  achieve  results  in  the  implementation of  such bilateral 
processes. Further expansion and  support  to achieve  results  in  these areas will be ensured 
through measures B under the programme bilateral funds, as well as the planned launch of a 
national bilateral fund under its individual components.  
 
In  terms of  improved  knowledge  and  common understanding,  it  should be noted  that  all 
publicity measures are closely linked with the presentation of Donor States and contributions 
they  provide  to  Slovakia.  Permanent  publicity  of  donors’  tasks  and  positions  in  the 
implementation of programmes, coupled with a general presentation of bilateral dimension of 
the EEA Grants, contributes to raising public knowledge and awareness of this cooperation.  
 
In  terms of wider bilateral effects,  the actual  implementation of programmes and projects 
and  the  achievement of  results  in  the  three  foregoing  groups  are  expected  to  ensure  that 
wider bilateral effects are achieved, as well. An  increased attention will be paid to achieving 
this goal during Slovakia's presidency of the Council of the EU which, according to the National 
Focal Point’s opinion, will commence  implementation of key publicity measures particularly 
designed  to  bring  about  wider  bilateral  effects  through  the  presentation  of  programme 
outcomes with  respect  to  reinforced  bilateral  relations,  clear  identification  of  donors  that 
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have provided financial assistance to achieve relevant outputs, as well as all entities engaged 
in  implementation.  The planned  implementation of  a pre‐defined  activity under  a National 
Bilateral Fund, focused on regional cooperation in foreign and security policy between the V4 
Group countries and Scandinavian countries,  represents an  important action  to achieve  the 
outcomes of type four.  
 
Brief overview of basic risks in bilateral relations 
 
With respect to bilateral risks, all risks are generally low and the NFP seeks to avoid them by 
applying  a  responsible  approach  and  outlining measures  to  eliminate  them  to  the  largest 
extent possible.  
 
A possible risk with relation to the unfinished project selection procedure is that projects with 
a stronger potential for development of project partnerships may fail to pass the evaluation, 
while a project with weaker potential would pass.  
 
To eliminate possible  risks,  it  is necessary  to engage all  resources and  capacities of donor 
programme partners in achieving the maximum effects in supporting project partnerships. To 
that  end,  two  matchmaking  seminars  were  organised,  with  considerable  participation  of 
donor  entities.  Their  insufficient  engagement  could  result  in  a  lower  share  of  project 
partnerships  concluded,  therefore,  the maximum  possible  utilisation  of  available  capacities 
and strong efforts of all entities involved in implementation eliminate said risk.  
 
No  donor  programme  partner  is  involved  in  the  implementation  of  the  SK05  programme, 
which may result in a weaker support for the development of bilateral relations in this area. 
Nevertheless, the SK05 Programme Operator expects that bilateral effects will be achieved in 
the  implementation  of  small  grant  scheme  Promoting  Diversity  in  Culture  and  Art, where 
efforts will be made,  in cooperation with the Norwegian ambassador to Slovakia, to engage 
applicants in bilateral activities supported from the programme bilateral fund. 
 

3 PROGRAMME PROGRESS 

3.1 Overview of programme progress 

 
In 2013, the NFP and donors agreed to dissolve an emergency reserve of EUR 1,917,500. The 
amount was  re‐allocated  to  the  NGO  Fund  (EUR  500,000)  and  the  SK05  programme  (SKK 
1,417,500). 
 
The Programme Agreement  for  the Conservation and Revitalisation of Cultural and Natural 
Heritage  &  Promotion  of  Diversity  in  Culture  and  Arts  within  European  Cultural  Heritage 
programme was signed in November 2013; it means that programme agreements were signed 
for all programmes for which the National Focal Point serves as a Programme Operator. The 
only programme for which no programme agreement has yet been signed is programme SK06 
Scholarship Fund where a tendering procedure for a Programme Operator was carried out in 
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2013.  The  programme  agreement  for  the  Scholarship  Fund  is  scheduled  to  be  signed  in 
January  2014.  Also,  the  first  project  contract  was  signed  with  the  National  Institute  for 
Education  in  2013,  for  pre‐defined  project  “Creating  an  accredited  study  programme  for 
innovative  education  for  teaching  staff  in  primary  schools  to  increase  their  intercultural 
competence in education of Roma pupils” under the SK04 programme. Three calls for project 
proposals were published under programme SK02 Adaptation to Climate Change – Flood and 
Drought Prevention and one  call was published under programme SK04  Local and Regional 
Initiatives  to  Reduce National  Inequalities  and  to  Promote  Social  Inclusion  in  the  reporting 
period. Calls  are  scheduled  to be published  at  the beginning of  2014  for programme  SK05 
Conservation and Revitalisation of Cultural and Natural Heritage & Promotion of Diversity  in 
Culture and Arts within European Cultural Heritage. 
 
List of calls, their status and number of applications received: 
  

Programme area  Call 
code 

Available 
allocation 

Status  Applications 
received 

Requested 
project 
grant  

SK02 Adaptation to Climate 
Change – Flood and Drought 
Prevention 

ACC01  6,900,000,€ closed  5  11,089,664,€

  

ACC02  4,000,000,€ closed  4  7,242,560,€ 

  

ACC03  2,723,235,€ closed  82  3,094,086,€ 

SK04 Local and Regional 
Initiatives to Reduce National 
Inequalities and to Promote 
Social Inclusion 

SI01  461,177,€  closed  35  1,381,185,€ 

 
 
The  total  amount  of  funding  sought  exceeds  total  allocations  available  for  individual  calls. 
Therefore,  the  NFP  considers  the  number  of  applicants  sufficient  to  cover  the  allocations 
under individual programmes. The allocation is likely to increase for call SI01; more details are 
provided in chapter 3.2.3. 
 
In  2013,  the  Certifying  Authority  received  advance  payments  from  the  FMO  for  the 
programmes with respect  to which programme agreements were signed  that year  (SK05)  in 
the total amount of €5,101,498. 
  
Based on the seven IFRs approved and submitted to the FMO in 2013, the Certifying Authority 
received interim payments for programmes SK02 and SK04 in the total amount of €4 131 945 
that were subsequently paid to the Programme Operator in accordance with the Regulations. 
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Under  these  IFRs,  the Certifying Authority also approved and submitted  to  the FMO eligible 
expenditures for programmes SK02, SK04 and SK05 in the total amount of €166 891. 
 
Since  individual  projects  have  not  yet  been  implemented  under  the  EEA  FM,  possible 
absorption‐related  problems  or  problems  with  the  drawing  of  the  funds  could  not  be 
identified. The calls already published were at a project evaluation stage as at 31 December 
2013. The Programme Operator assumes that evaluations will be completed and contracts for 
selected projects signed in the second quarter of 2014. 
 
An overview of the disbursement of funds on Certifying authority level is provided in Annex 9. 

3.2 Overview of individual programmes 

3.2.1 SK02 Adaptation to Climate Change – Flood and Drought Prevention 

 
Programme area:  Adaptation to Climate Change 
Programme Operator :  National Focal Point ‐ the Government Office of the Slovak 

Republic 
DPP:        Norway’s Directorate for Civil Protection and Emergency 

Planning 
Norwegian Water Resource and Energy Directorate 

EEA FM allocation:         EUR 12,463,750  
National co‐funding:  EUR 2,199,485 
Programme progress:        Evaluation of project applications 
 
The key targets of the programme is to outline strategies and  implement measures to adopt 
to  climate  change,  reinforce  capacities  to  assess  vulnerability  to  climate  change  and  raise 
public awareness and knowledge of adaptation to climate change. The programme objective 
is to find economically effective and environmentally sustainable adaptation measures based 
on changes in the use of the landscape, and to address climate change related risks. 
 
Three  calls  were  published  in  2013.  Two  calls  ‐  ACC01  for  the  Zemplín  and  Horná  Nitra 
component and ACC02 Healthy Cities for the component aimed at addressing climate change 
related problems in an urban environment ‐ were published in March 2013. The third call, for 
small  grant  scheme  “Blue  Schools”, was  published  in May  2013.  For ACC01,  as well  as  for 
ACC02,  three  applications  were  selected  in  the  evaluation  process.  Eighty‐two  applicants 
applied  for  support  from  the  small  grant  scheme;  seventy‐nine  of  them  passed  the 
administrative control and met the eligibility criteria. 
As at 31 December 2013, the projects selected under the ACC01 and ACC02 calls were subject 
to  a  detailed  appraisal  procedure  whose  completion  is  expected  in  2Q2014.  Small  grant 
scheme projects were undergoing an evaluation procedure at the end of the reporting period; 
the  Programme  Operator  expects  to  sign  contracts  for  these  projects  in  2Q2014.  The 
“Developed strategies and measures for adapting to a changing climate” programme outcome 
is  expected  to  be  achieved  at  the  first  stage  of  project  implementation  already,  when 
strategies  and  planning  documents  are  to  be  prepared.  Another  expected  programme 
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outcome, “Increased capacity to assess vulnerability to climate change”, should be achieved 
through  the  results  of  the  implementation  of  concrete  water‐retaining  and  revitalisation 
measures  and  flood  prevention  measures  implemented  under  individual  projects  in  the 
country and school compounds. However, given the current status of the project evaluation 
process and the target volume set at 2 million m3 for the  indicator of this outcome, meeting 
the volume of water retention measures, systems and structures constructed  in the country 
and school compounds  is unrealistic. The “Increased awareness of and education  in climate 
change adaptation” outcome is expected to be accomplished through future results delivered 
by projects  implemented under the small grant scheme (Blue Schools) which, however, were 
not selected for contracting at the end of the reporting period. 
 
Based on  the calls closed and  the ongoing evaluation of  selected projects,  the prospects of 
meeting the programme outcome can reasonably be assessed for the first time. With respect 
to the approved projects and target values of outcome indicators, the Programme Operator is 
likely  to  propose  an  amendment  to  the  Programme  Agreement  to  make  the  outcome 
indicators match the values of the projects approved, as shown in the table below: 
 

Outcome  Indicator  Initial value 

Target 
value in 
projects 
selected  Target value 

General public 
engagement in projects 

 
Number of communities involved 
in the implementation of 
projects 

0  40  100 

Engagement of experts in 
project preparation, 
implementation and 
evaluation 

 
Number of national and 
international institutions 
involved in projects 

0  26  50 

Increased water‐
retention capacity of river 
basins, country and 
school compounds 

Volume of water retention 
measures, systems and 
structures constructed in the 
country and at school 

0  1,577,636  2,000,000 

Implementation of 
concrete water‐retaining 
and revitalising measures 

Total number of completed 
individual measures, 
interventions, objects and 
structures 

0  764  50,000 

 
Even  though  the  target  values  of  outcome  indicators  have  decreased,  the  meeting  of 
individual programme outcomes is not at risk. 
 
With respect to publicity and bilateral relations, a launching conference was held in April 2013 
in Bratislava, including a presentation of potential project partners from Norway. As a result, 
five  selected  projects  have  found  a  project  partner  from  a Donor  State.  In  June  2013,  an 
information  day was  organised  in  Banská  Bystrica  to  provide  information  about  calls  and 
conditions for support from the programme. 
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With respect to horizontal issues, the programme contributes to environmental sustainability 
through the  implementation of necessary adaptation measures with positive  impacts on the 
nature to restore a healthy, balanced and dynamic ecosystem. Through the improvements in 
the  quality  of  the  environment,  the  programme  will  restore  conditions  for  long‐term 
economic sustainability. Mitigating the risk of floods and droughts will enhance attractiveness 
of  relevant  areas  for  investments  that  may  generate  new  jobs.  Through  its  educational 
component,  the  “Blue  Schools”  initiative  in  particular,  the  programme  also  contributes  to 
social sustainability. 
 

3.2.2 SK03 and SK10: NGO Fund 

 
Programme area:  Funds for non‐governmental organisations 

Programme Operator: 
Open Society Foundation 
Ekopolis  Foundation and partners 

EEA FM allocation:         EUR 6,903,000 
Programme progress:       Project implementation 
 
The  objective  of  the  programme  is  to  strengthen  development  of  NGOs,  promote  social 
justice  and  sustainable  development.  The  programme  is  designed  to  support  the  needs  of 
minorities, judicial reform, environmental activities, etc. Since the Programme Operator is the 
Financial Mechanism Office in Brussels, this report does not include detailed information.  
 

3.2.3 SK04: Local and Regional Initiatives to Reduce National Inequalities and to Promote 
Social Inclusion 

 
Programme area:  Local and regional initiatives to reduce national inequalities and 

to promote social inclusion 
Programme Operator:  National Focal Point ‐ the Government Office of the Slovak 

Republic 
DPP:        Council of Europe 
EEA FM allocation:         EUR 1,000,000 
National co‐funding:  176 471 EUR 
Programme progress:        In 2013, an open call was published, a project contract for a pre‐

defined project was concluded with the National Institute for 
Education; the allocation for a pre‐defined project of the 
Constantine the Philosopher University in Nitra will be transferred 
and the project will not be implemented due to changes in 
legislation. 

 
The  objective  of  this  programme  is  to  strengthen  social  and  economic  cohesion  at  the 
national,  regional  and  local  level.  In  keeping with  the Memorandum of Understanding,  the 
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programme concentrates on the specific needs of the Roma minority and their funding, and 
support a national strategy in terms of social inclusion. 

The main purpose of the programme is to provide conditions, human and expert capacities in 
particular,  to  implement  broader,  high‐quality  intercultural  educational  programmes  in  the 
Roma  language,  and  to  support primary  and  secondary  schools wishing  to  further develop 
inclusive  education  through  intercultural  courses. All  programme  activities  are  designed  to 
enhance social inclusion through intercultural education, Roma language and culture courses 
and cooperation between schools and families. 
 
With  respect  to  the  “Creating an accredited  study programme  for  innovative  education  for 
teaching  staff  in primary  schools  to  increase  their  intercultural  competence  in  education of 
Roma pupils”,  the Constantine  the Philosopher University  in Nitra  informed  in  spring  2013 
that the legislation concerning the accreditation criteria for university study programmes had 
been amended. Due to this amendment, effective from 1 January 2013, the Project Promoter 
is unable to  implement the project.   The Programme Operator, therefore, asked the FMO to 
amend  the Programme Agreement  and  re‐allocate  funds  to  a  small  grant  scheme  call. The 
modification procedure was still pending at the end of the reporting period.  
 
In November 2013, a project contract was signed with the National Institute for Education for 
component “Creating an accredited  study programme  for  innovative education  for  teaching 
staff  in  primary  schools  to  increase  their  intercultural  competence  in  education  of  Roma 
pupils”. 
 
In  the  reporting  period,  a  call was  also  published  for  component  "Small  grants  to  support 
Roma  inclusion  and  intercultural  projects  at  primary  and  secondary  schools.  Primary  and 
secondary schools reinforcing implementation of educational programmes and extracurricular 
activities  focused  on  intercultural  education,  Roma  language  culture  and  history  with  the 
involvement of a  family,  school and community.”Thirty‐five applications were  submitted  for 
the call; thirty‐four met the administrative compliance requirements and were forwarded for 
a  review by experts. The expert  reviews were not completed as at 31 December 2013, but 
given the possible increase in allocation and the amount of funds requested, eighteen projects 
are likely to be supported. 
 
Achievement of expected project outcome “Local and  regional authorities, as well as private 
and civil society actors, are developing  initiatives to strengthen anti‐discriminatory measures 
for  groups  vulnerable  to  social  and  economic  exclusion”  is  measured  against  indicator 
“Attitudes  toward ethnic minorities,  including Roma  (Bogardus scale)”. Since  the project did 
not start  in 2013,  its  impacts on the national  level cannot be measured. However, based on 
the  objectives  defined  in  the  evaluated  projects,  it  can  be  expected  that  the  programme 
objective will be accomplished.  
 
The main risk related to the project outcome is a possible change in Slovak legislation; another 
risk  factor  is  that  completed  projects will  not  bring  expected  results.  The  first  risk  can  be 
reduced  by  re‐allocating  the  funds  earmarked  for  a  pre‐defined  project  to  a  call  for  small 
grants. The second risk relates to the number of persons that are planned to be accepted for 



EEA FM Strategic Report 2013  Slovakia, version 1.0 
 

25 
 

innovative education. The actual number of candidates can be higher or lower than estimated 
40.The Programme Operator will seek to reduce this risk through  intensive cooperation and 
communication with primary and secondary schools participating in the projects. 
 
With  respect  to  publicity  and  bilateral  relations,  the  Programme  Operator  organised  a 
launching conference in Košice in September 2013. The conference also included a workshop 
where  potential  applicants  had  an  opportunity  to  find  a  partner  from  Norway  for  their 
projects. No bilateral cooperation was, however, established; partly due to the  fact that the 
applicants were not experienced  in  creating project partnerships,  another  cause  could  also 
have been a relatively small maximum size of the grant (EUR 40,000).  
 
In the context of horizontal  issues, the support for multicultural understanding  is considered 
crucial. All programme  activities  are designed  to enhance  social  inclusion  and multicultural 
understanding  through  intercultural  education,  Roma  language  and  culture  courses  and 
cooperation between  schools and  families;  the Programme Operator sufficiently covers  this 
particular  horizontal  area  this  way.  In  addition,  the  programme  strategy  builds  on  two 
fundamental rights ‐ a right to education and a right to be educated in a minority language ‐ 
through  which  the  Programme  Operator  promotes  the  rights  of minorities,  including  the 
Roma.  
 

3.2.4 SK05: Conservation and Revitalisation of Cultural and Natural Heritage & Promotion 
of Diversity in Culture and Arts within European Cultural Heritage 

 
Programme area:  Conservation and revitalisation of cultural and natural heritage 

Promotion of Diversity in Culture and Arts within European 
Cultural Heritage 

Programme Operator:  National Focal Point ‐ the Government Office of the Slovak 
Republic 

DPP:        ‐ 
EEA FM allocation:         11 922 000 EUR  
National co‐funding:  EUR 2,103,971 
Programme progress:        The Programme Agreement signed; preparation of two calls; a 

call for the submission of pre‐defined project ProMonumenta. 
 
The  programme  contributes  to  the  protection  and  conservation  of  cultural  heritage  in  the 
Slovak  Republic  for  future  generations  and makes  it  publicly  accessible,  as well  as  to  the 
enhancement of  cultural dialogue and European  identity  through understanding of  cultural 
diversity.   
 
The Programme Agreement, signed in November 2013, defined three programme outcomes: 

 
1. Cultural heritage restored, renovated and protected; 
2. Cultural heritage made accessible to the public; and 
3. Increased awareness of cultural diversity and strengthened intercultural dialogue.  
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These outcomes should be achieved  through  two open calls, a small grant scheme and  two 
pre‐defined projects (Rusovce Servant`s House and Gardens and ProMonumenta ‐ prevention 
by maintenance). 
 
The progress  in achieving  the programme outcomes cannot be described  in more detail  for 
the  reporting period,  as  its  actual  implementation has  yet not  commenced.  Therefore,  the 
programme outputs remain unchanged. In 2013, the Programme Operator sent an  invitation 
to  the  Monuments  Board  of  the  Slovak  Republic  to  submit  a  pre‐defined  project,  and 
prepared two open calls to be published at the beginning of 2014. 
 
As far as publicity is concerned, a programme launching conference entitled Heritage Reborn 
was  held  in  the  Slovak  Philharmonic  in  November  2013  to  present  the  programme  and 
information about the planned calls for project proposals.  
 
With respect to horizontal issues, the programme contributes to intensifying cultural dialogue 
and  enhancing  European  identity  through understanding of  cultural diversity. An  increased 
awareness of cultural diversity and reinforced cultural dialogue are also among the outcomes 
of  the  programme.  The  small  grant  scheme  is  also  designed  to  present  diversity  in 
contemporary  arts  and  culture  and  to  promote  bilateral  exchange  in  art.  The  issue  of 
combating anti‐Semitism is reflected in specific selection criteria under which 5% of funds will 
be allocated  to projects  related  to  the  Jewish  cultural heritage  in Slovakia. The principle of 
eliminating anti‐Semitism,  included under the principles of non‐discrimination and tolerance, 
is incorporated in the text of the call and selection criteria along with the principles of cultural 
diversity  and  cultural dialogue.  In  addition,  the  selection  criteria  are  supposed  to  take due 
account of  the principles of equality and antidiscrimination and  to encourage submission of 
project applications to promote cultural diversity and cultural identity of minority groups. 

3.2.5 SK06: EEA Scholarship Programme 

 
Programme area:  Scholarships 
Programme Operator:  SAIA, n.o. 
DPP:  Icelandic Centre for Research  

National Agency for International Education Affairs 
Norwegian Centre for International Cooperation in Higher 
Education  

EEA FM allocation:         EUR 1,917,500  
National co‐funding:  EUR 338,382

Programme progress:        A public tender for a programme operator was completed in 
2013 and the NFP worked on a programme agreement. 

 
The programme  is designed to set up a scholarship fund to support mobility of students and 
teachers.  
A  public  tender  procedure  was  completed  in  2013  and  the  Slovak  Academic  Information 
Agency (SAIA, n.o.) was selected as a Programme Operator. Preparations on the programme 
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agreement between SAIA and donors continued throughout the year; the agreement was not 
concluded  by  31  December  2013.  According  to  available  information,  the  scholarship 
programme will focus on enabling potential stakeholders from Slovakia to establish contacts 
with  educational  institutions  in  the Donor  States  and  agree  on mutual  cooperation  either 
through addressing  issues of mutual  interest or through preparation of a  joint project to be 
supported  by  a  grant  under  the  EEA  Scholarship  Programme.    Joint  projects  are  aimed  at 
creating a framework for long‐term cooperation and inter‐mobility of students, PhD students 
and academics at educational  institutions.   The actual  implementation of  the programme  is 
expected to take place between February 2014 and February 2017. A total of six calls will be 
published  in  two  rounds  during  the  programme  period.  Given  the  fact  that  no  individual 
projects were  launched  in 2013, the benefits of the scholarship fund cannot be  identified so 
far. 

3.2.6 Technical Assistance Fund and National Bilateral Fund 

 
An  annual  report of  the  Technical Assistance  Fund  is  attached  as Annex  8  to  the  Strategic 
Report. 
 
Implementation of the National Bilateral Fund 
 
Based on a work plan for the National Bilateral Fund approved by donors on 9 July 2013, the 
NFP organised  the  first meeting of a bilateral  committee on 29 October 2013  in Bratislava. 
According to the approved work plan, the bilateral committee is comprised of representatives 
of the National Focal Point, Norwegian Embassy to Slovakia, Ministry of Foreign and European 
Affairs  of  the  Slovak  Republic  and  a  Financial  Mechanism  Office  representative  with  an 
observer  status.  As  part  of  the  preparatory  works  for  the  first  committee  meeting,  the 
Embassy  of  the  Republic  of  Iceland  in  Vienna  and  the  Embassy  of  the  Principality  of 
Liechtenstein  in  Vienna were  also  asked  to  participate.  They,  however,  did  not  assign  any 
representative for the committee. 
 
At its first meeting, the bilateral committee discussed the issue concerning the presentation of 
the bilateral fund,  its focus and use,  implementation plan for 2014 and draft notifications of 
the opening of  individual  components of  the bilateral  fund. Two pre‐defined activities with 
high priority  for  the  reinforcement of bilateral  relations were also discussed  in general. The 
first one should support a transfer of a Bjørnstjerne Bjørnson monument in cooperation with 
the City of Košice,  the  second one, proposed by  the Comenius University  in Bratislava  and 
NUPI  (Norwegian  Institute of Foreign Affairs)  focuses on organising a seminar of experts on 
enhancing regional cooperation in foreign and security policy between the V4 Group members 
and  Scandinavian  countries.  Both  pre‐defined  activities  were  also  discussed  at  an  annual 
meeting in November 2013 and will further be elaborated in 2014. 
 
Notifications  of  the  opening  of  individual  components  of  the  National  Bilateral  Fund  are 
scheduled to be published in 2014.  
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In terms of the use of the bilateral fund, an  increased attention will be paid to achieving set 
outcomes  during  Slovakia's  presidency  of  the  Council  of  the  EU  which,  according  to  the 
National  Focal Point’s opinion, will  commence  implementation of  key measures  to present 
and promote bilateral  relations beyond  the  scope of  the programme areas  implemented  in 
the Slovak Republic. By that time, the  implementation of the relevant programmes will have 
been completed and maximum attention will be paid to achieving wider bilateral effects. 
 
Funding  
 
Programme SK01 – Technical Assistance Fund and National Bilateral Fund 
 
The  first advance payment of €53,833 along with the  first  interim payment of €27,136  from 
the National Bilateral  Fund were  credited  to  the  accounts  of  the Certifying Authority  on  6 
August 2013. The funds were paid to the NFP on 20 August 2013. 
 
In  2013,  the  Certifying  Authority  received  three  interim  payments  under  the  Technical 
Assistance  Fund  from  the  FMO,  in  the  total  amount  of  €205,654.  The  funds  were  then 
distributed  among  individual  partners  on  13 May  2013,  20 August  2013  and  20 December 
2013. 
 
In 2013,  the NFP used €3,732.74  from  the National Bilateral Fund. The  funds were used  to 
cover  the direct expenditure of  the NFP and organisational costs of  the bilateral committee 
meeting.  
 

4 MANAGEMENT AND IMPLEMENTATION 

4.1 Management and control systems 

 
The management and control system  in the Slovak Republic  is centralised and unified for all 
programmes operated by programme operators designated by the National Focal Point. The 
purpose of centralisation and unification  is to eliminate the  imminent risk of failure to draw 
the funds allocated for the Slovak Republic.  
 

Considering  the  advanced  phase  of  the  2009‐2014  programming  period,  several  changes 
related to the implementation framework have been made: 
 

‐ An update to the Detailed description of the management and control systems of the 
Programme Operator based on Audit No. A549 performed by  the Audit Authority  in 
the period from April to July 2013. 

‐ Because the NFP also acts as the programme operator, a Guideline No. 11/2013 of the 
Head of  the Government Office of  the  Slovak Republic of 22  July 2013  for ensuring 
unified  procedure  and  rules  for  the  implementation  of  programmes  under  the  EEA 
Financial  Mechanism  and  the  Norwegian  Financial  Mechanism  2009  –  2014,  the 
programme operator of which  is  the Government Office of  the Slovak Republic, has 
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been  issued and amended on  two occasions  in  the course of 2013. The amendment 
was related to the Programme Agreement on the Funding of the Programme “Cross‐
border  Cooperation”  dated  19  August  2013  and  the  Programme  Agreement  on  the 
Funding of  the Programme  “Conservation and Revitalisation of Cultural and Natural 
Heritage  and  Promotion  of  Diversity  in  Culture  and  Arts  within  European  Cultural 
Heritage” dated 13 November 2013, both of which were entered  into between  the 
Government Office of the Slovak Republic and Norway, Iceland and Liechtenstein 

‐ Instruction No. 4/2013 of  the director of  the Economic Department dated 8 August 
2013,  laying  down  the  verification  of  payment  claims  submitted  under  the  EEA 
Financial Mechanism and the Norwegian Financial Mechanism 
 

In  connection with  a  change  in  the Organisational  Rules  of  the Government Office  of  the 
Slovak  Republic  in November  2013,  the  department  acting  as  the NFP  at  the Government 
Office  of  the  Slovak  Republic  was  renamed  from  “EEA  FM  and  NFM  Management  and 
Implementation  Department”  to  “EEA  and  Norway  Grants  Department”.  Within  the 
department, the Strategic Operations Department was established primarily for the purposes 
of monitoring, evaluation and implementation of the Bilateral Fund and publicity. 

 
The  Funding  and  Financial  Management  System  is  unified  for  all  programmes  under 
management of programme operators designated by the Nation Focal Point, under which the 
Ministry  of  Finance  fulfils  the  role  of  the  Certifying  Authority.  During  the  year  2013,  the 
Certifying Authority amended the following documents: 
 

‐ Funding  and  Financial  Management  System  of  the  Financial  Mechanism  of  the 
European Economic Area and the Norwegian Financial Mechanism for the 2009‐2014 
programming period, version 1.2, effective from 21 April 2013,  

‐ Guideline  No.  1/2012  –  U  to  forms  used  within  the    Financial Mechanism  of  the 
European Economic Area and the Norwegian Financial Mechanism for the 2009‐2014 
programming period, version 1.2, effective from 2 January 2013. 
 

Due  to  organisational  changes  in  2013,  the  EEA,  NFM  and  ERDF  Payment  Unit  was 
transformed  into  the Payment and Budgetary Analysis Unit. This change does not have any 
impact on the Funding and Financial Management System of the EEA FM/NFM, and all of the 
existing  functions  and  administrative  capacities  in  relation  to  the  EEA  FM/NFM  agenda 
remained unchanged 

4.2 Compliance with regulations 

 
All managing documents and approved programmes have been drawn up in compliance with 
EU legislation, national legislation, as well as the Memorandum of Understanding.  
 
Legislation‐related  problems  occurred  with  respect  to  programme  “Local  and  Regional 
Initiatives  to Reduce National  Inequalities and  to Promote Social  Inclusion” under which  the 
Constantine  the  Philosopher  University  in  Nitra  should  have  implemented  a  pre‐defined 
project. In March 2013, the Project Promoter notified the Programme Operator of changes in 
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the  legislation  concerning  the  accreditation  rules  that  put  at  risk  two  dimensions  of  the 
implementation of the pre‐defined project ‐ in the area of human resources and length of the 
study programme. The amended legislation does not permit pedagogical staff to teach at two 
and  more  university  simultaneously,  therefore,  the  Project  Promoter  lacks  the  sufficient 
human  resources  to  ensure  the  delivery  of  the  study  programme  focused  on  the  Roma 
language,  history  and  culture.  The  second  legislative  change  involved  the  equal  status  of 
regular (full‐time) study programmes and external (distance) study programmes. The Project 
Promoter planned to provide this programme as distance and e‐learning study courses. These 
forms of programmes are currently permitted, which means that the number teaching lessons 
would rapidly decrease.  
 
In  this  context,  the Programme Operator  requested  that Annex 1 and 2  to  the Programme 
Agreement  be  amended  and,  subsequently,  the  funds  originally  earmarked  for  the  pre‐
defined project (€258,000) be re‐allocated to a small grant scheme call.  

4.3 Irregularities 

 
Based  on  Article  11.8  of  the  Regulation  on  the  implementation  of  the  EEA  Financial 
Mechanism  2009  –  2014,  the  NFP  enabled,  by  electronic  means  on  its  official  website 
www.eeagrants.sk, the filing of the suspicions of irregularity not consistent with the principles 
of  good  governance  within  the  implementation  of  the  EEA  FM.  On  top  of  that,  the 
irregularities  –  or  the  procedure  triggered  by  their  occurrence  –  are  also  defined  in  the 
general terms and conditions which constitute an integral part of every project contract. 
  
At the time of preparation of the Strategic Report, no  irregularities have been detected and 
identified. 

4.4 Audit, monitoring, review and evaluation 

4.4.1 Audits 

 
List of system audits carried out 
 
The Audit Authority pursuant to Article 4.6 of the Regulations on the  implementation of the 
EEA FM and NFM did not carry out any system audit in the period from 1 July 2012 to 30 June 
2013.  
 
The  assessment of  compliance with  respect  to  the  setting of  the management  and  control 
systems of the Programme Operator for the SK02 and SK04 programmes was carried out by 
the Audit Authority in the period from 15 April 2013 to 26 August 2013. 
The  assessment  of  compliance  involved  the  verification  of  the  Programme  Operator’s 
management and control system set up at the Government Office of the Slovak Republic. 
Scope of compliance assessment: 
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- obtaining assurance that the management and control systems within the EEA FM and 
NFM  comply  with  the  requirements  under  Article  4.8  of  the  Regulations  on  the 
implementation of the EEA FM and NFM; 

- obtaining  assurance  that  the  Programme Operator  has  been  formally  designated  at 
national level; 

- obtaining assurance that the system for the verification of payment claims (Article 4.8 
(2)(a)) has been properly set up; 

- obtaining assurance that the audit and monitoring system has been properly set up; 
- obtaining assurance that the system for preventing, mitigating, detecting, reporting on 

and remedying irregularities has been properly set up; 
- obtaining  assurance  that  the  system  established  to  maintain  an  audit  trail  of  all 

supported activities has been properly set up;  
- obtaining  assurance  on  the  compliance  with  other  requirements  imposed  on  the 

Programme Operators under the Regulations; 
- obtaining assurance on  the preparation and approval of  the programme pursuant  to 

Chapter 5 of the Regulations (where relevant); 
- obtaining  assurance  on  the  existence  of  a  programme  implementation  agreement 

pursuant to Article 5.8 of the Regulations (where relevant); 
- verifying  the  implementation of measures adopted  to  remove deficiencies  identified 

by previous government audits No. A 349, K 2271  (a system audit  from the previous 
programming period of 2004‐2009) and No. A 403, K 2604 (an audit of operations from 
the previous programming period of 2004‐2009). 

 
Key findings and conclusions from audits 
 
N/A  –  because  the  Audit  Authority  pursuant  to  Article  4.6  of  the  Regulations  on  the 
implementation of the EEA FM and NFM did not carry out any system audit in the period from 
1 July 2012 to 30 June 2013. 
 
In accordance with Article 4.8 of the Regulations on the  implementation of the EEA FM and 
NFM, the Audit Authority carried out an assessment of the management and control systems 
whereby  identifying  two  deficiencies  related  to  the  Programme Operator’s  evaluation  and 
selection process and  the  failure  to  incorporate procedures  for  the  recovery of unduly paid 
expenditure;  the  deficiencies  have  been  rectified  through  the  adoption  of  measures  for 
remedying deficiencies and were assessed within the documentary verification as fulfilled. 
In  the  light  of  the  above,  the  audit  group  obtained  assurance  on  the  compliance  of  the 
management and control systems. 
 
On 13 September 2013, the National Focal Point FP sent, in accordance with Article 4.8 of the 
Regulations  on  the  implementation  of  the  EEA  FM  and  NFM,  the  detailed  description 
accompanied by a report and an opinion confirming that the implementation system complies 
with the Regulations on the implementation of the EEA FM and NFM and generally accepted 
accounting principles. 
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Audits on projects 
 
Because,  during  the  period  under  review,  the  implementation  of  programmes was  in  the 
preparatory phase within which the activities of the managing authorities and the certifying 
authority focused in particular on the preparation and approval of managing documents, i.e., 
this period  corresponded  to  the phase of  setting up  the management and control  systems, 
and  because  no  expenditure  was  declared  to  the  Financial  Mechanism  Office,  the  Audit 
authority  did  not  carry  out  any  audit  on  projects  pursuant  to  the  Regulations  on  the 
implementation of the EEA FM and NFM. 

4.4.2 Monitoring 

 
Within the reporting period the NFP did not carry out any programme‐level monitoring. This 
was  due  to  the  fact  that,  during  that  reporting  period,  the  calls  under  the  individual 
programmes were being published (SK02, SK04) and/or a programme agreement was signed 
(SK05) and, therefore, it was not possible to carry out the monitoring at programme level. 
 
The NFP plans to perform programme‐level monitoring in 2015.  

4.4.3 Monitoring Committee 

 
In 2013,  the NFP  convened  the  second  session of  the National Monitoring Committee,  the 
main agenda of which was to approve the Strategic Report for 2012.  
 
At  the end of 2013,  the government plenipotentiary  for  civil  society development  resigned 
from his post which is currently vacant and, therefore, the NFP decided to amend the Statutes 
of the Monitoring Committee  in that the deputy of the government plenipotentiary  for civil 
society development is now on the committee as its member. 
 

4.5 Information and publicity11 

 
The  year  2013  saw  the  implementation  of  key  information  and  publicity measures which 
significantly contributed to the objectives set out in the communication strategy. The National 
Focal  Point  is  implementing  several  communication  activities  continuously,  and  the 
implementation  of  these  measures  is  based  on  the  principle  of  effective  and  speedy 
communication with  the  controlled  impact on  the  target groups. By employing  this  type of 
communication process,  the NFP strives  to ensure higher  transparency and efficiency  in  the 
implementation  of  the  EEA  and  Norway  grants  2009  –  2014,  which  also  constitutes  the 
primary objective of open communication serving as the basis for the entire communication 
process. As regards EEA Grants, the National Focal Point acts as the Programme Operator  in 
SK02, SK04 and SK05 programmes. For  this  reason, most of  the measures  implemented are 
summarised  in detail primarily  in the annual reports for the  individual programmes. Selected 

                                                 
11 Because many publicity-related activities were performed jointly for the EEA FM and the NFM, it is not 
possible to give a separate account for publicity activities for a single financial mechanism 
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information  is  summarised  and  elaborated  in  this  section  of  the  Strategic  Report.  All 
important measures relating to information and publicity are coordinated in cooperation with 
the donor programme partners and the Norwegian embassy in Slovakia. 
 
All communication activities are  implemented  in order  to raise public awareness of  the EEA 
and Norway Grants and to highlight, to the maximum extent possible, the role of the donor 
states  in  their  implementation. The period during Slovakia’s presidency of  the EU Council  in 
the  second  half  of  2016 will  have  the  best  potential  for  presenting  the  grants,  as well  as 
implementation  results.    The  National  Focal  Point  considers  this  period  as  a  significant 
opportunity with a high  information potential and,  therefore, plans  the organise  the  largest 
number  of  events  focusing  on  the  publicity  of  grants  and  the  presentation  of  bilateral 
relations between  the Slovak Republic and donor  states during  this very period.  In keeping 
with  the  communication  strategy,  the  National  Focal  Point  also  strives  to  establish  and 
promote the ‘EEA and Norway Grants’, ‘EEA Grants’ or ‘Norway Grants’ brand instead of the 
EEA Financial Mechanism and the Norwegian Financial Mechanism. Wherever practicable, the 
abbreviated  form  and  logos  constitute  an  integral  part  of  all  information  and  publicity 
measures.  
 
The visual  image of the grants predominantly focuses on  logos as the primary  identification 
component of the grants  in terms of publicity. At the same time,  it can be noted that strong 
public  interest  has  been  registered  at  all  levels  of  the  communication  process  which  is 
demonstrated, for instance, by a high number of people attending various types of events or 
by many e‐mails about aid provided from the grants or queries about calls, etc. 
 
During the monitored period, special hyperlinks were created for the  individual programmes 
operated by the National Focal Point.  
 

Programme  Hyperlinks 

SK02  www.eeagrants.sk/climate 

SK04  www.eeagrants.sk/inclusion 

SK05  www.eeagrants.sk/culture 

  
 
Websites visit rate 
 
By means of the GoogleAnalytics portal, the NFP established a system for the monitoring the 
websites visit rate. The NFP keeps an  in‐depth statistics of the number of people visiting the 
websites  and  subpages,  how  long  they  stayed  on  the  individual  pages  or  the  number  of 
exclusive  visitors/returning  visitors.  With  the  help  of  this  system,  it  can  efficiently  and 
immediately  assess  the  visit  rate of  the websites.In  the  course of 2013,  a  total of 210,191 
pageviews12 and 47,032 visits13 were recorded, with returning visitors accounting for 55.90% 
(based on unique  IP addresses) and new visitors of  the website accounting  for 44.10%. The 

                                                 
12 Total number of all pageviews per website, including repeated pageviews. 
13 A website visit means a set of all actions performed by a visitor on all web pages/ subpages of a website 
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number  of  unique  visitors14  represented  21,591.  Of  the  total  number  of  visits  recorded, 
88.70%  of  visitors  came  from  the webnodes with  the  .sk  domain  name  and  11.30%  from 
foreign  webnodes.  The  average  websites  visit  rate  increased  in  the  periods  immediately 
following  the  publication  of  calls.  The  average  length  of  stay  at  the website  is  roughly  4 
minutes, with the number of pages viewed averaging at 4, which indicates that the visitors are 
seeking specific information.  
 
Communication through Facebook 
 
In accordance with the communication strategy, the National Focal Point created a profile on 
Facebook under the title “EEA and Norway Grants Slovakia”.The National Focal Point regularly 
updates  its  Facebook  profile  with  the  news  and  relevant  information  in  sync  with  the 
websites. During the pilot run, it also launched subpages of three implemented programmes, 
however, due  to  receiving  insufficient  interest  from  Facebook users,  further  activities have 
been suspended and the efforts concentrated on the common Facebook profile. On Facebook, 
the  National  Focal  Point  publishes  all  reports  on  the  individual  programmes  under  the 
common profile “EEA and Norway Grants Slovakia”.  In 2013, the number of published posts 
was  roughly 30, and  the “Like” count of  the profile  itself  totalled 187, with  the percentage 
share of women accounting for 45% and men for 54%.In terms of posts, the highest post view 
count was recorded in relation to programme SK08 “Cross‐border Cooperation”. 
 

An overview of organised events – conferences, information days, seminars 
 
  Launching 

Conferenc
e 

Average 
number of 
participant

s 

Informatio
n Day  

Average 
number of 
participant

s 

Seminar Average 
number of 
participant

s 

Number of 
potential 
partners 
from 

Norway 

SK02 

12.4.2013  150  18.6.2013 50 Matchmaking 
seminar, 

12.4.2013, as a 
separate part of 
the conference 

40  7

SK04 

24.9.2013  75  24.9.2013, 
as a 

separate 
part of the 
conference 

75 Matchmaking 
seminar, 

24.9.2013, as a 
separate part of 
the conference 

75  1

SK05  14.11.2013  180  X  X X X  X

 
In  2013,  a  total  of  7  events  were  organised  under  programmes  SK02,  SK04  and  SK05 
(launching  conferences,  information  days, matchmaking  seminars). More  than  600  peoples 
attended  the  events  in  total. At  the  same  time,  several potential partner  institutions  from 
Norway were presented at the matchmaking seminars. All the organised events were open to 
the public which showed great  interest  in  this  issue. As proof of  this  fact,  there were many 
requests for participation arriving even after the individual events were filled to capacity. 

                                                 
14 The number of unique visitors indicates the number of non‐duplicate visits counted only once during the reporting period 
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Press releases, media direct emailing, FAQ, advertisements 
 
Several  press  releases  were  published  in  2013  concerning  the  implementation  of  programmes 
implemented  under  the  EEA  and Norwegian Grants.  The  press  and  information  department  of  the 
Government Office of the Slovak Republic distributed the press releases through news agencies ‐ the 
News Agency of the Slovak Republic (TASR) in particular. Three press releases were published in total. 
A majority of press releases concerned the  implementation of programme SK05 which also attracted 
the  strongest  media  attention.  The  press  releases  were  also  published  at  eeagrants.sk  and 
norwaygrants.sk. 
 
In  cooperation with  the  GoodWill magazine,  an  article with  a  cover  picture  showing  the  Rusovce 
manor house  in  an  autumn  setting was published.  The magazine was distributed  as  a promotional 
material  to  the  participants  of  the  programme  SK05  launching  conference  held  in  November  in 
Bratislava’s Reduta building. 
 
Several TV reports were broadcast in nation‐wide media ‐ for example, one TV report on the support 
provided from the EEA Grants for Roma language educational under programme SK04. With respect to 
programme SK05, one TV report was broadcast by RTVS in its prime time news, two reports by Radio 
Slovensko, 2 TV reports as part of the "Slovakia in Picture" television cycle (RTVS), and several articles 
were published  in print and electronic dailies, which  largely focused on pre‐defined project “Rusovce 
Servant`s House and Gardens”. 
 
As part of  information  and publicity measures, mass  emails were  sent under  calls published under 
programme SK04 and SK02, which represents, in absolute figures, more than 4,000 direct emails sent 
to all primary and secondary schools. 
 
As part of the published calls, frequently asked questions of the applicants (FAQs) were published as 
well. At the same time, more than 200 questions were answered through the general e‐mail address 

eeagrants@vlada.gov.sk. 
 
As regards advertising in the press, the Pravda daily, a nationwide periodical with the longest tradition 
in  Slovakia,  published  an  advertisement  for  the  currently  published  calls  ACC01,  ACC02, GII01  and 
DGBV01 on 19 April 2013. The average Pravda print run  in 2012 was 69,735 copies, with the average 
paid circulation standing at 51,833 copies. 
  

Plan of information and publicity measures for 2014 
 
Type of activity 

(set) 
Activity title 

Web  The www.eeagrants.sk and www.norwaygrants.sk website – regular publication of the news 
and all relevant information 

Website monitoring 

Social networks  Regular updates and communication through Facebook

Creating user profiles on Facebook

Regular updating of Facebook profiles

Preparation of 
the 
Communication 
Action Plan 

Preparation and approval of the Communication Action Plan for the upcoming period 
(typically one year) by the National Focal Point in cooperation with the Royal Norwegian 
Embassy in Slovakia 
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Press releases  As required 

 
Quantitative assessment 
 
Criterion  Impact indicator  Output 
The degree of general public 
awareness of the EEA and Norway 
Grants 

% of individuals familiar with the 
existence, mission and aims of the EEA 
and Norway Grants 

The exact percentage amount is not 
known 

Interest in support from EEA and 
Norway Grants 

Number of project applications under 
calls closed in 2013 

126 

Success rate of media outputs (EEA 
Grants) 

Number of positive media outputs  more than 3 

 
 
 

Criterion  Output indicator  Output 
Conferences, seminars and other 
events (EEA Grants) 

Total number  7 

Attendance at events (EEA Grants)  Total number  approximately 600 

Satisfaction of people attending the 
events (EEA Grants) 

%  The exact percentage rate is not 
known – feedback based on a sample 
– maximum satisfaction 

Website traffic (EEA and Norway 
Grants) 

Number of visits  Special chapter 

Publications, materials and brochures 
(EEA and Norway Grants) 

Total number  1 

Published reports in all types of the 
media (EEA Grants) 

Total number  more than 10 

Communication channels used (EEA 
and Norway Grants) 

Total number  5 main types of the media (web, social 
network, TV, press, radio) 

Reports, news published on own 
website (EEA Grants) 

Total number  more than 20 

Press conferences (EEA Grants)  Total number  0 

Journalists attending the events (EEA 
Grants) 

Total number  approximately 5 

Citizens addressed through the media 
(EEA Grants) 

Total number  Broad public (it is not possible to 
indicated the exact figure) 

Number of answers to e‐mails (EEA 
Grants) 

Total number  more than 200 

 
In general, the overall image of the EEA and Norway Grants is characterised as very positive. Norway, 
Liechtenstein and Iceland are considered the best examples in many relevant social, scientific, cultural 
or commercial contexts. The  implementation of the 2004–2009 programme period certainly played a 
significant role in bridging societal gaps. 
 
However, there is no relevant statistics to prove this statement, and it can only be derived from partial 
statistics. The number of overnight stays in accommodation establishments published by the Statistical 
Office of the Slovak Republic, which clearly  indicates an  increasing number of tourists travelling from 
the Kingdom of Norway to Slovakia, is regarded as a very interesting figure.  
 
Number of visitors in tourist accommodation establishments in the Slovak Republic15 

Country  2003  2004  2005  2006  2007  2008  2009  2010  2011  201216

                                                 
15 http://portal.statistics.sk/showdoc.do?docid=67349  
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NORWAY  3301  3762  5092  5678  5184  5153  4174  5054  6224  7823 
ICELAND  Not identified – information not available at the Statistical Office’s website. 
LIECHTENSTEIN  Not identified – information not available at the Statistical Office’s website. 

 
Without a doubt, the statistics shows that the number of visitors increased by more than 100% against 
2003, which proves higher mobility of tourists amidst positive trends in tourism. 
 
The  implementation  of  the  project  encompassing  general medicine  studies  in  Slovakia  represents 
another  important element. At the beginning of August  in 2013, entrance examinations were held at 
the  Representative Office  of  the  Slovak Republic  in Oslo  for  students  from  Iceland;  this  event was 
organised by the Jessenius Faculty of Medicine in Martin, Comenius University, in cooperation with the 
Slovak honorary  consul  to  Iceland  SR Runólfur Oddsson  and  the  Slovak Embassy.  In  the 2013/2014 
academic year, more than 40 students from Iceland and 80 students from Norway started studying at 
the Martin medical faculty. Their preparation for studying  in Slovakia  is done  in cooperation with the 
Bjørknes College  in Oslo. The  total number of Norwegian and  Icelandic  students  in Slovakia  rose  to 
more than 500 in September. 
 
The National  Focal  Point‘s  strategic  interest  is  to  continuously  improve  the  promotion  of  grants  in 
Slovakia. One of the primary activities is to improve the contacts with the media. In general, the media 
is more interested in negative or tabloid news and Slovakia is no exception. However, progress made 
in  green  innovation  and  energy,  preservation  of  cultural  heritage  or  complex  social  issues  such  as 
domestic  and  gender‐based  violence  can be  a  very  interesting  source of  information,  if  thoroughly 
communicated  in  compliance  with  the  communication  strategy.  All  communication  activities  are 
implemented in order to raise public awareness of the EEA and Norway Grants and to highlight, to the 
maximum extent possible, the role of the donor states  in their  implementation, which  is the primary 
objective and mission of the implemented information and publicity strategies. 

 

4.6 Work plan 

 
The National Focal Point/Programme Operator are planning the following activities for 2014: 
 
1. The signing of the Programme Agreement for the Scholarships Fund and the subsequent 

signing of an implementation agreement for the Scholarship Fund in 1Q2014 
2. Publication of the call under programme SK05 Conservation and Revitalisation of Cultural 

and Natural Heritage & Promotion of Diversity in Culture and Arts within European Cultural 
Heritage  in  1Q2014  and  under  publication  of  the  call  under  a  small  grant  scheme  in 
2Q2014 

3. Signing project contracts under programmes SK02, SK04, SK05. 
4. The NFP plans to convene a session of the Monitoring Committee in March 2014 in order 

to approve the Strategic Report for 2013. Further meetings of the Monitoring Committee 
will be convened in 2014 as required by the implementation of the EEA FM. 

5. Opening the individual components – publication of the announcement under the Bilateral 
Fund at national level. 

6. Implementation of predefined activities under the Bilateral Fund at national level. 
7. Updating the Internal NFP Manual 

                                                                                                                                                           
16 At the time of preparation of the Strategic Report, only data until 2012 were available 
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8. Updating the Communication Strategy 
9. Sessions of the Cooperation Committees under programmes SK02 (April 2014), SK04 (April 

2014), SK05 (January 2014, 2Q2014) 
10. Convening the annual meeting in November 2014 (preliminary) 
11.  Organising  a  consultation meeting  to  share  opinions  on  the  issue  of  common  interest 

concerning the Roma issue with participation of all relevant stakeholders, including NGOs 
(autumn 2014) 
 

5 OVERVIEW OF PROBLEMS AND RECOMMENDATIONS 

 
The National Focal Point has identified the following major problems: 
 
1. Time delays. ‐ The NFP has long been drawing attention of all relevant institutions to this 

problem  ‐  the  Financial  Mechanism  Office  in  Brussels,  the  EEA  Financial  Mechanism 
Committee and the Norwegian Embassy  in Slovakia. A possibility to extend the eligibility 
period was discussed at the annual meeting held at the end of 2013. Unfortunately, the 
donors have always rejected the possibility to extend the eligibility period. 
 
The major problem, according to the NFP, is the extremely short time period remaining for 
the  implementation of projects. Based on  its previous  experience,  the NFP  considers  it 
necessary to extend the expenditure eligibility period, thus the period for implementation 
of individual projects, until 30 April 2017, at least. It should be noted that the extension of 
the  expenditure  eligibility  period  would  apply  to  individual  programmes  since  the 
eligibility period for expenditure under the National Bilateral Fund lasts until October 2017 
and for expenditure under the Technical Assistance Fund until December 2017. 
 
The  delay  caused  by  lengthy  negotiations  between  the  European  Commission  and 
Member  States  that  took  nearly  two  years  is  enormous  given  the  five‐year  eligibility 
period. Despite the maximum efforts of all institutions engaged in the implementation of 
the  financial mechanism,  the  time  available  for  the  implementation  of  projects will  be 
limited, which,  in some cases, may  result  in non‐achievement of  the planned  indicators. 
Therefore,  the NFP will again open  the question of extending  the expenditure eligibility 
period. At  the  same  time,  the NFP welcomes  the  effort  of  the  Commission  and  of  the 
donors  to  align  the  future  programme  period with  that  of  the  EU Cohesion  Policy  and 
extend its implementation period from five to seven years.  

 
2. Changes in legislation with possible adverse impacts on the achievement of outcomes at 

the programme level. The NFP cannot eliminate this risk completely; it can only consult 
with experts and  relevant ministries  in order  to minimise  the  risk,  for example, by  re‐
allocation  of  funds  originally  allocated  for  a  particular  measure  and/or  project  to 
another measure and/or project (similarly as done with respect to programme SK02), or 
by modification of  selected  indicators. However,  it must be noted  in  this  respect  that 
negative  impacts  of  this  potential  risk  are  increasing  as  the  time  period  for  project 
implementation shortens. 
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