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1 SUMMARY 
 

From the point of view of implementing the EEA Financial Mechanism and the Norwegian Financial 
Mechanism, 2015 was a significant year as the implementation period for the projects has been 
extended. After evaluating all the circumstances, the Government Office decided to request an 
extension for selected projects under all the programmes implemented, except for the SK04 Local and 
Regional Initiatives to Promote Social Inclusion programme. Based on the currently available 
information, the implementation of projects within the SK04 Local and Regional Initiatives to Promote 
Social Inclusion programme should be finished by the original deadline, i.e. 30 April 2016. 

This strategic report covers the progress in the implementation of both financial mechanisms in Slovakia 
in 2015. The report consists of five chapters. The second chapter covers the development of selected 
indicators relevant for the individual programmes. It is impossible to determine the exact influence of 
the financial mechanisms and the volume of financial means provided on the selected indicators, 
however, it can be assumed that they did indeed contribute to a positive development. The third 
chapter presents a brief summary on the current state of the individual programmes. As for the state of 
implementing the EEA Financial Mechanism, i.e. the implementation of the programmes: SK02 
Adaptation to Climate Change – Prevention of Flood and Drought, SK04 Local and Regional Initiatives to 
Promote Social Inclusion, and SK05 Conservation and Revitalisation of Cultural and Natural Heritage & 
Promotion of Diversity in Culture and Arts within European Cultural Heritage, it is safe to assume that an 
extension of the implementation period for this programmes will allow for the successful completion of 
the programmes. In 2015 and the beginning of 2016, it is not yet possible to correctly evaluate their 
outcomes and results, however, a more or less smooth course of the implementation can be observed. 
The implementation of the SK06 EEA Scholarship Fund Slovakia has progressed without any serious 
issues, too. 

However, the state of implementing the Norwegian Financial Mechanism, i.e. the SK07 Green Industry 
Innovation, SK08 Cross-Border Cooperation, and SK09 Domestic and Gender-Based Based Violence is not 
completely satisfying. In the SK08 Cross-Border Cooperation programme, only 44% of the projects have 
been contracted. The contracting process is very lengthy and complicated mainly due to the situation in 
Ukraine, which may have a significant impact on the outcomes of the programme. The situation is all the 
more complicated due to the nature of the factors that prolong and complicate the contracting process 
over which the programme operator has no control whatsoever. As for the SK07 Green Industry 
Innovation, two more projects have been contracted, however, a rather large amount of money still 
remains unallocated. Projects within the SK09 Domestic and Gender-Based Based Violence Programme 
have entered the implementation stage and the programme operator decided to reallocate the non-
contracted financial means into existing projects. All projects in the programme have been extended. 

The fourth chapter covers the most important information on audits, irregularities, monitoring and 
changes in the framework documents which took place on the national level in 2015. The fifth and final 
chapter includes a brief overview of summaries and future recommendations, mainly for the following 
programming period. The Report also includes all obligatory appendices. 

As for the strengthening of bilateral relations, 2015 brought significant progress. In July 2015, all 
bilateral funds – Measure B on the programme level – were open. Several study trips were also 
organised in order to support bilateral relations. The most important of them were the study trip of 
more than 30 Slovak high school students and their teachers to Oslo under the SK02 Adaptation to 
Climate Change – Flood and Drought Prevention programme, and the study trip of Norwegian experts to 
Slovakia under the SK09 Domestic and Gender-Based Violence programme. 

From the point of view of strengthening bilateral relations and publicity, one of the most important 
events of 2015 was the 6th European Border Dialogues Forum Košice – Užhorod, an event held by the 
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programme operator. The international conference took place in late November 2015 and was attended 
by more than 50 speakers and 200 participants from all over Europe.  

To sum up, it can be stated that the implementation of both financial mechanisms progressed in 2015. 
As for emerging problems such as the complicated process of public procurement, the unfavourable 
situation in Ukraine and unallocated financial means in certain programmes, the programme operator is 
making efforts to solve them or at least minimize their impact in cooperation with both relevant 
partners and close cooperation with the final recipients. 
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2 IMPACT ASSESSMENT OF FM 
 

2.1  Cohesion  
 

Cohesion is one of the two primary goals of the EEA and Norway grants that facilitate the removal of 
economic and social disparities in the European Economic Area. The result-based management requires 
the measuring of objectively verifiable indicators. The continuous evaluation of these indicators will 
allow us to observe whether Slovakia reaches the average values in the EEA. Certain indicators are not 
observed on the supranational level; however, the analysis of national data allows us to determine 
whether the situation in Slovakia is improving. Cross-sectorial criteria are a special category as, apart 
from a few exceptions, it is rather complicated to quantify the benefits of these grants. In this as well as 
in the following chapters, the qualitative changes which took place in 2015 in some of the parameters 
will be described. 
 
The Report defines the indicators that are to be monitored throughout the programming period. These 
indicators are relevant to individual programmes, i.e., the report does not cover indicators that have no 
impact on the programmes implemented in the Slovak Republic. Indicators which cannot be statistically 
verified are not being observed either. Their list may be expanded from time to time. The objective of 
this part of the Strategic Report, however, is not to measure how specific programmes contribute to 
achieving these indicators. The contribution cannot be quantified in terms of allocation and impacts of 
EEA grants. The Report aims at analysing society-wide changes and trends in the programme areas. At 
the same time, it can reasonably be assumed that EEA grants have contributed to bringing about 
positive changes. 
 
Throughout the implementation period, indicators for the following areas will be monitored: 
 

 Priority sector Relevant programmes Indicators 

EEA 

Climate change and 
renewable energy 

Adaptation to Climate Change – 
Flood and Drought Prevention 

Damage caused by floods 

Civil society NGO Funds Sustainability index for civil society 
organisations 

Human and social 
development 

Local and regional initiatives to 
promote social inclusion 

Persons at risk of poverty and social exclusion 
in the EEA following social transfers (benefits) 

Conservation and 
revitalisation of cultural 
heritage 

Conservation and revitalisation 
of cultural heritage 

Current conditions of national cultural 
heritage 

NFM 

Green Industry Innovation 
 

Green Industry Innovation Renewable energy resource proportion in the 
final energy consumption in the EEA 

Rate of unemployment in the EEA 

Human and social 
development 

Domestic and gender-Based 
violence 

Number of female victims of the criminal 
offense of domestic violence 

 

 Cross-Border cooperation with 
Ukraine 

 

Number of visas issued by representative 
bodies of the Slovak Republic for the citizens 

of Ukraine 

 

2.1.1 Climate changes  

2015 was a year of preparations for the conference of the contracting parties to the UN Framework 
Convention on Climate Changes, which was held in Paris in December 2015. It concluded several years 
of effort to create an ambitious international agreement that could serve as the basis for the successful 
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solution of the issue of climate changes on the planet. The so-called Paris Agreement includes a plan to 
limit the increase of the global temperature to less than two degrees centigrade as well as a five-year 
cycle of evaluating compliance with the obligations of the individual countries pertaining to greenhouse 
gas emissions. The result of the Paris conference is generally perceived as a breakthrough, however the 
level of obligation pertaining to the stated objectives and their achievement are the subject of certain 
doubts. Nevertheless, no one questions the key role of the cities in the fulfilment of the obligations 
emerging from the Paris Agreement. The attendance of more than 700 city mayors from all around the 
world at the conference in Paris has confirmed it. 

For the signatories of the UN Framework Convention on Climate Changes of the Paris Agreement (the 
Convention has been signed by 185 countries, including Slovakia), it means the end of dependence on 
fossil fuels, increase of the energetic effectiveness to 40%, and acceleration of the transition to the use 
of renewable energy resources. These goals will have to be included in the upcoming European policies 
and strategies. The current Europe 2020 Strategy (also known as the 20-20 Strategy) covers goals 
planned up to 2020, which include a decrease in primary energy consumption and greenhouse gas 
emissions, and a 20% increase in the use of renewable energy resources so that it would constitute a 
20% share of total energy consumption. These goals seem demanding, however their achievement 
would still not be sufficient to fulfil the obligations provided for in the Paris Agreement. 

As a foreshadowing of the Paris negotiations, the European Commission proposed a new initiative 
regarding self-governments. It is basically a merger of two already existing initiatives: the Covenant of 
Mayors, a global coalition of mayors and city leaders voluntarily making commitments to cut CO2 

emissions, and the Mayors Adapt initiative, which obliges the signatories to take particular steps 
towards adaptation to the negative impacts of climate changes in their territory. Both initiatives have 
merged into a single initiative called the Covenant of Mayors for Climate and Energy. 

On the national level the preparation of calls in the individual operational programmes within the 
structural funds continued. A synergic effect is expected to be created between the SK02 Adaptation to 
Climate Change – the Flood and Drought Prevention programme and the Environment programme, as 
the adaptation to climate changes belongs directly under Investment Priority 1 of Priority Axis 2: 
Facilitation of Investments Related to Adaptation to Climate Changes for which the calls will be 
published in autumn 2016. 

Statistics 

The 2015 data were only available for the period from December 2014 to June 2015 at the time of the 
preparation of this Report. As for floods, the period cannot be perceived as homogenous, neither from 
the temporal, nor the spatial point of view. The nature of potential flooding is diverse since the period 
covers the winter, spring and summer seasons. In the winter period, the floods are mainly caused by 
melting snow, a combination of melting snow and rain, or ice floods caused by the creation of ice 
barriers. In the summer period, floods are usually caused by long-term or torrential rain. 

Based on the Report on the Course and Consequences of the Floods in the Territory of the Slovak 
Republic from December 2014 to the end of July 20151, in winter of 2014/2015 mainly the first 
mentioned types of floods took place. The winter period in question belongs among the top five 
warmest winters since the second half of the 20th century. The floods in the given time period were 
caused by melting snow (together with liquid precipitation) and downpours. The floods at the end of 
January emerged due to an increase in the temperature and major liquid precipitation. The combination 

                                                           
1 Zdroj: http://www.minzp.sk/files/sekcia-vod/povodne-2002-2012-informacie/sprava-priebehu-nasledkoch-povodni-uzemi-sr-obdobi-12.2014-

6.2015.pdf 
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of the two factors which struck Eastern Slovakia, and the presence of snow mainly at higher altitudes, 
resulted in an increase in the rising of levels in connection to several water courses in Eastern Slovakia. 

May and June had a typical summer nature, but significant long-term precipitation was absent. A typical 
phenomenon accompanying torrential rains is the variability of precipitation in time and space. Extreme 
precipitation repeatedly occurred in certain parts of Slovakia (parts of the Prešov and Banská Bystrica 
regions), whilst other parts suffered from a significant lack of precipitation (South-West). The most 
significant wave of torrential rain struck the central part of the Považie region, the upper part of the 
Pohronie region and the High Tatras foothills between 20 and 21 May 2015. Storms were accompanied 
by frequent electrical discharge, hailstorms, strong gusts, and intense rain occurred. As an example, in 
some cases an hour rainfall approached almost 50 mm. 

On 6 May 2015 the phenomenon known as supercells was observable over the country. The most 
intense precipitation was recorded in the vicinity of Prešov, where the intensity of rainfall overwhelmed 
the sewerage capacity, which resulted in flooding several parts of the city. The storm that occurred on 
30 May 2015 struck the riversides of Poprad, the upper Topľa and Torysa rivers. 

Other floods in the observed period were of a torrential nature. In the city residential areas of Prešov 
and Veľký Šariš, houses and local roads were flooded by internal waters. The streaming of water down 
the fields and meadows in the vicinity of residential areas also caused inconveniences in Hybe. Due to 
intense precipitation, the levels in the water courses rose significantly. Floods occurred also due to the 
inundation of water from basins and the blockage of sewerage and outlets, or due to areal flushing from 
the slopes above residential areas. 

Torrential rains and hailstorms caused water courses to rise also in the Považská Bystrica and Púchov 
districts. A number of real estates were flooded, bridges and roads damaged. In some areas, road traffic 
had to be restricted. Significant problems were caused by blocked road inlets and bridges, which 
resulted in the surging of water and flooding of adjacent areas. 

Intense precipitation of a torrential nature struck the Komárno, Liptovský Mikuláš, Rimavská Sobota, 
and Krupina districts on 26 May 2015. The primary cause of flooding in this case was not the inundation 
of water from its basin, but the overwhelming sewerage or areal flooding with water and mud from the 
fields. Mainly local and regional second and third class roads, public spaces, lots, houses and other 
buildings were flooded. In Važec (Liptovský Mikuláš district) torrential rains caused the Biely Váh, 
Mlyničná Voda and the Važec brook water courses to overflow their banks. 

The Report on the Course and Consequences of the Floods in the Territory of the Slovak Republic from 
December 2014 to the end of June 2015 prepared by the Ministry of Environment and Ministry of 
Interior states the damage caused amounted to EUR3,071,272. Damage to personal property amounted 
to EUR752,487.74. The largest share of property damage belonged to the municipalities, amounting to 
more than a third of the total amount of damage (EUR1,252,134). 

The main trouble-causing factor in this case was the intensity of torrential rain. It resulted in a massive 
surface run-off, also often carrying away the upper layer of the soil. In such circumstances a flood is not 
caused by a river overflowing its banks, but rather by water running down nearby slopes into city 
residential areas. The dynamics of running water cause the soil and different objects to move and block 
inlets, thus clogging roads and lots. 

Several municipalities have noted cases of inadequate land management in the sloping areas in their 
vicinities (deforestation, incorrect ploughing technique, unsuitable crop rotation plans, very large 
number of service roads). Uncovered surfaces often allowed for the flushing of the upper level of the 
soil and its depositing in residential areas. Therefore, it is not sufficient to focus on flood protection 
measures in the water courses – it is needed to intensify the flood protection management of the land 
in general. It is also highly recommended to start solving the problem of illegal dumps nearby water 
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courses as they cause blockages of sewerage inlets during flooding. The SK02 Adaptation to Climate 
Change – Flood and Drought Prevention programme, which focuses not only on flood protection 
measures and land management, but also on the sustainable management of rainwater in the residence 
areas, is expected to help solve the above mentioned issues. 

2.1.2 The NGO Fund 

As in 2014, the EEA FM was the largest financial donor to non-governmental, organisations in Slovakia in 
2015 again, with a total allocation exceeding EUR7,400,000. 

The current Plenipotentiary for the Development of Civil Society, Martin Giertl, was appointed on 5 
November 2011 with effect from 15 November 2014. On 11 February 2015 the Plenipotentiary 
submitted the Action Plan of the Initiative for Open Governance to the Government of the SR for 2015, 
approved by the Resolution of the Government of the SR No. 59/2015. In the course of 2015 the 
implementation of the obligations pertaining to the Action Plan has started. 

The Office of Plenipotentiary for the Development of Civil Society has created an evaluation report in 
cooperation with the relevant public institutions and civil society. It evaluates 34 obligations provided in 
the Action Plan of the Initiative for Open Governance for 2015. The evaluation report has been created 
with the active participation of expert work groups members focusing on topics such as open 
data/transparency, open education and research, open justice, participation and the subsidy schemes 
module.2At the time of preparing this report the evaluation report was being redlined. 

According to the USAID (US Agency for International Development) report for 20143 (the 2015 data 
were not available at the time of the preparation of this Report), the number of NGOs increased by 0.1, 
from 2.8 to 2.9. A decline in sustainability has been explained by the lack of sources suitable for the 
development of infrastructure. The indicator has reached its peak value so far, which means that the 
sustainability of civil society organizations has been at its lowest since the observations began in 1998. 
Based on the report in question, the number of civil society organizations increased from 40,370 in 2013 
to 42,750 in 2014 (out of which 38,600 are civic associations). 

 

Chart 1: Civil Society Organization Sustainability Index in Slovakia in 1997 – 2014 

                                                           
2Source: http://www.minv.sk/?ros_vsetky-spravy&sprava=verejna-diskusia-hodnotiaca-sprava-k-implementacii-akcneho-planu-iniciativy-pre-
otvorene-vladnutie-na-rok-2015 
3 Source: https://www.usaid.gov/sites/default/files/documents/1863/EuropeEurasia_FY2014_CSOSI_Report.pdf#page=212 
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Chart 2: Civil Society Sustainability Index in Slovakia in 2014 (1 – NGO Sustainability; 2 – Legal Environment; 3 – 
Organisational Capacities; 4 – Financial Viability; 5 – Advocacy; 6 – Service Delivery; 7 – Infrastructure; 8 – Public 
Image; A – Sustainability Enhancement Possible; B – Developing Sustainability; C – Limited Sustainability) 

 
Partial indicators – the financial viability, sustainability, advocacy, and service offer deteriorated by 0.1 
in the course of 2014. It approached the value of 3, i.e. the level at which the strengthened 
sustainability level borders on the lower developing sustainability level. As for the financial viability 
indicator, which was at the developing sustainability level also in 2013, has been gradually approaching 
the value of 5, i.e. the limited sustainability level. As for the partial indicator of infrastructure, the value 
deteriorated significantly by 0.5 in 2014, i.e. from 2.4 in 2013 to 2.9 in 2014. 

2.1.3 Local and regional initiatives to promote social inclusion 

In 2015, the Slovak Republic witnessed several new development trends in the area of social inclusion 
and removing regional disparities. The SK04 Local and Regional Initiatives to Reduce Ethnic Disparities 
and Promote Social Inclusion programme covers projects at individual schools in regions with the 
highest unemployment rates (Banská Bystrica, Prešov and Košice regions). On one hand, the projects 
encourage intercultural relationships between Roma and other pupils; on the other hand, they 
contribute to the creation of the Roma identity, which is one of the prerequisites for their full inclusion 
into majority society. For the sake of the long-term sustainability of the programme, it is very important 
that the State Pedagogical Institute (the recipient in the pre-defined project) created course books and 
methodology guidelines for teachers who would like to apply the intercultural teaching approach in 
schools with mixed Roma and other pupils. Besides that, 46 teachers have been through the innovative 
training and are prepared to train other adepts who would like to learn how to apply the intercultural 
teaching approach.  

However, due to its limited coverage, the SK04 Local and Regional Initiatives to Reduce Ethnic Disparities 
and Promote Social Inclusion programme cannot bring on any significant economic or social changes, 
which would reduce disparities on the regional or national levels. This programme can only contribute 
to change on a local level in several dozen localities. Nevertheless, it is potentially sustainable in other 
places if they are interested in the above mentioned teaching approach in the future. 

The most significant progress was achieved in the area of Structural Funds for the 2014 – 2020 
programming period. Projects related to the social inclusion of the poverty-stricken population (mostly 
the Roma) were allocated EUREUR383millions.  
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In the 2014 – 2020 programming period projects regarding the fields of social work, pre-primary 
education, health awareness promotion, and assistance in the settlement and legalization of land on 
which the Roma settlements are built, as well as the employability of the Roma. The improvement of 
technical equipment in municipalities with marginalized Roma communities will be supported. The 
projects will focus on the improvement of housing quality, the increasing of the capacity of 
kindergartens and community centres, improvement of infrastructure, and last but not least, the 
support of subjects of social economy in order to improve the employment rate on the local level. 

The Office of the Plenipotentiary of the Slovak Republic for Roma Communities (hereinafter referred to 
as UVSRK) is the recipient of financial aid from the European Social Fund under the Human Resources 
operational programme, Priority Axis 5: Integration of the Marginalized Roma Communities to 
Implement the Take Away National Project, Stage I; Municipal Community Centres in Locations with 
Marginalized Roma Communities National Project, Stage I; Monitoring and Evaluation of Policies 
Focused on the Social Inclusion of the Marginalized Roma Community National Project. These national 
projects will be implemented within Priority Axis 5: Integration of the Marginalized Roma Communities 
under the Human Resources operational programme funded by the European Social Fund –based on 
experience from the previous programming period as well as the pilot projects. These confirmed the 
need to focus on the implementation of successful and necessary programmes in municipalities with the 
poorest Roma communities as provided in the Atlas of Roma Communities. 

The UVSRK successfully enforced the so-called clause for the performance of the contract to be 
compulsory in public procurement regarding projects implemented under the Human Resources OP, 
which focus on settlement regeneration, social infrastructure and housing support. The clause defines 
the extent of participation regarding the long-term unemployed. 

Statistics 

The unemployment rate has been decreasing annually (2014 – 13.2%; 2015 – 11.5%; 2016 – 10.3%), 
however it is mostly of a structural and long-term nature. The low demand for labour force and the 
small number of job opportunities together with one of the lowest labour force fluctuation rates in the 
EU results in one of the highest long-term unemployment rates in the EU 28 (10% in comparison to 5.1% 
in 2013). One of the main reasons for the unfavourable situation in the labour market is low 
employment among certain groups of the population, including the Roma, and factors which decrease 
motivation to become employed – the tax system and the social benefits system, the low ability of the 
public employment service to help the most disadvantaged job candidates, and relatively low domestic 
geographical labour mobility. 

 

 Chart 3: Rate of unemployment in EU countries at the end of 2015
4
 

                                                           
4 Source: Eurostat 
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Approximately 60% of the unemployed in Slovakia possess low labour skill qualifications; almost 70% are 
long-term unemployed (jobless for more than one year). Both numbers rank amongst the 28 EU 
countries. Despite the fact that the tax burden of the employed population with low income was 
approximately at the EU average and the general level of social aid in Slovakia is relatively low, factors 
which demotivate people from finding a job in certain types of low income households still seem to 
persist. 

 

Chart 4: Long-term unemployment rate in the EU countries in 2015
5
(Blue = long-term unemployment; yellow = 

unemployment for a period shorter than 12 months) 

The risk of poverty or social exclusion in Slovakia (19.8%) is generally stable and below the EU average, 
there are significant disparities in the poverty rates among different regions. Material deprivation 
remains above the EU average (19.5%) and has recently increased (to 23.4% in 2013). The impact of 
social benefits on decreasing poverty still remains significantly below the European average (33.7% in 
Slovakia in comparison to 41.3% in the EU as a whole). This is mainly due to the fact that the social 
assistance benefits are only partially dependant on the number of children in the household. Moreover, 
the Government decides on the indexation of benefits by the inflation rate based on their own decision. 
Slovakia continues to rank 28 among the EU countries (right below Romania) with the strongest 
correlation between the highest level education of parents in the household and the social situation of 
their children. In as much as 75% of families with parents with only a basic education children are at risk 
of poverty and social exclusion. 

 
                                                           
5Source: Eurostat 
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Chart 5: Children at risk of poverty based on the highest level of education of their parents in EU countries in 2013
6
 

(Blue = low; yellow = high) 

Inequality in education mainly amongst the Roma population slows down the inclusive growth. The rate 
of school abandonment is low; however, it has increased in recent years mainly amongst the Roma 
population. The situation is alarming since job candidates lacking high school education are severely 
disadvantaged in Slovakia, significantly worse than in the EU in general. The share of Roma children in 
special schools with lower learning demands is unreasonably high. In this case, the SR relies upon the 
previously mentioned projects from the European structural and investment funds for 2014 – 2020; 
however, a failure to establish a systematic approach would render the sustainability of the allocated 
funding unclear. 

 

Chart 6: Rate of unemployment according to the level of education
7
(Yellow = pre-primary and lower secondary 

education, ISCED 0-2; blue = higher secondary education, ISCED 3-4; pink = tertiary education, ISCED 5-8) 

 

2.1.4 Conservation and revitalisation of cultural heritage 

Current conditions in cultural heritage conservation 

Cultural heritage, whether tangible or not, is an irreplaceable source of information on our past. It is a 
part of our cultural and national identity, and the direct legacy of our ancestors. The most important 
part of tangible cultural heritage consists of cultural monuments. In terms of the Constitution of the 
Slovak Republic, every individual is obliged to protect cultural heritage, including monuments (Article 
44, Section 2 of the Constitution of the Slovak Republic). The legal framework for the protection of 
monuments is provided in Act of the National Council of the Slovak Republic No. 49/2002 on protection 
of the Monuments Fund and executive ordinance. 

Monuments, as a part of our spiritual and material cultural heritage, present a means of tolerance, civil 
cohesion and understanding between different ethnicities and religious groups. The renovation of 
monuments and their suitable use contribute to the improvement in the quality of life and the 
employment rate as it helps to create new job opportunities. As a key component of tourism (mainly 

                                                           
6Source: Eurostat, the International Standard Classification of Education (hereinafter referred to as ISCED) 
7Source: Eurostat 
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cultural one), the monuments are a source of business activities, but also an important part of the 
economic development of regions and municipalities in Slovakia. 

The number of protected cultural monuments is constantly changing due to the adding of new 
monuments or dividing of complexes into individual objects, but also due to the cancellation of 
monument protection when their historical value is lost. Currently, there are 9,893 immovable national 
cultural heritage units (16,169 historic monuments) and 14,951 movable cultural heritage units (34,197 
historic objects) registered in the Central Register of Monuments and Historic Sites of the Monuments 
Fund; and 28 monument reserves8. 5 sites in Slovakia are included on the UNESCO World Heritage List. 
The State also protects 74 monuments of an extraordinary historic value9. The list covers a wide scope 
of monuments of varying historical and cultural value, nature, state, use, presentation and forms of 
ownership. The preservation and protection of these values requires enormous social and economic 
resources. 

Chart 1: State of the Monuments Fund as in the Central Records in 2015
10

 

State of the Monuments Fund as in the Central Records 

 NATION CULTURAL MONUMENTS (hereinafter 
referred to 

as NCM) 

PO/PP 

Movable NCM 14,951 34,197  

Movable NCM included in 2015 74 144 

Movable NCM cancelled in 2015 7 9 
    

Immovable NCM 9893 16,169 

Immovable NCM included in 2015 31 72 

Immovable NCM cancelled in 2015 5 9 

  

STRUCTURAL AND TECHNICAL CONDITIONS OF IMMOVABLE NCM
11

   PO 

Good   4,897 

Sound   6,044 

Damaged   3,261 

Dilapidated   873 

Under reconstruction   722 

Other   372 

  

OWNERSHIP FORM OF IMMOVABLE NKP   PO 

State   1,541 

Municipal self-government   4,256 

Church   4,223 

Legal entities   1,169 

Natural persons   4,579 

Other ownership forms (foundations, cooperative ownership, etc.)   305 

Unsettled ownership   96 

   
 
MONUMENT RESERVES 28 

Municipal monument reserves (MMR) 17 

Technical heritage monument reserves (THMR) 1 

Folklore architecture monument reserves (FAMR) 10 

  

MONUMENT ZONES 82 

 

                                                           
8 http://www.pamiatky.sk 
9 http://www.pamiatky.sk/sk/page/zoznam-vybranych-narodnych-kulturnych-pamiatok 
10Source: The Monuments Board of the Slovak Republic 
11At the time of preparation of the Report the data were being processed by the Monuments Board of the Slovak Republic 

http://www.pamiatky.sk/
http://www.pamiatky.sk/sk/page/zoznam-vybranych-narodnych-kulturnych-pamiatok
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An inseparable part of the SK05 programme is cultural tourism. 2015 was one of the most successful 
years in terms of tourism in Slovakia. In fact, it was the most successful year since the statistics have 
been observed (1995). Year-to-year statistics are significantly distorted since in 2014 a big decrease was 
recorded in comparison to 2013. Nevertheless, it can be said that the 17% and 15%12 increase in the 
number of foreign and domestic tourists respectively is really striking in comparison with 2014. A 
relatively large outflow of Russian tourists has been compensated by an increased number of tourists 
from different countries. 

As for other countries, we would like to point out a relatively large number of Asian tourists, mainly 
Chinese (100% increase). In the long-term run, the largest number of visitors comes from the Czech 
Republic (approximately 500,000) and other neighbouring countries. As for non-neighbouring countries, 
most visitors come from Germany, United Kingdom, Italy and France. 

The Slovak EU presidency is expected to have a positive impact on tourism in 2016; however, a negative 
development cannot be entirely ruled out either. For instance, the number of visitors in London in 2012 
was lower during the Olympic Games than during the corresponding period of the previous year. Should 
the positive effects prevail, 2016 could become the most successful year from the point of view of 
(cultural) tourism in Slovakia. 

The number of visitors from Norway and Iceland also mildly increased in 2015 (6,500 Norwegians and 
900 Icelanders). It is estimated that in 2015 about 50 Norwegians and Icelanders visited Slovakia 
because of the CBC conference and the study trip within the SK09 programme, annual meeting, 
negotiations of cooperation committees, selection boards, and other similar occasions. 

The increased number of visitors was presumably influenced by the long winter, stable summer 
temperatures, and promotion of the SR abroad through the Slovak Tourist Board, which completed 
several campaigns. World security may also have contributed. Nevertheless, the largest obstacles for 
the development of cultural tourism in Slovakia are the lack of infrastructure, complexity, and quality of 
the services provided. The SK05 programme addresses these components; however, the concentration 
of several resources is necessary. Also, there is the widespread opinion that the owners and 
administrators of monuments fail to promote them properly. This issue can be partly improved by a 
particular project under the CLT03 call which aims to map all the monuments in question through short 
video documentaries. For a complex and also sustainable renovation of Slovak monuments, it is 
desirable to take them into consideration when deciding on public investments (the Czech Republic is a 
great example of good practice). Such horizontal priority for the new programming period would be 
definitely very beneficial, especially in districts lacking any infrastructure for accommodation, catering 
and recreational services. At this point, it is important to emphasize that the renovation of the 
Monuments Fund is currently not included in any of the priority axes of the new structural funds 
programming period. Therefore, to continue monument renovation with help from FM EEA and NFM in 
the 2014 – 2015 programming period seems to be not only complementary, but necessary. 

There are two factors with significant influence on the conservation of their value: the use of the 
building and its continuous maintenance. The use of a cultural monument should ideally emerge from 
its parameters such as original disposition, volume or location in a particular environment. The goal of 
continuous maintenance is the timely identification of minor defects that could damage its historical 
value over time. It often results in the increase of the renovation costs and possible loss of value. From 
the economic perspective, the prevention and basic protection of monuments constitute the most 
effective use of funds. 

The ProMonumenta Project – Prevention by Maintenance is a pre-defined project under the SK05 
Conservation and Revitalisation of Cultural and Natural Heritage & Promotion of Diversity in Culture and 

                                                           
12 Source: Slovak Tourist Board 
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Arts within the European Cultural Heritage programme, which effectively helps to achieve this goal. The 
aim of the project is to establish a system of regular checks of the structural and technical condition of 
the monuments through examinations by experts who can carry out necessary work, but also inspire the 
monument owners to do it on their own by awareness raising. The implementation of the project can be 
considered successful; the project is the flagship of the whole programme. 

In the course of 2015, the project succeeded in achieving all its objectives, presenting results and 
outputs. 

Our independent and skilled experts who have been monitoring cultural monuments in three groups 
distributed evenly from the perspective of geography – Trnava, Banská Štiavnica and Poprad-Spišská 
Sobota – performed 80 inspections and produced an equivalent number of Technical Reports on 
Cultural Monuments (TRCM). In the course of January and February 2016 the owners of cultural 
monuments (CM) will be issued Certificates on CM Condition. These will be accompanied by detailed 
reports on the condition of buildings in question and include recommendations and instructions on the 
removal of detected deficiencies. During the inspections the monitoring teams provided owners and 
administrators with information on the technical condition of the buildings, risks, and causes of damage, 
as well as recommendations on a suitable form of maintenance. The total number of inspections carried 
out since 2014 has reached 120; they are three months in advance of the original plan.13 

The programme operator has concluded an agreement with the donors regarding an extension of the 
implementation period for the project and a budget increase totalling almost EUR200,000, which will 
enable inspectors to increase the number of checked monuments by 90 (total of 210). 

 

2.1.5 Green Industry Innovation 

Use of renewable energy resources in the production of electrical and thermal energy 
 
Based on the central scenario of the World Energy Outlook (WEO, 2015), energy demand will increase 
by 37% until 2040, which will also increase the stress on the global energy system. The developments in 
technology and energy effectiveness are certainly reason for optimism, however, a sustainable political 
effort is needed to change the course of energy trends. Based on the report, mainly renewable energy 
resources (RER) will stay, which is positive. Decreasing the costs of RER technologies as well as 

                                                           
13Source: Press release by the Monuments Board of the SR (January 2016) 
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continuous financial support will contribute to the fact that by 2040 almost half of electricity will be 
produced using them, RER thus overpassing coal as the current leading energy resource used for the 
production of electrical energy. At the global level, mainly wind energy, closely followed by water and 
solar technologies, will constitute the main share of electrical energy produced using RER. If the share of 
wind and solar energy continues to grow globally, their network integration will become more 
demanding from the technical and market perspectives. The negative effects can be partly eliminated by 
using energy biomass to produce electrical and thermal energy. 
 

Situation in Europe and the EU 
 

Based on the data available, nine EU member states already passed the 20% RER usage in 2015, thus 
achieving the goal provided in the Europe 2020 document. Nordic countries lead the chart. In 2015 the 
share of RER energy in the European net final energy consumption reached more than 16%. In 
comparison to 2004 in which the first set of data on RER usage was collected, the share of RER has 
doubled. The share of RER in the energy mix has been growing steadily since 2004. The share of RER in 
the final energy consumption is one of the main indicators taken into consideration by the Europe 2020 
Strategy. Besides other goals, the document counts on the total RER share of 20%. Individual countries 
can set their own goals, the 20% goal applying to Europe as a whole. Whilst Slovakia undertook to reach 
a 14% RER share by 2020, the most ambitious countries are Norway and Iceland, which decided to reach 
67.5% and 64% respectively. Out of the EU member states, the most ambitious goal has been planned 
by Sweden (49%). As for medium-term plans, Europe counts on the further support of RER usage even 
after 2020. The member states made a preliminary agreement that by 2030 Europe as a whole will 
reach a 27% share of green energy in final total energy consumption. 
 
The RER usage policy continues do depend on the global situation in the energy market. Currently, the 
gas prices as the most important and trend setting commodity from the global point of view are at their 
historical minimum. European Energy Exchange (EEX) is the most significant indicator at the European 
energy stock market, however the data it provides are relatively recent – from 2012. Since July 2012, 
when the gas price reached almost 29.00 EURxMWh-1a, a gradual decrease can be observed. In the end 
of 2015, the gas price was just below 17.00 EURxMWh-1. This development is directly related to the gas 
price for legal entities, which depends on the stock market gas prices. The price fall of energy has 
therefore been reflected in its end-use price. However, the difference in these prices depends on the 
delivery point, consumption and the date on which the contract (or its amendment) has been signed. 
From the perspective of the global markets, we are currently reaching prices from the 1990s and it is 
quite likely that we will reach prices from 1996. The gas price is directly influenced by the oil price, 
which are also gradually but continuously falling. BRENT oil was cheaper only in 2009. If the 40 
USD/barrel price is broken, the 20 years’ lows will be overcome. 
 
Another important factor in energy price-making is the relative stability of gas deliveries to Europe. 
Transit through Ukraine is currently trouble-free and the presence of a reverse flow across Western 
Europe calms down the markets. Last but not least, winter was exceptionally warm. Low consumption 
and large inventory also help decrease stock market gas prices. Just recently few would predict that the 
20 EURxMWh-1 level would be exceeded. In November 2015 the gas price fell to approximately 17 
EURxMWh-1. The question is how the gas price will develop in near future. If no significant change in 
the global energy market emerges, it can be expected that the gas price will remain at 17.00 – 18.50 
EURxMWh-1. Also, this year’s winter can influence the price as it comes late, but still can be cold and 
long. When we were writing the previous report on breaking historically low prices, no one would 
predict how much they would fall. Thanks to the relatively stable political and economic situation, warm 
winter and falling prices of gas, oil and coal, it can be stated that contracting deregulated buyers has 
been the cheapest in the recent decades. 
The electricity price has been falling (apart from a slight fluctuation) in the course of the last year. The 
biggest fall was recorded in 2015 when the Base Load at PXE halted at 26.00 EURxMWh-1 in the 
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beginning of 2016. In the final days of 2015 slight fluctuations were recorded; 26.00 – 27.35 EURxMWh-
1. The 26.00 EURxMWh-1 limit seems to be very beneficial for our economy. However, it is important to 
point out that in the Czech Republic or Germany the prices are at 22 EURxMWh-1, which is still far from 
what we have achieved. To overcome the psychological limit, it is possible to correct the electricity price 
together with the Czech Republic and Germany, towards 24 EURxMWh-1. 
 
If the prices of fossil fuels decreases significantly, the demand for biomass will decrease moderately; on 
the other hand, the prices of biomass will also decrease, since the costs of its production, refinement 
and transport will be lower. However, biomass is currently still an important economic and ecological 
alternative to fossil fuels in the Slovak Republic. The rate of use for biomass in the heat generation 
sector has also increased in recent years and it is reasonable to assume that it will become the second 
most widely used RER after hydroelectric power plants. 
 
The main theme of the SK07 Green Industry Innovation programme is the environmentally friendly 
usage of organic waste and the production of otherwise unusable biomass from agriculturally unused 
lands suitable for the production of green energy. Using innovative green technology to create 
environmentally friendly energy resources on the local level together with the synergic effect of waste 
and agricultural by-products usage, biomass production in unused areas and the biodegradable 
components of municipal and industrial waste all alleviate the negative impact of the energy production 
sector on the environment, improves the competitiveness of green entrepreneurship and contributes to 
the creation of new, green job opportunities. 
 
Statistics 
 
The commitment of the Slovak Republic to increase the share of RER in the gross final consumption of 
energy to 14% by 2020 has not changed. The objective has been set in accordance with Directive 
2009/28/EC on the promotion of the use of energy from renewable sources. It means that the SK07 
Green Industry Innovation programme can contribute to achieving the objectives set in Directive 
2004/8/EC on the promotion of co-generation based on useful heat demand in the internal energy 
market and Directive 92/62/EC on combined heat and power (CHP), as amended. 
 

 

Chart 7: Development in the share of renewable energy resources in the gross final consumption of energy in the SR 
(%)

14
 

As can be seen above (at the time of writing the Report, data from 2014 and 2015 were not available), 
the share of RER in the gross final consumption of energy in 2013 moderately increased in comparison 
to 2012. However, in comparison with Norway, the overall share of RES in the gross final consumption 

                                                           
14Source: Ministry of Economy of the SR, Statistical Office of the SR 
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of energy is very small. Several experts believe that Slovakia will achieve the 14% share of RER energy by 
2020; however, the process is expected to become challenging mainly in the final years. Currently, the 
NFP cannot say how the selected projects will contribute to achieving the objective of the SK07 Green 
Industry Innovation programme. The impact analysis of the SK07 Green Industry Innovation programme 
regarding the 14% objective cannot be carried out before the programme is implemented and outputs 
from the individual projects are available. It will be possible in 2017. 
 
Unemployment 
 
The Slovak Republic is one of the countries with the highest unemployment rate in the European Union. 
The SK07 Green Industry Innovation programme definitely cannot improve the situation significantly. On 
the other hand, the programme helps create job opportunities in the most affected regions of the 
country and in the affected areas of the national economy (for example, agriculture and forestry). The 
proposed Programme includes investments into new technologies in energy production, logistic centres 
for transport, the storage and refinement of biomass as well as investments into agricultural and 
forestry activities related to biomass production. 
 
Statistics 
 
As seen below (at the time of writing this Report, data for 2015 were not yet available), unemployment 
is an issue not only for Slovakia, but also for the EEA in general. The average unemployment rate in the 
EEA (i.e. the unemployment rate calculated as an arithmetic average of the unemployment rates for 
individual EEA countries in 2014) was 10.2%15, which represents a decrease in comparison to 10.7% in 
2013. 
 

 

Chart 8: Rate of unemployment in EEA countries in 2014
16 

 
The impact of the SK07 Green Industry Innovation programme is not significant for the reporting period, 
since its share is relatively small in proportion to the overall number of unemployed citizens of the 
Slovak Republic and the general situation. Most of the approved projects focus on improving technical 
solutions whilst their social impact is a matter of support activities. Projects that have been approved 
and whose funding has started are currently being implemented – their direct impact on the 

                                                           
15Switzerland and Lichtenstein were not included in the calculation. 
16Source: Eurostat 
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unemployment rate is not visible yet. However, it is important to mention that the programme actually 
had a very positive impact on employment in the individual municipalities or micro-regions and it is 
reasonable to assume that the projects implemented will serve as good examples and impulses for the 
implementation of similar projects in other locations. A partial contribution to the direct creation of job 
opportunities within the implementation of the support programme is expected in 2016. The important 
benefit of the programme in the later period can be a positive indirect influence on increasing 
employment through suppliers and purchaser relations with the beneficiaries of assistance in material 
need. Also, the members of marginalised groups and Roma communities can potentially become 
employees, mainly of the supplier companies providing agricultural biomass or dendromass for the 
production processes. 

2.1.6 Cross-Border cooperation with Ukraine 

The goal of the SK08 Cross-Border Cooperation is to remove the barriers of cross-Border cooperation 
between Slovakia and Ukraine. Cooperation is a tool for decreasing the social and economic lagging of 
the areas along the external border of the EU, by exchanging know-how, improving conditions at border 
crossings and cross-Border information flow. The programme also aims to intensify the bilateral 
cooperation between Slovakia and the Norwegian Kingdom. 

Programme area development 

The programme area covers the Prešov self-governing region (PSGR), the Košice self-governing region 
(KSGR) and the Zakarpattya region of Ukraine. 

The socio-economic situation in both regions in Eastern Slovakia is permanently unfavourable. 

 

Chart 9: Economic performance of the SR in comparison with the EU average (source: Eurostat); (Green = Bratislava 
region; yellow = Western Slovakia; orange = Central Slovakia; Red = Eastern Slovakia) 

Based on the statistics of the Central Office of Labour, Social Affairs and Family of the SR, 7 out of the 12 
least developed districts in Slovakia are located in the Prešov and Košice self-governing regions. 
Kežmarok, Sabinov, Svidník, Vranov nad Topľou, Rožňava, Sobrance, and Trebišov. Sobrance and 
Trebišov share their border directly with Ukraine.17 

As for the unemployment rate, despite certain improvement, it remains at a significantly high level in 
both regions in comparison to the Slovak average. 

 

 

                                                           
17Source: http://www.upsvar.sk/statistiky/zoznam-najmenej-rozvinutych-okresov.html?page_id=561733 
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Unemployment rate in the individual Slovak regions as of 31 December 2016 

Region Unemployment rate 

Bratislava 5.34% 

Trnava 6.71% 

Trenčín 7.71% 

Nitra 9.71% 

Žilina 8.86% 

Banská Bystrica 14.94% 

Prešov 15.50% 

Košice 14.39% 

The Slovak Republic 10.63% 

 

The partner Zakarpattya region is significantly lagging in its social and economic development in 
comparison to the neighbouring districts in Slovakia. The border area regions of both countries need 
new development incentives; cross-Border cooperation is definitely one of them. From the perspective 
of developing cooperation, the number of Ukrainian citizens applying for visas and the visas issued have 
both been constantly falling. In 2015 the representative offices of the SR have issued a total of 44,894 
visas to Ukrainian citizens (4,763 less than in 2014; almost 50% less than in 2013 when 88,095 visas 
were issued). It has a direct impact on the number of persons and vehicles crossing the Slovak-Ukrainian 
border.18 

 
 
The trend could be reversed by the introduction of a visa-free regime for Ukrainians, which was an 
outcome expected from the Eastern Partnership summit in Riga (May 2015); however it was not 
approved. In December 2015, the European Commission proposed to the EU Council to consider the 
introduction of the visa-free regime for Ukraine in 2016, but no particular term has been set. 

On the supranational level, the Common Operational Programme ENI-CBC Hungary-Slovakia-Romania-
Ukraine 2014 – 2020 is of importance for establishing cross-Border cooperation. The European 
Commission approved the final version on 17 December 2015.19According to the preliminary time 
schedule, the call for the programme will be published in 2Q of 2016; the start of implementation is 

                                                           
18 http://www.minv.sk/swift_data/source/policia/hranicna_a_cudzinecka_policia/rocenky/rok_2015/2015-rocenka-UHCP-SK.pdf 
19 http://www.huskroua-cbc.net/uploads/editors/JOP_of_HUSKROUA%20ENI%20CBC%20Programme(2).pdf 
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planned for the 2Q of 2017, and the end of implementation is set for 31 December 2022. The ENI CBC 
HU-SK-UA programme will bring an investment of EUR 73,952,000 for the border area regions outside 
the EU to support cross-Border cooperation. There are four topic areas: support of local culture and 
conservation of historical heritage; environment protection; climate change mitigation and adaptation; 
improvement of regional accessibility, development of sustainable and environmentally safe transport 
and communication networks; common challenges in safety and security. The contents, time framework 
and allocation of the SK08 programme focus on removing barriers in cross-Border cooperation and 
facilitating partnerships. It can significantly contribute to the creation of a basis for the continuous 
synergic effects of CBC at the outer borders of the Schengen area. 

New impulses for Slovakian-Ukrainian cooperation have already been brought forward by the 6th 
European Border Dialogues Forum international conference, which took place in Košice and Uzhorod 
between 25 and 27 November 2015 (see part 2.2.3). 

For the SK08 programme the general situation in Ukraine is very important. In 2015 Ukraine faced 
security risks, political instability and economic issues. The conflict in the eastern part of the country has 
been under control since February 2015, except for occasional ceasefire violations on both parts at the 
end of the year. The implementation of the Minsk agreements from February 2015, which should 
facilitate not only armistice truce, but also provide a political solution to the situation in the Donsk and 
Luhansk regions, has been postponed to 2016. The beginning of 2016 has shown that the outbreak of 
war is possible at any time, which would worsen the already complicated situation in the country. 

However, the largest complication would be an unfavourable social and economic development, which 
could potentially result in a social collapse. Their national economy has deteriorated in all its areas and 
also regions of the country. Ukraine still remains at risk of state bankruptcy. The World Bank has 
predicted a 12% fall in the Ukrainian GDP at the end of 2015. The Ukrainian statistical office has 
reported a 7.2% fall with signs of moderate improvements in the second half of the year. The World 
Bank expects a moderate growth of their GDP in 2016 (1%). The inflation rate reached 43.3% at the end 
of 2015, whilst the average inflation rate was 48.5% (to compare, the inflation rate was 24.9% in 
2014).20 

Ukraine is currently reaching the all-time high registered unemployment rate of 9.6%. The World Bank 
expects a growth of the unemployment rate in 2016 up to 10.5%. Regional data for the Zakarpattya 
region for 2015 are not available. 

The social and economic situation of Ukrainian citizens is also deteriorating due to increasing consumer 
prices, energy prices and devaluation of Hryvnia. The country is not yet solving the situation of 1.2 
million internally relocated people from the regions occupied by separatists, which may also result in 
social disturbances. 

At the end of 2015 the economy began to show signs of stabilisation; however, the political stability 
deteriorated dramatically. Approval of the new Act on the decentralisation of the state administration 
and the way tax reform was implemented ignited conflicts in the government coalition, and at the end 
of 2015 it resulted in a serious political crisis. The Ukrainian government coalition was left by the 
Fatherland and Radical parties; the ultimate fall of the coalition was facilitated by the withdrawal of the 
Self-Reliance party. Pursuant to the relevant Act, if the coalition falls apart a new majority must be 
formed in a month. If it is not possible, the President dismisses the Parliament and calls for early 
parliamentary elections, which could lead to the further deterioration of the situation, but also to the 
further postponement of the USD 1.7 billion loan from the International Monetary Fund. 

                                                           
20 http://www.tradingeconomics.com/ukraine 
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A worsened situation may negatively influence cross-Border cooperation, however the specific impacts 
are hard to predict. The further devaluation of the Hrivnya poses a permanent risk for the grant 
recipients and their Ukrainian partners, which influences project budgets. Other risks are the instability 
of the Ukrainian bank system and the changing legislation. Based on the experience gained so far by the 
programme operator, it seems that Ukraine lacks a governing body familiar with the local legislation, 
which would be able to follow its changes. We would like to recommend the establishment of such a 
body if the programme is to continue. 

2.1.7 Domestic and gender-Based violence 

Protection and support for victims of domestic and gender-Based violence 

Default situation at the end of 2013, i.e. at the start of the SK09 implementation  

Based on the monitoring of social services processed by the Institute for Labour and Family Research, it 
can be stated that there were 52 subjects providing services for female violence victims. 16 of them had 
the biggest potential to meet the minimum standards of the Council of Europe (MSCE) and become 
actual specialized subjects for female victims of violence. 

In proportion to the number of women in Slovakia, 695 beds, or 278 family places are needed in 
21specialized Women’s Safe Houses (hereinafter referred to as WSH). To meet the MSCE22, another 184 
family places are needed (457 places total). 

Chart 2: The number of recommended, existing and further needed places in WSH for female victims of violence 
distributed according to the self-governing regions (situation at the end of 2013)

23
 

Region Number of 
women in the 
given higher 

territorial unit 
represented in 

thousands 

Recommended number of 
places according to the 

MSCE 
Total/Family places 

Number of existing places 
in WSH 

Total/Family places 

Number of further 
needed places in WSH 
Total/Family places 

Banská Bystrica 
self-governing 
region 

340 85 34 50 20 35 14 

Bratislava self-
governing 
region 

319 80 32 30 12 50 20 

Košice self-
governing 
region 

406 102 41 28 11 74 30 

Nitra self-
governing 
region 

355 89 36 19 8 70 28 

Prešov Self-
Governing 
Region 

422 105 42 11 4 94 38 

Trenčín self-
governing 

303 76 30 34 14 42 17 

                                                           
21One family place should cover approximately 1 woman (mother) and 1.5 child = 2.5 persons. 
22According to the MSCE the recommended number of places in WSH is 1 family place per 10,000 women.  
23Source: Mgr. Barbora Holubová, Mgr. Jarmila Filadelfiová, PhD: Monitoring of Social Services for Female Victims of Violence and Their 
Children from the Perspective of European Standards. Institute for Labour and Family Research, Bratislava, 2013 
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region 

Trnava self-
governing 
region 

284 71 28 41 16 30 12 

Žilina self-
governing 
region  

351 88 35 25 10 63 25 

TOTAL FOR THE 
SR 

2,780 696 278 238 95 458 184 

 

In five of the self-governing regions (Banská Bystrica, Nitra, Prešov, Trenčín and Trnava) only one subject 
met the arbitrary standards. 4 and 3 subjects succeeded in Bratislava & Košice and the Žilina regions 
respectively. The most serious lack of places has been detected in the Prešov, Košice and Nitra self-
governing regions. 

There were 11 specialized consulting sites meeting the MSCE up to 75% in 2013. In proportion to the 
number of women in the regions, there is needed a total of 52 specialized consulting sites. It means that 
in 2013 41 more specialized consulting sites were needed. 

Contribution of the SK09 Domestic and Gender-Based Violence programme 

Based on the implementation of projects supported by the SK09 Domestic and Gender-Based Violence 
programme, 26 new family places in WSH were created in 2015. The total number of family places after 
the implementation is completed is 179. The accommodation capacity of the WSH will thus almost 
double. Another significant contribution of the programme is related to the establishment of consulting 
sites for domestic and gender-Based violence. In 2015 their number doubled and by the end of the 
programme, there are plans for tripling.  

Chart 3: The contribution of the SK09 programme for the fulfilment of obligations set by the MSCE
24

 

 
2013 2015 

Growth 
represented 
in % 

Objective 
Growth 
represented 
in % 

Number of family places in WSH 95 121 27 179 88% 

Number of consulting sites for gender-
Based and domestic violence 

11 23 209% 32 190% 

 

As we can see, the programme has significantly helped Slovakia in succeeding to meet the MSCE 
standards. Moreover, WHS and consulting sites have been supported mainly in the regions with the 
most serious lack of such services (e.g. MyMamy in Prešov and Slniečko in Nitra). 

Statistics 
 
The following data illustrate the long-term development in the issue of violence against women in the 
SR. The development of violent crime over time shows signs of decreasing. Violence against women 
decreased at an adequate proportion. Sexual violence is showing a significant increase; however, based 
on the prevalence research, it can be interpreted as a sign of the greater trust of victims in the system, 
therefore a larger number of reported crimes. 

Chart 4: Overall number of victims and number of female victims (2008 – 2015) of selected violent offences and 
offences against decency in 2008 – 2015.25

 

                                                           
24Source: Annual SK09 programme report  
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 2008 2009 2010 2011 2012 2013 2014 2015 
Violent crime   
Murders 
Women murdered 

94 
24 

78 
32 

82 
31 

88 
31 

63 
18 

78 
23 

65 
19 

48 
14 

Persons mugged 
Women mugged 

1217 
353 

1078 
366 

908 
307 

671 
260 

764 
253 

637 
203 

512 
190 

435 
141 

Cruelty against closely related persons 
or dependent persons 
 

497 
377 

371 
277 

279 
207 

343 
246 

284 
209 

268 
184 

222 
191 

278 
208 

Offences against decency   
Rape (women victims only) 
Female victims 

152 
152 

142 
142 

117 
117 

150 
150 

88 
88 

91 
91 

87 
87 

87 
87 

Sexual abuse 
Female victims 

387 
333 

396 
225 

369 
309 

542 
437 

497 
412 

482 
414 

533 
466 

554 
470 

Human trafficking  
Female victims 

11 
9 

9 
7 

9 
4 

19 
8 

23 
13 

11 
5 

11 
10 

14 
7 

 

A significant positive development can be observed as the number of murdered victims motivated by 
personal relationship has decreased. See the following table. 

Table 5: Murders motivated by personal relationships2010-201526 

 

 

Chart 10: Murders motivated by personal relationships (Blue = total; red = women; green = husband; violet = male 
partner) 

The above-mentioned statistics indicates that the efficiency of protection of women from partnership 
violence has significantly improved over the last 5 years. In the international context, the SR has 

                                                                                                                                                                                           
25Source: Information System Department of the Presidium of the Police Force 
26Source: Statistics of the Presidium of the Police Force 
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become one of the countries with a relatively low number of murder victims in intimate relationships 
(comparable to Croatia and Finland). 

 
Chart 11: Intentional killing of victims according to the victim – perpetrator, and their genders in 2013 (Blue = 

family and relatives; red = intimate partner; green = other) 

2.1.8 Horizontal issues 

EEA and Norwegian Grants include the following horizontal priorities: 
 

1. Democracy and good governance 
2. Human rights, minorities, vulnerable groups, combating poverty and social exclusion 
3. Combating discrimination, racism, xenophobia 
4. Gender equality 
5. Combating hate speech  
Democracy and good governance 
 
The National Focal Point paid due attention to the good governance principles across all programme 
agreements by properly including the principles of transparency, responsibility, efficiency and 
effectiveness in the wording of individual programme agreements. The programmes are implemented in 
cooperation not only with relevant ministries, but also with civil society representatives and donor 
programme partner officials, thus reinforcing the principle of participative democracy. 
 
Another measure contributing to good governance is the obligation to publish contracts in the publicly 
accessible Central Register of Contracts as a condition for the effectiveness of contracts concluded 
between government and public institutions as well as third parties. The NFP extended this obligation to 
also apply to project applicants and their partners, which means that the publishing obligation also 
applies to contracts concluded with contractors selected through public procurement carried out under 
individual projects. 
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The programmes are implemented transparently and openly, exercising zero tolerance in regards to 
corruption. The good governance principles are included in the project evaluation and selection 
processes. 
 
The Government Office of the Slovak Republic as the NFP and also the programme operator has 
established a free anti-corruption hotline where suspected corruption can be reported anonymously. 
The official website of the financial mechanisms also includes a form through which suspected 
corruption or abuse regarding the implementation of financial mechanisms can be reported. 
 
In 2015 two instances of suspected corruption were reported, both were thoroughly examined and in 
neither case suspicion was confirmed. In one case, examination invoked by an anonymous report 
showed that a different breach of the project agreement occurred and the programme operator 
decided to decrease the grant amount in question. At the time of preparing the report, the programme 
operator did not yet have access to the FMO decision on the correctness of the above mentioned step. 
 
Human rights, minorities, vulnerable groups, combating poverty and social exclusion 
 
The NFP is running the SK04 Local and Regional Initiatives to Reduce National Inequalities and to 
Promote Social Inclusion programme. 

The second round-table meeting dedicated to Roma ethnic education was held in the Bôrik Hotel in 
Bratislava on 27 May 2015. 

It was attended by more than 30 representatives and recipients of the SK04 Local and Regional 
Initiatives to Reduce National Inequalities and to Promote Social Inclusion programme as well as the 
representatives of the Financial Mechanism Office, the Embassy of the Kingdom of Norway in Slovakia 
and the state administration representatives (Ministry of Education, Science, Research and Sports of the 
Slovak Republic; Ministry of Labour, Social Affairs and Family of the Slovak Republic, Ministry of 
Economy of the SR, Office of the Plenipotentiary of the Government of the SR for the Roma 
Communities, representatives of SNIE, and of course, representatives of individual schools. 

Discussion topics included: “Supporting of successful completion of high school education by socially 
disadvantaged students, including the Roma and the subsequent application of their skills in the labour 
market – mentoring and tutoring” and “Supporting of socially disadvantaged students during their high 
schools studies and support for future university students”. Recommendations from this discussion and 
also compliance with recommendations from the previous round of discussions are listed in Appendix 
10. 

Poverty and social exclusion are also combated by the SK02 Adaptation to Climate Change – Flood and 
Drought Prevention programme. Climate change has an impact on poverty and affects mainly low-
income communities. 

The Blue Schools component provides workshops, seminars and personal meetings to set a good 
example and improve social capital. 

The issues of social exclusion will be combated by the implementation of specific adaptation measures 
concerning mainly marginalised social groups. The programme facilitates alleviating the unemployment 
issues in the Horná Nitra and Zemplín regions by providing short-term job opportunities related to the 
implementation of projects. 

The SK09 Domestic and Gender-Based Violence programme is focused on combating violence against 
women and domestic violence and it directly supports the human rights of women as well as the human 
rights of other potential victims. 



 

26 

  

Human rights, minorities, vulnerable groups, combating poverty and social exclusion 
 

The SK09 Domestic and Gender-Based Violence programme contributes to all areas defined in the title of 
this subchapter. According to the international concept of human rights, violence against women is 
considered the violation of human rights and discrimination against women. It is a gender-Based form of 
violence targeted at women based solely on their sex, which affects them in a disproportional way. 

This form of violence results not only in individual problems of abused women and children (e.g. illness 
triggered by persistent physical and psychical stress, isolation, loss of job and home, poverty), it also 
reflects on the whole society (expenditure regarding social services, legal consulting, medical treatment 
for beaten or raped women). Abused women are unable to use their energy, lose their self-confidence 
and face health risks, which often prevents them from full participation in the life of society. Experts 
emphasize that female victims of violence are often absent from work and their performance decreases, 
which negatively influences their income and makes them likely to lose their job, i.e. violence 
contributes to the feminisation of poverty. 

All measures under the SK09 Domestic and Gender-Based Violence programme target women with 
accumulated disadvantages (cultural, social and ethnic minorities; unchallenging social environment; 
children’s homes; dysfunctional families). All measures take into consideration their specific needs and 
react to specific forms of violence, including institutional violence. 

Combating discrimination, racism, xenophobia 
 
SK09 Domestic and Gender-Based Violence is the main programme, which promotes zero tolerance of 
violence against women. The related activities aim to create a more tolerant society that will not accept 
any forms of violence. 
 
The NFP assumes the combat against discrimination, racism and xenophobia will be supported also by 
the SK05 Conservation and Revitalisation of Cultural and Natural Heritage & Promotion of Diversity in 
Culture and Arts within the European Cultural Heritage programme. The programme has allocated 5% of 
its funding to monuments historically related to interculturalism or to those planning activities related 
to promoting non-discrimination and tolerance or cultural diversity, intercultural dialogue, combating 
anti-Semitism and promoting the cultural identity of minorities. It resulted in the support for 3 projects 
focused on Jewish culture promotion. It regards the synagogue in Žilina, the Jewish quarter in Bardejov 
(listed by UNESCO) and the Jewish cemetery in Topoľa. 
 
Although the SK07 Green Industry Innovation programme is focused on technology, the NFP expects it to 
positively influence the employment of the socially disadvantaged, especially the Roma as the Project 
can provide them with activities related to the production, refinement and processing of biomass as 
well as construction work job opportunities. By employing members of socially excluded groups, the 
non-discrimination principle will be promoted. 
 
The Nižná Polianka project within the SK02 Adaptation to Climate Change – Floods and Drought 
Prevention is also worth mentioning. Approximately 150 socially-disadvantaged persons participated in 
the implementation of the adaptation measures related to climate change. These participants belong 
among the long-term unemployed, for many of them it was the first working experience in their lives. 
The project is implemented in the Bardejov district, which suffers from approx. 20% unemployment 
rate. The implementation of similar projects often suffer due to high administrative demands regardless 
of whether they are financed by funds or not. Here we are speaking mainly of employment legislation, 
tax, levy, and other legal obligations for both employer and their employees.  
 
Gender equality 
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The potential regarding the strengthening of gender equality principles despite not being enormous is 
not negligible. The SK02 Adaptation to Climate Change – Flood and Drought Prevention and SK05 
Conservation and Revitalisation of Cultural and Natural Heritage & Promotion of Diversity in Culture and 
Arts within European Cultural Heritage programmes objectively do not have much potential regarding 
the issue. However, the SK03 Democracy and Human Rights, SK04 Local and Regional Initiatives to 
Reduce National Inequalities and to Promote Social Inclusion, SK08 Cross-Border Cooperation and SK10 
Active Citizenship and Inclusion programmes do as they cover several support areas through which they 
can promote gender equality principles. Even though the SK04 programme does not directly target 
gender equality, the programme operator motivated the applicants to promote gender equality and has 
created procedures that ensure that the project is compliant with gender equality principles. The 
applicants were required to state how exactly they were planning to exercise these principles. Also, 
SK08 Cross-Border Cooperation contributes to the promotion of gender equality as its principles are 
included in all related documents and compliance with them is one of the criteria of the evaluation and 
selection process. Under the SK03 Democracy and Human Rights programme 27, 15 projects targeting 
gender equality have been supported. 
 
The SK09 Domestic and Gender-Based Violence programme contributes to the Gender Equality 
horizontal priority. Violence against women is a manifestation of the historically unequal distribution of 
power between men and women. It is one of the crucial social mechanisms based on which women are 
regarded inferior to men. The Istanbul Convention defines the structural nature of violence against 
women as one of the crucial social mechanisms based on which women are regarded inferior to men. 
Both the de iure and de facto implementation of gender equality is the key element on our way to stop 
violence against women. 
The prevention and elimination of violence against women is therefore an essential step in the 
implementation of gender equality and vice versa, the relationship between the two dialectical. Both 
factors are interconnected through not only correlation, but also causality. The higher the level of 
gender equality in a society, the lower the occurrence of violence against women, and the higher the 
level of its refusal. On the contrary, highly traditional societies tend to tolerate violence against women 
from their partner as a manifestation of male superiority. 
 
Combating hate speech  
 
The NFP cooperated with the Council of Europe in order to promote tolerance and basic rights. The 
activities combating hate draw from NGO funds under EEA schemes. In 2014, an online campaign was 
launched in order to: inform, remove prejudice and myths, promote correct information, search for 
suitable tools, and attract as many young people as possible, as they are apparently the group most 
affected.28 
The EEA and Norway Grants in Slovakia along with all NFPs in recipient countries took part in the 
“Combating Hate Speech Online” campaigning by publishing information on their website. The 
campaign aimed at fighting hate speech online was launched on 22 March 2013 and continued in 2014. 
The NFP decided not to withdraw the information on the campaign published online, to allow for easy 
backtracking. Moreover, the subject matter remains a hot topic in 2015. Therefore, the content will 
remain on webpages in 2016 and 2017. It can be found in the primary menu of the 
www.eeagrants.sk/www.norwaygrants.sk webpages which indicates how important the message is. 
From the publishing of the message to the end of 2015, the webpage recorded 738 unique visits, with 
an average time of page stay at 1.5 minute. Based on the data, it can be analytically derived that most 
users read the full message and the informative effect was achieved. 

 

                                                           
27 SK03 and SK10 programmes are not included in this Report. 
28 http://beznenavisti.sk/o-kampani/ 

http://www.eeagrants.sk/
http://www.norwaygrants.sk/
http://beznenavisti.sk/o-kampani/
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2.2 Bilateral relations  
 
The bilateral aspect of EEA and Norwegian grants implementation is one of the main areas, supported as 
much as possible at every level of management. All the programmes implemented in the Slovak 
Republic except for the SK05 Conservation and Revitalisation of Cultural and Natural Heritage & 
Promotion of Diversity in Culture and Arts within European Cultural Heritage programme are run in 
cooperation with donor programme partners. Most partners are from Norway; however in SK06 
Scholarship Fund Slovakia, institutions from Iceland and Liechtenstein are participating, too. In two 
programmes (SK09 Domestic and Gender-Based Violence and SK04 Local and Regional Initiatives to 
Reduce National Inequalities and Promote Social Inclusion) the Council of Europe is the donor partner.  
 
The systematic support is achieved by using special financial tools – Bilateral Funds for the support of 
bilateral relations between the Slovak Republic and the donor programme partners on the national and 
programme levels. The Bilateral Fund at the national level is described in detail in Part 3.2.9. 
In the reporting period, i.e. 2015, implementation of the A Measure of the Bilateral Funds was 
completed in all programmes. Thanks to the funds the process of searching for new project partners in 
donor countries, relationship development and the preparation of project applications were effectively 
supported.  
 
Under the A Measure, out of the total number of 33 applications for contribution, 26 activities were 
supported and implemented. 26 activities were carried out; 11 of them were parts of projects submitted 
and implemented by the donor programme partners. As of December 2015, a total of EUR 67,536 were 
allocated. The SK08 Cross-Border Cooperation programme was the most popular with 16 applications for 
financial contributions, out of which 12 have been implemented; the provided contributions amounted 
to EUR 33,489. 
 
In July 2015 the B Measure of Bilateral Funds for the following areas: Adaptation to Climate Change, 
Conservation and Revitalisation of Cultural and Natural Heritage & Promotion of Diversity in Culture and 
Arts within European Cultural Heritage, Green Industry Innovation, Cross-Border Cooperation, and 
Domestic and Gender-Based violence. At the end of 2015, 8 applications for contributions were 
submitted and the amount reserved for these applications represented EUR 58,417. The announcement 
will be open until 30 November 2016. 

2.2.1 Student mobility as an important pillar of bilateral relations 

The overall quality of bilateral relations is characterised by various direct and indirect indicators, for 
example, student mobility. The EEA Grants have been used to fund student mobility both in the previous 
and current programming period. In spite of this, the grants were extremely popular in the previous 
period. Every year, Norwegian and Icelandic students are interested in studying medicine in Martin and 
veterinary medicine in Košice.  
The potential of education and student mobility was emphasized during the working visits of the SR 
Minister of Foreign Affairs, Miroslav Lajčák, in Oslo on 14 – 15 January 2015, and the Permanent 
Secretary of this Ministry in Reykjavik, Iceland in February 2015.  
 
Minister Lajčák announced that Slovakia was interested in intensifying economic cooperation with 
Norway in research and innovations, but also the continuation of the well-developed cooperation 
between our universities. Also, the number of Norwegian students in Slovakia is rising, mainly at the 
Jessenius Medical Faculty in Martin, where there are currently 600 Norwegian medicine students, which 
is great news for both countries. He also noted that the cooperation of the Jessenius Medical Faculty 
with the Oslo and Bjørknes universities currently constitute one of the most important bilateral projects. 
The topic of donor country students was also discussed during the visit of the Norwegian Minister of 
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Foreign Affairs, Gunnar Bragi Sveinsson. During his visit in Bratislava in March 2015, he stated that 
approximately 90 Icelandic students were currently studying at the Jessenius Medical Faculty in Martin, 
and three students were studying at the University of Veterinary Medicine and Pharmacy in Košice, and 
these numbers are constantly rising.29 
 

  
Chart 12: Full-time foreign university students studying in Slovakia (Dark violet = total number of foreign students; 
medium violet = Norway; light violet = Iceland) 
 

As for the statistics30, the number of foreign students in Slovakia has more than tripled since the 
2013/2014 academic year. According to the information at our disposal, the total number of Slovak 
students studying abroad has not been assessed for statistical purposes. According to the figure from 31 
October 2014, 542 Norwegian students, 90 Icelandic students and 1 Liechtensteiner student are 
currently studying at Slovak universities. It should be noted that after Greek (685) and Ukrainian (663) 
students, Norwegian students constitute the third largest group of full-time foreign students at Slovak 
universities. Icelandic students rank 13th. 

2.2.2 Cooperation with donor programme partners (hereinafter referred to as DPP) 

Generally, the bilateral relations between the Slovak Republic and the donor states within EEA Grants 
provide a wide scope of consulting activities, opportunities for the practical application of experience 
gained as well as strategic assistance by the partner institutions in the related programmes. DPP 
significantly contribute to programme implementation. They attend the Committees of cooperation on 
regular basis and participate in the implementation of programmes. The cooperation committees 
(personal and per rollam) were held 11 times in the reporting period (including the SK06 Scholarship 
Fund programme). As a DPP, the Council of Europe participates in two programmes (SK04 Local and 
Regional Initiatives to Reduce National Inequalities and Promote Social Inclusion Programme, SK09 
Domestic and Gender-Based Violence). 
 
DPP significantly contributed to seeking and finding potential partner entities and facilitating the 
conclusion of project partnerships, ensuring the participation of potential partner institutions in 

                                                           
29Source: www.mzv.sk, national and local media, internal monitoring 
30 http://www.uips.sk/prehlady-skol/statisticka-rocenka–-vysoke-skoly 
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matchmaking seminars, and creating lists of potential partner institutions published along with calls for 
project applications. DPP also currently cooperate in the evaluation process regarding the submitted 
applications for contributions pertaining to the currently published call on the opening of the B Measure 
of the programme bilateral funds. 
 
The donor programme partners actively participated in a majority of events organised under individual 
programmes in 2015. They actively participated in the organisation of study visits and the Blue Trip 
Norway 2015 activity. Through the Blue Trip Norway 2015 activity, 20 teachers and 38 high school 
students travelled to Oslo where they got acquainted with climate change adaptation measures 
implemented in Norway. The study trip was funded through the SK02 Adaptation to Climate Change – 
Floods and Drought Prevention. 

 
 
The study trips were very popular among both students and teachers. The following comments were 
taken from their trip reports: 
 
“We could see the catching, protection, ingenious use of rainwater and its filtration in our own eyes.” AK, 
Púchov 

“I wish we could take care of water the way they do in Norway, because I love nature.” AB, Lučenec 

“If we all understood the importance of protecting flora and fauna, the world would have never reached 
its current point. Norway is definitely a good example for us.” DB, Dolne Obdkovce 

“Norway is so far ahead of us, as a country, culture, and mentality – it is so different from our own.”GĽS 
Zvolen 

“For example, we learned that Norwegian kids do not eat chocolate during the weekdays, only on 
weekend.” JG, Nová Dubnica 

Due to the popularity and success of the activity the Government Office of the Slovak Republic decided 
to continue the activity in Slovakia as well. In June 2015, the Office organised the Blue School Festival in 
cooperation with the Embassy of the NK in Slovakia. It took place in Piešťany and was attended by 
approximately 80 primary school pupils from all over Slovakia to play games, have fun and compete. At 
the festival the participating schools presented their Blue School project activities. 
 
Within the SK09 Domestic and Gender-Based Violence programme the programme operator organised a 
week-long study trip of Norwegian experts in cooperation with the Norwegian Health Directorate. They 
visited social service centres and Women’s Safe Houses supported through the Norwegian Financial 
Mechanism. On the last day of the trip a collection of clothes, toys, school supplies, furniture and other 
objects were given to the representatives of the Centrum Slniečko Nitra and My Mamy organisations. 
The collection was coordinated by the Government Office of the Slovak Republic in cooperation with the 
Embassy of the Norwegian Kingdom in Slovakia. 
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Both Slovak and Norwegian parties evaluated the study trip of the experts as very useful; a follow-up 
trip is planned for spring of 2016, during which Slovak experts will visit Norway. 

 

The NFP assesses the cooperation between programme operators and individual donor partners as very 
active and mutually rewarding. All events organised in 2015 also concentrated on the presentation of 
bilateral dimensions in the implementation of EEA Grants. Such activities contribute to creating positive 
effects and reflect successful forms of cooperation between Slovak entities and donors responsible for, 
and participating in the implementation of the programmes. 
 

2.2.3 A broader context of bilateral relations in 201531  

Support bilateral relations on the top level 
 
The bilateral relations between Slovakia and Norway can also be evaluated from the point of view of the 
number of events and meetings held.  
Between January and March 2016 the SR Minister of Foreign and European Affairs, Miroslav Lajčák, 
visited Norway; the Permanent Secretary of the Ministry of Foreign and European Affairs (hereinafter 
referred to as MZVaEZ), Peter Javorčík, visited Iceland, and the Icelandic the Minister of Foreign Affairs, 
Gunnar Bragi Sveinsson, visited Bratislava. In three months’ time, such an accumulation of working visits 
can be considered extraordinary. It indicates a very good relationship between the countries involved. 
 
The working visit of the Permanent secretary of MZVaEZ, Peter Javorčík, in February 2015 again proved 
the idea that the bilateral relationship between Slovakia and Iceland provides valuable potential for 

                                                           
31Source: www.mzv.sk, www.norway.sk, national and local media, internal monitoring  
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increasing students’ mobility and exchanging good practice in the use of geothermal energy. The 
Permanent Secretary also expressed his appreciation of the Icelandic Marel Food company in the Nitra 
industrial park. The opening of an exhibition on photographs of Slovakia depicting natural beauty, 
UNESCO cultural heritage, and well-known Slovak cities in Reykjavik was an added value of the visit. 

 
As for other important examples, the SR Minister of Foreign Affairs, Miroslav Lajčák, visited Oslo on 14 – 
15 January 2015. It was the first time the SR Minister of Foreign Affairs and the Deputy Prime Minister 
visited the Norwegian Kingdom since 2007. Minister Lajčák expressed his appreciation of the high level 
of the bilateral relationship and close cooperation of both countries within international organisations. 
He also emphasized that Slovakia welcomed and supported intense bonds between Norway and the EU, 
since both partners share common values and interests. Norway is an important contributor of the EEA 
and Norway grants through which mutual relationships are strengthened in very specific ways, visible 
and tangible for citizens. The Minister also spoke of the successful cooperation in the field of education, 
mainly the relationship between the Jessenius Faculty of Medicine and the two Norwegian universities – 
Oslo and Bjørknes. In this context we would also like to mention the celebratory matriculation of 
Norwegian students of general medicine, which was held in the representative office of the SR in Oslo in 
November 2015. A Slovak delegation along with Bjørknes Sveinung Lunde, the university principal, was 
granted an audience at Elsbeth Tronstad, the Permanent Secretary of the Norwegian Minister of EEA 
and EU Affairs, in the presence of František Kašický, the Slovak Ambassador in Norway. At this visit, the 
delegation presented the results of the Slovak-Norwegian cooperation, implemented projects and 
future plans. 
 
Another event that contributed to the excellent bilateral relations was the visit of the Icelandic Minister 
of Foreign Affairs Gunnar Bragi Sveinsson, who visited Slovakia in March 2015 as the first Icelandic 
Minister in this position. The Ministers Lajčák and Sveinsson discussed the development in both 
countries with the focus on the bilateral effort to increase the dynamics and extent of the cooperation. 
Since the political dialogue with Iceland is already well-established and both countries share common 
value-related foundations, mainly the strengthening of economic and academic contacts was discussed. 
 
In October 2015 the Ambassador of the NK in Slovakia, Inga Magistad, met with the newly appointed 
Permanent Secretary of the SR Minister of Foreign Affairs and the plenipotentiary of the SR for the 
Slovak EU presidency, Ivan Korčok. They discussed the bilateral relations, Slovak EU presidency, financial 
mechanisms of the EEA and Norway, but also the migration crisis. The Ambassador expressed her 
interest in active cooperation during the Slovak EU presidency and proposed organising some of the 
related events with support of the EEA and Norway grants. The offer was welcomed by the Slovak party 
and the interested of Norway in cooperation was highly appreciated. 
 
The overview of the top level visits can be concluded by the official visit of the Liechtensteiner Minister 
of Foreign Affairs, Aurelie Frick, who accepted the invitation for an official visit from the SR Minister of 
Foreign Affairs, Miroslav Lajčák in September 2015. Since the establishment of diplomatic relations 
between Slovakia and Liechtenstein in December 2009, their development was dynamic. Both Ministers 
meet on regular basis. Possibilities of further political cooperation in the area of development aid and 
promotion of Slovak culture in Liechtenstein were discussed, and an interest in the early finalisation and 
conclusion of agreements on the prevention of double taxation and exchange of tax information was 
expressed. Minister Lajčík also presented his effort to extend economic cooperation through the 
exchange of experience in dual education. The same topic was already discussed with the SR Minister of 
Education, Juraj Draxler. Minister Lajčák thanked Minister Frick for the contribution of Norway in FM 
EEA. The working visit also included a meeting with the Permanent Secretary of the SR Ministry of 
Culture, Ivan Sečík, and the Prime Minister, Robert Fico.  
 
Common events and initiatives as the pillar of bilateral relations 
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Between 12 and 13 January 2015, the International Education Fair took place in Oslo, which was an 
important event. More than 130 educational institutes, agencies and organisations mainly from Norway, 
EU member states and North America participated in it and the event was attended by almost 15,000 
visitors. Slovakia was represented by the Jessenius Faculty of Medicine of the Comenius University in 
Martina and the University of Veterinary Medicine and Pharmacy in Košice. Representatives of both 
universities presented their study programmes and educational projects. 
In May 2015 an exposition titled “How Central Europe Helps the World” was opened. The exposition 
was organised by the Slovak Republic of the currently presiding country of the Central European Cultural 
Platform in cooperation with the Czech Republic, Hungary, Poland and Austria. During a fortnight, the 
Norwegian and international public could become acquainted with the way the member states 
contribute to help countries in humanitarian crises, war or natural disasters. The opening was attended 
by representatives of the Ministry of Foreign Affairs of the Kingdom of Norway, the Department of 
Culture of the SR Ministry of Foreign and European Affairs, Slovak Agency for International Development 
Cooperation, honorary consuls, diplomatic corps, compatriots and their representatives, and Bjørknes 
University students from Oslo. 
 
Another event organised in the broader context of bilateral relations is Norwegian Day, which took 
place in November 2015 in Žiar nad Hronom. The event with attendance of over 400 visitors aimed to 
present Norway and its culture to the public. Children and adults had an opportunity to taste Norwegian 
cuisine and participate in various activities such as a theatre workshop for children at which they 
became acquainted with Norwegian fairy tales, but there were also attractions such as an inflatable 
boat, hockey or a quiz on Norway addressed to primary school pupils. The event was organised by the 
Embassy of the NK in Slovakia in cooperation with the culture and leisure centres in Žiar nad Hronom. 
 
Another important event was the professional seminar titled “Doing Business in Slovakia”, which was 
held at the premises of the Chamber of Trade and Industry in Oslo in November 2015. The seminar 
provided a great opportunity to develop and strengthen the existing bilateral relations between Slovakia 
and Norway in the areas of economy and trade, stimulate the investment activities of Norwegian 
companies in Slovakia, but also present the cooperation possibilities in the area of innovations, research 
and development. The event included presentations on the state support mechanism, the experience of 
Norwegian and Slovak companies from their mutual cooperation, but also possibilities offered by EEA 
and Norway grants. 
 
The overview on the bilateral relations can be concluded by the largest event of 2015, the 6th European 
Border Dialogues Forum which took place in Košice and Užhorod from 25 to 27 November 2015. The 
conference was opened by top level representatives of Slovakia, Norway and Ukraine: Permanent 
Secretary of MZVaEZ, Igor Slobodník; Permanent Secretary of the Ministry of Foreign Affairs of the 
Kingdom of Norway, Elsbeth Tronstad; and Gennadij Moskal, head of the Zakarpatthya region state 
administration. The conference was attended by more than 200 participants from all over Europe. 
Different aspects of the development of cross-Border cooperation were discussed, mainly local and 
regional as well as economic development, but also cooperation in media and civic society. 
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The Permanent Secretaries of Slovakia and Norway visited Prešov and Košice to observe the 
rehabilitation of historical buildings and visited the the My Mamy women’s safe house for victims of 
domestic violence. The Norwegian Permanent Secretary, accompanied by the Slovak Ambassador in the 
NK, also visited the University of Veterinary Medicine and Pharmacy in Košice. 
  

2.2.4 Evaluation of bilateral cooperation by four defined types of outcomes 

In terms of the actual scope of cooperation, institutions from the Donor States are involved to the 
maximum extent possible in the implementation of EEA Grants at the programme as well as project 
level. At the project level, they are engaged in the search for possible partnerships under bilateral funds. 
Bilateral activities can be currently supported by the bilateral funds through the B Measure. The B 
Measure represents an important pillar of cooperation between recipients and donors, but also 
applicants currently not implementing individual projects. The existing cooperation has been extended 
through the next opening of the Bilateral Fund on the national level in 2015. 
 
In terms of result sharing, it should be noted that know-how transfers and sharing of experience and 
knowledge, strategies, ideas and good practices are an integral part of the implementation of the 
programmes. Support has been launched from the Bilateral Funds programme under the A Measure to 
achieve results in the implementation of such bilateral processes. Further expansion and support to 
achieve results in these areas will be ensured through B Measures under the Bilateral Funds 
programme, as well as the planned launch of a national Bilateral Fund under its individual topic 
areas/sectors/components. The Bilateral Fund is specifically designed to support a common result 
sharing by means of study travels, seminars, meetings, workshops and conferences. 
 
In terms of improved knowledge and common understanding, it should be noted that all publicity 
measures are closely linked with the presentation of Donor States and the contributions they provide to 
Slovakia. The permanent publicity of donors’ tasks and positions in the implementation of programmes, 
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coupled with the general presentation of bilateral dimension of the EEA Grants, contributes to raising 
the public knowledge and awareness of this cooperation. 
 
In terms of wider bilateral effects, the actual implementation of programmes and projects and the 
achievement of results in the three foregoing groups are expected to ensure that wider bilateral effects 
are achieved as well. An increased attention will be paid to achieving this goal during Slovakia's 
presidency of the EU Council which, according to the National Focal Point’s opinion, will commence the 
implementation of key publicity measures particularly designed to bring about wider bilateral effects 
through the presentation of programme outcomes with respect to reinforced bilateral relations, a clear 
identification of donors that have provided financial assistance to achieve relevant outputs, as well as all 
entities engaged in implementation. Donor states agreed to provide funds amounting to approximately 
EUR 100,000, which have been allocated for the support of bilateral relations, mainly the organisation of 
events to be held during the presidency of the Slovak Republic in the EU in the second half of 2016. The 
bilateral effects are expected to result from the implementation of pre-defined activities under the 
Bilateral Fund on the national level, which represent strategic activities in the area. 
 
Brief overview of basic risks in bilateral relations 

An insufficient number of partner institutions in the donor states pose one of the highest risks regarding 
bilateral relations. The risk is present in almost all programmes as well as in the process of implementing 
the Bilateral Fund on the national level and partially also on the programme bilateral fund level. The 
applicants are asking the National Focal Point and the Norwegian Embassy to assist them in searching 
for project partners. All relevant institutions are trying their best to offer cooperation in the search for 
relevant partner subjects. A relatively large number of tools for supporting bilateral relations can pose a 
certain risk. Currently, the Bilateral Fund and programme bilateral funds are being implemented. An 
update of regulations in June 2015 opened the Bilateral Fund also for institutions which are not 
recipients or partners in the individual implemented projects. The substantive focus of the Fund has also 
been extended. On one hand, the update extended the practical use of the funds, on the other hand, it 
changed their content orientation. In the future, the NFP proposes creating a single tool for the support 
of bilateral relations in which the individual sectors/areas would be categorised internally. 

3 PROGRAMME PROGRESS  
3.1 Overview of programme progress 
 
In 2015 the last calls were opened for the 2009 – 2014 programming period (One call for the SK05 
Conservation and Revitalisation of Cultural and Natural Heritage & Promotion of Diversity in Culture and 
Arts within European Cultural Heritage programme and one call for the SK06 Scholarship Fund EEA 
Slovakia). During the observed period projects agreement were concluded and in most programmes the 
operators focused on the actual implementation of the projects. See the list of calls, their status and 
number of applications received in Chart 6 below. 
 

Chart 6: Overview of applications submitted:  

Programme area Call code Available 
allocation 

Status Applications 
received 

Requested 
project grant 

SK02 Adaptation to Climate 
Change – Flood and Drought 
Prevention 

ACC01 EUR 6,900,000 closed 5 EUR 11,089,664 

ACC02 EUR 4,000,000 closed 4 EUR 7,242,560 

ACC03 EUR 2,723,235 closed 82 EUR 3,094,086 

SK04 Local and regional 
initiatives to promote social 
inclusion 

SI01 EUR 461,177 closed 35 EUR 1,381,185 
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SK05 Conservation and 
Revitalisation of Cultural and 
Natural Heritage & Promotion 
of Diversity in Culture and Arts 
within European Cultural 
Heritage 

CLT01  EUR 2,948,943 closed  52 EUR 25,629,759  

CLT02 EUR 2,948,942 closed 13 EUR 7,363,686 

CLT03 EUR 1,405,074 closed 27 EUR 3,488,874 

SK06 Scholarship Fund EEA/EHP-SK06-I-01 EUR 15,228 closed 9 EUR 23,726 

EEA/EHP-SK06-IV-V-
01 

EUR 814,306 closed 17 EUR 1,525,825 

EEA/EHP-SK06-II-01 EUR 600,000 closed 4 EUR 254,655 

EEA/EHP-SK06-I-02 EUR 17,253.34 closed 18 EUR 45,238 

EEA/EHP-SK06-IV-V-
02 

EUR 946,314.88 closed 20 EUR 1,607,773.86 

SK07 Green Industry 
Innovation 

GII01 EUR 16,064,757 closed 13 EUR 28,132,210 

SK08 Cross-Border Cooperation CBC01 EUR 10,780,999 closed 83 EUR 41,927,012 

CBC02
32

 EUR 2,752,370 closed 73 EUR 8,666,970 

SK09 Domestic and Gender-
Based Violence 

DGBV01 EUR 4,170,000 closed 15 EUR 2,656,660 

DGV02 EUR 2,430,965 closed 18 EUR 1,584,289 

DGV03 EUR 2,762,953 closed 6 EUR 5,081,632 

 
There was a significant interest in the call for SK05 Conservation and Revitalisation of Cultural and 
Natural Heritage & Promotion of Diversity in Culture and Arts within European Cultural Heritage, the 
demand exceeded the assigned allocation several times. For detailed information on the results of the 
call see Part 3.2.4. In February 2015 the last call for the SK06 Scholarship Fund EEA Slovakia (published in 
2014) was closed and the whole call has been evaluated in the context of the given programming 
period. For detailed information on the results of the call see Part 3.2.5. 
 
Sending estimates of expected payments33 
 
In accordance with the Regulations on the Implementation of the European Economic Area Financial 
Mechanism 2009 – 2014 (hereinafter referred to as Regulations) the Certifying Authority sent the 
estimates of expected payments based on the documents provided by the programme operators on 19 
February, 20 May, 18 September, and 9 December 2015. 
 
Based on the estimate of expected payments provided by the FMO processed using the DoRIS system in 
December 2014, for 2015 the total amount of funds drawn was planned to EUR 28,754,883. By the end 
of 2015 the CA received payments in the total amount of EUR 19,447,114, which represents 67.63% of 
the estimated expenditure. 
 
  

                                                           
32Small grant scheme call by the Prešov Self-Governing Region 
33Source: MINISTRY OF FINANCE OF THE SLOVAK REPUBLIC 
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Table 7: Estimates of expected payments (hereinafter referred to as EEP) sent to FMO in 2015 

Date of sending 
of EEP through 

DoRIS 

2015 2016 2017 

19 February 2015 29,422,342 5,608,762 185,952 

20 May 2015 29,422,342 5,728,485 244,489 

18 September 
2015 

29,493,749 5,657,079 244,489 

9 December 2015 15,526,396 19,649,036 219,884 

 
Drawing of funds  
 
SK01 Technical Assistance Fund& Fund for Bilateral Relations at National Level 
 
In the course of 2015 the CA received 4 interim payments from the FMO within the Technical Assistance 
Fund and the Bilateral Fund in the total amount of EUR 342,435. These funds were further allocated to 
individual partners on 11 – 12 March, 30 April, 4 September, and 22 December 2015. 
 
The Certifying Authority approved 4 IFRs related to the SK01 programme with eligible expenditures 
totalling EUR 245,931 and submitted it to the FMO (the amount was decreased by 6,070 based on the 
irregularities). The total amount of eligible expenditures approved and submitted to the FMO is EUR 
771,896, representing 45.93% of the allocation. 
 
Programmes SK02 to SK09 
 
Based on 3428 IFRs approved and submitted to the FMO, the Certifying Authority accepted interim 
payments for all the programmes (SK02, SK04, SK05, SK06, SK07, SK08 and SK09) in the total amount of 
EUR 19,104,637, which were subsequently paid to the programme operator in accordance with the 
Regulations. The total amount of IFRs (SK02 – SK09) granted and submitted to the FMO as eligible 
expenditures in 2015 was EUR 19,624,335 (the amount was decreased by irregularities and the amount 
returned from a recipient to the programme operator totalling EUR 375,113). 
 
As for the irregularities identified by the Audit Authority in all programmes (except SK06 EEA Scholarship 
Fund Slovakia), the FMO decided to decrease the final amount of the submitted expenditures by the 
amount pertaining to the irregularities found in IFRs submitted in the January – April 2015 period. 
Therefore, the amount of the interim payment applied for by the programme operator for the 
September – December 2015 reporting period also decreased. The amounts pertaining to irregularities 
in programmes: SK04 Local and Regional Initiatives to Promote Social Inclusion, SK07 Green Industry 
Innovation, SK08 Cross-Border Cooperation, and SK09 Domestic and Gender-Based Violence had not 
been identified during the preparation of the programme proposal and subtracted from the budget line, 
the FMO returning the IFRs in question to the programme operator to have them reprocessed.  
 
Expenditures incurred by preparation of the programme proposals for the programmes SK02 Adaptation 
to Climate Change, SK04 Local and Regional Initiatives to Reduce National Inequalities and Promote 
Social Inclusion, SK07 Green Industry Innovation, and SK09 Domestic and Gender-Based Violence were 
lower than the amount of the first advance payment for the given budget item. The FMO therefore 
transferred the paid funds, which were not yet recorded in the programme preparation budget item to 

                                                           
34 This includes IFR No. 2 in the SK06 programme, which was submitted to FMO on 14 November 2014, but the interim payment amounting to 
EUR 183,402 was transferred to the CA accounts as late as January 2015. 
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the Project management budget item. The transfer reflected in the IFR submitted for the January – April 
2015 reporting period in the B part, “Previous Advance and Interim Payments” column. 
 
In December 2015 a correction from FMO amounting to EUR 42 was received along with Interim 
Payment No. 7 under the SK08 Cross-Border Cooperation programme (off-budget account of the CO for 
NFM 2009 – 2014 resources) The correction was provided by FMO in accordance with the Amendment 
No. 3 of the programme agreement pertaining to funding of the Cross-Border Cooperation programme, 
which has entered into force in the meantime. Hereby, the “Preparation of the Programme Proposal” 
budget item has been added, therefore eligible expenditures increased by EUR 487, whilst the eligible 
expenditures pertaining to the “Programme Management” budget item decreased. The correction of 
the amount in question (EUR 42) does not represent a correction as provided in Article 12.2 of the 
Regulations. It is a retention amount that had to be transferred to the NFM 2009-2014 resources 
account due to adjustments regarding budget items in order to create equal balance. The above-
mentioned transfers also have an impact on funding pertaining to previously approved IFRs, therefore 
the CO decided to transfer the amount in question to the programme operator’s bank accounts under 
the “Programme Management” budget item in January 2016. 

Detailed information on the disbursement of the FM EEA and NFM as of 31 December 2015 is provided 
in Appendix 9. 
 

3.2 Overview of individual programmes 

3.2.1 SK02 Adaptation to Climate Change - Floods and Drought Prevention 

Programme area: Adaptation to climate change 

Programme operator: The Government Office of the Slovak Republic as the National Focal 
Point 

DPP: Norway’s Directorate for Civil Protection and Emergency Planning 
Norwegian Water Resource and Energy Directorate 

EEA FM allocation: EUR 12,463,750  
National co-funding: EUR 2,199,485 

Programme progress in 2015: Implementation  

 
In the reporting period all contracted projects were being implemented. Under the ACC01 call, 3 
projects were selected (1 project in the Horná Nitra component, 2 projects in the Zemplín component). 
Under the ACC02 call – Healthy Cities, 2 projects were contracted. Due to the actual course of 
implementation, two projects from the ACC1 and all projects from the ACC02 have been granted an 
extension by 30 April 2017 (original deadline: 30 April 2016). 
 
As for the ACC03 small grant scheme – Blue Schools – 5 schools have withdrawn in 2015. In the 
reporting period 63 projects were being implemented. By the end of 2015, the programme operator has 
approved 8 final project reports. All projects under this component focus on educational activities, 
successfully implement pilot climate change adaptation measures and reach high levels of publicity. 
They will have been completed by the end of April 2016. 
 
The programme operator states that the “Developed Strategies and Climate Adaptation Measures” 
outcome is definitely being reached. Projects under the Zemplín and Horná Nitra components have 
already begun taking climate change adaptation measures created within a single project. Another 
expected Programme outcome, Increased Capacity to Assess Vulnerability to Climate Change, should be 
achieved through the results of implementing specific water-retaining and revitalisation measures as 
well as flood prevention measures implemented under individual projects in regional and school 
premises. However, given the number of projects concluded, it is now clear that the objective of 
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implementing 5,000 instances of concrete water-retaining measures, systems and facilities in the 
country is unrealistic. The original objective was proposed for a decrease (with regard to the individual 
objectives of the projects concluded). A realistic number would be approximately 640 instances. The 
“Increased Awareness of and Education in Climate Change Adaptation” outcome is expected to be 
accomplished through future results delivered by projects implemented under the Small Grant Scheme 
(Blue Schools). 
 
In May 2015 Slovak students attending the schools involved in the Blue Schools component travelled to 
Norway to strengthen bilateral relations. In June, the programme operator organised a follow-up study 
trip to the Piešťany vicinity attended by 32 pupils and teachers from 8 different high schools (see Part 
2.2.2). Cooperation between the donor programme partners has been evaluated as great and beneficial 
by the programme operator. DPP representatives attended both cooperation committees held in April 
and October respectively and observed selected projects together. 
 
Concerning current risks, an insufficient inclusion of developed strategies in urban plans, an insufficient 
number of professional staff capable of preparing the adaptation strategy and implementing the 
adaptation measures has been reported. Also, there are insufficient data needed for the identification 
and evaluation of the expected negative impacts on climate change and some of the certification 
documents are missing. Also there is a risk that pilot technologies pertaining to the planned measures 
will not be accepted due to legislative obstacles. The main forms of minimising the overall risks are to 
raise awareness, build capacities and cooperate within professional and multidisciplinary teams 
composed of experts, academic and research institutions. Another measure could be cooperation with 
specialized media and the creation of a quality communication strategy that would provide a detailed 
description of effective communication tools and awareness raising. 
 
In the reporting period, the programme operator identified the need to adjust the indicator pertaining 
to the programme outcome (a decrease from 79 to 63 in the Blue Schools component, as several 
schools have withdrawn from the project) and two other indicators pertaining to the programme result. 
 
From the perspective of horizontal issues, the programme helps to increase the sustainability of the 
environment as well as protecting it through the implementation of inevitable adaptation measures. 
Based on the available studies, we already know that climate changes mostly affect socially, economicly, 
culturally, or institutionally marginalised people. Access to information and education play a key role. 
E.g. An Early Warning System could increase their readiness level and ability to take appropriate 
adaptation measures in the case of summer heat or flood risk. 

3.2.2 SK03 and SK10 – NGO Fund Programmes 

Programme area: NGO Funds 

Programme operators: The Open Society Foundation 
Ekopolis Foundation and partners 

EEA FM allocation: EUR 7,400,000 

Programme progress: Implementation 

 
The objective of the programme is to strengthen the development of NGO’s, promote social justice and 
sustainable development. The programme is designed to support the needs of minorities, judicial 
reform, environmental activities, etc. Since the programme operator is the Financial Mechanism Office 
in Brussels, this report does not include detailed information. 
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3.2.3 SK04 Local and Regional Initiatives to Reduce National Inequalities and Promote Social 
Inclusion programme 

Programme area: Local and Regional Initiatives to Reduce National Inequalities 
and Promote Social Inclusion 

Programme operator: The Government Office of the Slovak Republic as the National 
Focal Point 

DPP: The Council of Europe 
EEA FM allocation: EUR 1,000,000 
National co-funding: EUR 176,471 
Program progress in 2015: Project implementation under the small grant scheme and the 

pre-defined project 

 
In the reporting period, the programme operator continued the implementation of the pre-defined 
project of the Slovak National Institute for Education (hereinafter referred to as the “SNIE”) under the 
component “Creating an Accredited Study Programme for Innovative Education for Teaching Staff in 
Primary Schools to Increase Their Intercultural Competence in the Education of Roma Pupils” and “Small 
Grants to Support Roma Inclusion and Intercultural Projects at Primary and Secondary Schools”. 
 
In 2015 no new calls were published. Out of 19 contracted projects (including the pre-defined one), only 
one school in Rožňava withdrew. The remaining 18 projects are being implemented as planned, i.e. all 
projects due to be completed by 30 April 2016.  
 
As for the pre-defined project, the SNIE was granted an accreditation for the “Intercultural Education in 
a Primary School with Pupils from Roma Communities” educational programme, which is an important 
prerequisite for the successful implementation of the project. In July 2015, 46 pedagogical employees of 
the first stage of primary schools successfully completed accredited education in Roma language and 
culture. Within the programme a publication on the Roma language, culture and methodology of 
inclusive education is being prepared, too. Since the actual implementation of the programmes began at 
the end of 2014, it is currently difficult to evaluate whether all the outcomes and results of the 
programme will be achieved. Since the projects have been contracted, the outcomes and results are 
expected to be achieved.  
 
The programme operator requested an adjustment of the programme agreement (Appendices I and II) 
related to the reallocation of the amount for supplementary activities within the pre-defined project of 
the SNIE. 
 
The programme operator has also identified three potential risks regarding the programme. The first 
risk is related to the possibility that teachers who have completed accredited education in the area may 
stop using the materials and innovative methods of education after the programme is completed. To 
alleviate the risk, the programme operator must propose a monitoring system that would check how 
the new educational methods are being applied. The second risk is related to the public consensus 
according to which the programme should be aimed at areas with a higher concentration of Roma 
communities. The risk has been alleviated by the selection of schools located in areas with a higher 
concentration of Roma communities. The third risk relates to financing after the programme is 
completed and no longer supported. The risk has been alleviated by the careful selection of projects 
that included sustainability plans at the very beginning and counted on the possibility of requesting 
further financial means from structural funds, for example. 
 
As for the promotion of projects, 3 events were held in the observed periods. The first workshop in 
which participants exchanged their experience and discussed challenges was held in May in cooperation 
with the European Wergeland Centre, Council of Europe and Financial Mechanism Office. The second 
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event that took place in May was a round table discussion organised by the programme operator. It was 
the second round table at which the issue of supporting disadvantaged students, including Roma in their 
successful completion of high school studies and practical application of their education in the market, 
was discussed. The third event was the Meeting of the Cooperation Committee in November 2015. 

3.2.4 SK05 Conservation and Revitalisation of Cultural and Natural Heritage & Promotion 
of Diversity in Culture and Arts within European Cultural Heritage 

Programme area: Conservation and Revitalisation of Cultural and Natural 
Heritage & Promotion of Diversity in Culture and Arts within 
European Cultural Heritage 

Programme operator: The Government Office of the Slovak Republic as the National 
Focal Point 

DPP: - 
EEA FM allocation: EUR 11,922,500 
National co-funding: EUR 2,103,971 
Program progress in 2015: implementation of projects under the CLT01 (rehabilitation of 

cultural monuments) and CLT02 (increasing accessibility of the 
cultural heritage for the public) calls 
and call for the CLT03 small grant scheme. 

 
In February 2015 nine new project agreements were signed at the “Live Monuments II” conference. 6 
and 3 projects pertain to CLT01 and CLT02 respectively. Out of 9 newly contracted agreements, 8 were 
implemented in 2015; one recipient withdrew from the agreement. In the reporting period the 
implementation of the Pro Monumenta pre-defined project started. At the end of 2015, the second pre-
defined project regarding the Rusovce mansion was cancelled. The allocation pertaining to the cancelled 
project was divided among remaining projects under the CLT01 and CLT02 calls. 
 
In June 2015 the CLT03 call (small grant scheme) aimed at the presentation of current art and culture in 
their diversity was opened. The call was closed in August 2015. The evaluation was performed during 
the rest of the year. At the beginning of 2016 the process is expected to enter the selection and 
contraction stages. The total number of applicants is 27. 
 
The outcomes defined in the programme agreement are being progressively reached. Based on the 
contracted projects it can be assumed that all outcomes regarding projects under the CLT01 and CLT02 
calls will be reached, in some cases they will even exceed the expectations. The programme operator 
has not identified any complications. The results defined for the small grant scheme and the progress of 
their achievement cannot be assessed yet. The same applies for the programme outcomes. Outcomes of 
CLT01 and CLT02 calls are being progressively reached and the programme operator has not identified 
any complications. As for the small grant scheme projects, their outcomes cannot yet be estimated. 
 
As for bilateral relations, besides the small grant scheme, the programme operator has also opened the 
A Measure of the Bilateral Fund; one applicant has emerged so far. In July the B Measure of the Bilateral 
Fund was opened; three application for a contribution were submitted – the B Measure can be 
evaluated as fairly popular.  
 
As for the risks regarding the programme implementation, the restoration works may take longer than 
originally expected due to the level of their difficulty. To alleviate the risk, the programme operator and 
the individual recipients cooperate with experts from the Monuments Fund (supervision, direct 
consulting). Public procurement poses another risk. To alleviate the risk, the programme operator 
makes the effort of providing comprehensive information on the preparation of public procurement 
with the focus on a well-versed agreement and following the conditions and dates provided in it. 
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Due to a failure to implement the pre-defined project regarding the Rusovce stables and garden, the 
total allocation of EUR 200,000 was redirected into the Pro Monumenta – Prevention by Maintenance 
pre-defined project. 

3.2.5 SK06 Scholarship Fund Slovakia 

Programme area Scholarships  

Programme operator SAIA, n.o. 
DPP: The Icelandic Centre for Research (Iceland) 

The National Agency for International Education Affairs (Liechtenstein) 
The National Centre for International Cooperation in Education 
(Norway) 

NFM allocation: EUR 1,917,500 
National co-funding: EUR 338,382 
Program progress in 2015: Project agreement contracting and project implementation 

 
At the beginning of 2015 projects pertaining to the first call of Measures 4 and 5 – Institutional 
Cooperation between Universities and High Schools – were contracted. 4 university projects and 5 high 
school projects started implementation mostly in February 2015. The first of the high school projects 
was completed in November 2015; the completion of most projects is planned for April 2016. 
 
In February 2015 the Selection Committee for Measure 2 – Mobility Projects in Higher Education, met in 
Bratislava. All four submitted project applications were recommended for financing. The 
implementation of the projects in question will mostly start in April 2015 and last until September 2016. 
 
The second and also last call for Measures 4 and 5 was open between 3 March and 11 May 2015. The 
total numbers of applications was 15 and 5 for universities and high schools respectively. A formal check 
was performed along with the expert evaluation of the project applications; in June 2015 the Selection 
Committee met in Bratislava. 12 projects have been contracted (9 university projects, 3 high school 
projects) and their implementation mostly started in September 2015. These projects are planned to be 
completed in August 2016. 
 
To conclude the “Increased and Strengthened Institutional Cooperation on all Levels of Education 
(School Education, University Education, Vocational Education, and Adult Education) Among EEA EFTA 
and Recipient States” outcomes, they are being reached through the implementation of 21 projects: 13 
university projects in cooperation with 9 partner universities in Norway and 1 partner university in 
Iceland; 8 high school projects with 7 partner schools in Norway and 1 partner school in Iceland. The 
programme operator expects to reach the planned values of outcome indicators. 
 
The “Increased and Strengthened Institutional Cooperation on all Levels of Education (School Education, 
University Education, Vocational Education, and Adult Education) Among EEA EFTA and Recipient 
States” is implemented through 4 university projects in cooperation with 4 partner universities in 
Norway and 2 partner universities in Iceland and 1 university in Liechtenstein. Due to the contents of 
the submitted and approved project applications, it is apparent that one of the outcome indicators will 
not be reached. 
 
At the beginning of 2015, the programme operator requested and adjustment in the programme 
regarding Article 7.10 of the Regulation on the implementation of FM EEA 2009 – 2014, specifically the 
reallocation of financial means into the programme operation budget item. The request was declined by 
the Financial Mechanism Office. The adjustment request aimed at providing a sufficient amount of 
financial means for enhancing the administrative capacity of the programme operator. The large 
number of contracted projects pertaining to different measures results in an increased administrative 
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load regarding the financial and substantial verification of projects, which creates delays and the 
deadlines provided in the audit trial often have to be postponed. The programme operator plans their 
activities in advance, taking into consideration the deadlines set by the NFP and FMO in the Regulations. 
Despite this, certain activities (e.g. administrative and substantial verification of project IFRs, writing 
monitoring reports, updating of project data in DoRIS) are delayed. 
 
As for programme implementation, there are no significant deviations from the plan. 
 
In the programme, the bilateral relations fund was mainly used for the implementation of Measure 1 – 
Preparatory Visits and Meetings. In 2015, projects from the second call of Measures 1 were 
implemented and cleared. 12 representatives from Slovak universities and high schools participated in 9 
preparatory visits in Norway and Iceland. Based on these, 8 project applications under Measures 4 and 5 
were submitted. The programme operator expects the remaining financial means from the completed 
projects under Measures 4 and 5 to be reallocated to the fund of bilateral relations in order to be used 
for the further working meetings of academics and education experts. 
 

3.2.6 SK07 Green Industry Innovation programme 

Programme area: Green Industry Innovation 

Programme operator: The Government Office of the Slovak Republic as the National 
Focal Point 

DPP: Innovation Norway 
EEA FM allocation: EUR 16,073,985 
National co-funding: EUR 2,836,586 
Program progress in 2015: project implementation 

 
2015 was the year of project implementation. 4 projects have been contracted in the previous period, in 
the reporting period two new projects contracted. The first project agreement was concluded with the 
Eco Film, s.r.o. company, the other pertaining to the pre-defined projects of a centre for the research of 
the biomass potential for the end user as well as a national centre for food and agriculture. The two 
remaining projects (BPS Hontianske Nemce, s.r.o.; Syngas, s.r.o.) whose contraction had been planned 
before the current reporting period were not contracted in the end. By the end of the reporting period 6 
projects were contracted.  
 
Out of these projects, 3 are in the building stage and 3 are working on project documentation and public 
procurement. In 2015 funding complications emerged in the STAMAP recipient’s project. The 
programme operator stopped its funding and at the end of 2015 requested the recipient to withdraw 
from the agreement and refund the resources. 
 
The programme operator also requested an extension of the implementation period for 4 projects 
(original deadline: 30 April 2014, new deadline: 30 April 2017). The request was granted, which should 
allow for the successful implementation of the projects. 
 
As the implementation started only in 2015 there was not enough time for a significant change to take 
place regarding the programme outcomes. 
 
As for bilateral relations in 2015, Slovak businessmen travelled to Norway in April, the cooperation 
committee met in Oslo in June, and a communication workshop was organised by the Financial 
Mechanism Office and Innovation Norway in Brussels. 
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In 2015 the programme agreement related to a complement for the pre-defined project was amended 
(Part 2.1, Point 4 and an adjustment of the funding system). 
 
However, there is still an unallocated amount of EUR 3.5 million, which is difficult to be reallocated due 
to the financial situation of the banking industry and the previously mentioned legislation change. The 
reallocation of the amount in question is currently being discussed with the FMO. 
 
The programme operator identified the legislation changes as the main risk and reason why several 
projects failed to be actually implemented in the past. The projects, which are already in their 
implementation stage, are not at risk and it is assumed that they will be completed as planned. 
 

3.2.7 SK08 Cross-Border cooperation programme 

Programme area Cross-Border Cooperation  

Programme operator The Government Office of the Slovak Republic as the 
National Focal Point 

DPP: Barents Secretariat, Norway 
NFM allocation:  EUR 13,368,547 
National co-funding: EUR 2,359,155 
Program progress in 2015: Contracting 

 
In 2015 there was a significant progress in the implementation of the programme. In March 2015 the 
programme operator obtained the decision on extending the implementation period until April 2017 
and the contracting process began. By the end of the reporting period, 19 project agreements out of 43 
approved projects were concluded. The programme operator aims to conclude all projects by the end of 
April 2016. 
 
As for cross-border cooperation, the programme operator organised the 6th European Cross-Border 
Dialogues (for more information see 2.2.3 Bilateral Relations in 2015 in the broader context). 
 
Due to the delay in concluding the project agreements, the programme operator was not able to 
evaluate the reaching of the programme outcomes. Based on the projects concluded so far, it can be 
assumed that all programme indicators will be reached; however, currently there are risks which can 
influence the process. The programme operator expects the problems resulting in the prolongation of 
the contracting process on the Ukrainian side (insufficient information and missing documents) to pose 
risk in the programme implementation itself. Due to the current political situation in Ukraine, the 
absence of a supervisory body for NFM implementation on the national level, specific legal conditions, 
and the instability of the banking sector in Ukraine, it is reasonable to assume that the participant will 
encounter further challenges in 2016. 
 
From the perspective of bilateral relations, cooperation with the Norwegian donor partner (Norwegian 
Barents Secretariat) is perceived positively mainly regarding the establishing of cooperation between 
Slovak and Norwegian institutions. Within the support of bilateral relations, the B Measure of the 
Bilateral Fund was open in July. However, by the end of the reporting period, no recipient applied. It is 
probably related to the fact that the first projects were contracted at the end of 2015. 
 
In the reporting period three amendments were added to the programme agreement. The first 
amendment related to the reallocation of financial means from the SK07 Green Industry Innovation 
programme amounting to EUR 762,996 to the Cross-Border Cooperation programme. The second 
amendment extended the eligibility period of the projects until April 30 2017 (original deadline was 30 
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April 2016). The third amendment was related to the reallocation of a smaller amount from project 
management into programme preparation. 

3.2.8 SK09 Programme Domestic and Gender-Based Violence 

Programme area: Domestic and gender-based violence 

Programme operator: The Government Office of the Slovak Republic as the National 
Focal Point 

DPP: Norwegian Health Directorate 
The Council of Europe 

EEA FM allocation: EUR 8,440,000 
National co-funding: EUR 1,489,412 

Program progress in 2015: project implementation  

In the reporting period, the Gender Equality Strategy was implemented. The Ministry of Labour, Social 
Affairs and Family of the Slovak Republic (hereinafter referred to as MPSVaR) started the 
implementation of the “Family and Work” pre-defined project, which aims at creating a pro-family 
workplace environment and conditions allowing for the balancing of family and professional life. The 
goal of the project is to help create flexible forms of work and support the employment of women with 
small children. MPSVaR also plans to ratify the Istanbul Convention; therefore it has started the process 
of establishing a Methodological Centre for Domestic and Gender-Based Violence. 

In 2015 the programme operator concluded 25 project agreements resulting from the three published 
calls. In all projects, the programme operator requested an extension of the eligibility period, which was 
granted by the donors. The project implementation will therefore be extended by April 2017. Thanks to 
the extension, it can be assumed that all programme indicators will be reached; however the number of 
projects is smaller than expected, therefore not all target values will probably be reached. 

Also, not all allocated resources have been contracted and the remainder amounts to more than EUR 
1.5 million. The programme operator is therefore contemplating a request for the reallocation of the 
resources for complementary activities related to the approved projects. The call for reallocation was 
published in December 2015; the deadline for submitting applications is February 2016. 

As for the promotion of bilateral relations, the programme operator in cooperation with the Norwegian 
Health Directory organised a study visit to Slovakia (see 2.2.3 Bilateral Relations in 2015 in a broader 
context). Also, in autumn of 2015, a Women’s Safe House was opened despite the protests of local 
citizens. At the end of November the facility was visited by the Norwegian Permanent Secretary from 
the Minister of Foreign Affairs of the NK, Elsbeth Tronstadt, and the Permanent secretary of the Slovak 
Ministry of Foreign Affairs, Igor Slobodník. 

As for risks, mainly the financial sustainability of the projects is in question. Another risk is certain public 
antagonism against the Istanbul Convention; however it has been alleviated by the adoption of the 
national strategy for the protection and support of human rights. 

3.2.9 SK01 Technical Assistance Fund and Bilateral Fund35 

In the course of 2015 the CA received 4 interim payments from the FMO within the Technical Assistance 
Fund and the Bilateral Fund in the total amount of EUR 342,435. These funds were further allocated to 
the individual partners on 11 – 12 March, 30 April, 4 September, and 22 December 2015. 
 

                                                           
35Source: Ministry of Finance of the SR 
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The Certifying Authority approved 4 IFRs related to the SK01 programme with eligible expenditures 
totalling EUR 245,931 and submitted it to the FMO (the amount was decreased by 6,070 based on the 
irregularities). The total amount of eligible expenditures approved and submitted to the FMO is EUR 
771,896, representing 45.93% of the allocation. 
 
Bilateral Fund on the national level 
 
The Bilateral Fund plays a significant role in enhancing bilateral relations. It was again open on the 
national level in August 2015 with an allocation of EUR 66,500. It provided an opportunity for the 
interested parties to apply for contributions in three thematic components – Cultural, Social and 
Environmental. The Bilateral Fund on the national level also provides the opportunity to carry out 
bilateral activities such as participation in and the organisation of events or study visits, which enhances 
mutual relationships. Applications for a contribution within individual components can be submitted 
from 7 August 2014 to 7 January 2015 or until the allocation for the individual thematic component is 
exhausted. 
 
By the day of closing the Fund, 6 applications had been submitted (Cultural Component – 2, 
Environmental Component – 0, Social Component – 4). 
 
Table 8: List of project applications

36
 

Applicant Component Activity
37

 Reserved/approved 
funds 

State as of 31 
January 2016 

Academy of 
Performing Arts in 
Bratislava 

KUL Grieg Day in Bratislava - International 
Masterclasses, Seminars and Concerts 

EUR 9,960 Approved 
amount: 9,510 
EUR 

Divadlo bez 
domova, n.o. 
(“Homeless 
Theatre”) 

KUL Building of strong strategic partnership 
and networking for theatre groups of 
homeless and prisoners 

EUR 4,884 Currently 
undergoing 
evaluation 

Institute of applied 
psychology at 
Comenius 
University 

SOC Study trip to learn Emotion Focused 
Family Therapy in Norway 

EUR 3,230 Approved 
amount: 3,230 
EUR 

Raslavice 
municipality 

SOC Exchange of Slovak and Norwegian 
knowledge and experience in the 
provision of services for Roma in the 
field of education and social inclusion 

EUR 5,000 Approved 
amount: 5,000 
EUR 

project.velvet, n.o. SOC Social entrepreneurship 101 EUR 3,240 Currently 
undergoing 
evaluation 

Nitra diocese 
charity 

SOC Transfer of Experiences in Refugee 
Integration Process 

EUR 4,998 Approved 
amount: 4,998 
EUR 

 
A smaller number of applications for contributions in comparison to 2014 can be explained by the fact 
that requested amounts for individuals were higher and another financial tool for the support of 
bilateral relations was opened – the B Measure of the Bilateral Fund. The B Measure was opened a week 

                                                           
36The NCP’s data from 31 January 2015 (as of 31 December 2014, only 4 applications were submitted, out of which 
2 were rejected) 
37Official activities are listed in English only since the applications for a contribution are submitted in English only 
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after opening the Bilateral Fund of the national level for 2015. By the end of 2015 8 applications had 
been submitted. After consulting the NFP, several applicants decided to direct their applications to the B 
Measure. In 2015 a total of EUR 41,964 were cleared within the Bilateral Fund on the national level for 
2014. 
 
Currently one pre-defined bilateral activity is being implemented by the Jessenius Faculty of Medicine in 
Martin (Comenius University in Bratislava) with a total granted allocation of EUR 25,000. The second 
pre-defined bilateral activity named “Regional Security Integration: Nordic and Visegrad Approaches” 
implemented by the Institute of European Studies and International Relations of the Faculty of Social 
and Economic Sciences of Comenius University in Bratislava was completed and cleared in 2015.  
 

 

4 MANAGEMENT AND IMPLEMENTATION 
4.1 Management and control systems 
 
The management and control system in the Slovak Republic is centralised and unified for all 
programmes operated by programme operators designated by the National Focal Point. The purpose of 
centralisation and unification is to eliminate the imminent risk of a failure to draw the funds allocated 
for the Slovak Republic. 
 
Considering the advanced stage of the 2009 – 2014 programming period several changes related to the 
implementation framework have been made: 
 

- on 2 February 2015 the IM of NFP was updated to version 2.0. The change was related to 
another organisational change – opening the department of strategic activities at the EEA and 
Norway grants office. 

- Based on the decision of the director, IM OP version 1.3 was amended by Appendix 32 IM – 
Control sheet for the wording of the announcement on the opening of the Bilateral Fund – B 
Measure. The control sheet is Appendix 1 of the decision. Also, Chapter 1 of the Internal 
Manual, Part D was amended. The implementation procedure provided for the Bilateral Fund – 
B Measure was substituted for the procedure for the implementation of the Bilateral Fund – B 
Measure. 

- Exception No. 1 was adopted in the Guidelines for the recipient and the partner, in 1.1 a general 
exception regarding the submission of supporting documentation for the interim project reports 
from the partners of the donor states 

- and on 4 November 2015 Amendment No. 1 was added to the Guidelines for the recipient and 
partner v.1.1. On 1 November 2015 Act No. 52/2015 amending Act No. 25/2006 on public 
procurement as amended entered into force. Pursuant to § 6 Letter a) of the amended Act, for 
recipients who are not public procurers, the financial limit for contracts which are not under or 
over limit was increased.  

 
The Government Office – Department of EEA and Norway Grants employed three new administrative 
workers in April 2015. Their main task is the processing of interim project reports. 

 

The Funding and Financial Management System is unified for all programmes under the management of 
programme administration designated by the Nation Contact Point, under which the Ministry of Finance 
fulfils the role of the Certifying Authority. In the reporting period, the Certifying Authority issued 
updates for the following methodological documents: 
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- Funding and Financial Management System of the Financial Mechanism of the European 
Economic Area and the Norwegian Financial Mechanism for the 2009 – 2014 programming 
period, version 1.3 – entered into force on 10 June 2015; 

- Guideline No. 1/2012 – U for forms related to the Funding and Financial Management System of 
the Financial Mechanism of the European Economic Area and the Norwegian Financial 
Mechanism for the 2009 – 2014 programming period, version 1.3 – entered into force on 15 
June 2015; 

- Manual No. 1/2013 – M related to records and clearing of VV, IFR/FPR of the EEA/FNM 2009 – 
2014 financial mechanisms in the ISUF system, version 1.1, entered into force on 27 March 
2015. 

 
Due to organisational changes at the SR Ministry of Finance in 2015 the Department of Technical 
Assistance has been cancelled. Its employees were transferred under the direct responsibility of the 
head of the Department of Financial Coordination and Management. The change has no impact on the 
Funding and Financial Management System FM EEA and NFM and all functions and administrative 
capacities related to the FM EEA and NFM agenda remaining the same.38 
 

4.2 Compliance with EU legislation, national legislation and the MoU 
 
All managing documents and approved programmes have been drawn up in compliance with EU 
legislation, national legislation, as well as the Memorandum of Understanding. 
 

4.3 Irregularities  
 
The report contains information on irregularities reported in 2015. As on the day of completion of this 
Report, irregularities from the fourth quarter of 2015 were not yet reported. To allow for consistency 
with Appendices 4 and 5 generated by the DoRIS system, these are not included in the following text. 
 
As stated in the relevant Appendices, 23 irregularities on the programme level were reported. All of 
them were reported in the fourth quarter of 2014 and in the reporting period (2015) they were solved 
by the FMO. For more detailed information see the Strategic Report by EHP and NFM for 2014. 
 
At the project level 11 irregularities were reported. 5 of them were solved, 6 are still being examined by 
the FMO. 3 of the solved irregularities had no financial impact, the financial impact of the other two 
amounted to a total of EUR 44,889. Out of all the examined irregularities, one discrepancy was reported 
as a suspicion with no estimation of financial impact; two had no financial impact; three irregularities 
had a financial impact amounting to a total of EUR 7,104.68. Most irregularities (7) were identified in the 
SK07 Green Industry Innovation programme; 2 irregularities were found in the SK04 Local and Regional 
Initiatives to Promote Social Inclusion programme; both SK02 Adaptation to Climate Change – Flood and 
Drought Prevention programme and SK06 Scholarship Fund Slovakia contained one discrepancy each. 

 
4.4 Audit, Monitoring, Review and Evaluation Audits 

4.4.1 Audits39 

Audits 
In order to ensure the independence, objectiveness and unity performance of the audit, pursuant to 
Article 4.2 of the Regulation on the Implementation of the Norwegian Financial Mechanism of the EEA 

                                                           
38Source: Ministry of Finance of the SR 
39Source: 
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2009 – 2014 and Article 4.2 of the Regulation on the Implementation of the Norwegian Financial 
Mechanism 2009 – 2014 (hereinafter referred to as Regulations on the Implementation of FM EEA and 
NFM) the recipient countries were allowed to establish audit authorities. 
 
By the Resolution of Government of the SR No. 607/2010 from 13 September 2010 authorised the Audit 
Authority (hereinafter referred to as AA) to perform audits on programmes funded by the FM EEA and 
NFM 2009 – 2014. The AA is performing its duties pursuant to Act No. 357/2015 Coll. on financial 
control and audit as amended (hereinafter referred to as the Act on financial control and audit), which 
entered into force on 1 January 2016. 
 
 
System audits 
According to Article 4.6 of the Regulations on FM EEA and NFM implementation, the AA is responsible 
for providing that audits are performed with the objective of verifying the effective functioning of the 
managing system and the supervision system in FM EEA and NFM. System Audit No. A710 with the main 
objective of verifying the managing system and the system of supervision in FM EEA and NFM are 
working correctly. It started on 30 November 2015 and is expected to be completed in the first half of 
2016. At the time of preparing this Report, the results of System Audit No. A710 were not yet available; 
they will be a part of the following Strategic Report on FM EEA and NFM 2009 – 2014. 
 
Project audits  
According to Article 4.6 of the Regulations on FM EEA and NFM implementation, the AA is responsible 
for providing that project audits with the objective of verifying the effective functioning of the managing 
system and the supervision system in FM EEA and NFM are performed on a suitable sample. 
Government Audit No. A706 carried out between 25 August 2015 and 22 December 2015 with the 
objective of verifying the eligibility of expenditures on a selected project sample has identified the 
following deficiencies: 
 
Random deficiencies amounting to EUR 2630.18: 

 breaking the rules and principles of public procurement: 
- in the contract for the delivery of goods “information and promotion items” – setting of 

unreasonably short periods for requesting and submitting relevant documents (less than 45 
days since the day of sending of the announcement about public procurement ,hereinafter 
referred to as PP, by the Publications Office of the European Union. Based on this violation of 
the law on PP the audit group (hereinafter referred to as AG) proposed a financial correction 
amounting to EUR 148.7340 (Interim Financial Report No. 6 – SK09). 

- in the contract for the delivery of goods and services “delivery of computing technology, 
devices and consumables” – setting of an unreasonably short period for potential applicants to 
obtain relevant documents. Based on this violation of law on PP, the AG proposed a financial 
correction amounting to EUR 1,266.0140 (Interim Financial Report No. 4 – SK07). IFR No. 2 – 
SK08 and IFR No. 6 – SK09). 

- in the contract for the delivery of services “provision of air transportation of individuals on 
foreign and domestic business trips” – setting of an unreasonably short period for the 
potential applicants to obtain relevant documents; the period was shortened by 61% in 
comparison to the period for submitting offers set by the public procurer (46 calendar days).  
Expenditures related to the PP in question were declared in: 

o verified IFR No. 2 of the SK08 programme. Based on this violation of the law on PP, the 
AG proposed a financial correction amounting to EUR 474.7040. 

                                                           
40

Calculated based on the decision of the Committee C (2013) 9527 from 19 December 2013, Point 4, amounting to 25% of the expenditures 
related to the PP in question. 
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o verified IFR No. 4 of the SK04 programme. Based on this violation of the law on PP, the 
AG proposed a financial correction amounting to EUR 178.8640. 

 violation of financial discipline pursuant to § 31 Section 1 Letter b) of Act No. 523/2004 on the 
budgetary rules of public administration as amended: 

- ineligible salary expenditures (insufficient supporting documentation) in SK08 
amounting to EUR 398.10; 

- drawing of NFM in SK07, SK08, and SK09 for the 20% additional fee related to use of a a 
motor vehicle for business trips beyond the authority amounting to EUR 137.17. 

 
 
System deficiencies: 

 insufficient preliminary financial control, which failed to identify any violations of the legislation 
in relation to expenditures verified in IFRs (SK04 – IFR No. 4, SK05 – IFR No. 3, SK07 – IFR No. 4, 
SK08 – IFR No. 2, SK09 – IFR No. 6). 

Non-systemic deficiencies: 

 violation of the law on PP in excessive contract “Information and Promotion Items” 
- requiring of a record in professional or trade registers supported by official confirmation 

from the relevant institution newer than 3 months; failure of complying with the 
procedure as provided in the law on PP when the requirements were already met; 
failure to meet the deadline for sending a written notice (on the fact that no applicants 
or participants were excluded) to the Public Procurement Office (hereinafter referred to 
as PPO) after the part of the proposals marked as “Criteria” were opened; 

- insufficient verification of expected value of the contract, failure to send a written 
notice to the PPO as provided in the law on PP; 

 failure to include specific requirements in the contracted agreements with suppliers – violation 
of the rules provided in the current version of guidelines for recipients and project partners; 

 discrepancy between the agreement proposal submitted among preliminary documents and the 
actual framework contract 

- violation of the law on PP; 
- failure to send a written notice on the result of PP in the given deadline – violation of 

the law on PP. 
 
Annual Opinion  
Based on the results of government audits conducted within the EEA FM and NFM in 2015, the auditors 
gave a favourable opinion, i.e. no deficiencies found had a significant impact on the effective functioning 
of the key areas of the system or authorities. The annual statement was sent to the Financial 
Mechanism Office along with the annual audit report on 30 December 2015. 

4.4.2 Certifications 

In 2015, the Certifying Authority verified the fulfilment of the certification requirements of the 
submitted interim financial reports pertaining to SK01, SK02, SK04, SK05, SK06, SK07, SK08, and SK09 
programmes. In 2015 the verification procedure was carried out once and it was related to the IFR No. 8 
on a project pertaining to the SK09 Domestic and Gender-Based Violence programme, No. DGV01003 
under the name: “Women’s Safe House – a place for a good life without violence”, recipient: Centrum 
Slniečko, n.o. As of 31 December 2015, the procedure was not yet completed. 

4.4.3 Monitoring 

Within the reporting period, no programme monitoring at the NFP level was carried out. This was due to 
the fact that in 2015 the individual programmes were in such an implementation phase that it would not 
be effective to carry out the monitoring at the programme level. All programmes except for the SK04 
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Local and Regional Initiatives to Reduce National Inequalities and Promote Social Inclusion have been 
extended until 30 April 2017. One programme was extended as a whole (SK09 Domestic and Gender-
Based Violence) and a number of projects have been selected from other programmes. Therefore 
monitoring at the NFP level will only be performed on the SK04 Local and Regional Initiatives to Reduce 
National Inequalities and Promote Social Inclusion programme; other programmes will be monitored in 
the course of 2017.  
 
Monitoring at the programme operator level is performed by the KMPG Slovensko spol. s r.o. 
and Stengl, a.s. companies, which have been authorized by the programme operator as provided in the 
partial agreement on the delivery of Services No. 1038/2014. Selected projects are monitored at the 
place of their physical implementation. The list of projects monitored in 2015 is included in Appendix 11. 

4.4.4 Monitoring Committee 

In 2015, the NFP convened the third session of the Monitoring Committee, the main agenda of which 
was to approve the Strategic Report for 2014.  
 

4.5 Information and Publicity 
 
The year 2015 saw the implementation of key information and publicity measures that significantly 
contributed to the objectives set out in the communication strategy. The National Focal Point is 
implementing several communication activities continuously, and the implementation of these 
measures is based on the principle of effective and speedy communication with the controlled impact 
on the target groups. By employing this type of communication process, the NFP strives to ensure higher 
transparency and efficiency in the implementation of the EEA and 2009 – 2014 Norwegian grants.  
 
As for Norway grants, the National Focal Point acts as the programme operator in six programmes. For 
this reason, most of the measures implemented are listed in detail in the Annual Reports for the 
Individual Programmes. Selected information is summarised and elaborated in this part of the Strategic 
Report. All important measures relating to information and publicity are coordinated in cooperation 
with the donor programme partners and the Norwegian embassy in Slovakia. 

4.5.1 Key Aspects of the Effective Communication of Grants 

The most significant event of 2015 was the 6th European Border Dialogues Forum, which took place in 
Košice and Užhorod from 25 to 27 November 2015. The period of Slovakia’s presidency of the EU 
Council in the second half of 2016 will provide the best potential for presenting the grants, as well as 
implementation results. The National Focal Point considers this period a significant opportunity with a 
high information potential and plans to organise a number of events focusing on the publicity of grants 
and the presentation of bilateral relations between the Slovak Republic and donor states. In compliance 
with the communication strategy, the National Focal Point also strives to establish and promote the EEA 
and Norway grants brand, or their slightly altered Slovak versions instead of the names “EEA Financial 
Mechanism” and “Norwegian Financial Mechanism”. 

4.5.2 Evaluation of publicity measures 

The NFP is the administrator of the website eeagrants.sk and norwaygrants.sk in cooperation with the 

IT and e-service department of the Government Office of the Slovak Republic. On a regular basis, the 

NFP updates a broad spectrum of information published on the websites. 

The news on the main (initial) website is generated from the subpages of individual programs, 
or generated separately (in accordance with the substantive nature of the news itself). 
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In the course of 2015 (1 January to 31 December 2015) a slight decrease in the visitation rate – 
compared to that of 2014 – was recorded. From the analytical point of view, this is believed to be 
caused by the current implementation stage. It is important to point out, that most calls for submitting 
project applications were opened in 2013; in 2013 record highs were achieved. In 2015, a total of 
124,061 page views and 34,951 visits were recorded, with returning visitors accounting for 50.5% and 
new visitors of the website accounting for 48.5%. The total number of all visitors amounted to 18,615. 
An average length of stay at the website is 2 minutes and 54 seconds. 88.05% of the visitors come from 
Slovak servers, 1.75% from Norway, 1.67% from Ukraine, and 1.20% from the Czech Republic. An 
interesting fact is that as much as 14.6% of all visitors clicked on the “Calls” or “Cultural Heritage” tabs 
probably because the CLT03 call under the SK05 programme was expected by many. The call focused on 
supporting diversity in culture and art in the European cultural heritage. 
In accordance with the communication strategy, the National Focal Point administers a profile on 
Facebook under the title “EEA and Norway Grants Slovakia”. The National Focal Point publishes all news 
and relevant information in sync with the websites programmes under the common profile Granty EHP 
a Nórska na Slovensku. 
 
The most important and high profile event in 2015 with an impact on general society was the 6th 
European Border Dialogues Forum (see 2.2.3 Bilateral Relations in 2015 in a broader context). 
 
In 2015 there were 23 press releases by the Government Office of the Slovak Republic regarding the EEA 
and Norway grants published at the www.vlada.gov.sk, which is the main website of both Government 
Office and the Government of the SR itself. The number can be evaluated as fairly high and it 
successfully attracted media attention on projects and activities related to the grants. The National 
Focal Point will continue to do its best to promote grants in public and providing all possible 
information. 

 
Table 9: Overview of the Most Important Events Carried out - Conferences, Info Days, Seminars 

Type Communication Activity Implementation stage Deadline/Status 

Direct 
Communication – 
most important 
events – basic 
overview 

Blue Trip Norway SK02 programme May 2015 

Blue School Festival + seminar SK02 programme June 2015 

“Live Monuments II” conference SK05 programme February 2015 

Workshop for Roma Programme SK04 programme  May 2015 

2
nd

 round-table discussion  SK04 programme May 2015 

Study trip to Slovakia  SK09 programme June 2015 

6
th

 European Border Dialogues Forum SK08 programme November 2015 

E-Communication Eeagrants.sk/norwaygrants.sk 
websites and subpages pertaining to 
individual programmes 

NFP/all programmes continuously 

Profile on Facebook NFP/all programmes continuously 

Direct e-mails sent to institutions All programmes continuously 

Advisory Services Frequently Asked Questions (FAQ) 
relating to Calls 

NFP/all programmes continuously 

Applicants’ questions via 
eeagrants@vlada.gov.sk and 
bilateralnyfond@vlada.gov.sk  

NFP/all programmes + bilateral 
fund 

continuously 

Applicants’ questions via telephone 
calls 

NFP/all programmes continuously 

Space advertising in the daily PRAVDA The Bilateral Fund at the national 
level 

21 December 2015 

Promotional Items Small Promotional Items NFP level 
SK02 Adaptation to Climate 
Change - Floods and Drought 
Prevention 
SK04 Local and Regional Initiates 

Supply for the 6th 
EFBD – CBC Forum 
– November 2015; 
General supply – 
March 2015 
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to Reduce National Inequalities 
and to Promote Social Inclusion 
SK07 Green Industry Innovation 
SK08 Cross-Border Cooperation 
SK09 Domestic and Gender-Based 
Violence 

Press Releases Press releases in cooperation with the 
Press and Information Department of 
the Government Office of the Slovak 
Republic - The Bilateral Fund at the 
national level of 

NFP 23 

 
 
 
Table 10: Qualitative assessment 

Criterion Impact indicator Output 

The degree of general public 
awareness of the EEA and Norway 
Grants 

% of individuals familiar with the 
existence, mission and aims of the EEA 
and Norway Grants 

The exact percentage amount is not 
known 

Interest in support from EEA and 
Norway Grants 

Number of project applications under 
calls closed in 2015

41
 

27 (CLT03)  

Success rate of media outputs  Number of positive media outputs more than 40 (reports, articles, blogs) 

 
Table 11: Quantitative assessment 

Criterion Impact indicator Output 

Conferences, seminars and other 
events - programme and national 
levels 

Total number more than 25 

Attendance at events (EEA Grants) Total number 500+ (programme level) 

Satisfaction of people attending the 
events (EEA Grants) 

% The exact percentage rate is not 
known – feedback based on a sample 
– maximum satisfaction 

Website traffic (EEA Grants) Number of visits Special chapter 

Publications, materials and 
brochures  

Total number 3 

Published reports in all types of 
media  

Total number more than 50 

Communication channels used (EEA 
and Norway Grants) 

Total number 6 main types of the media (web, social 
network, national and local press, 
radio, and TV)  

Reports, news published on website  Total number 30+ 

Press conferences  Total number 10+ 

Journalists attending the events 
(EEA Grants) 

Total number 50+ 

Citizens addressed through the 
media (EEA Grants) 

Total number Broad public (it is not possible to 
indicate the exact figure) 

Number of answers to e-mails Total number approx. 3000 

 
In 2015, about 60 events (conferences, information days, matchmaking seminars, seminars for 
applicants, roundtable meetings and conferences) were organised under the EEA and Norway grants. 
More than 2,000 participants attended the events.  
 

4.6 Work Plan 
 
The National Focal Point/programme operator is planning the following activities for 2016: 

                                                           
41Applications of bilateral funds at the programme/national level are not included 
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1. SK05 Conservation and Revitalisation of Cultural and Natural Heritage & Promotion of Diversity in 
Culture and Arts within European Cultural Heritage – conclude programme agreements under the 
CLT03 small grant scheme. 

2. Complete the contracting process in the SK08 Cross-Border cooperation with Ukraine programme. 
3. Evaluate submitted applications in the call for the reallocation of the remaining resources from 

projects pertaining to the DGBV01 call; close the project calls, and open a new call for the 
reallocation of the remaining resources among DGBV02 and DGBV03 calls. 

4. The NFP plans to convene a session of the Monitoring Committee in March 2016 in order to approve 
the Strategic Report for 2015. Further meetings of the Monitoring Committee will be convened in 
2016 as required by the implementation of the NFM. 

5. Implementation of pre-defined activities under the Bilateral Fund at the national level; especially 
the pre-defined activities related to Slovak EU presidency. 

6. Publish the call on opening the Bilateral Fund on the national level (May 2016) 
7. Updating internal regulations as required by the implementation of the FM EEA and NFM  
8. Sessions of the Cooperation Committees under SK02 (April 2016), SK04 (second quarter of 2016), 

SK07 (March 2016), SK08 (second quarter of 2016), SK09 (March 2016) programmes. 
9. Convening the annual meeting in November 2014 (preliminary) 
 

In 2016 the CA plans the updating of the following documents: 

- Funding and Financial Management System of the Financial Mechanism of the European 
Economic Area and the Norwegian Financial Mechanism for the 2009 – 2014 programming 
period, version 1.4 

 
Also a new document is planned on being issued in 2016: 

- Guidance for the completion of the Financial Mechanism of the European Economic Area and the 
Norwegian Financial Mechanism for the 2009 – 2014 programming period, version 1.0 

5 OVERVIEW OF PROBLEMS AND RECOMMENDATIONS 
 
Large delays that occurred at the beginning of the implementation stage still influence the current 
development in individual programmes. However, the extension of the eligibility period by a year (i.e. 30 
April 2017) provides a brand new opportunity to successfully complete most projects in all programmes. 
The contribution of the programmes will be possible to be evaluated after April 2017. 
 
In the SK08 Cross-Border cooperation with Ukraine programme, the programme operator continues to 
face an extremely prolonged contracting process from the Ukrainian side. Based on the current 
situation, the programme operator plans to finish contracting by April 2016. It means that there will be 
12 months left to implement the projects in question. If problems with public procurement emerge, 
some of the projects may fail to be completed. The programme operator expects possible complications 
also in the project implementation stage based on the unstable political situation and bank system in 
Ukraine, and insufficient familiarity with the Ukrainian legislation and regulations. The programme 
operator definitely recommends implementing a similar project with Ukraine only if a competent 
institution accepted by the Ukrainian party is available to perform the duties of the programme 
operator. Without such an institution and transfer of the programme operator rights and duties it is 
impossible to guarantee that such a programme will be implemented successfully. 
 
The SK07 Green Industry Innovation programme saw the amendment to the Slovak legislation 
(amendment of Act 309/2009 on the Promotion of Renewable Energy Sources and High-Efficiency 
Cogeneration). The conditions have been significantly changed and therefore selected implementers 
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decided to withdraw. Despite the fact that two new projects were contracted in 2016, there is still an 
unallocated amount of EUR 3.5 million, which is difficult to be reallocated due to the financial situation 
of the banking industry and the previously mentioned legislation change. The reallocation of the amount 
in question is currently being discussed with the FMO. In the future, it would be beneficial if such a 
situation was avoided by removing deadlines for the reallocation of financial means between the 
programmes of the individual recipient countries. 
 
In the implementation of bilateral funds in 2015 there was a significant progress. An announcement for 
the B Measure was published and opened for all programmes implemented by the Government Office 
in the role of the programme operator. However, it is important to state that after a change in the 
Regulations in summer of 2015, Bilateral Funds – B Measure are opened for all Slovak donor subjects 
and the international organizations which made these bilateral funds almost identical with the Bilateral 
Fund on the national level. From the perspective of the Government Office as the programme operator 
and the NFP it would be more efficient if the financial means for the strengthening of bilateral relations 
merged into a single fund in the future. We would also like to propose the idea that bilateral relations in 
all recipient countries and all programmes could be enhanced. A list could be created in which the 
programmes would be divided based on recipient countries and in these programmes the projects or 
activities focusing on enhancing bilateral relations could be implemented. The NFP would also like to 
express their worries regarding the quality of the project partnerships between Slovak recipients and 
their donor partners. As the practice has shown, neither Norwegian, Icelandic or Liechtensteiner 
subjects are immune towards speculative partnerships. Slovak applicants sometimes want to find a 
partner regardless of the price and do not care about the quality or actual benefit of such partnership. 
We are also facing the situation in which potential partners are overburdened by other projects 
pertaining also to other grants. In other words, qualified, experienced and suitable subjects from donor 
countries are often bound by other obligations and have neither time nor motivation to participate in 
more projects, especially if the project might not even be approved after all. All this creates foundations 
for speculative partnerships and their number (mainly instances of trying to establish one) is of concern. 
Therefore we would like to recommend the introduction of a two-round evaluation system; in the first 
round the appropriateness of the projects and potential for bilateral cooperation will be assessed (if 
applicable), and in the second round the programme operators and their donor partners would 
cooperate with the applicants in order to support the projects that have an actual potential for quality 
bilateral cooperation.  
 
We would also like to recommend the simplification of the rules and introduction of more flat rates. Flat 
rates for travelling expenditures are definitely very beneficial, therefore we believe that it might be 
advisable to consider the introduction of a single flat rate for project management (accounting, public 
procurement, energy, etc.). Each recipient encounters the same types of expenditures in this area, 
therefore flat rates could be used.  
 
We would also like to recommend a system change in the programme agreements that would allow the 
programme operator to adjust programme agreements without the need for confirmation from the 
donor partners or the FMO. The procedure prolongs the process and creates an unnecessary 
administrative burdenfor all parties. The changes mainly relate to the reallocation of financial means 
between bilateral fund measures, programme outcomes, budget chapters, call publishing schedules and 
so on.  
 
The NFP would like to note that the 2009 – 2014 programming period brought on a number of positive 
changes, however the Result based management was not fully implemented yet. The NFP assumes that 
it results also from the transposition of a fairly large number of rules and experience from the structural 
funds. In the next period, the NFP, as the representative of the SR, would welcome a partial comeback 
of the 2004 – 2009 policy, which would make the funds primarily a tool for bilateral and political 
cooperation among Norway, Iceland, Liechtenstein and Slovakia, instead of introducing strict rules 
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which significantly limit the possibilities for both recipient and donor countries. Also, it would be 
appropriate if price caps were set for individual indicators based on which the economic efficiency of 
the projects is evaluated.  

5.1 Public Procurement 
 
In 2015 the Government Office as the programme operator received 553 instances of public 
procurement to be checked. Since for contracts up to EUR 20,000 only a sample checking is performed, 
in the reporting period only 274 contracts were checked. In 73 cases (more than 25%) violations of the 
law identified were of such severity that public procurement was recommended for repeating or 
financial correction was requested (if the process was already completed). It should be noted that these 
73 cases concern serious violations of the Public Procurement Act. Procedural and administrative errors 
are subject to reservation only if examined prior to a contract with a supplier, or to the modification of 
documentation, if examined prior to the call for public procurement. In about 20 cases applicants were 
suspected of collusion. In comparison to the previous reporting period (2014) 40 instances of suspected 
collusion were identified. However, this is a positive change resulting from the NFP feedback, as it 
clearly declared that no such behaviour will be tolerated. The positive development can be partly 
explained by the fact that contracts up to EUR 20,000 are checked only using the sampling method, and 
partly by the possibility that applicants have learned their lessons in the past.  
 
Another important factor is the introduction of the Electronic Contracting System (ECS), which increases 
the transparency of the contracting process and decreases the probability of collusion in public 
procurement. For a comparison, when the ECS is not used to processing the applications, the average 
number of applicants is two to three, whilst the average number of applicants for ECS processed 
contracts is four. The statistics is consistent with the Slovak average42 Also, if ECS is used to process 
tenders for common goods and services (i.e. types of goods and services for which the ECS is primarily 
designed) a larger number of applicants emerges. However, the influence of the ECS on the overall 
transparency of the contracting process in the grants still remains limited by the following factors: 

1. Unwillingness of the public procurers to use the system despite the fact that it is their legal 
obligation. 

2. Unwillingness of potential applicants to register in the ECS. 
3. Low reactivity of potential applicants in case a contract is proposed. 

 
Since the ECS is a new system, the NFP assumes that its use will develop dynamically in the near future. 
Either way, it undoubtedly represents a great improvement in the transparency of the contracting 
process for common goods, services and construction work. 
 
The analysis showed that it is necessary to continue the supervision of public procurement and promote 
the basic philosophy and principles of public procurement in the Financial Mechanism of the European 
Economic Area and the Norwegian Financial Mechanism. This area is one of the priorities of the National 
Focal Point. Even though no society-wide change will probably be achieved in the short term, the 
approach to the cancellation and repeating of public procurement adopted by the National Focal Point 
guarantees that such practices are not tolerated in these financial mechanisms. 
 
The new Act on public procurement will enter into force on 18 April 2016 and change the environment 
significantly. Here we are speaking of a comprehensive legal solution transposing the EU legislation 
adopted in 2014, in particular: 

1. Regulation of the EU Parliament and the Council 2014/24/EU on public procurement, the so-
called “classic regulation”; 

                                                           
42 https://www.eks.sk//Content/files/vcislach/EKS_STATISTIKY_september_SK.pdf  
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2. Regulation of the EU Parliament and the Council 2014/25/EU on procurement performed by 
subjects operating in the areas of water management, energy, transport, and postal services – 
the so-called “sector regulation”, and  

3. The Regulation of the EU Parliament and the Council 2014/23/EU on the awarding of 
concessions.  

 
The impact of the new Act cannot be evaluated at the moment because in the past it happened that a 
discrepancy emerged between the intentions of the legislator and the reality. The new Act integrates 
brand new, but also older elements, for instance: 

 a new, broader and more detailed definition of conflict of interests, 

 increasing of limits, in certain cases of an essential nature, 

 measures against trading of offers 

 new forms of procurement (the so-called innovative partnership), 

 adjustment of procurement regarding low value contracts, 

 measures against letter box companies, a register of end beneficiaries, 

 opportunity to request that at least a part of the contract is implemented by the winner of the 
tender without any subcontractors. 

 
The changes will probably have an impact on the rules established by the NFP, therefore the NFP will be 
required to adjust the national rules accordingly. 
 

6 APPENDICES 
 
Appendix 1  Number of applications submitted  
Appendix 2 and 3 Overview of projects implemented with a donor project partner 
Appendix 4 Irregularities at the programme and national levels 
Appendix 5 Irregularities at the project level 
Appendix 6  Monitoring and audit plan for 2016 
Appendix 7 Risk assessment at the national and programme levels 
Appendix 8 Annual Report of the Technical Assistance Fund 
Appendix 9  Disbursement of funds under the NFM 
Appendix 10  Recommendations of the round table discussion on the following topics: “Supporting of 

Successful Completion of High School Education by Socially Disadvantaged Students, 
Including the Roma and the Subsequent Application of Their Skills in the Labour Market 
– Mentoring and Tutoring” and “Supporting of Socially Disadvantaged Students During 
Their High School Studies and Support for Future University Students” from May 2015; 
achievement report pertaining to the first round of the discussion on the importance of 
leisure and extra-curricular activities to achieve the implementation of an inclusive 
education model within schools with a higher proportion of students from the SDE as 
the tool and mode of support for students from SDE in their transition to secondary 
schools and the successful completion of upper secondary education from November 
2014. 

Appendix 11 List of monitored projects at the programme operator level in 2015 
Appendix 12 List of abbreviations and programme codes 
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Applications in  Slovakia  
Reporting year 2015 

 

    

 

 
 

    

        

 

 

Calls for Proposals  
 

Applications for SK02 Adapation to Climate Change - Flood and Drought Prevention  
 

 

     

  

 2013 2014 2015 Total 

Calls for proposals Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Blue schools 82 13 0 82 10 68 0 0 0 164 23 68 

Prosperous Zemplin, 
Upper Nitra Water for 
Its People, Healthy 
Cities 

9 8 0 10 9 5 0 0 0 19 17 5 

Total 91 21 0 92 19 73 0 0 0 183 40 73 
 

  

 

 Open call related outcomes: 

  Developed strategies and measures for adapting to a changing climate  
 

 
 

  Increased capacity to assess vulnerability to climate change 
 

 
 

 

 

  

 

 

 

Applications for SK03 Funds for Non-governmental Organisations - Democracy and Human Rights 
 

 

     

  

 2013 2014 2015 Total 

Calls for proposals Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Predefined in MoU         1   1 

1. call 166 8 26 0 0 0 0 0 0 166 8 26 

2.call 0 0 0 176 11 36 0 0 0 176 11 36 

3.call 0 0 0 0 0 0 120 2 23 120 2 23 

Total 166 8 26 176 11 36 120 2 24 462 21 86 
 

  

 

                                                           
1
 this annex is automatically generated from DORIS, thus the information can be different from actual reality. 
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 Open call related outcomes: 

  Active citizenship fostered 
 

 
 

  Increased involvement of NGOs in policy and decision-making processes with local, regional and national 
governments 

 

 
 

  Democratic values, including human rights, promoted 
 

 
 

  Advocacy and watchdog role developed 
 

 
 

  Strengthened capacity of NGOs and an enabling environment for the sector promoted 
 

 
 

  Empowerment of vulnerable groups 
 

 
 

 

 

  

 Predefined project measures: 

  Education and training 
 

 
 

  Information and awareness raising 
 

 
 

 

 

 

 

 

Applications for SK04 Local and Regional Initiatives to Reduce National Inequalities and to Promote Social Inclusion  
 

 

     

  

 2013 2014 2015 Total 

Calls for proposals Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Predefined in 
Programme Proposal 

  1         1 

Small Grants for 
support of Roma 
inclusion and 
intercultural projects by 
primary and secondary 
schools 

35 0 0 35 0 18 0 0 0 70 0 18 

Total 35 0 1 35 0 18 0 0 0 70 0 19 
 

  

 

 Open call related outcomes: 

  Local and regional authorities, as well as private and civil society actors, are developing initiatives to strengthen 
anti-discriminatory measures for groups vulnerable to social and economic exclusion 

 

 
 

 

 

  

 Predefined project measures: 

  Education and training 
 

 
 

  Information and awareness raising 
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Applications for SK05 Conservation and Revitalisation of Cultural and Natural Heritage & Promotion of Diversity in Culture and Arts within European Cultural Heritage  
 

 

     

  

 2013 2014 2015 Total 

Calls for proposals Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Predefined in MoU      1      1 

Contemporary Arts and 
Culture 

0 0 0 0 0 0 0 0 0 0 0 0 

Safeguard castles and 
fortifications 

0 0 0 15 4 7 0 0 0 15 4 7 

Safeguard national 
cultural heritage 
monuments 

      0 0 0 0 0 0 

Total 0 0 0 15 4 8 0 0 0 15 4 8 
 

  

 

 Open call related outcomes: 

  Cultural heritage restored, renovated and protected 
 

 
 

  Cultural heritage made accessible to the public 
 

 
 

  Awareness of cultural diversity raised and intercultural dialogue strengthened  
 

 
 

 

 

  

 Predefined project measures: 

  Capacity-building 
 

 
 

  Provision of services 
 

 
 

 

 

 

 

 

Applications for SK06 EEA Scholarship Programme 
 

 

     

  

 2014 2015 Total 

Calls for proposals Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Higher education student 
and staff mobility 

4 4 0 0 0 4 4 4 4 

Measure 4 and Measure 
5: Call 1 

17 17 0 0 0 9 17 17 9 

Measure 4 and Measure 
5: Call 2 

0 0 0 20 20 12 20 20 12 

Total 21 21 0 20 20 25 41 41 25 
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 Open call related outcomes: 

  Increased higher education student and staff mobility between Beneficiary and EEA EFTA States 
 

 
 

  Increased and strengthened institutional cooperation at all levels of the education sector (school education, higher 
education, vocational training/education and adult education) between Beneficiary and EEA EFTA States 

 

 
 

 

 

  

 

 

Applications for SK07 Green Industry Innovation  
 

 

     

  

 2013 2014 2015 Total 

Calls for proposals Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Predefined during 
implementation 

        1   1 

Call for proposals 13 8 0 0 0 4 0 0 0 13 8 4 

Total 13 8 0 0 0 4 0 0 1 13 8 5 
 

  

 

 Open call related outcomes: 

  Increased green job creation and entrepreneurship 
 

 
 

 

 

  

 Predefined project measures: 

  Information and awareness raising 
 

 
 

  Infrastructure development and provision of equipment 
 

 
 

  Research 
 

 
 

 

 

 

 

 

Applications for SK08 Cross-border Cooperation 
 

 

     

  

 2013 2014 2015 Total 

Calls for proposals Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

First Call for Proposals 0 0 0 83 51 0 0 0 14 83 51 14 

small grants scheme    73 26 0 0 0 5 73 26 5 

Total 0 0 0 156 77 0 0 0 19 156 77 19 
 

  

 

 Open call related outcomes: 

  Mitigation of existing barriers to cross-border cooperation 
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Applications for SK09 Domestic and Gender-based Violence  
 

 

     

  

 2013 2014 2015 Total 

Calls for proposals Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Predefined in 
Programme Proposal 

        1   1 

Creation of new 
services for women at 
risk of violence and 
experiencing violence 
and their children  - 
counselling centres 

8 1 0 8 0 4 0 0 0 16 1 4 

Creation of women´s 
shelters 

4 2 0 4 3 3 0 0 0 8 5 3 

Support of existing 
Counselling centres for 
victims of domestic 
violence DV 

3 0 0 3 0 2 0 0 0 6 0 2 

Support of existing 
counselling centres for 
women at risk of 
violence and 
experiencing violence 
and their children 

   6 0 0 0 0 6 6 0 6 

Support of new and 
existing counselling 
centres and services for 
victims of domestic and 
gender-based violence 
(incl. small grants 
scheme) 

   18 8 0 0 0 9 18 8 9 

Total 15 3 0 39 11 9 0 0 16 54 14 25 
 

  

 

 Open call related outcomes: 

  Gender-based violence reduced 
 

 
 

  Domestic violence reduced 
 

 
 

 

 

  

 Predefined project measures: 

  Education and training 
 

 
 

  Information and awareness raising 
 

 
 

  Research 
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Applications for SK10 Funds for Non-governmental Organisations - Active citizenship and inclusion 
 

 

     

  

 2013 2014 2015 Total 

Calls for proposals Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Predefined in 
Programme Proposal 

  1         1 

Active citizenship 49 4 0 49 4 13 0 0 0 198 12 32 

Children and youth 23 2 8 23 2 8 0 0 0 230 29 41 

Environment and 
climate change 

3 0 2 3 0 2 0 0 0 96 23 15 

Pre-defined project - 
NGO capacity building 
and networking 

11 0 1 11 0 1 0 0 0 22 0 2 

Welfare and basic 
services 

61 9 8 61 9 8 0 0 0 122 18 16 

Total 334 46 36 334 36 71 0 0 0 668 82 107 
 

  

 

 Open call related outcomes: 

  Active citizenship fostered 
 

 
 

  Increased contribution to sustainable development achieved 
 

 
 

  Provision of welfare and basic services to defined target groups increased 
 

 
 

  Empowerment of vulnerable groups 
 

 
 

 

 

  

  
Predefined project measures: 

  Education and training 
 

 
 

  Information and awareness raising 
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Bilateral Calls for Proposals 
 

 

Applications for SK01 Technical assistance to the Beneficiary State & Fund for bilateral relations at national level 
 

 

     

  

 2015 Total 

Calls for proposals Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Bilateral Fund at National 
Level 

13 13 10 23 23 18 

Total 13 13 10 23 23 18 
 

  

     

 

 

 

Applications for SK03 Funds for Non-governmental Organisations - Democracy and Human Rights 
 

 

     

  

 2015 2014 2013 Total 

Calls for proposals Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Call for Bilateral Fund 
Grant Applications 

0 0 0 19 11 11 8 0 0 35 19 11 

Total 8 8 0 19 11 11 8 0 0 35 19 11 
 

  

     

 

 Open call related outcomes: 

  Active citizenship fostered 
 

 
 

  Increased involvement of NGOs in policy and decision-making processes with local, regional and national 
governments 

 

 
 

  Democratic values, including human rights, promoted 
 

 
 

  Advocacy and watchdog role developed 
 

 
 

  Strengthened capacity of NGOs and an enabling environment for the sector promoted 
 

 
 

  Empowerment of vulnerable groups 
 

 
 

 

 

  

 Predefined project measures: 

  Education and training 
 

 
 

  Information and awareness raising 
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Applications for SK05 Conservation and Revitalisation of Cultural and Natural Heritage & Promotion of Diversity in Culture and Arts within European Cultural Heritage  
 

 

     

  

 2015 Total 

Calls for proposals Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

 Measure B of the Bilateral 
Funds at Programme Level 

3 3 3 3 3 3 

Total 3 3 3 3 3 3 
 

  

     

 

 Open call related outcomes: 

  Cultural heritage restored, renovated and protected 
 

 
 

  Cultural heritage made accessible to the public 
 

 
 

  Awareness of cultural diversity raised and intercultural dialogue strengthened  
 

 
 

 

 

  

 Predefined project measures: 

  Capacity-building 
 

 
 

  Provision of services 
 

 
 

 

 

 

 

 

 
Applications for SK06 EEA Scholarship Programme 

 

 

     

  

 2015 2014 Total 

Calls for proposals Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Preparatory visits 11 11 8 7 7 1 27 27 15 

Total 11 11 8 16 16 7 27 27 15 
 

  

     

 

 Open call related outcomes: 

  Increased higher education student and staff mobility between Beneficiary and EEA EFTA States 
 

 
 

  Increased and strengthened institutional cooperation at all levels of the education sector (school education, higher 
education, vocational training/education and adult education) between Beneficiary and EEA EFTA States 
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Applications for SK07 Green Industry Innovation  
 

 

     

  

 2015 Total 

Calls for proposals Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Call for bilateral project 
proposals 

2 2 0 2 2 0 

Total 2 2 0 2 2 0 
 

  

     

 

 Open call related outcomes: 

  Increased green job creation and entrepreneurship 
 

 
 

 

 

  

 Predefined project measures: 

  Information and awareness raising 
 

 
 

  Infrastructure development and provision of equipment 
 

 
 

  Research 
 

 
 

 

 

 

 

 

Applications for SK09 Domestic and Gender-based Violence  
 

 

     

  

 2015 Total 

Calls for proposals Received Partnership Projects 
Contracted 

Received Partnership Projects 
Contracted 

Measure B of the Bilateral 
Fund at programme level 

4 4 4 4 4 4 

Total 4 4 4 4 4 4 
 

  

     

 

 Open call related outcomes: 

  Gender-based violence reduced 
 

 
 

  Domestic violence reduced 
 

 
 

 

 

  

 Predefined project measures: 

  Education and training 
 

 
 

  Information and awareness raising 
 

 
 

  Research 
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Projects with donor project partners in Slovakia 
 

 

    

 

 
  

    

         

 

 

SK02 - Adapation to Climate Change - Flood and Drought Prevention  

 Project id Project Name Pre-defined project Donor state Donor project partner Type of organisation 

 SK02-0001 Biotechnical innovation in the use of rainwater in 
Zvolen City 

No Norway Project Team AS Small or medium sized enterprise (SME) 

 SK02-0002 The Reconstruction of ecosystem functioning of the 
landscape within the upper site the Ondava river 
catchment area - Ondava for Life 

No Norway Norwegian Institute of 
Bioeconomy Research 

National agency 

 SK02-0005 City of Bratislava is preparing to the climate change – 
the pilot application of the measures in the field of the 
sustainable rainwater management in urban area  

No Norway COWi Micro-enterprise 

 SK02-0007 Water and climate in our school No Norway International Development 
Norway AS 

Small or medium sized enterprise (SME) 

 SK02-0008 Preventive measures against floods and drought 
around the school Bracovce 

No Norway Norwegian Institute of 
Bioeconomy Research 

National agency 

 SK02-0009 Let's Return Water to the Nature No Norway International Development 
Norway AS 

Small or medium sized enterprise (SME) 

Iceland Dalvikurskoli University, college or other teaching 
institution, research institute or think-tank 

 SK02-0010 Adaptable measures to climatic changes around the 
school situated under Slanec Castle 

No Norway Norwegian Institute of 
Bioeconomy Research 

National agency 

 SK02-0014 Let's heal the world No Norway Forestry Extension Institute Other type of NGO 

 SK02-0021 We Learn to Understand and to Protect Nature No Norway Stenbraten Aktivitetsskole Regional or local authority 

 SK02-0023 Adapting to climate change in the Elementary school 
Podhoroď 

No Norway Norwegian Institute of 
Bioeconomy Research 

National agency 

 SK02-0052 Ecological management of rainwater in the area of the 
Elementary School of Žofia Bosniaková 

No Norway International Development 
Norway AS 

Small or medium sized enterprise (SME) 

 SK02-0066 Let's start think and act in an environmentally friendly 
way for benefit of everybody 

No Norway Forestry Extension Institute Other type of NGO 

 Projects with donor project partners 12 out of 69 (17.4%)  Planned grant amount for projects with donor project partners € 4,760,821 
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SK03 - Funds for Non-governmental Organisations - Democracy and Human Rights 

 

 Project id Project Name Pre-defined project Donor state Donor project partner Type of organisation 

 SK03-0010 Sereď Testimonies No Norway The Falstad Centre Other type of NGO 

Norway The Jewish Museum Trondheim Other 

 SK03-0027 My world -my rights  No Norway Amnesty International Norway Other type of NGO 

 SK03-0058 Heads are helping: Professionals advance public good 
through pro bono services 

No Norway Norwegian Bar Association Professional association 

Norway Prospera Foundation Other type of NGO 

 Projects with donor project partners 3 out of 86 (3.5%)  Planned grant amount for projects with donor project partners € 151,546 
 

 
 
SK05 - Conservation and Revitalisation of Cultural and Natural Heritage & Promotion of Diversity in Culture and Arts within European Cultural Heritage  

 

 Project id Project Name Pre-defined 
project 

Donor state Donor project partner Type of organisation 

 SK05-0001 There is no Castle without Chapel No Norway Norwegian–Slovak Association Community-based Organization 
(NGO) 

 SK05-0003 Pro Monumenta  Yes Norway Riksantikvaren Norwegian Directorate for Cultural Heritage  National agency 

 SK05-0004 Suburbium of Bardejov -  rescue, recovery 
and restoration of the Old Synagogue 

No Norway Jewish Community of Oslo Grass root initiative (NGO) 

 SK05-0005 The Roman Catholic Church of the 
Assumption of the Virgin Mary - Dominican 
church in Košice - Restoration of the facade 

No Norway Monastery of Dominican nuns in Oslo Faith-based organization (NGO) 

 SK05-0009 Restoration of New Synagogue/Kunsthalle 
Žilina 

No Norway Tou Scene AS Micro-enterprise 

 SK05-0012 HraMoKa – restoration baroque halls of Modrý 
Kameň Castle for a puppet theatre, regional 
history and creative workshops for children 
and youth 

No Norway Kulturproduksjoner Micro-enterprise 

 SK05-0022 Pisztory's Palace in Bratislava - restoration of 
facades and roofs of the palace 

No Norway The Norwegian Institute for Cultural Heritage Research University, college or other teaching 
institution, research institute or 
think-tank 

 Projects with donor project partners 7 out of 24 (29.2%)  Planned grant amount for projects with donor project partners € 2,877,580 
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SK06 - EEA Scholarship Programme 

 

 Project id Project Name Pre-defined project Donor state Donor project partner Type of organisation 

 SK06-0001 Modern technologies and modern education No Norway Charlottenlund upper secondary 
school 

University, college or other teaching 
institution, research institute or think-tank 

 SK06-0002 Training for Students and Teachers No Norway Asane Upper Secondary school University, college or other teaching 
institution, research institute or think-tank 

 SK06-0003 AiM No Norway Sør-Trøndelag University 
College 

University, college or other teaching 
institution, research institute or think-tank 

 SK06-0004 Long live the Forest! No Norway Secondary School in Forestry 
Sønsterud 

University, college or other teaching 
institution, research institute or think-tank 

 SK06-0005 BraDraShip No Norway St. Hallvard upper secondary 
school 

University, college or other teaching 
institution, research institute or think-tank 

 SK06-0006 Training and education of students in 
bionanotechnology focused on targeted drug delivery 

No Norway Norwegian University of Science 
and Technology 

University, college or other teaching 
institution, research institute or think-tank 

 SK06-0007 Improving Quality of Higher Education Based on 
Development of Multilateral Institutional Cooperation 

No Norway University of Bergen University, college or other teaching 
institution, research institute or think-tank 

Iceland University of Iceland University, college or other teaching 
institution, research institute or think-tank 

 SK06-0008 Cryptography brings security and freedom No Norway University of Bergen University, college or other teaching 
institution, research institute or think-tank 

 SK06-0009 Innovation in Education Through the Development of 
Key Competences 

No Norway Fraena upper secondary school University, college or other teaching 
institution, research institute or think-tank 

 SK06-0010 Mobility project of University of Economics in 
Bratislava 

No Iceland University of Akureyri University, college or other teaching 
institution, research institute or think-tank 

Iceland University of Iceland University, college or other teaching 
institution, research institute or think-tank 

 SK06-0011 Mobility project of University of Presov No Iceland University of Akureyri University, college or other teaching 
institution, research institute or think-tank 

Norway Buskerud and Vestfold 
University College 

University, college or other teaching 
institution, research institute or think-tank 

Norway Queen Maud University College 
of Early Childhood Education 

Other type of NGO 

 SK06-0012 Mobility project of University of Veterinary Medicine 
and Pharmacy in Košice 

No Norway University of Nordland University, college or other teaching 
institution, research institute or think-tank 

 SK06-0013 Mobility project of Slovak University of Technology in 
Bratislava 

No Norway Norwegian University of Science 
and Technology 

University, college or other teaching 
institution, research institute or think-tank 

Liechtenstein University of Liechtenstein University, college or other teaching 
institution, research institute or think-tank 

 SK06-0014 Strengthening cooperation between UVMP in Košice 
and UiN in Bodø 

No Norway University of Nordland University, college or other teaching 
institution, research institute or think-tank 

 SK06-0015 Issues in local development policy in Norway and 
Slovakia 

No Norway Sogn og Fjordane University 
College 

University, college or other teaching 
institution, research institute or think-tank 
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 SK06-0017 Experimental Wooden Climatic Chamber (EWCC) No Norway Bergen School of Architecture / 
Bergen Arkitekt Skole 

Other type of NGO 

 SK06-0018 Development of Tools for Enhancing the Quality of 
University Teachers‘ Scholarship of Teaching and 
Learning 

No Norway University of Bergen University, college or other teaching 
institution, research institute or think-tank 

 Projects with donor project partners 17 out of 17 (100.0%)  Planned grant amount for projects with donor project partners € 1,132,853 
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SK07 - Green Industry Innovation  

 

 Project id Project Name Pre-defined project Donor state Donor project partner Type of organisation 

 SK07-0003 Business development and employment growth in the 
company STAMAP, Ltd., in the field of OZE 

No Norway International Development 
Norway AS 

Small or medium sized enterprise (SME) 

 SK07-0004 BIOMASS LOGISTIC CENTER (BLC) No Norway International Development 
Norway AS 

Small or medium sized enterprise (SME) 

Norway NORWEGIAN FORESTRY 
GROUP AS 

Small or medium sized enterprise (SME) 

 SK07-0005 The Biogas Station and the Green Logistics Centre 
Tvrdošín 

No Norway Norwegian Institute of 
Bioeconomy Research 

National agency 

 SK07-0006 SINBIO (Sustainable Innovation in Bioenergy) No Norway International Development 
Norway AS 

Small or medium sized enterprise (SME) 

Norway Norskog Small or medium sized enterprise (SME) 

Norway Norwegian Institute of 
Bioeconomy Research 

National agency 

 SK07-0009 Centre for the Research of Biomass Potential Yes Norway Antec Biogas AS Small or medium sized enterprise (SME) 

Norway Norwegian University of Life 
Sciences 

University, college or other teaching 
institution, research institute or think-tank 

Norway Tel-Tek University, college or other teaching 
institution, research institute or think-tank 

 Projects with donor project partners 5 out of 6 (83.3%)  Planned grant amount for projects with donor project partners € 11,731,500 
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SK08 - Cross-border Cooperation 

 

 Project id Project Name Pre-defined project Donor state Donor project partner Type of organisation 

 SK08-0001 SOS-Alert Solution - Cross-border cooperation project 
for enhanced detection and interception of illicit CBRN 
materials on the Slovakian-Ukrainian border  

No Norway Norwegian Radiation Protection 
Authority 

National agency 

 SK08-0002 The Exchange of Partners for Local Employment 
Development 

No Norway Bryne secondary school University, college or other teaching 
institution, research institute or think-tank 

 SK08-0003 Ubľa - Velykyj Bereznyj - Information cross the 
borders (U-VB-INH) 

No Norway TRINE HAMRAN MEDIA Micro-enterprise 

 SK08-0004 DRUŽBA Slovakia - Ukraine No Norway LUTO Norge Small or medium sized enterprise (SME) 

 SK08-0005 Creative workshops and culture without borders No Norway Sør-Trøndelag musikkråd Other 

 SK08-0008 Innovative Methods of Education to Promote 
Partnerships - "InovEduc" 

No Norway IMSA Knowledge Company AS Micro-enterprise 

 SK08-0009 Generation 2020 No Norway Basen Regional or local authority 

 SK08-0010 Assurance of Sustainable Development within the 
International Biosphere Reserve Eastern Carpathian 
through partnerships and networking creation. 

No Norway Norwegian Institute of 
Bioeconomy Research 

National agency 

 SK08-0011 Partnership sealed with clay No Norway Dagsenter for fysisk 
funksjonshemmende 

National agency 

 SK08-0012 ZIP – Zipping and Innovating the Development 
Planning of the Cross-Border SK-UA Territory 

No Norway Municipality Sør-Varanger Regional or local authority 

Norway Norwegian Institute for Urban 
and Regional Research (NIBR) 

University, college or other teaching 
institution, research institute or think-tank 

 SK08-0013 Sharing European integration know-how and CBC 
experience between Norway and Russia with Ukraine 

No Norway UiT The Arctic university of 
Norway, Tromso University 

University, college or other teaching 
institution, research institute or think-tank 

 SK08-0014 Sharing know-how for better management of the 
Schengen Border between Slovakia / Ukraine and 
Norway / Russia 

No Norway UiT The Arctic university of 
Norway, Tromso University 

University, college or other teaching 
institution, research institute or think-tank 

 SK08-0015 Nature conservation as opportunity for regional 
development 

No Norway BIOFORSK Other 

Norway Varanger Peninsula National 
park 

Regional or local authority 

 Projects with donor project partners 13 out of 19 (68.4%)  Planned grant amount for projects with donor project partners € 4,970,576 
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SK09 - Domestic and Gender-based Violence  

 

 Project id Project Name Pre-defined project Donor state Donor project partner Type of organisation 

 SK09-0005 Safe Women’s House MyMamy No Norway The Crisis Center in Glamdal Regional or local authority 

Norway The Nora Senter Center Against 
Violence and Sexual Violence in 
Eastern Finnmark 

Regional or local authority 

 SK09-0006 Safe women's home - space without violence No Norway Oslo Crisis Centre Foundation 

Norway The Crisis Center in Glamdal Regional or local authority 

 SK09-0008 Women's Safe House No Norway The Crisis Center in Glamdal Regional or local authority 

 SK09-0009 Coordinating Methodical Centre for gender based and 
domestic violence 

Yes Norway Norwegian Centre for Violence 
and Traumatic Stress Studies 

University, college or other teaching 
institution, research institute or think-tank 

France Council of Europe International institutions council of Europe 

 SK09-0011 Bridges No Norway Crisis Centre in Bergen and 
surrounding municipalities 

Service provision organization (NGO) 

 SK09-0012 Intervention center – program of work with 
perpetrators of gender-based violence 

No Iceland Karlar til ábyrgdar (KTÁ) Other type of NGO 

 SK09-0013 Peace Centre - improving protection and support 
services for victims of family violence - CPSS 

No Norway Indre-Ostfold Crisis Centre IKS Grass root initiative (NGO) 

Norway Romerike Crisis Centre Service provision organization (NGO) 

 SK09-0014 Shelter for battered women and children Trenčín No Norway International Development 
Norway AS 

Small or medium sized enterprise (SME) 

 SK09-0022 Crisis centre for mothers and children No Norway SEM - Scandinavia Other type of NGO 

 SK09-0024 Slovakia without gender violence No Norway Norasenteret Community-based Organization (NGO) 

 Projects with donor project partners 10 out of 25 (40.0%)  Planned grant amount for projects with donor project partners € 5,141,955 
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SK10 - Funds for Non-governmental Organisations - Active citizenship and inclusion 

 

 Project id Project Name Pre-defined project Donor state Donor project partner Type of organisation 

 SK10-0001 Rural Employment - Opportunities and Challenges  No Norway The Royal Norwegian Society 
for Development 

Community-based Organization (NGO) 

 SK10-0009 Nurturing Active Citizenship - Community Centers and 
Community Action 

No Norway Kultur og nærmiljøavdeling Regional or local authority 

 SK10-0012 Green Footprint No Norway Change the World Community-based Organization (NGO) 

 SK10-0013 Garden that teaches No Norway Foundation for Environmental 
Education, FEE Norway 

Foundation 

 SK10-0019 Zippy's Friends in Slovakia No Norway Organisasjonen Voksne for 
Barn 

Other type of NGO 

 SK10-0025 Lessons learned from Europe No Norway Agency for Social and Welfare 
Services, Competence Centre, 
City of Oslo (CC-ASWS) 

Regional or local authority 

 SK10-0027 ART and the right bunch. The implementation of 
program ART (aggression replacement training) for 
children and young people at risk in Slovak republic.  

No Norway Diakonhjemmet hoegskole, ART 
senteret 

Community-based Organization (NGO) 

 SK10-0028 DOMEC - Low threshold day centre and Integration 
centre 

No Norway Frelsesarmeen (The Salvation 
Army in Norway) 

Faith-based organization (NGO) 

 SK10-0029 Support of the Institutionalised clients integration into 
local communities on the example of Banska Bystrica 
pilot region 

No Norway NTNU Samfunnsforskning AS Other type of NGO 

 SK10-0031 We Are More Independent No Norway Autismeforeningen i Norge - 
Autism Society Norway 

Service provision organization (NGO) 

 SK10-0036 Increasing participation of municipalities and the 
public in EIA processes  

No Norway Norwegian Association of Local 
and Regional Authorities 

Other 

 SK10-0038 Promoting biodiversity through improved management 
of conflict situations between large carnivores and 
humans 

No Norway Friends of the Earth Norway Advocacy organization (NGO) 

Norway IMSA Knowledge Company AS Micro-enterprise 

 SK10-0039 Reintroduction of European elk back to the Slovak 
nature  

No Norway Norwegian Red Deer Center Foundation 

 SK10-0041 Nota Bene / The Baggage Man No Norway Stiftelsen Erlik Service provision organization (NGO) 

 SK10-0042 Theatre of the Oppressed No Iceland City of Reykjavik Regional or local authority 

Iceland The Reykjavik Academy Foundation 

 SK10-0044 BEEsiness - beekeeping as a way of education and 
social entrepreneurship  

No Norway ByBi Service provision organization (NGO) 

 SK10-0058 No fear to understanding No Norway Al Folkehoyskole og kurssenter 
for dove 

Service provision organization (NGO) 

Norway Stiftelsen Signo Service provision organization (NGO) 

 Projects with donor project partners 17 out of 70 (24.3%)  Planned grant amount for projects with donor project partners € 1,012,767 
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Slovakia - Summary 

Project grant amount total € 75,901,365 

Number of projects 335 

Number of projects with donor project partners 84 

Proportion of projects with donor project partners 25.07 % 

Number of programmes * 9 

EEA and Norway grants committed € 74,269,750 

* Excluding Technical assistance programmes and PA22 
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Programme and country irregularities in Slovakia as initially reported  
Reported by designated entities in or before 2015 

 
 

    

 

 
 

    

  

 

    

      

Irregularities detected at Beneficiary state level 
 

 

   

 

 No irregularities have been reported 

 

   
 

      

 

Irregularities detected at Programme level 
 

 

   

Irregularity case Irregularity 

status 
Case 

opened 
Case 

closed 
Irregularity 

period 
Followed 

up 
Initial nature of 

irregularities 
Amount of 

recovered funds 
Grant amount 

reduced 

IR-0108 Closed 25/02/15 25/08/15 2014Q4 2015Q1 deviation from public 

procurement 
procedures 

469,95 € 399,00 € 

IR-0111 Closed 26/02/15 03/11/15 2014Q4 2015Q2 deviation from public 

procurement 
procedures 

108,00 € 92,00 € 

IR-0112 Closed 26/02/15 03/11/15 2014Q4 2015Q2 deviation from public 

procurement 
procedures 

153,00 € 130,00 € 

IR-0113 Closed 26/02/15 03/11/15 2014Q4 2015Q2 deviation from public 
procurement 

procedures 

180,00 € 153,00 € 

IR-0114 Closed 26/02/15 03/11/15 2014Q4 2015Q2 deviation from public 
procurement 

procedures 

328,11 € 279,00 € 

IR-0115 Closed 26/02/15 25/08/15 2014Q4 2015Q1 deviation from public 
procurement 

procedures 

5 975,60 € 5 079,00 € 

IR-0117 Closed 26/02/15 03/11/15 2014Q4 2015Q2 deviation from public 
procurement 

procedures 

260,96 € 261,00 € 

IR-0118 Closed 26/02/15 25/08/15 2014Q4 2015Q1 deviation from public 
procurement 
procedures 

553,05 € 470,00 € 

IR-0119 Closed 26/02/15 03/11/15 2014Q4 2015Q2 deviation from public 
procurement 
procedures 

178,86 € 152,00 € 

IR-0120 Closed 26/02/15 03/11/15 2014Q4 2015Q2 deviation from public 

procurement 
procedures 

474,70 € 404,00 € 

IR-0121 Closed 26/02/15 25/08/15 2014Q4 2015Q1 deviation from public 

procurement 
procedures 

119,25 € 101,00 € 

IR-0122 Closed 26/02/15 03/11/15 2014Q4 2015Q2 deviation from public 

procurement 
procedures 

88,74 € 75,00 € 

IR-0123 Closed 26/02/15 25/08/15 2014Q4 2015Q1 deviation from public 
procurement 

procedures 

159,36 € 135,00 € 

IR-0124 Closed 26/02/15 25/08/15 2014Q4 2015Q1 deviation from public 
procurement 

procedures 

163,05 € 139,00 € 

IR-0125 Closed 26/02/15 03/11/15 2014Q4 2015Q2 deviation from public 
procurement 

procedures 

163,05 € 139,00 € 

IR-0126 Closed 26/02/15 25/08/15 2014Q4 2015Q1 deviation from 
programme 

agreement 

250,73 € 213,00 € 

IR-0127 Closed 26/02/15 03/11/15 2014Q4 2015Q2 deviation from 
programme 
agreement 

73,90 € 63,00 € 

IR-0128 Closed 26/02/15 25/08/15 2014Q4 2015Q1 deviation from 
programme 
agreement 

107,64 € 92,00 € 

IR-0129 Closed 26/02/15 03/11/15 2014Q4 2015Q2 deviation from 

programme 
agreement 

30,36 € 26,00 € 

IR-0130 Closed 27/02/15 03/11/15 2014Q4 2015Q2 deviation from 

programme 
agreement 

89,41 € 76,00 € 
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IR-0131 Closed 27/02/15 03/11/15 2014Q4 2015Q2 deviation from 
programme 

agreement 

122,97 € 105,00 € 

IR-0132 Closed 27/02/15 21/12/15 2014Q4 2015Q3 deviation from 
programme 

agreement 

No financial impact No financial 
impact 

IR-0133 Closed 27/02/15 21/12/15 2014Q4 2015Q3 deviation from 
programme 

agreement 

No financial impact No financial 
impact 

Total 10 050,69 € 8 583,00 € 
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Project irregularities in Slovakia as initially reported 
Reported by designated entities in or before 2015 on project level 

 

   

  

 
   

 

 

   

      

Irregularity case Irregularity 
status 

Case 
opened 

Case 
closed 

Irregularity 
period 

Followed 
up 

Initial nature of 
irregularities 

Amount of 
recovered funds 

Grant amount 
reduced 

IR-0109 Closed 26/02/15 21/12/15 2014Q4 2015Q3 deviation from project 

contract 
8 496,00 € 8 496,00 € 

IR-0110 Closed 26/02/15 29/04/15 2014Q4  deviation from project 
contract 

No financial impact No financial impact 

IR-0147 On going 15/04/15  Immediate 2015Q3 fraud/corruption,deviation 

from project contract 
N/A N/A 

IR-0159 Closed 28/05/15 21/12/15 2015Q1 2015Q3 deviation from public 
procurement procedures 

36 420,00 € 89 723,00 € 

IR-0207 On going 27/08/15  2015Q2 2015Q3 deviation from public 

procurement procedures 
2 737,50 € 4 654,00 € 

IR-0208 Closed 27/08/15 10/09/15 2015Q2  deviation from project 
contract 

No financial impact No financial impact 

IR-0209 Closed 27/08/15 12/01/16 2015Q2 2015Q3 deviation from project 

contract 
No financial impact No financial impact 

IR-0243 On going 23/11/15  Immediate  deviation from 
programme agreement 

No financial impact No financial impact 

IR-0256 On going 30/11/15  2015Q3  deviation from public 
procurement procedures 

3 600,00 € 3 600,00 € 

IR-0257 On going 30/11/15  2015Q3  deviation from project 
contract 

767,18 € 1 703,00 € 

IR-0258 On going 30/11/15  2015Q3  deviation from project 
contract 

No financial impact No financial impact 

Total 52 020,68 € 108 176,00 € 
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Government audit plan for 20161 
 
A system audit has begun in 2015 and will be finished in the first half of 2016. This audit examines and verifies all key areas and all bodies participating in the 
implementation of programmes funded by FM EEA and NFM: National contact point, Certifying Authority, and programme operators. Based on the audit results, the 
AA will decide whether another system audit is needed. 
 
Based on information pertaining to declared expenditures submitted to the Financial Mechanism Office by the Certifying Authority between 1 January 2015 and 31 December 2015, 
in February 2016 the AA will randomly select a sample for a project audit. The sample will be selected using the random number generator feature of the Microsoft Office Excel 
Table Processor so that the selection shall include at least 10% of expenditures from the total allocation. 
 
 
Government audit plan for 2016 
 

Financial 
mechanism 

Audit 2016 

01 02 03 04 05 06 07 08 09 10 11 12 

FM EEA and 
NFM 

A710 - system Currently performed         

Project audit           

System          Based on results of A710 

 

                                                 
1
Source: Ministry of Finance of the Slovak Republic 
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Risk assessment at the national and programme levels 
 

Objective1 Risk description Probability2 Consequences3 Amelioration planned/carried out 

Cohesion: Insufficient time to complete (mainly 
NFM) projects/programmes 

 2  2   
 

Bilateral objective: Insufficient number of partners in donor 
states during implementation of the 
Bilateral Fund at the national level, SK06 
Scholarship Fund programme 

 2  3 In the next programming period it is 
recommended to create a list of potential 
partner institutions and allocate them among 
recipient countries.  

Operation related 
issues: 

 Insufficient administrative capacity  3  3 Due to the demanding nature of project report 
processing, NCP-OP is planning to expand its 
capacity in the first quarter of 2015 

 Legislation changes 2 3 Close cooperation with experts. 

                                                 
1Risks can be categorized into three groups based on their nature. They relate to cohesive outcomes, bilateral outcomes, and operation. 
2Each risk description must be correctly categorized (cohesive outputs -- programme outputs, bilateral outcomes, or operation). 4 = almost certain (75 – 90% probability ); 3 = probable (50 – 74%); 2 = possible (25 – 
49%); 1 = unlikely (1 -24%) 
3Assessment of consequences of a failure to produce the desired outcome: 4 = serious; 3 = significant; 2 = mild; 1 = insignificant. 
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Risk assessment at the programme level4 
 
Programme  Objective

5 Risk description Probability
6 Consequen

ces
7 

Amelioration planned/carried out  

 SK02 Adaptation to Climate 
Change - Floods and Drought 
Prevention programme 

Cohesion (programme) 
outcome: 

        

 Adaptation to climate change – 
strategies and measures 
developed 

Shortage of relevant data 
needed to identify and evaluate 
expected negative impact of 
climate change 

2 3 Relevant data will be obtained through 
cooperation with experts, universities, 
other work group members and 
participants. 
The consequence has been recategorized 
to level 3 as without relevant data, 
preparation of quality strategies will be 
very difficult. 

  Ineffective inclusion of the 
strategy into urban planning 

2 2 The risk will be decreased by participation 
of all parties and their administration at all 
levels. 

  Failure to obtain permissions 
necessary to implement 
adaptation measures – special 
measures, e.g. EIA  

2 3 Risk will be decreased by a suitable time 
schedule and high quality solutions. 

  Increased capacity – risk 
assessment of climate change 

Lack of knowledge and 
experience with evaluations of 
the given nature 

1 1 Experience and expert knowledge on how 
to evaluate risks related to the measures in 
cities will be obtained through exchange 
between participants, platform, external 
consulting companies and other 
professional activities. 
 

  Pilot technologies for planned 
measures will not be accepted 
due to legislative or 
administrative obstacles 

1 1 Risk will be decreased by a suitable time 
schedule and high quality solutions. 

  Various issues regarding the 1 1 The risk can be decreased by involving 

                                                 
 
5Risks can be categorized into three groups based on their nature. They relate to cohesive outcomes, bilateral outcomes, and operation. 
6Each risk description must be correctly categorized (cohesive outputs -- programme outputs, bilateral outcomes, or operation). 4 = almost certain (75 – 90% probability ); 3 = probable (50 – 74%); 2 = possible (25 – 
49%); 1 = unlikely (1 -24%) 
7Assessment of consequences of a failure to produce the desired outcome: 4 = serious; 3 = significant; 2 = mild; 1 = insignificant. 
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measurement of key results of 
the implemented measures 

relevant professional or research institutes. 
 

 Adaptation to climate change – 
awareness raising 
 

Insufficient attendance at 
seminars and workshops 

1 1 Risk will be decreased through cooperation 
with specialized media to promote the 
events. 
A detailed description of communication 
and information sharing must be included 
in the communication strategy. 

  Insufficient quality of 
educational materials for pupils 
and students 

1 1 The risk can be decreased through 
cooperation with already existing networks 
such as “Green School” and other experts 
in the field. 

  Insufficient attendance at 
international conferences 

1 1 The risk can be decreased through 
cooperation with research institutes. 

  Bilateral outcome:         

    The number of bilateral articles 
written by partners from both 
recipient and donor countries 
and published in international 
periodicals is insufficient. 

1 1 Strengthening cooperation based on an 
agreement with Norwegian partners. 

  The number of replicated 
projects (or their outcomes) 
implemented by other 
organisations in the same or a 
different country  

1 1 Replicated projects will be supported 
through the communication strategies 
pertaining to individual projects. 

SK04 Local and Regional 
Initiatives to Promote Social 
Inclusion programme 

     

 Local and regional authorities, 
as well as private and civil 
society participants, are 
developing initiatives to 
strengthen anti-discriminatory 
measures for groups vulnerable 
to social and economic 
exclusion is measured against 
several indicators 

It is not clear whether the 
recipient in the pre-defined 
project II will be able to meet 
accreditation requirements for 
innovative learning 

1 1 If the attempt to obtain accreditation fails, 
the Ministry of Education will have to 
remake the Programme Agreement 
(change innovative education to an 
actualising one). 
The risk is not relevant, accreditation was 
granted in 2014. 

 Bilateral outcome:     

  The number of replicated 
projects (or their outcomes) 

1 1 The programme operator will organise a 
workshop for the representatives of the 
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implemented by other 
organisations in the same or a 
different country  

donor partner, the Europen Wergelan 
Centre (Norway), recipients and other 
NGOsin order to establish future 
cooperation The workshop will be held in 
the 2

nd
 quarter of 2015. 

 Operation related issues:     

  Insufficient time for 
programme implementation if 
not going exactly as planned  

1 1 The indicators have been changed to level 
1. Currently it is unlikely that the 
programme will not go on as planned. 

SK05 Conservation and 
Revitalisation of Cultural and 
Natural Heritage & 
Promotion of Diversity in 
Culture and Arts within 
European Cultural Heritage 
programme 
 

Cohesion (programme) 
outcome: 

    

 Bilateral outcome:     

  Number of project partner 
agreements in the receiving 
civic society in private and 
public sectors 

2 1 Strengthening cooperation based on an 
agreement with Norwegian partners 

 Operation related issues:     

  A sufficient level of expertise in 
NCM rehabilitation must be 
provided.  
If relevant expert opinions 
during evaluation of projects 
are missing along with 
representatives of the 
Monuments Board of the 
Slovak Republic (or at least its 
regional office), the level of 
expertise may be insufficient. 

2 1 A sufficient level of expertise in NCM 
rehabilitation has been provided by 
submitting relevant expert opinions on 
NCM rehabilitation (issued by regional 
Monuments Board offices) along with the 
projects. Monuments Board 
representatives (state or regional) were 
present in the evaluation committee which 
examined not only the projects, but also 
completeness of the expert opinions 
submitted. They will also participate in 
monitoring of NCM rehabilitation. 
 
The indicator has therefore been changed 
to level 1.  

SK07 Green Industry 
Innovation programme 
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 Operation related issues:     

 Increased number of job 
opportunities and business 
development 

Facilitating the use of state-of-
art technologies to decrease 
environmental, technical and 
safety risks Programme 
indicators can be at sufficient 
level, however, using outdated 
technology may have negative 
impact on another area. 

2 2 Programme allocation and project size 
allow for use of best technology available 
thus decreasing the above mentioned risk.  
 
A detailed evaluation focused on 
technology is recommended to be created 
for the project. 
At this stage of implementation, it is not 
possible to evaluate the risk as technology 
has not yet been purchased in all projects. 

  There is a risk that programme 
outcomes will not be freely 
accessible due to 
understandable reasons. 

2 3 The adjacent territory through which the 
access road leads was settled by easement 
in the relevant register. The condition was 
provided in the project agreement proposal 
– the applicant was supposed to facilitate 
road access to the project outcomes.  

SK08 Cross-border 
cooperation with Ukraine 
programme 

Cohesion (programme) 
outcome: 

    

 Removal of existing barriers of 
cross-border cooperation 

The target value can be at risk 
due to unstable political 
situation in Ukraine 

3 3 Currently, the risk cannot be alleviated as it 
is not under control of the programme 
operator. It remains unknown how the 
situation in Ukraine will develop.  
The NCP requested an extension of its 
eligibility period until 30 April 2017. The 
decision pertaining to the modification was 
not available on 31 December 2014. Donors 
granted the request in March 2015.  
Within the modification, a reallocation of 
financial means pertaining to the SK07 
Green Industry Innovation was requested 
due to high demand from the applicants.  

 Bilateral outcome:     

 Number of partners 
(institutions) participating in 
the network/cross-border 
cooperation 

Cooperation is at risk due to 
the unstable political situation 
in Ukraine. 

3 3 Currently, the risk cannot be alleviated as it 
is not under control of the programme 
operator. It remains unknown how the 
situation in Ukraine will develop. If needed, 
the programme operator will consult 
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programme adjustments with donors. 

 Operation related issues:     

  If the programme operator 
cannot be considered a 
relevant organisation operating 
in the programme area, 
cooperation of competent 
authorities must be facilitated. 

2 3 The risk cannot be alleviated significantly, 
as in the Slovak-Ukrainian relations there 
are several grey zones and their 
development can be hardly predicted at the 
moment. If needed, the programme 
operator will consult programme 
adjustments with donors. 

  Risk: Due to illegal actions 
regarding public procurement, 
the number of potential 
applicants decreased.  

2 3 Before conclusion, each agreement is 
checked by the programme operator. 
Special attention needs to be paid to the 
process of public procurement. 

  Insufficient time for 
programme implementation if 
not going exactly as planned 

4 4 A request for extension of the eligibility 
period was submitted. As of 31 December 
2015, the decision was not yet available.  

  The programme operator will 
check whether the programme 
implementer will be able to co-
finance the project. 

2 2 Special attention needs to be paid to the 
fact whether the partner can co-finance the 
project. Therefore, bank account 
statements as well as loan commitments 
issued by the banks must be submitted 
before the projects are granted. Also, it is 
important not to forget that laws, 
regulations, and experience on the other 
side of the border can significantly differ 
from our own. Therefore, an independent 
company in Ukraine needs to be selected 
for supervision. 

  Unavailability of money 
transferred to banks was 
reported on several occasions, 
which can result in delay in 
project implementation. The 
possibility of confiscation of 
monetary deposits is also a risk. 

2 2 If the risks prove as immediate, it is 
recommended to focus on project activity 
on the Slovak territory. However, Ukrainian 
experts participating in the activities may 
experience problems with working 
permissions. An intervention of the 
Ministry of Interior of the SR may be 
needed in order to simplify the issuing 
process.  

  Inconsistent legislations may 
pose a risk. 

2 2 The inconsistency between the legislations 
may be solved by cooperation of relevant 
Ministries and other authorities. 
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SK09 Domestic and Gender-based 
Violence  

Cohesion (programme) outcome:     

 Support of existing and creation of 
new services aimed at women at 
risk of violence and their children – 
Safe Women’s Houses, crisis 
intervention centres, consulting 
centres in whole Slovakia; facilities 
meeting the minimum European 
standards and reflecting both 
human and legal approach to 
specific needs of the target group; 
focus on women with accumulated 
disadvantages (ethnicity, 
nationality, health, age...) 

Not many applications meeting the 
quality requirements have been 
submitted. 

1 2 Several applications have been returned to FMO 
for modification. Sadly, a negative answer was 
received regarding obligatory co-financing by the 
NGO sector. Obligatory co-financing by the NGO 
sector as well as required guarantees could have 
an impact on the low interest in the project and 
the small number of applicants. As of 31 
December 2014, based on the number of 
applications and the conditions of the call, the 
project can be evaluated as satisfactory. 
However, applications were not submitted for 
expert evaluation by 31 December 2014. 

 Operation related issues:     

  Insufficient time for programme 
implementation if not going exactly 
as planned 

3 3 An extension of eligibility period until 30 April 
2017 will probably be requested mainly for 
investment projects. 

  The programme operator will check 
whether the programme 
implementer will be able to co-
finance the project. 

3 3 Special attention needs to be paid to the 
fact whether the partner can co-finance the 
project. However, applicants are mostly 
NGOs with limited resources. Due to this 
fact, the programme operator proposed a 
change in the programme agreement, 
however, it was not accepted by the 
donors. Indicator values are therefore 
increased. 
 

  The sustainability of financing 
presents a risk. 

2 3 Legislative and political changes in the area 
of gender-based violence are an important 
part of the programme. 

 



Appendix 8  Annual Report of the Technical Assistance Fund 
 

 

1 

 

ANNUAL REPORT ON IMPLEMENTATION OF THE TECHNICAL ASSISTANCE 
FUND 

 

1. Overview of the most important activities in 2016 
 

A) Overview of the main activities of the National Focal Point (NFP) in 2015 
 
The activities of the National Focal Point in 2015 were primarily related to the NFP’s responsibility 
for achieving the objectives of the 2009-2014 EEA Financial Mechanism. 
  
On 26 January 2015 the first training course in public procurement for the administrator of the 
scholarship fund – Slovak Academic and Information Agency  –  took place. 
 
On 23 March 2015, the Monitoring Committee held its fourth meeting to review the progress 
in attaining the objectives of the EEA and Norway, as well as to examine the outcomes in the 
implementation of the programmes. The Strategic Report on the implementation of both financial 
instruments for 2014, approved at the annual meeting in November 2015, were submitted by the 
NFP to the FMO. In September, the annual budget for TA for 2016 and later in the course of 2015 
also three interim financial reports have been submitted by the NFP to the FMO. 
  
The Memorandum of Understanding on the implementation of the EEA Financial Mechanism 
in Annex B specifies programmes which should address specific problems of minority groups, 
including Roma. In this connection and upon the request of the Financial Mechanism Committee, 
on 27 May 2015, the NFP held the second round-table consultation meeting in the presence 
of institutions concerned with improving the situation of the Roma in Slovakia.  
 
The NFP attended the meetings held by the Cooperation Committee and participated in the Selection 
Committees pertaining to individual programmes. 
  
Throughout 2015, the NFP played an important role in raising awareness of both financial 
mechanisms within the 2009 – 2014 programming period by providing information about both the 
funds. During the entire period, the NFP ran a website containing information on all programmes, 
bilateral cooperation with donor states, calls, meetings, workshops, seminars, and all relevant issues 
and documents. A purchase of informational and promotional brochures was conducted in order 
to raise public awareness of the FM EEA and NFM.  
 
NFP employees attended negotiations with donor states regarding performing NFP duties in the 2009  
–  2014 programming period, meetings, and workshops organised by the NFP in cooperation with the 
Financial Mechanism Committee: Communication workshop in Prague in April, “Development trends 
in tackling corruption, money laundering, and legalisation of income from criminal activity in Europe” 
in Prague in October. They also attended meetings and conferences which focused on exchange of 
experience (meeting of representatives of all programme operators of scholarship funds, FMO, NFP 
in Trondheim in June. NFP organised a meeting of the V4 countries regarding implementation of FM 
EEA and NFM 2009-2014 in Bratislava in December 2015. 
 

B) Overview of the main activities of CA in 2015 
 
In the reporting period, the Certifying Authority processed and submitted estimates of expected 
expenditures to the FMO (4 times a year; by 20 February, 20 May, 20 September, and 10 December). 
It also facilitated co-financing of the FM EEA/NFM as far as the public administration budget allowed. 
The Certifying Authority also performed verification and approving of the statements of expenditure 
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and interim financial reports pertaining to  SK01, SK02, SK04, SK05, SK06, SK07, SK08, and SK09 
programmes. It verified and approved statements of expenditure and IFRs in SK01, SK02, SK04, SK05, 
SK06, SK07, SK08 and SK09 programmes, and sent certified IFRs pertaining to these programmes 
to the FMO.  
 
Another duty performed by the Certifying Authority was the implementation of financial flows 
(receiving funds from the EEA and NFM from the budgets of the donor states through the FMO 
to the CA’s accounts and transferring them to the accounts of the respective programme operators). 
It also provided methodological guidance for the individual authorities regarding the financial 
management of FM EEA and NFM, and updated the relevant methodological documents.  
 

C) Overview of the main activities of the AA in 2015: 
 
In 2015 the eligible expenditures of the Audit Authority requested through the Technical Assistance 
included mainly salary expenditures which were incurred by the government audits performed. 
Eligible salary expenditures pertained to finishing of three government audits: audit of operations 
(government audit No. A631), and two compliance audits (government audits No. A677 and A578). 
Between August and December 2015 the government audit No. A706 (audit of operations) was also 
carried out. In November 2015 the government audit No. A710 (system audit) started and will 
continue throughout 2016. AA employees (Section of audit and control of the Ministry of Finance 
of the SR) and employees of the Financial Control Administration from Zvolen and Košice offices, as 
well as other cooperating authorities participated in performing of the audits in 2015. Performing 
of government audits incurred eligible travelling expenditures related to working visits.  
 
As for methodological activities, planning and reporting which incurred the salary expenditures 
in question, the AA created the Annual Auditor Report for FM EEA and NFM 2009  –  2014 which 
covers the period between 1 July 2014 and 30 June 2015. It also provided other methodological 
activities for the FM EEA and NFM 2009  –  2014. The eligible expenditures of the AA also include 
salary expenditures for the responsible AA employee who performed tasks pertaining to the project 
management and other duties related to drawing funds from the Technical Assistance as provided 
in the Agreement between the Government Office of the SR and the Ministry of Finance of the SR 
No. 300/2012 from 22 June 2012. Further eligible expenditures of the AA in 2015 were related to 
translation of a number of documents pertaining to the AA activity, e.g. government audit report, 
annual control report, list of control questions. 
 

2. Disbursement of funds 
 

A) Disbursement of funds at the NFP level 
 
Implementation of the TA budget for 2015 (actual expenditure vs. planned expenditure) from the 
perspective of the NFP 
 
For 2015, the NFP planned to draw funds in the amount of EUR 208,930 (EUR 177,591 net of 15% of 
national co-funding). The eligible expenditures incurred by the NFP in 2015 in connection with the 
discharge of its functions under the EEA FM and NFM amounted to EUR 148,619 EUR (EUR 126,326 
EUR net of 15 percent national co-funding). The funds actually drawn represented 71.13% of the 
total budget planned.  
 

  Budget for 2015 incl. 
15% co-financing 

Budget for 2015 
net of 15% co-
financing 

Expenditures for 
2015 incl. 15% co-
financing 

Expenditures for 
2015 net of 15% 
co-financing 
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I Additional management 
systems (salary costs) 

136,205 115,775 138,398 117,638 

II Monitoring Committee, annual 
meetings and other meetings 

4,525 3,846 2,972 2,526 

III Working meetings and 
conferences 9,700 

8,700 7,395 5,912 5,025 

IV Promotional and information 
activities 

12,800 10,880 493 419 

V Audits 0 0 0 0 

VI On-the-spot verifications 21, 500 18,275 844 717 

VII Reviews and evaluations 
20,000 

25,200 21,420 0 0 

VIII VIII Implementation of the 
FM 2004-2009 

0 0 0 0 

Total expenditure for 2014 208,930 177,591 148,619 126,325 

 
Disbursement from the TA fund under the EEA FM/NFM 2009 – 2014 as of 31 December 2015 
 
Pursuant to the Agreement on the disbursement of funds under the Technical Assistance Fund 
and the Bilateral Relations Fund at the national level, the funds allocated for the NFP represent EUR 
954,412 (EUR 811,250 net of 15 percent of the national co-funding). As of 31 December 2014, 
the total amount of EUR 852,230 (EUR 724,395 net of 15 percent national co-funding) had been 
credited to the NFP’s account. Therefore, the cumulative amount of the funds paid represented 
89.29% of the total TA budget approved for the NFP as of 31 December 2014. Since the beginning 
of the implementation of the FM EEA/NFM 2009-2014, the eligible expenditure incurred by the NFP 
in the List of Accounting represented EUR 714,867 (EUR 607,637 net of 15 percent of national co-
funding) as of 31 December 2014. The cumulative amount of eligible expenditure incurred 
by the NFP in List of Accounting represented 74.90% of the total TA budget approved for the NFP 
as of 31 December 2014.  
 

  

Allocation incl. 
15% co-financing 

Funds paid (in 
EUR) 

% of funds paid Expenditure 
submitted in 
Accounting List* 
(in EUR) 
 

% of expenditure 
incurred 

National 
Focal Point 
(NFP) 

954,412 852,230 89.29% 714,867 74.90% 

In EUR  
 

  Allocation net of 
15% co-financing  

Funds paid (in 
EUR) 

% of funds paid Expenditure 
submitted in 
Accounting List* 
(in EUR) 

% of expenditure 
incurred 

National 
Focal Point 
(NFP) 

811,250 724,395 89.29% 607,637 74.90% 

In EUR  
 
*eligible expenditures for 2015 including expenditures pertaining to the period between September and December 2015 
which were send along with IFR No. 12 in January 2016. 

 
Planned expenditure  
 
The total estimated amount of the NFP’s budget for 2016 is EUR 188,442 (EUR 160,176 net of 15% 
national co-funding).  
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  Budget for 2016 incl. 15% 

co-financing (in EUR) 
Budget for 2016 net of 15% 
co-financing (in EUR) 

I Additional management systems (salary costs) 115,712 98,355 

II Monitoring Committee, annual meetings and other 
meetings 

7,150 6,078 

III Working meetings and conferences 9,700 2,100 1,785 

IV Promotional and information activities 16,600 14,110 

V Audits 0 0 

VI On-the-spot verifications 21, 500 18,275 

VII Reviews and evaluations 20,000 25,380 21,573 

VIII VIII Implementation of the FM 2004-2009 0 0 

Total expenditure for 2016 188,442 160,176 

The National Focal Point does not expect any changes during the year compared to the budget 
provided in September 2015. 
 

B) Disbursement of funds at the CA level 
 
Implementation of the budget for 2015 

  

Budget for 2015 (net of 
national co-financing) (in 
EUR) 

Total expenditure for 2015 
in Accounting List*  
in EUR (net of national co-
financing)* 

I Additional management systems (salary costs, costs of ISUF) 30, 328.00 21,514.00 

III Working meetings and conferences 1, 105.00 0.00 337.00 

Total expenditure for 2015 31,433.00 21,851.00 

  
in EUR 

*eligible expenditures for 2015 including expenditures pertaining to the period between September and December 2015 

which were send along with IFR No. 12 in January 2016. 
 
Under Item I Additional management systems, the incurred expenditures covered the eligible salary 
expenditures of CA employees involved in the implementation of the EEA FM/NFM. According to the 
actual figures for 2015, 12 eligible employees were reimbursed per month on average. Reported 
through the actual % rate, in March, May, and June 2015 two employees from the Department 
of payment administration were reimbursed at the average rate of 66.66 %. Throughout the rest 
of 2015, 1 employee reported through the actual % rate was reimbursed with the average salary cost 
reimbursement rate of 76.66 %. Other eligible CA employees were reimbursed based 
on the allocation criterion at the average salary cost reimbursement rate of 0.62 %. 
 
As for the Item III Working visits and conferences two domestic working trips were organised 
(originally 2 working trips abroad were planned). 
 
Disbursement from the TA fund under the EEA FM/NFM 2009 – 2014 as of 31 December 2015 

  
Net allocation (in 
EUR) 

Funds paid (in 
EUR) 

% of funds paid Incurred 
expenditure (in 
EUR) 

% of expenditure 
incurred 

CA 200,000.00 135,650.00 67.83% 136,806.00 68.40% 

in EUR (net of national co-financing) 
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*the table includes incurred expenditures as well as eligible expenditures of the CA for the period 

of September - December 2015, which were included in the materials for IFR no. 12 sent in January 

2016. The expenditures amounted to 7,020.00 (net of national co-financing), i.e. the sum of funds 

cleared as of 31 December 2015 was EUR 129,786.00. 

Expenditure planned in 2016 

  
Budget for 2016 (net of national co-financing) (in 
EUR) 

I Additional management systems (salary costs, costs of ISUF) 25,432.00 

III Working meetings and conferences 1,105.00 

Total expenditure for 2016 26,537.00 
in EUR 

Under Item I Additional management systems, the planned expenditures include eligible salary 
expenditures amounting to EUR 22,032 in 2016. This amount represents an estimate of the eligible 
salary costs of 11 employees, in which case the reimbursement for 2 employees will be reported 
on the basis of the actual % rate (50% on average), whereas the allocation criterion (some 0.60%) will 
be applied to 9 employees.  
 
Item I Additional management systems of the budget also includes expenditures related to the 
development, support and change of requests regarding the accounting system for the EEA FM/NFM 
2009  –  2014, in the amount of EUR 3,400. 
 
Under Item III Costs related to two business trips abroad planned are estimated at EUR 1,105.00 in 
2016.  
 

C) Disbursement of funds at the AA level 
 
For 2015 the total budget of the AA represented EUR 35,000.00 (EUR 29,750.00 net of 15% national 
co-financing). Total eligible expenditures represented EUR 62,741.36; they exceeded the planned 
budget by 79%. Actual eligible expenditures incurred to the AA and the Financial Control 
Administration offices in Zvolen and Košice related to salary expenditures represented EUR 57,238.55 
including the national co-financing. Expenditures amounting to EUR 4,550.41 were incurred by 
translation of the relevant documents of the AA into English. Further expenditures amounting to EUR 
952.40 were incurred by working trips related to government audits. Pursuant to the Agreement 
between the Government Office of the SR and the Ministry of Finance of the SR No. 300/2012 from 
22 June 2012, the total amount allocated for the AA represents EUR 235,294.00. As of 31 December 
2015, the total amount transferred to the AA account through advance payments represented EUR 
734.00. Since the beginning of the project activities eligible expenditures related to AA activity 
amounted to EUR 113,374.78. Out of the total amount, AA expenditures represented EUR 48,128.25; 
Financial Control Administration Košice expenditures represented EUR 42,939.53, and Financial 
Control Administration Zvolen expenditures represented EUR 22,307.00. The proportion of all 
incurred eligible expenses in the total approved budget of the Technical Assistance for the AA 
represented 48.18% on 31 December 2015. 
 

3. Public procurement 
 
In 2015 no significant instance of public procurement occurred. After a market survey, lunch for the 
participants of the Bilateral Committee was procured with the expenditure incurred amounting to 
EUR 367.40 (supplier: DAZUN, s.r.o). As for promotion, business cards were procured with the 
expenditure of EUR 51.30 (supplier: Plotbase, s.r.o.). 
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4. STAFFING  
 

A) Personal capacities at NFP in 2015 
 

Government Office of the Slovak Republic 
 

Position Name Main tasks Level of 
engagement as % 
of working time1 
 

Paid from 
grants (Y/N) 

Head of the Government Office of 
the Slovak Republic 
 

Mr. Igor Federič Activities performed in accordance 
with internal manuals and other 
activities related to the function of a 
statutory representative of the 
National Focal Point 

5%  Y 

Chief of Staff 
 

Ms. Tatiana Janečková Approving foreign working travels, 
ensuring material and technical aspects 
of department’s operation, signing 
work performance agreements with 
experts, overall supervision of salary 
agenda 

5%  Y 

Director General, bilateral financial 
instruments section  
 

Mr. Ján Krak Activities performed in accordance 
with internal manuals 

45%  Y 

Assistant to Director General, 
bilateral financial instruments 
section 
 

Ms. Klaudia Steinhubelová Activities performed in accordance 
with internal manuals 

45%  Y 

Director General, Economy and 
Technical Administration Section 
 

Mr. Norbert Part       Approving purchases of goods, services 
and works 
Economic and technical capacities of 
the NFM management and 
implementation department 

5%  Y 

Director, personnel office 
 

Ms. Tatiana Palková Supervision over salary and personnel 
agenda 

5 %  
 

Y 

Officer, personnel office 
 

Ms. Renáta Mrňová Personnel agenda 5 %  Y 

Officer, personnel office 
 

Ms. Ivana Strnádelová Salary agenda 10 %  Y 

Director, economic department 
 

Ms. Mária Szabóová Transfers of funds, configuration of the 
payment system, methodology 
guidance  - economic agenda 

15 %  Y 

Officer, project support unit 
 

Ms. Alena Oreničová Preparation of documents for payment 
applications - economic agenda 

 
20 %  

Y 

Director, public procurement 
department 
 

Ms. Mária Šimková   Public procurement activities related to 
financial mechanisms 
 

15 %  Y 

Officer, public procurement 
control department 
 

Ms. Petronela Jakubíková Public procurement control activities 
related to financial mechanisms 

100%  Y 

Director, EEA and Norway Grants 
Department 

Mr. Jaroslav Mojžiš Manages and coordinates 
department’s activities 

100%  Y 

Head officer, strategic activity unit Ms. Martina Szabóová Manages and coordinates unit’s 
activities 

100%  Y 

3 project managers Mr. Barbora González 
Ms. Jana Dacková 
Ms. Natália Ďurková 

The key tasks of a project manager 
involve performance of activities 
related to the implementation of the 
programmes, both at the NFP and 
programme level 

100%  Y 

7 financial managers Ms. Beatrix Černá 
Mr. Vladimír Šimko 
Mr. Šimon Borišek 
Ms. Lívia Pitoňáková 

The key tasks of a financial manager 
involve performance of activities 
related to the funding of the 
programmes, both at the NFP and 

100%  Y 

                                                           
1
 In case of staff working less than 100 % the level of engagement may vary from month to month 
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Ms. Natália Joklová 
Ms.Petra Dumotel 
Homolková 
Ms. Petra Kropacsek 
 

programme level 

Lawyer Ms. Ľubica Rovňáková The key tasks of a lawyer involve 
preparation and verification of draft 
agreements and contracts, preparation 
of methodology documents on 
irregularities, resolving irregularities in 
cooperation with relevant managers, 
and archiving of documents. 

100%  Y 

2 managers for evaluation, 
monitoring and reporting 

Ms. Alexandra Dacková 
Ms. Monika Kordulová 

Coordination of activities related to 
evaluation, monitoring and reporting, 
both at the NFP and programme level 

100%  Y 

Fund management and publicity 
manager 

Mr. Boris Striženec Management of a national bilateral 
fund, programme bilateral funds, 
information and publicity measures at 
the national/project level 

100%  Y 

Assistant to Director, EEA and 
Norway Grants Department 

Ms. Silvia Šturdíková Activities performed in accordance 
with internal manuals 

 Y 

 
B) Personal capacities at CA in 2015  

 
Ministry of Finance of the Slovak Republic 
 

Position  Name Main tasks Level of 
engagement (as % 
of working time) 

Paid from 
grants 
(Y/N) 

Director, payment 
department 

Ms. Antónia Mayerová Supervision over financial 
management of the EEA 
FM/NFM 

* Y 

Head officer, payment 
and budgetary analysis 
unit 

Ms. Neuhausová Performance of financial 
management and 
implementation of payments 
from the EEA FM/NFM 

* Y 

Financial verifier Ms. Zora Paulíková/ Ms. Natália 
Klementová 

Verification activities in the 
process of preparation of 
expenditure statements and 
IRFs/FPRs under the EEA 
FM/NFM 
 

35% / * Y 

Financial manager Ms. Lenka Červenáková Implementation of financial 
flows under the EEA FM/NFM 

* Y 

Financial verifier Mr. Peter Ujmiak Verification activities in the 
process of preparation of 
expenditure statements and 
IRFs/FPRs under the EEA 
FM/NFM 
 

80% Y 

Director, certification 
department 

Ms. Erika Bocková Coordination of tasks in 
certification of funds under the 
EEA FM/NFM 

* Y 

Head officer, ERDF and 
CF unit 

Ms. Andrea Duriačová Ensuring the performance of 
certifying verifications under 
the EEA FM/NFM 

* Y 

Head officer, EFF, ERDF 
and other financial 
instruments unit 

Ms. Kristína Madleňáková Ensuring the performance of 
certifying verifications under 
the EEA FM/NFM 

* Y 

Certifier Ms. Zuzana Gregorcová Performance of certifying 
verifications under the EEA 
FM/NFM 

* Y 

Certifier Mr. David Purchart Performance of certifying 
verifications under the EEA 
FM/NFM 

* Y 

Certifier Mr.Líška /Ms. Krbaťová Performance of certifying 
verifications under the EEA 
FM/NFM 

* Y 

Head officer, Financial Mr. Pavol Roba Ensuring coordination and * Y 
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*employees paid from grants based on allocation criteria (in 2015 = 0,62%) 

 
C) Personal capacities at AA in 2015 

 
Ministry of Finance of the Slovak Republic 
 

Position Name Main tasks Level of 
engagement (as % 
of working time) 

Paid from 
grants (Y/N) 

Director General, audit and 
control section 
 

Mr. Iveta Turčanová Management, coordination and 
control of the fulfilment of AA 
activities 

0.5 % N 

Director, planning and 
methodology department, 
audit and control section 

Ms. Vladimíra 
Zacharidesová,  

Management and coordination of 
activities related to methodological 
guidance, planning and reporting at 
AA 

0.5 % 
 

N 

Head officer, planning and 
reporting unit, audit and 
control section 

Ms. Viera Rumanková,  Management, coordination and 
performance of activities related to 
planning and reporting at AA 

1 % 
 

N 

Chief State Counsellor, 
planning and reporting unit, 
audit and control section 
 

Mr. Viliam Bružeňák Performance of planning and 
reporting activities at AA 

8,6 % Y 

Head officer, international 
funds methodology unit, 
audit and control section 

Ms. Eva Kralčáková Management and performance of 
methodology guidance activities at 
AA 

0.5 % N 

Chief State Counsellor, 
international funds 
methodology unit, audit 
and control section 
 

Ms. Kristína Chochlíková Performance of methodology 
guidance activities at AA 

2,1 % Y 

Head officer, international 
funds audit department, 
audit and control section 

Ms. Jana Danišová  Management and coordination of 
the performance of government 
audits by AA 

1,5 % 
 

N 

Head officer, other financial 
instrument unit, audit and 
control section 

Ms. Alena Vidová Management and performance of 
government audits by AA 

1,5% Y 

Chief State Counsellor, 
other financial instrument 
unit, audit and control 
section 

Ms.Katarína Gašparovičová Performance of government audits 
by AA 

17,7%  Y 

Head officer, project 
management unit, audit 
and control section 

Mr. Ivan Rumanka Management and performance of 
tasks related to project 
management 

0,5 % 
 

N 

Chief State Counsellor, 
project management unit, 
audit and control section 
 

Ms. Zuzana Toporová Management and implementation 
of AA’s TA project under EEA FM 
and NFM 

3.3 %  Y 

Financial Control Unit Zvolen 
 

State Counsellor and Chief 
Advisor, Government 
audit of EU funds and 
other resources from 
abroad (involvement of 7 
employees) 

Mrs. Blanka Čačková  
Mrs. Ivana Hejtmaníková  
Mrs. Adriana Majcherová  
Mrs. Nikola Sivoková  
Mrs. Marcela Smolková  
Mr. Vladimír Štulrajter  

Performance of government audits 
by AA’s cooperating body 

6,3% Y 

and project completion 
unit 

methodology guidance for 
individual bodies in financial 
management of the EEA FM 
and NFM 

Methodologist   Ms. Hana Goldschmidtová Coordination and methodology 
guidance for individual bodies 
in financial management of the 
EEA FM and NFM 
 

* Y 

Project manager Ms. Elena Sekuciová Implementation of CA’s 
technical assistance projects 

* Y 

Accountant Ms. Gabriela Hrašková Book-keeping for the EEA FM 
and NFM 

* Y 
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Mrs. Marcela Bažíková 

State Counsellor and Chief 
Advisor, Government 
audit of EU funds 
(involvement of 2  
employees) 

Mrs. Katarína Šabíková,  
Mrs. Katarína Šimkovicová 

Performance of government audits 
by AA’s cooperating body 

3,5% Y 

Financial Control Unit Košice 
 

Head officer, Government 
audit of EU funds and 
other resources from 
abroad 

Mrs. Silvia Kužmová Management and performance of 
government audits by AA’s 
cooperating body 

9,3% Y 

Officer, Government audit 
of EU funds and other 
resources from abroad 
(involvement of 11  
employees) 

Mrs. Anastázia Böőrová,  
Mrs. Adriana Durstová  
Mr. Viktor Gaura 
Mrs. Ivica Hlinková  
Mr. Ivan Kolesár  
Mrs. Eleonóra Kunová  
Mrs. Silvia Kužmová  
Mr. Peter Majchut 
Mr. Marcel Pajtáš  
Mrs. Júlia Petrovičová  
Mr. Peter Šoltýs  
Ms. Mária Vertaľová 

Performance of government audits 
by AA’s cooperating body 

29,6% Y 

Officer, Government audit 
of EU funds (involvement 
of 4 employees) 

Mr. Mikuláš Jacko  
Mrs. Karin Sekáčová  
Mrs. Judita Vavreková  
Mrs. Alexandra Žonin 

Performance of government audits 
by AA’s cooperating body 

5,5% Y 

 

5. Plan of activities for 2016 
 
Plans of activities for NFP, CA, and AA can be found in the main report, part 4.6. 
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Appendix 9 Disbursement of funds under the FM EEA and NFM as of 31 December 2015 

Programme 
code  

Net allocation Funds 
received 
from the 

FMO by the 
CA 

% of funds 
received 
from the 

FMO by the 
CA 

% of funds from the CA paid to the 
PO 

% of funds 
paid 

Expenditure approved and 
submitted by the CA to the FMO in 

IFRs 

% of 
expenditure 

approved 
and 

submitted  Donors 
Slovak 
state 

budget 
Donors 

Slovak 
state 

budget 
Total Donors 

Slovak 
state 

budget 
Total 

SK01 767,000 101,510 563,523 73.47% 563,523 79,824 643,347 74.07% 365,888 62,085 427,973 49.28% 

FTA 575,250 101,510 452,348 78.64% 452,348 79,824 532,172 78.64% 351,882 62,085 413,967 61.17% 

BF 191,750 0 111,175 57.98% 111,175 0 111,175 57.98% 14,006 0 14,006 7.30% 

SK02 12,463,750 2,199,485 7,718,740 61.93% 7,718,740 1,362,131 9,080,871 61.93% 3,991,878 704,452 4,696,330 32.03% 

SK04 1,000,000 176,471 964,115 96.41% 964,115 170,138 1,134,253 96.41% 624,288 110,168 734,456 62.43% 

SK05 11,922,500 2,103,971 7,971,209 66.86% 7,971,209 1,406,684 9,377,893 66.86% 4,346,576 767,045 5,113,621 36.46% 

SK06 1,917,500 338,382 1,766,318 92.12% 1,766,318 311,702 2,078,020 92.12% 897,891 158,453 1,056,344 46.83% 

Total for FM 
EEA 

28,070,750 4,919,819 18,983,905 67.63% 18,983,905 3,330,479 22,314,384 67.64% 10,226,521 1,802,203 12,028,724 36.46% 

SK01 913,468 112,240 634,943 69.51% 634,943 88,259 723,202 70.51% 406,008 68,661 474,669 46.28% 

FTA 636,000 112,240 500,120 78.64% 500,120 88,259 588,379 78.64% 389,031 68,661 457,692 61.17% 

BF 277,468 0 134,823 48.59% 134,823 0 134,823 48.59% 16,977 0 16,977 6.12% 

SK07 16,073,985 2,836,586 12,653,767 78.72% 12,653,767 2,233,018 14,886,785 78.72% 5,018,489 885,614 5,904,103 31.22% 

SK08 13,368,547 2,359,155 7,583,156 56.72% 7,583,114 1,338,196 8,921,310 56.72% 920,036 162,360 1,082,396 6.88% 

SK09 8,440,000 1,489,412 7,017,334 83.14% 7,017,334 1,238,352 8,255,686 83.14% 2,063,103 364,076 2,427,179 24.44% 

Total for NFM 38,796,000 6,797,393 27,889,200 71.89% 27,889,158 4,897,825 32,786,983 71.91% 8,407,636 1,480,711 9,888,347 21.69% 

Total for FM 
EEA and NFM 

66,866,750 11,717,212 46,873,105 70.10% 46,873,063 8,228,304 55,101,367 70.12% 18,634,157 3,282,914 21,917,071 27.89% 

Currency: EUR 78,583,962 46,873,105 

 

55,101,367 

  

21,917,071 

  Source: Ministry 
of Finance of   

          



 the SR  
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Conclusions of the first Round table discussion of experts in the 
context of the Programme SK04 of FM EEA and NFM 

(Hotel Bôrik, Bratislava, November 12 - 2014) 
 

1. Set equitable funding of private secondary schools teaching the Romani language and culture. 

a) Increase financing of normative per student from 88% up to 100% because these schools cannot 
collect fees from parents coming mainly from socially disadvantaged backgrounds. 

Stage of solution: Ministry of Education (MoE) claims that private secondary schools are financed the 
same way as state high schools, including the amount of normative per student. Financing is based on 
current legislation and the approved state educational programs. 

b) If a dormitory is part of this school, set equitable funding to the amount that MoE subsidizes the 
operation of dormitories by special schools. 

Stage of solution: MoE claims that costs covering the accommodation of secondary school pupils in 
school dormitories are financed from shared taxes of higher regional units. This is an original 
competence of higher regional units. The method of financing and the amount of the subsidy on 
boarder falls within the scope of higher regional units, not the ministry. 

c) Ensure the realization of Activity 2.6.3. (Access to the allowance for pupils from the socially 
disadvantaged backgrounds and subsidies for school supplies, meals and motivation scholarship) and 
measure 3.2 (Elaborate analysis of the contribution of private secondary schools teaching children 
from socially disadvantaged backgrounds) within the governmentally approved Revised National 
Action Plan for the Decade of Roma Inclusion 2005-2015. 

Responsibility: representatives of secondary schools in question, MoE, MoLSAaF 

Stage of solution: MoE is willing to discuss the issue of provision of allowance for pupils from socially 
disadvantaged backgrounds at 8-year grammar schools. Provision of subsidies for school supplies and 
meals is in the competence of MoLSAaF.  
MoE claims that there is a final report of the experimental verification of the Romani language and 
Romani culture curriculum in these schools. It was elaborated by the National Institute for Education. 
 

2. Activate the operating of the working group on inclusive education as a platform of 
representatives of NGOs, state agencies, municipalities and academic sphere to design the policies 
towards implementation of inclusive education in the Slovak republic. 

Responsibility: representatives of NGOs, MoE, Office of the Plenipotentiary for Roma Communities 
(OPRC) 

Stage of solution: MoE and OPRC consider for such platform the thematic working group for revision 
of the action plans of the Strategy for Roma integration up to 2020 under the auspices of OPRC.  

3. In cooperation with OPRC arrange a meeting of representatives of private secondary schools 
teaching the Romani language and culture with the Director General of the Universities section Mr. 
Plavcan and with the chairman of the Accreditation Commission Mr. professor Fisera. The meeting 
should address issues related to uncompleted process of accreditation of graduate study of the 
Romani language and culture as a field that could be studied in combination with another subject 
at pedagogical faculties in Slovakia. 
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Responsibility: representatives of secondary schools in question 

Stage of solution: A meeting has already taken place and the communication between the parties is 
underway. 

4. As part of the legal institute of temporary affirmative action create a scholarship mechanism for 
the study of supplementary teacher training courses for applicants fluent in Romani. The aim is to 
increase the number of Roma applicants for the position of teaching assistant. 

Responsibility: MoE 

Stage of solution: MoE claims that, education to supplement qualification pre-requisites in order to 
acquire pedagogical eligibility provides: 

a) for pedagogical employees with tertiary degrees – colleges and universities in supplementary 
teacher training courses (charged) 

b) for pedagogical employees with secondary education completed by GCE examination and 
higher professional education completed by degree examination – secondary professional 
schools to the extent of relevant training programs of post-secondary qualification studies 
(free at state schools) 
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Conclusions of the 2nd Round table discussion in the context of the 
Programme SK04 funded by the EEA Financial Mechanism 2009-2014 

(Hotel Bôrik, Bratislava, May 27 - 2015) 
 

TOPIC: “Forms of support directed at socially disadvantaged pupils, including Roma, 

for a successful completion of secondary education (ISCED 3) and subsequent 

integration into the labor market.” 

 

1. Based on the identified need for closer communication and cooperation 

between government agencies and workers in the field with a direct impact on 

students from socially disadvantaged backgrounds, including Roma, we 

suggest to consider the possibility of creating an umbrella departmental 

working group on this issue composed of key ministries, non-governmental 

organizations and elementary and secondary schools with Roma language and 

cultural studies in their curriculum. 

 

2. We suggest to consider the possibility to extend the project PRINED at the 

secondary level of education (ISCED3), focusing on the use of professional 

staff, in particular social pedagogue. 

 

3. Under the Activity 2.6.3 of the Revised National Action Plan for the Decade of 

Roma Inclusion 2011-2015 consider the possibility of creating so-called 

"Financial inclusive package". Students from socially disadvantaged 

backgrounds, including Roma, studying at secondary schools ISCED 2 and 

ISCED 3 (8-year grammar schools), will be eligible to obtain to the existing  

social-motivational scholarship additional “inclusive financial package” 

assigned to the school and school dormitory to cover costs connected with 

food, travel, accommodation, health care and teaching aids. 

 

4. Consider the possibility of offering training for educational advisors in 

elementary and secondary schools aimed at sensitizing the advisory activity in 

relation to the choice of next educational pathways and types of career of 

pupils and students from socially disadvantaged backgrounds, including Roma. 

 

5. With regard to positive results of tutoring and mentoring programs at some 

elementary and secondary schools, we suggest to consider the possibility of 

creating a state funding scheme for these programs for students from socially 
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disadvantaged backgrounds, including Roma.  We suggest that the NGOs can 

participate in its preparation and implementation. We recommend opening 

the possibility of applying for support to students in vocational fields of study. 

 

6. We suggest identifying funding opportunities of investment costs (especially 

material and technical equipment) for secondary schools through the 

Integrated Regional Operational Programme under the auspices of the 

Ministry of Agriculture and Rural Development of the Slovak Republic. 
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Period 01-04/2015 

Number Programme  Project 

number 

Project name Grant in EUR 

1.  SK09 Domestic and Gender-Based Violence DGV01003 “Women’s Safe House – a place for a good life 

without violence” 

331,298 

2.  SK09 Domestic and Gender-Based Violence DGV01005 Progresfem consulting site 54,058 

3.  SK09 Domestic and Gender-Based Violence DGV01006 HANA consulting site in Spišská Nová Ves 

 

57,855 

4.  SK09 Domestic and Gender-Based Violence DGV01009 Providing new services for women at risk of violence 

and their children in the Liptov region 

 

39,525 

5.  SK05 Conservation and Revitalisation of 

Cultural and Natural Heritage & Promotion 

of Diversity in Culture and Arts within 

European Cultural Heritage programme 

CLT99001 ProMonumenta – Prevention by Maintenance 952,056 

6.  SK02 Adaptation to Climate Change - Floods 

and Drought Prevention 

ACC01002 Rehabilitation of ecosystem functions of the upper 

part of the Ondava river – ONDAVA FOR LIFE 

1,429,477 

7.  SK02 Adaptation to Climate Change – 

Floods and Drought Prevention 

ACC03015 TREENVI – implementation of flood prevention 

measures of a private grammar school  

39,315 

 

8.  SK02 Adaptation to Climate Change – ACC03019 Multifunctional centre for education 40,000 
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Floods and Drought Prevention   

9.  SK02 Adaptation to Climate Change – 

Floods and Drought Prevention 

ACC03020 The “Máme vodu v suchu” (“Our water is safe”) 

project – prevention from floods and drought in the 

school yards of the Margecany primary school and 

kindergarten 

39,995 

 

Period 05-08/2015 

10.  SK05 Conservation and Revitalisation of 

Cultural and Natural Heritage & Promotion 

of Diversity in Culture and Arts within 

European Cultural Heritage programme 

CLT1006 
Restoration of the New Synagogue/Kunsthalle in 

Žilina 
328,743 

11. SK05 Conservation and Revitalisation of 

Cultural and Natural Heritage & Promotion 

of Diversity in Culture and Arts within 

European Cultural Heritage programme 

CLT2006 
“Bez kaplnky nie je hrad” (“There’s no castle without 

chapel”) 
443,717 

12. SK02 Adaptation to Climate Change – 

Floods and Drought Prevention 
ACC02002 

Biotechnological innovation in use of rainwater in 

Zvolen 
1,010,000 

13. SK02 Adaptation to Climate Change – 

Floods and Drought Prevention 
ACC03006 

“Modrá škola – naša škola” (“Blue school – our 

school”) 
38,350 

14. SK02 Adaptation to Climate Change – 

Floods and Drought Prevention 
ACC03008 A MODERN SCHOOL 37,670 

15. SK02 Adaptation to Climate Change – 

Floods and Drought Prevention 
ACC03021 Learning to understand and protect nature 34,285 
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16. 
SK02 Adaptation to Climate Change – 

Floods and Drought Prevention 
ACC03022 

Implementation of measurements regarding 

adaptation to climate change at the H. Selye 

Hungarian Grammar school in Komárno 

39,956 

17. 
SK09 Domestic and Gender-Based Violence DGV01012 

Raising awareness of domestic violence and 

identification of victims in specific target groups 
39,525 

18. 

SK09 Domestic and Gender-Based Violence DGV01007 

Creation and operation of new consulting centres 

for women and children victims of gender-based 

violence 

65,055 

19. 

SK09 Domestic and Gender-Based Violence DGV01011 

Consulting services for victims of domestic violence 

focused on children, young adults, disadvantaged 

groups and prevention  

67,122 

20. SK09 Domestic and Gender-Based Violence DGV01004 WOMEN’S SAFE HOUSE 565,201 

21. SK09 Domestic and Gender-Based Violence DGV01002 MyMamy Women’s safe house (MyMamy WSH) 608,751 

Period 09-12/2015 

22. SK02 Adaptation to Climate Change – 

Floods and Drought Prevention 
ACC02003 Bratislava prepares for climate change 2,836,994 

23. SK02 Adaptation to Climate Change – 

Floods and Drought Prevention 
ACC01001 

Upper Nitra riverside – flood and drought 

Prevention 
3,199,824 

24. SK02 Adaptation to Climate Change – 

Floods and Drought Prevention 
ACC01003 Zemplín – flood and drought prevention 2,270,513 

25. SK05 Conservation and Revitalisation of 

Cultural and Natural Heritage & Promotion 
CLT01005 Protecting of cultural heritage for future 512,539 
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of Diversity in Culture and Arts within 

European Cultural Heritage programme 

generations 

26. SK05 Conservation and Revitalisation of 

Cultural and Natural Heritage & Promotion 

of Diversity in Culture and Arts within 

European Cultural Heritage programme 

CLT01009 

Partial renovation of the Benedictine monastery 

in Hronský Beňadik in order to open it for public 

& completion of the tourist infrastructure 
508,690 

27. SK05 Conservation and Revitalisation of 

Cultural and Natural Heritage & Promotion 

of Diversity in Culture and Arts within 

European Cultural Heritage programme 

CLT01004 
Rehabilitation of wooden temples, improvement 

of infrastructure pertaining to the Icon Cycloroute 
280,479 

28. SK05 Conservation and Revitalisation of 

Cultural and Natural Heritage & Promotion 

of Diversity in Culture and Arts within 

European Cultural Heritage programme 

CLT01003 The Matthew Tower – St. Elisabeth Cathedral 266,228 

29. SK07 Green Industry Innovation GII01001 SINBIO (Sustainable Innovation in Bioenergy) 441,764 

30. SK07 Green Industry Innovation GII01004 Biomass logistic centre 4,940,994 

31. SK07 Green Industry Innovation GII01006 Biogas plant and green logistic centre in Tvrdošín 3,377,927 

32. 
SK09 Domestic and Gender-Based Violence DGVPP001 

Methodological Centre for Domestic and Gender-

based Violence 
1,289,795 
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Abbreviations and programme numbers 

 

CA Certifying Authority 

DPP Donor programme partner 

EU European Union 

FM Financial mechanism 

ESF European Social Fund 

ESIF European Structural and Investment Funds 

EEA European Economic Area 

FM EEA Financial mechanism of the European Economic Area 

MC Monitoring Committee 

MV SR Ministry of Interior of the Slovak Republic 

NGO Non-governmental organisation 

MRK 2 Inclusive Model for Pre-primary Education 

NFM Norwegian Financial Mechanism 

NK Norwegian Kingdom 

NCP National contact point 

AA Audit authority 

OP Operational programme 

DFI Direct foreign investments 

SK01 Technical Assistance to the Beneficiary State & Fund for Bilateral Relations at 
the National Level Programme 

SK02 Adaptation to Climate Change -- Floods and Drought Prevention 

SK03 The NGO Fund 

SK04 Local and Regional Initiatives to Reduce National Inequalities and to Promote 
the Social Inclusion Programme 

SK05 Conservation and Revitalisation of Cultural and Natural Heritage & Promotion 
of Diversity in Culture and Arts within European Cultural Heritage programme 

SK06 SK06 EEA Scholarship Fund Slovakia 

SK07 Green Industry Innovation 

SK08 Cross-Border Cooperation 

SK09 Domestic and gender-based violence 

SK10 The NGO Fund 

FMO Financial Mechanism Office 

UVSRK The Office of the Plenipotentiary of the SR 

USAID United States Agency for International Development 

TRCM Technical Reports on Cultural Monuments 

MMR Municipal monument reserves 

THMR Technical heritage monument reserves 

FAMR Folklore architecture monument reserves 

NCM National cultural monument 

RER Renewable energy resources 

PSGR Prešov self-governing region 

KSGR Košice self-governing region 
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WSH Women’s Safe House 

MSCE Minimum standards of the Council of Europe 

MZVaEZ Ministry of Foreign and European Affairs (of the SR) 

 


